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FEB 2005 TIME DISTRICT Noted Changes

Tues Feb 1st 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Feb 3rd 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Tues Feb 8th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Feb 10th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

MAR 2005 TIME DISTRICT Noted Changes

Tues Mar 8th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Mar 10th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Wed Mar 16th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

APR 2005 TIME DISTRICT Noted Changes

Wed Apr 20th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Apr 21st 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Tues Apr 26th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Apr 28th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

JUN 2005 TIME DISTRICT Noted Changes

Tues Jun 7th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Jun 9th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Wed Jun 15th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

2005 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version I  01/12/05

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.



AUG 2005 TIME DISTRICT Noted Changes

Tues Aug 2nd 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Aug 4th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Tues Aug 9th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Aug 11th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

OCT 2005 TIME DISTRICT Noted Changes

Tues Oct 11th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Oct 13th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Wed Oct 19th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Fri Oct 21st 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

DEC 2005 TIME DISTRICT Noted Changes

Thurs Dec 8th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Tues Dec 13th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Dec 15th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.

2005 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the location listed below.)

Version I  01/12/05



                                   
                        Revised 1/12/2005

 Please send revisions to Andrea Senan

LEGEND
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY

Updates to Schedules Project Manager (directly into FMPro)
Up-to-date Cost Estimates Project Manager updates to PMCS contact
PM (Project Manager) Assignments Single Focal Point (SFP) for District (updates to Lisa Jackson)
DM (PJD-Design Manager) Assignments Rochelle Simms, Calnet 8-425-3802
DM (MTC D5 -Design Mgr) Assignments Kelly McClain, Calnet 8-629-3278
DM (MTC D6 -Design Mgr) Assignments Bill Moses, Calnet 8-421-6514
DM (MTC D9 -Design Mgr) Assignments John Fox, Calnet 8-627-5207
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin, Calnet 8-423-7300
EM (Environmental Mgr) Assignments Scott Smith, Calnet 8-425-8152
CM (Construction Mgr) Assignments Eddie Wirawan, 559-445-6467, Calnet 8-421-6467
Project Name Project Manager
Program Box (Right-hand upper box) Teresa Rix, Calnet 8-425-3433
Co-Rte-PM, description PMCS group
Phase Completion Project Managers (update in FMP)
Comments Box Project Managers

CONTACTS
D5 Acting SFP Robert S Miller Calnet 8-629-3113
D5 Program Manager Val Houdyshell      “     8-629-3069
D6 SFP Mike Rastegar      “     8-425-3421
D6 Program Manager Teresa Rix      “     8-425-3433
D9 SFP Craig Holste “     8-627-5211
D9 Program Mgr (SHOPP/Minor) Brian McElwain "     8-627-4361
D10 SFP David Youmans “     8-423-6192
D10 Program Manager Rita Encinas “     8-423-1964
CR Interim SFP Tim Gubbins “     8-425-3420
CR Program Manager Teresa Rix “     8-425-3433

CR PMSU Manager Said Ismail Calnet 8-425-3461
XPM Contact Sami Shwiyhat (CR & D10) " 8-425-3440

Danny Dibyantoro (D5, D6 & D9) “ 8-425-3439
PMCS/Doc Coord Contact Andrea Senan (D6) “ 8-425-3434

Linda Araujo (D5 & D9) “ 8-425-3431
Lydia Gomez (D10) “ 8-425-3435

Website/GIS Coord Sarah Lesnikowski “       8-425-3431
FMP/APL Coordinator Lisa Jackson (CR) “       8-425-8012

ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List
CR Central Region
FMP File Maker Pro
NBSSR Noise Barrier Scope

Summary Report
PDS Project Development

Support
PID Project Initiation Document
PMCS Project Management

Control System
PMSU Project Management

Support Unit
TEA Transportation

Enhancement Activities
TRAMS Transportation Accounting

Management System

TCRP Transportation Congestion Relief
Program

BR# Bill Reference Number
XPM Expert Project Management
Phase “PID” Candidate with approved PID
Phase “Candidate” Candidate without   “        PID
PDS Project Development Support
G13 Resourced for Support Costs

   (SHOPP projects only)



Rev. 2/9/04

PROGRAM CODE SUMMARY

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP
025.700 New Programming Interregional Improvement Program – IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)
201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement/Upgrade (HA21)
201.114 Bridge Widening (HA21)
201.120 Roadway Rehabilitation (HA22)
201.121 Pavement Preservation (HA22 – CAPM)
201.125 Long-Life Pavement Corridors (HA22)
201.130 Major Damage Restoration (HA23)
201.150 Roadway Protective Betterment (HA42)
201.151 Drainage System Restoration
201.170 Signs and Lighting Rehabilitation (HA22)
201.210 Highway Planting Restoration (HA25)
201.220 New Highway Planting (HB32)
201.240 Roadside Enhancement (HB34)
201.245 Beautification and Modernization (HB34)
201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities
201.325 Railroad/Highway At-Grade Crossing
201.351 Equipment Facilities (HA11)
201.352 Maintenance Facilities (HA12)
201.353 Office Facilities
201.354 Materials Labs
201.361 ADA New Curb Ramps (HB71)
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project
600.620 Local Roads
600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities
600.675 RSTP/CMAQ Matching Funds
710.870 Traffic Congestion Relief Program TCRP
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INDEX BY E/A
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E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE

0A020_ 180

0A040_ 82

0A060_ 161

0A070_ 181

0A080_ 167

0A110_ 187

0A130_ 4

0A160_ 6

0A210_ 196

0A220_ 232

0A230_ 184

0A240_ 160

0A250_ 189

0A270_ 154

0A280_ 64

0A300_ 182

0A360_ 183

0A370_ 204

0A380_ 101

0A390_ 204

0A400_ 81

0A410_ 149

0A440_ 90

0A450_ 206

0A490_ 62

0A500_ 134

0A510_ 69

0A550_ 139

0A560_ 153

0A570_ 173

0A600_ 200

0A620_ 223

0A630_ 147

0A640_ 190

0A650_ 59

0A660_ 164

0A710_ 74

0A720_ 70

0A740_ 65

0A780_ 190

0A800_ 59

0A810_ 144

0A820_ 205

0A830_ 192

0A840_ 157

0A850_ 211

0A860_ 18

0A870_ 18

0A880_ 17

0A890_ 19

0A900_ 202

0A910_ 24

0A920_ 151

0A930_ 133

0A950_ 187

0A970_ 27

0A980_ 20

0A990_ 23

0C010_ 189

0C030_ 168

0C040_ 195

0C050_ 192

0C060_ 161

0C070_ 20

0C080_ 165

0C090_ 209

0C100_ 209

0C130_ 21

0C140_ 24

0C170_ 200

0C180_ 208

0C190_ 171

0C200_ 234

0C220_ 199

0C230_ 231

0C240_ 159

0C250_ 202

0C260_ 228

0C270_ 241

0C280_ 235

0C290_ 239

0C300_ 229

0C310_ 240

0C320_ 230

0C330_ 238

0C340_ 228

0C350_ 232

0C360_ 237

0C370_ 233

0C380_ 236

0C390_ 237

0C420_ 239

0C430_ 235

0C440_ 238

0C450_ 240

0C460_ 233

0C470_ 231

0C490_ 27

0C510_ 175

0C520_ 171

0C530_ 170

0C550_ 229

0C580_ 242

0C590_ 244

0C610_ 243

0C620_ 245

0C630_ 242

0C650_ 245

0C660_ 241

0C670_ 244

0C680_ 252

0C690_ 243

0C710_ 212

0C730_ 72

0C780_ 197

0C790_ 234

0C800_ 23

0C810_ 167

0C820_ 19

0C900_ 227

24342_ 86

27863_ 111

29330_ 100

29441_ 127

30310_ 153

30370_ 120

30700_ 88

32150_ 99

3215U_ 127

32210_ 80

32310_ 142

32362_ 56

32450_ 77

32550_ 74

32700_ 169

32760_ 7

33370_ 159

33610_ 51

33661_ 132

33732_ 102

33740_ 55

33830_ 42

33920_ 56

33930_ 124

33940_ 115

33950_ 115

34222_ 126

34225_ 125

34232_ 129

34233_ 83

34234_ 95

34242_ 108

34243_ 103

34244_ 96

34251_ 84

34252_ 84

34253_ 85

34270_ 126

34353_ 107

34770_ 35

34911_ 104

3491U_ 106

35070_ 94

35341_ 67

35391_ 107

35670_ 15

3568U_ 88

35954_ 138

36020_ 76

36140_ 119

36460_ 99

37350_ 50

3804U_ 247

38290_ 97

38820_ 132

38821_ 89

38880_ 149

39100_ 139

39210_ 3

39250_ 247

39320_ 39

39350_ 198

3937U_ 172

39460_ 9

39520_ 98

39680_ 35

39710_ 46

39720_ 131

39790_ 34

39810_ 112

39930_ 128

40290_ 110

40340_ 130

40350_ 111

40390_ 129

40400_ 109

40410_ 108

40592_ 163

40600_ 218

40720_ 100

40740_ 130

40840_ 85

40940_ 141

41030_ 146

41280_ 168

41370_ 36

41470_ 165

41570_ 253

41590_ 73

41600_ 81

41610_ 103

41680_ 155

41730_ 137

41850_ 248

41871_ 145

41880_ 68

41940_ 177

41960_ 116

41970_ 113

42030_ 117

42031_ 63

42040_ 33

42050_ 83

42090_ 52

42120_ 41

42230_ 92

42240_ 45

42260_ 46

42350_ 251

42370_ 77

42390_ 134

42400_ 70

42460_ 254

42470_ 71

42480_ 71

42530_ 58

42550_ 86

42630_ 166

42790_ 169

42800_ 249

42810_ 105

42820_ 146

42910_ 182

43000_ 114

43010_ 80

43020_ 66

43040_ 2

43050_ 78

43070_ 78

43080_ 75

43150_ 114

43160_ 93

C - 1
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43170_ 123

43180_ 120

43200_ 94

43210_ 29

43220_ 48

43230_ 34

43260_ 28

43270_ 217

43350_ 87

43380_ 249

43400_ 75

43450_ 118

43580_ 113

43640_ 251

43650_ 253

43680_ 250

43690_ 246

43730_ 246

43760_ 53

43810_ 36

43860_ 252

43950_ 89

43960_ 90

44200_ 227

44240_ 62

44250_ 67

44260_ 11

44270_ 64

44310_ 72

44370_ 37

44390_ 13

44400_ 28

44470_ 176

44670_ 57

44770_ 30

44800_ 93

44810_ 57

44870_ 39

44900_ 92

44990_ 150

45060_ 44

45080_ 154

45120_ 69

45130_ 63

45140_ 65

45160_ 122

45250_ 104

45310_ 22

45320_ 179

45390_ 216

45400_ 223

45430_ 177

45490_ 178

45500_ 151

45510_ 60

45520_ 60

45530_ 61

45540_ 128

45550_ 118

45570_ 61

45680_ 12

45690_ 87

45710_ 66

45830_ 186

45840_ 10

45860_ 194

45870_ 31

45890_ 25

45910_ 44

45930_ 106

45940_ 102

45960_ 53

45990_ 31

46000_ 41

46010_ 43

46011_ 136

46012_ 136

46020_ 48

46040_ 50

46060_ 37

46070_ 79

46110_ 21

46120_ 54

46130_ 137

46140_ 32

46150_ 54

46170_ 58

46190_ 122

46200_ 131

46220_ 49

46240_ 184

46250_ 230

46260_ 30

46270_ 33

46280_ 95

46290_ 96

46300_ 98

46310_ 47

46320_ 109

46360_ 97

46370_ 42

46380_ 12

46410_ 117

46420_ 47

46440_ 145

46450_ 40

46460_ 40

46470_ 43

46480_ 91

46510_ 254

46550_ 203

46560_ 199

4664U_ 144

46730_ 9

46760_ 203

46850_ 208

46870_ 73

46980_ 201

47000_ 55

47010_ 216

47090_ 7

47100_ 10

47130_ 13

47140_ 3

47150_ 16

47160_ 173

47190_ 52

47210_ 206

47230_ 22

47290_ 185

47300_ 142

47330_ 160

47360_ 221

47380_ 221

47410_ 141

47460_ 123

47470_ 119

47480_ 26

47540_ 138

47600_ 213

47620_ 207

47630_ 162

47640_ 156

47690_ 140

47720_ 170

47730_ 224

47770_ 250

47810_ 214

47840_ 213

47850_ 214

47870_ 51

47880_ 186

47890_ 112

47900_ 76

47910_ 180

47920_ 166

48000_ 148

48020_ 152

48030_ 174

48040_ 150

48080_ 215

48100_ 176

48130_ 156

48150_ 212

48220_ 205

48240_ 181

48260_ 201

48270_ 183

48290_ 211

48320_ 174

48330_ 25

48340_ 79

48380_ 29

48390_ 32

48400_ 210

48410_ 143

48440_ 155

48450_ 5

48460_ 1

48470_ 5

48480_ 226

48490_ 4

48510_ 215

48540_ 191

48560_ 175

48600_ 116

48620_ 217

48670_ 224

48710_ 210

48730_ 38

48740_ 15

48750_ 14

48760_ 14

48770_ 6

48780_ 68

48790_ 121

48800_ 121

48920_ 11

48930_ 135

48950_ 8

48980_ 38

48990_ 45

49000_ 49

49010_ 110

49020_ 101

49050_ 191

49080_ 195

49090_ 197

49100_ 198

49110_ 207

49170_ 178

49190_ 220

49200_ 248

49250_ 148

49260_ 147

49280_ 225

49290_ 218

49300_ 220

49340_ 222

49350_ 226

49360_ 236

49370_ 222

49380_ 219

49390_ 2

49400_ 158

49410_ 196

49420_ 225

49460_ 158

49470_ 172

49480_ 157

49490_ 164

49540_ 152

49550_ 162

49600_ 26

49640_ 219

49670_ 140

49690_ 143

49710_ 1

49730_ 91

49740_ 105

49750_ 17

49830_ 163

49840_ 193

49850_ 82

49860_ 194

49880_ 193

49910_ 185

49920_ 188

49930_ 188

49970_ 179

49980_ 125

C - 2
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COUNTY, ROUTE AND POST MILE INDEX

 

CO

January 14, 2005

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

0C900_ 227 MAINT.

FRE 0 L5719 43690_ 246 REPLACE CEILING TILE AT PINEHURST MAINTENANCE STATION    MAINT.

FRE 0 L5725 43730_ 246 REPLACE ROLLUP DOORS AT WEST AVE MAINTENANCE STATION    MAINT.

FRE 0 L5721 44200_ 227 REMODEL ROOFS FRESNO COUNTY AT SHAVER LAKE MAINTENANCE STATION
(L5721)

MAINT.

SHAVER LAKE/HUNTINGTON LAKE MTCE STATIONS ROOF REMODEL

FRE 0 L5716 44400_ 28 CONSTRUCT MAINTENANCE STATION AT MENDOTA MTCE STATION    PID

MENDOTA MAINTENANCE STATION

FRE 0 F5942 45510_ 60 WIDEN TO FOUR LANES FRIANT RD FROM COPPER AVENUE TO RD 206   PA&ED

Friant Road Widening

FRE 0 F5942 45520_ 60 OPERATIONAL IMPROVEMENTS "FRESNO CO ON SHAW AVE, CHESTNUT AVE" WILLOW AVE AND
BARSTOW AVE NEAR CALIF STATE UNIVERSITY AT FRESNO

PA&ED

CSUF Operational Improvements

FRE 0 C5942 45530_ 61 WIDEN TO 4 LANE ARTERIAL PEDESTRIAN OCBELMONT AVE TO BUTLER AVENUE    PA&ED

Peach Avenue Widening

FRE 0 F5942 45570_ 61 TRANSFER OF FUNDS ONLY-TO REPLACE OLD DIESEL
ENGINES

IN EIGHT-COUNTY SAN JOAQUIN VALLEY REGION   PA&ED

San Joaquin Clean Air

FRE 0 L5708 47300_ 142 EXTEND EXISTING CREW/EQUIPMENT BLDG FRESNO PINE STREET MAINTENANCE "STATION, FRESNO
COUNTY"

MINOR

PINE ST. MTCE  STATION CREW BLDG

FRE 0 L5718 48130_ 156 REPLACE SAND STORAGE AT THE SATELITE MTCE STATION ON RTE 168 HUNTINGTON
LAKE

MINOR

HUNTINGTON LAKE SAND STORAGE CONSTRUCTION

FRE 0 L5725 47840_ 213 REMOVE/REPLACE FUEL TANKS WITH ABOVE GROUND
FUEL TANKS

AT THE WEST AVE MAINTENANCE STATION (KP 37.5)   MAINT.

FRE 0  0/ 48410_ 143 INTERCHANGE EXIT SIGNS ON FREEWAYS "IN FRESNO CO ON ROUTES 5, 41, 99," 168 & 180 AT VARIOUS
LOCATIONS AND IN MADERA CO ON ROUTES 41 & 99 AT VARIOUS
LOCATIONS

MINOR

FRESNO CO. SIGN NUMBERING

FRE 0  0/ 0A780_ 190 INSTALL QUICK CHANGES SIGN POST (SIGN POST
SUPPORT SYSTEM)

"IN FRESNO, MADERA, KINGS, TULARE" AND KERN COUNTIES AT
VARIOUS LOCATIONS (KP VARIOUS)

MINOR

QUICK CHANGE SIGN POST SUPPORT INSTALLATION IN FRE/KIN/TUL/KER CO.

FRE 5  1.4/ 0A980_ 20 SAFETY ROADSIDE REST AREA RESTORATIONIN FRESNO CO AT THE COALINGA-AVENAL SAFETY ROADSIDE
REST AREA (KP 2.25)

Candidate

COALINGA REST AREA REHAB

FRE 5  5.2/ 49050_ 191 INSTALL YELLOW FLASHER AT JAYNE AVE (KP 8.44)   MINOR

JAYNE AVE FLASHER

FRE 5  40.7/ 58.7 3804U_ 247 REPLACE JOINT SEALS AT VARIOUS LOCATIONS    MAINT.

FRE 5  44.7/ 45.1 0A840_ 157 ROADWAY RECONSTRUCTION ROADWAY RECONSTRUCTION ON I-5 (KP 71.9/72.6)   MINOR

TUMEY GULCH BRIDGES MITIGATE BRIDGE APPROACH

FRE 5  48.6/ 65.8 48600_ 116 ASPHALT CONCRETE OVERLAY IN FRESNO COUNTY ABOUT 11.2 KM WEST OF FIREBAUGH FROM
0.4 KM SOUTH OF PANOCHE ROAD OVERCROSSING TO NESS
AVENUE OVERCROSSING

Construction

Little Panoche CAPM

FRE 5  48.8/ 56 46110_ 21 "REHABILITATE PAVEMENT, AC OVERLAY" "DRAINAGE
IMPROVEMENTS, UPGRADE MBGR"

ON RTE 5 FROM 0.4 KM SOUTH OF PANOCHE ROAD
INTERCHANGE TO 0.6 KM NORTH OF CALIFORNIA AVENUE OC (KP
78.5/90.6)

Candidate

Little Panoche Rehab

FRE 5  53.9/ 47850_ 214 REPAIR REST AREAS - ADA "IN FRESNO, KERN AND TULARE COUNTIES" AT VARIOUS
LOCATIONS "(KP 86.9, 2.4, 83.4, 2.0, 36.3," "35.9, 7.6, 87.3)"

MAINT.

FRE 33  10.6/ 11.4 43260_ 28 BRIDGE REPLACEMENT ON SR 33 IN FRE CO 6.4 KM EAST OF THE  CITY OF COALINGA AT
JACALITOS CREEK BRIDGE #42-72 (KP 17.1/18.3)

PID

Jacalitos Creek Bridge

D - 1



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

06 

CO

January 14, 2005

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

FRE 33  16.2/ 16.5 0C260_ 228 COLDPLANE 75MM & REPLACE PAVEMENT IN FRESNO CO NEAR COALINGA FROM BAKER STREET TO 0.1 MI
S/O CAMBRIDGE AVENUE. (KP 26.1/26.5)

MAINT.

COLDPLANE AND REPLACE PAVEMENT ON FRE 33 NEAR COALINGA

FRE 33  22.2/ 28.9 0C340_ 228 AR CHIP - 12.5 MM IN FRESNO CO 0.3 MI N/O PALMER AVE TO JCT RTE 33/5 ABD RTE
145 (KP 35.7/46.5)

MAINT.

PALMER AVE ON RTE 33 AND RTE 145 AR CHIP 12.5 MM

FRE 33  39.8/ 40.2 48540_ 191 AC OVERLAY IN FRESNO COUNTY NEAR MENDOTA AT RTE 5/33 SEPARATION
(KP 64.1/64.7)

MINOR

SR 33 AC OVERLAY

FRE 33  46.7/ 68.6 0C130_ 21 SIESMIC RESTORATION VARIOUS BRIDGES IN FRESNO "MADERA, KINGS, TULARE
COUNTIES"

Candidate

Seismic Restoration North

FRE 33  51.5/ 52.5 48240_ 181 DIGOUTS AND OVERLAY IN FRESNO CO NEAR MENDOTA FROM 3.5 KM N OF FLORAL AVE
TO 1.45 KM S OF ADAMS AVE (KP 82.9/84.5)

MINOR

MENDOTA DIGOUTS AND OVERLAY

FRE 33  61.2/ 62.3 0C300_ 229 SLURRY SEAL TYPE II AND III IN FRE CO .3 M S/O BELMNT AVE TO .1 "M S/O SPRR NO. MENDOTA
GR. XING, IN" FRE CO JCT RTE 33/180 DERRICE AVE TO BELMNT
AVE & 1ST ST TO BRAWL. AV KP(98.5/100.2)(37.8/39.6)(68.2/86.4

MAINT.

SLURRY SEAL IN FRE CO. ON RTS 33 AND 180

FRE 33 R62.5/R69.5 34353_ 107 WIDEN EXISTING HIGHWAY IN FRESNO COUNTY IN MENDOTA AND FIREBAUGH FROM 0.1 KM
SOUTH OF BASS AVENUE TO 0.4 NORTH OF MAIN CANAL BRIDGE

Construction

MENDOTA REHAB

FRE 41  0/ 7.1 44240_ 62 2-LN EXPRWY TO 4-LN EXPRWY KINGS CO TO ELKHORN 2-LANE EXPRWY TO 4-LN EXPRWY (KP
0.0/11.43)

PA&ED

EXCELSIOR EXPRESSWAY

FRE 41  0/ 48100_ 176 FURNISH LIGHTWEIGHT SIGN STRUCTURE AND SIGN
PANEL

IN THE CITY OF FRESNO O SHAW AVENUE AT FRESNO STREET   MINOR

SHAW AVE SIGN STRUCTURE

FRE 41  .6/ 3 49690_ 143 AC PAVEMENT REHABILITATION IN FRESNO NEAR RIVERDALE FROM 1.0 KM N OF KINGS/FRESNO
CO LINE TO HARLAN AVE (KP 1.0/4.8)

MINOR

HARLAN AVE PAVEMENT REHAB.

FRE 41 M5.9/M6.2 49480_ 157 INSTALL TRAFFIC SIGNAL IN FRESNO COUNTY AT ELKHORN AVE (KP M9.5/R10.0)   MINOR

HWY 41 & ELKHORN SIGNALS

FRE 41  6/ 0A070_ 181 INSTALL YELLOW FLASHING BEACONS IN FRESNO CO ON RTE 41 AT THE INTERSECTION OF SR 41 &
ELKHORN AVE (KP M9.767/M9.768)____________

MINOR

ELKORN FLASHERS

FRE 41  6.1/ 0C050_ 192 INSTALL ADVANCE FLASHING BEACONS IN FRESNO CO NEAR CONEJO AT RTE 41/ ELKHORN AVE
INTERSECTION

MINOR

FLASHING BEACONS AT FRE 41  NEAR CONEJO

FRE 41  14.1/ 0A830_ 192 INSTALL PROTECTIVE LEFT-TURN PHASINGSR 41 AND MANNING AVE INTERSECTION (KP 22.7)   MINOR

MANNING AND HWY 41 LT PHASING

FRE 41 R16.3/R17.8 0A040_ 82 HIGHWAY PLANTING - OVERSIGHT ONLY IN FRESNO CO IN EASTON ON RTE 41 FROM 0.4 KM S OF
CLAYTON AVE TO 1.03 KM N OF LINCOLN AVE OC (KP
R26.33/R28.57)

PS&E/RW

FRE 41 R17/ 49840_ 193 INSTALL NEW WELL AS PART OF REQUIRED
LANDSCAPE MITIGATION

IN FRESNO COUNTY IN EASTON ON ROUTE 41 AT 0.1 KM SOUTH
OF LINCOLN AVENUE OC (KP R27.43)

MINOR

HWY 41 & LINCOLN WELL INSTALLATION

FRE 41  17.7/ 20.1 0A500_ 134 TREE PLANTING "IN FRESNO CO, NEAR EASTON" (KP 28.48/32.34)   Candidate

Rte 41 near Easton tree planting

FRE 41  20/ 33.3 48380_ 29 FIBER OPTIC SYSTEM IN FRESNO METROPOLITAN AREA FROM NORTH AVE TO SAN
JOAQUIN RIVER (KP 32.2/53.6)

PID

Fre/Mad 41 Fiber Optics

FRE 41 R21.6/R31.2 47540_ 138 HIGHWAY PLANTING AND IRRIGATION IN FRESNO COUNTY IN FRESNO AT VARIOUS LOCATIONS   MINOR

FRESNO CO HIGHWAY PLANTING

FRE 41 R22.5/R26.2 43180_ 120 HIGHWAY PLANTING RESTORATION IN FRESNO CO IN FRESNO ON RTE 41 FROM BROADWAY AVE UC
TO PRINCETON AVE UC AND ON RTE 180 FROM BELMONT AVE
UC TO FIRST STREET UC (KP R36.2/R42.2)  (KP R92.7/R95.0)

Construction

FRESNO 41 LANDSCAPE REHAB

FRE 41 R23.5/ 39250_ 247 JOINT SEALS AND LENGTHEN CULVERT IN FRESNO AT TULARE ST OC AND IN TULARE AT PAIGE RD OC
(KPR37.1)(KP44.5)

MAINT.

FRE 41 R25.1/R26.5 43210_ 29 WIDEN ON-RAMPS @ MCKINLEY & SHIELDS & INSTALL 3
RAMP METERING SYSTEMS

IN FRESNO FROM 0.2 KM N OF MC KINLEY AVE TO 0.1 KM N OF
SHIELDS AVE (KP R40.4/R42.7)

PID

SHIELDS/MC KINLEY RAMP METER
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FRE 41 R29.3/R30.7 46260_ 30 HIGHWAY PLANTING RESTORATION IN FRESNO FROM 0.2 KM S OF BULLARD AVE OC TO 0.5 KM N OF
HERNDON AVE UC (KP R47.1/R49.4)

PID

Buckwheat Planting Restoration

FRE 41 R29.5/R30.5 44770_ 30 CONSTRUCT NB AUXILIARY LANE. NB RTE 41 BETWEEN BULLARD AVENUE AND HERNDON AVE
AND NB HERNDON OFF-RAMP.   (KP R47.5/R49.1)

PID

HERNDON AUXILIARY LANE

FRE 41 R30.7/R31.7 0A490_ 62 CORRIDOR ENHANCEMENT "IN FRESNO CO, IN THE CITY OF FRESNO" AT THE FRIAN ROAD
INTERCHANGE (KP R49.41/R51.01)

PA&ED

San Joaquin River Gateway Entrance Planting

FRE 41 R31.1/R31.7 41960_ 116 WIDEN EXISTING HIGHWAY IN FRESNO COUNTY IN FRESNO FROM 0.2 KM NORTH OF
ALLUVIAL AVENUE UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

Construction

FRIANT AUXILIARY LANE

FRE 41 R31.4/R32.3 46730_ 9 CONSTRUCT SOUNDWALL FROM FRIANT ROAD TO 0.9 KM SOUTH OF PERRIN ROAD (KP
R50.6/R52.0)

PID

FRIANT / AUDUBON SOUNDWALL

FRE 41  33.3/ 33.4 45310_ 22 RELINQUISHMENT OF SAN JOAQUIN BR. IN FRESNO AT SAN JOAQUIN RIVER BR #42-0112 (KP 53.6/53.8)   Candidate

SAN JOAQUIN RIVER BRIDGE RELINQUISHMENT

FRE 42  0/ 0C550_ 229 REMODEL RESTROOM FACILITIES IN FRESNO CO IN THE TOWN OF MENDOTA AT THE MENDOTA
MAINTENANCE STATION (L5716)

MAINT.

FRE 43  0/ 9.3 45130_ 63 2C TO 4 LN DIVIDED HIGHWAY FROM KIN CO LINE TO 99 JCT  (KP 0.0/14.9)  PA&ED

Highland Avenue 4 Lane

FRE 43  0/ 9.3 45990_ 31 "PAVEMENT REHAB, AC OVERLAY &" SHOULDER
WIDENING

FROM FRESNO/KINGS CO LINE TO FLORAL AVE INTERSECTION
(KP 0.0/14.9)

PID

Highland Avenue Rehab

FRE 43  .9/ 2.3 49880_ 193 REMOVE AND REPLACE NB LANE 75MM IN FRESNO COUNTY ON ROUTE 43 (KP 1.4/3.8)   MINOR

HWY 43 REPLACE PAVEMENT

FRE 43  5.3/ 45390_ 216 INSTALL FLASHING BEACONS AND LIGHTINGAT CONEJO AND GALE AVENUE "(KP 8.6, 12.3, 7.5)"   MAINT.

CONEJO BEACONS AND LIGHTING

FRE 43  5.3/ 49460_ 158 "INSTALL SIGNAL, LEFT-TURN" "CHANNELIZATION, ADD
FLASHING BEACON"

AT CONEJO AVENUE (KP 8.593)   MINOR

CONEJO AVE SIGNALS FRESNO CO.

FRE 43  6.5/ 0A300_ 182 CULVERT REHAB CONSOLIDATED IRRIGATION DISTRICT CANAL IN SELMA AT
ROUTE 43 (KP 10.46)

MINOR

REHAB CULVERT ON FRE 43 NEAR SELMA

FRE 43  7.1/ 7.5 49400_ 158 "INSTALL SIGNAL, WARNING BEACONS," & LEFT-TURN
CHANNELIZATION

IN FRESNO CO NEAR SELMA AT MOUNTAIN VIEW AVENUE (KP
11.5/12.1)

MINOR

MOUNTAIN VIEW SIGNAL-FRESNO CO.

FRE 43  8.8/ 9.3 49860_ 194 REMOVE AND REPLACE SB #2 LANE 105MM IN FRESNO COUNTY ON ROUTE 43 (KP 14.2/15.0)   MINOR

PAVEMENT REHAB ON RTE 43 IN FRE CO

FRE 99  0/ 19 34911_ 104 ESTABLISH EXISTING PLANTING IN TULARE AND FRESNO COUNTIES AT VARIOUS LOCATIONS   Construction

Landscape Completion

FRE 99 R.7/R7.4 35070_ 94 4F TO 6F IN AND NEAR SELMA FROM RTE 99/201 SEPARATION TO 1.0 KM N
OF FLORAL AVE OC KP R1.6/11.4)

PS&E/RW

KINGSBURG TO SELMA 6-LANE

FRE 99  7/ 10 47600_ 213 REMOVE AND REPLACE TRAFFIC STRIPE AND
PAVEMENT MARKERS

0.79 KM NORTH OF FLORAL AVENUE UC  BR TO 1.35 KM N/OF
MANNING AVE (KP 11.3/16.1)

MAINT.

FRE 99  7.1/ 10.7 45870_ 31 "PCCP PANEL REPLACEMENT, GRINDING" AND JOINT
SEALING (CAPM)

FROM 0.9 KM N/OF THE FLORAL AVE UC IN SELMA TO 0.6 KM S/OF
THE MERCED ST UC (KP R11.4/R17.2)

PID

SELMA REHAB

FRE 99  7.4/ 49200_ 248 RESURFACE BRIDGE DECKS IN FRESNO AND MADERA COUNTIES AT VARIOUS LOCATIONS   MAINT.

FRE 99  10.7/ 15.9 42030_ 117 ASPHALT CONCRETE OVERLAY IN FRESNO COUNTY IN AND NEAR FOWLER FROM 0.7 KM SOUTH
OF MERCED STREET UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSING

Construction

FOWLER OVERLAY

FRE 99  10.7/ 15.9 42031_ 63 FUTURE NEW & REPLACEMENT PLANTING """FOWLER
OVERLAY PLANTING"""

IN FRESNO CO IN FOWLER FROM 0.7 KM S OF MERCED STR UC TO
CENTRAL AVE OC (KP 17.2/25.6)

PA&ED
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FRE 99  12.2/ 14.5 45860_ 194 HIGHWAY PLANTING AND IRRIGATION IN FRESNO COUNTY NEAR FOWLER FROM 0.2 KM SOUTH OF
CLOVIS AVENUE UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

MINOR

SOUTHERN GATEWAY PLANTING

FRE 99  14.7/ 18.5 49080_ 195 ESTABLISH EXISTING PLANTING IN FRESNO CO AT VARIOUS LOCATIONS "(KP 23.66/29.77,
41.85/42.65)"

MINOR

FRESNO COUNTY LANDSCAING

FRE 99  16/ 41850_ 248 REPLACE OVERHEAD SIGN STRUCTURE NEAR FRESNO AT CENTRAL AVE OFF-RAMP (KP 25.8)  MAINT.

FRE 99  16/ 16.1 42800_ 249 REPLACE OVERHEAD SIGN AND STRUCTURE 1.6 KM S/O THE FRESNO CITY LIMITS (KP 28.3/28.5)   MAINT.

FRE 99  16.1/ 43380_ 249 REPLACE SIGN NEAR FRESNO 2.0 KM S OF CITY LIMITS   MAINT.

FRE 99  16.9/ 31.6 48390_ 32 FIBER OPTIC SYSTEM IN FRESNO METROPOLITAN AREA FROM CEDAR AVE TO
VENTURA AVE AND FROM CLINTON AVE TO SAN JOAQUIN RIVER
(KP 27.2/32.4 & 39.3/50.8)

PID

Route 99 Fiber Optics

FRE 99  18/ 20.2 33661_ 132 PLANTING AND IRRIGATION IN FRESNO COUNTY IN FRESNO FROM 1.0 KM SOUTH OF JENSEN
AVENUE UNDERCROSSING TO 0.2 KM SOUTH OF VENTURA
STREET OVERCROSSING

CLOSEOUT

Jensen Re-plant

FRE 99  19.8/ 24.2 40410_ 108 PLANTING AND IRRIGATION IN FRESNO COUNTY IN FRESNO FROM CALIFORNIA AVENUE
OVERCROSSING TO NORTH FRESNO UNDERCROSSING

Construction

FRESNO PLANTING 2

FRE 99  20.2/ 31.6 49170_ 178 EMERGENCY DRAIN INLET MODIFICATIONS IN FRESNO ALONG THE IN-TOWN RTE 99 CORRIDOR (KP 32.5/50.9)MINOR

HWY 99 INLET MODIFICATIONS FRESNO

FRE 99  20.2/ 31.6 49980_ 125 REHABILITATE EXISTING HIGHWAY IN FRESNO COUNTY IN FRESNO FROM VENTURA STREET
OVERCROSSING TO FRESNO AND MATERA COUNTY LINE

CLOSEOUT

N. Fresno Rehab II

FRE 99  20.2/ 31.6 0A440_ 90 REHABILITATE ROADWAY IN FRESNO COUNTY IN FRESNO FROM VENTURA STREET
OVERCROSSING TO BIOLA JUNCTION OVERHEAD AND FROM
HERNDON CANAL BRIDGE TO 1.1 KM NORTH OF HERNDON AVE
OVERCROSSING

PS&E/RW

N. Fresno Rehab III

FRE 99  20.7/ 24.4 39210_ 3 CONSTRUCT NB AND SB AUXILARY LANES IN FRESNO FROM FRESNO STREET OC BR. NO. 42-170 TO
CLINTON AVE OC BR. NO. 42-183  (KP 33.4/39.3)

Candidate

ROEDING AUXILIARY LANE

FRE 99  21.4/ 22.4 46280_ 95 HIGHWAY PLANTING AND RESTORATION IN FRE CO IN FRESNO ON RTE 99 FROM EL DORADO ST OC TO
THE KERMAN BRANCH UP & ON RTE 180 FROM RTE 99/ 180 SEP
TO THE NORTH FRESNO UC (KP 34.4/36.0)(R/90.9/R94.0)

PS&E/RW

99/180 Plant Restore

FRE 99  21.4/ 30.4 0A810_ 144 INSTALL FIBER OPTIC IN FRESNO CO BETWEEN EL DORADO ST AND GRANTLAND AVE
UC (42-127) (KP 34.54/49.05)

MINOR

CITY OF FRESNO FIBER OPTICS

FRE 99  22.2/ 0C040_ 195 INSTALL MEDIAN BARRIER "IN THE CITY OF FRESNO, SB OFF-RAMP" FROM SR 99 TO EB SR
180S (KP 35.76).

MINOR

MEDIAN BARRIER AT RTE 99 NEAR HWY 180

FRE 99  23.3/ 0A210_ 196 UPGRADE MCC COMMUNICATIONS SYSTEM "FRESNO DISTRICT OFFICE, MOBILE" COMMAND CENTER (KP
37.52)

MINOR

FRESNO DISTRICT OFFICE MCC UPGRADE

FRE 99  24.2/ 26.7 45320_ 179 PLANTING AND IRRIGATION IN FRESNO COUNTY IN FRESNO FROM NORTH FRESNO
UNDERCROSSING TO 0.1 KM NORTH OF ASHLAN AVENUE
OVERCROSSING

MINOR

CENTRAL FRESNO LANDSCAPE

FRE 99  24.2/ 24.5 49410_ 196 FREEWAY MAINTENANCE ACCESS IN FRESNO FROM N FRESNO UC TO 0.1 KM N OF CLINTON AVE OC
AND FROM 0.2 KM S TO 0.2 KM N OF ASHLAN AVE OC "(KP
38.9/39.4, 42.5/43.0)"

MINOR

CLINTON AVE AND 99 MAINTENANCE ACCESS

FRE 99  25.6/ 31.6 44260_ 11 WIDEN 4-LANE FWY TO 6-LANE FWY ASHLAN AVENUE TO 1.0 KM N OF AVE 7 IN MADERA CO. (KP
FRE42.7/50.9)(KP MAD 0.0/2.7)

PID

Island Park Six Lane

FRE 99  26.2/ 26.6 46140_ 32 ADDITIONAL LANE FOR OFF-RAMP IN FRESNO CO IN FRESNO NB RTE 99 OFFRAMP TO ASHLAN
AVENUE (KP 42.2/42.7)

PID

NB Ramp Upgrade

FRE 99  26.3/ 26.4 0C780_ 197 DRAINAGE CORRECTION IN FRESNO ON SOUTHBOUND RTE 99 AT ASHLAN AVE (KP
42.4/42.5)

MINOR

DRAINAGE CORRECTION ON HWY 99 AT ASHLAN

FRE 99  27.3/ 28.3 44270_ 64 RECONSTRUCT INTERCHANGE IN FRESNO AT SHAW AVENUE RECONSTRUCT INTERCHANGE
(KP 43.9/45.5)

PA&ED

SHAW AVENUE INTERCHANGE
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FRE 99  28.4/ 31.5 46270_ 33 NEW HIGHWAY PLANTING IN FRESNO FROM THE HERNDON CANAL BR TO THE SAN
JOAQUIN RIVER BRIDGE (KP 45.7/50.7)

PID

Island Park Landscape

FRE 145  25.1/ 29.1 42040_ 33 AC OVERLAY AND WIDEN TO 40' NEAR KERMAN FROM MC MULLIN GRADE TO LINCOLN AVE (KP
41.7/46.8)

PID

MADERA AVENUE REHAB

FRE 145  33.6/ 35.1 42910_ 182 RECONSTRUCT CURB RAMPS (TITLE 24 COMPLIANCE)FROM 0.06 KM SOUTH OF CHURCH AVE TO 0.01 KM NORTH OF
SAN JOAQUIN AVE (KP 54.07/58.49)

MINOR

CHURCH AVE CURB RAMPS

FRE 145  34.1/ 35.2 39790_ 34 AC OVERLAY SPRR BR NO 24-354 TO JCT 145/180  (KP 54.9/56.6)  PID

KERMAN OVERLAY

FRE 145  34.9/ 49090_ 197 INSTALL TRAFFIC SIGNAL IN THE CITY OF KERMAN AT THE INTERSECTION OF RTE 145 &
STANISLAUS AVE (KP 56.17)

MINOR

STANISLAUS AVE KERMAN SIGNAL

FRE 145  35.6/ 49100_ 198 CULVERT REHABILITATION FRESNO IRRIGATION DISTRICT CANAL AT NEILSON AVE (KP
57.37)

MINOR

CULVERT REHAB ON FRE 145 FID CANAL @ NEILSON AVE.

FRE 168  0/ 42.7 43230_ 34 INSTALL WEATHER STATIONS "IN FRESNO, MADERA AND TULARE" COUNTIES AT VARIOUS
LOCATIONS

PID

DISTRICT 6 WEATHER STATIONS

FRE 168  .2/ 3 44470_ 176 CONSTRUCT CURB RAMPS IN THE CITY OF FRESNO 168(SHAW AVE) FROM FRE 41 TO
CHESTNUE AVE (KP 0.5/4.8)

MINOR

SHAW/CHESTNUE CURB RAMPS

FRE 168 R.5/R8.7 0A280_ 64 LANDSCAPE & IRRIGATION IN FRESNO ADDING LANDSCAPTE ON RTE 168 - COOP PENDING
#06-1230 W/FCTA - MEASURE C

PA&ED

Fwy 168 in fill landscaping

FRE 168 R.7/R4.3 49750_ 17 CONSTRUCT MEDIAN BARRIER FROM FLORADORA AVE OH BR #42-334 TO SHAW AVE UC BR
#42-342 (KP R1.25/R6.5)

Candidate

Floradora/Shaw Median Barrier

FRE 168 R1.9/R3.4 34225_ 125 CONSTRUCT FREEWAY IN FRESNO COUNTY IN FRESNO FROM SHIELDS AVENUE
OVERCROSSING TO 0.1 KM NORTH OF GETTYSBURG AVENUE
UNDERCROSSING

CLOSEOUT

SHIELDS/GETTYSBURG FREEWAY

FRE 168 R5.3/R12.2 45250_ 104 HIGHWAY PLANTING IN CITY OF CLOVIS ON FWY 168 FROM BULLARD AVE TO 0.6 KM
E/OF SHEPHERD AVE (KP R8.5/19.6)

Construction

SIERRA FWY LANDSCAPING 3

FRE 168 R5.4/R9.3 34222_ 126 "4F AND 6F ON NEW 8F R/W ALIGNMENT, 6F ON NEW 8F
R/W ALIGNMENT"

IN CLOVIS FROM 0.1 KM N OF BULLARD AVE TO 0.6 KM E OF
TEMPERANCE AVE START FROM PA&ED (KP R8.7/R15.0)

CLOSEOUT

SIERRA FREEWAY - SEGMENT 4

FRE 168 R9.3/R12.2 34270_ 126 4E ON NEW 6F R/W ALIGNMENT NEAR CLOVIS FROM 0.6 KM E OF TEMPERANCE AVE TO 0.6 KM E
OF SHEPHERD AVE  (KP R15.0/R19.6)

CLOSEOUT

SIERRA EXPRESSWAY-SEGMENT 5

FRE 168 R10.2/R12.2 0A800_ 59 CONSTRUCT INTERCHANGE & 4-LANE FWY ON NEW
ALIGNMENT

NEAR NEES AVE/SHEPHERD AVE INTERCHA INTERCHANGES -
NEAR CLOVIS FROM EAST OF THE TEMPERANCE AVE UC TO
EAST TOF SHEPHERD AVE (KP 16.25/19.63)

Candidate

168 Interchange Footprints

FRE 168  14.5/ 15 0C240_ 159 "CONSTRUCT PAVED SHOULDER, INSTALL" YELLOW
FLASHERS & CHEVRONS

STATE ROUTE 168 AT SHEPARD AVE (EAST) (KP 23.2/24.0)   MINOR

SHEPARD AND  RTE 168 CURVE IMPROVEMENTS IN FRE CO.

FRE 168  36/ 0C090_ 209 ADA UPGRADE AT VISTA POINT IN FRESNO COUNTY AT THE MUNGER VISTA POINT (KP 58.0)  MINOR

VISTA POINT UPGRADES NEAR MCGEE JUNCTION

FRE 168  39.4/ 40.4 34770_ 35 CONSTRUCT CHAIN CONTROL AREA AND
RECONSTRUCT WEIGH STATION

NEAR SHAVER LAKE FROM 0.3 KM W OF CRESSMAN RD TO 1.8 KM
W OF DOGWOOD MOUNTAIN RD (KP 63.4/65.0)

PID

Shaver Lake Weigh Station

FRE 168  49/ 49.2 0A550_ 139 "EMBANKMENT/ROADWAY RECONSTRUCTION," EROSION
CONTROL

ON ST RTE 168 (KP 78.9/79.2)   MINOR

SHAVER LAKE ROAD RECONSTRUCTION

FRE 168  58.1/ 58.8 33370_ 159 UPGRADE BRIDGE RAIL NEAR SHAVER LAKE AT SOUTHFORK OF TAMARACK CREEK BR#
42-111    (KP93.0-94.1)

MINOR

TAMARACK CREEK BRIDGE RAIL

FRE 180 T.2/T17.9 49850_ 82 AC OVERLAY AND WIDENING "ON FUTURE SR 180 IN FRESNO CO," "IN AND NEAR FIREBAUGH,
ALONG NEES" AVENUE FROM 0.1 KM EAST OF I-5 TO RTE 33 (KP
T0.3/T28.7)

PS&E/RW

180 Traversable Highway

FRE 180 R9/R54.2 45140_ 65 RTE ADOPTION STUDY FOR A NEW ROADWAY SEGMENTIN FRESNO COUNTY FROM INTERSTATE "5 TO VALENTINE AVE,
NEAR FRESNO" (KP R14.4/R87.3)

PA&ED

WESTSIDE EXPRESSWAY
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FRE 180  24.6/ 27.3 42050_ 83 AC OVERLAY AND WIDEN SHOULDERS NEAR MENDOTA FROM BELMONT AVE TO WHITESBRIDGE SAN
JOAQUIN VALLEY RAILROAD CROSSING (KP 39.6/43.9)

PS&E/RW

MENDOTA EAST REHAB

FRE 180  25.7/ 26.9 0A360_ 183 PAVEMENT REPAIR MINOR

RTE 180 PAVEMENT REPAIR

FRE 180  26.7/ 46250_ 230 REPAIR BRIDGE PILES W/NEW SPIRAL STEEL AND
COVER W/SHOTCRETE

KINGS SLOUGH OVERFLOW BR #42-0040 (KP 42.9)   MAINT.

FRE 180  31.3/ 47890_ 112 MITIGATION PLANTING AND IRRIGATION IN FRESNO COUNTY NEAR MENDOTA AT FOUR MILE SLOUGH
BRIDGE

Construction

4 MILE SLOUGH PLANTING

FRE 180  35/ 38.6 46380_ 12 ADD PASSING LANES ON RTE 180 BETWEEN JAMES ROAD AND LAKE AVENUE (KP
56.3/62.1)

PID

MENDOTA PASSING LANES

FRE 180 R53.4/R55.8 34233_ 83 CONSTRUCT FREEWAY IN AND NEAR FRESNO FROM 0.3 KM W OF BRAWLEY AVE TO 0.2
KM E OF WEST AVE (KP R86.0/R89.8).

PS&E/RW

FRESNO 180 WEST FREEWAY - SEGMENT 2

FRE 180  54.3/ 54.8 30370_ 120 WIDEN SHOULDERS AND SIGNAL LIGHTS IN FRESNO COUNTY IN FRESNO FROM 0.5 KM EAST OF MARKS
AVENUE TO 0.5 KM WEST OF MARKS AVENUE

Construction

Marks Avenue Intersection Improvement

FRE 180 R55.4/R56.6 34232_ 129 CONSTRUCT FREEWAY IN CITY OF FRESNO FROM HUGHES/WEST DIAGONAL TO 0.6 KM
EAST OF RTE 99 (KP 89.1/91.1)

CLOSEOUT

FRESNO 180 WEST FREEWAY SEGMENT 1

FRE 180 R55.4/R56.6 34234_ 95 HIGHWAY PLANTING "FROM TIELMAN AVE OC TO THE ""G"" STR" UC AND ON RTE 99
FROM 0.2 KM N OF EL DORADO STR TO NIELSEN AVE UC (KP
180-R89.9/R91.2 & 99-34.7/35.5)

PS&E/RW

Roeding Park Landscape

FRE 180  56.2/ 39350_ 198 LANDSCAPE PLANTING IN THE CITY OF FRESNO AT THE BROOKS HOUSE LOCATED AT
224/244 N FULTON STREET-**HISTORIC HOME** (KP 90.4)

MINOR

LANDSCAPE MITIGATION PROJECT FOR BROOKS HOUSE IN FRESNO

FRE 180 R56.4/R60.1 48800_ 121 INSTALL MEDIAN BARRIER IN FRESNO COUNTY IN FRESNO FROM ROUTE 99 AND 180
SEPARATION TO ROUTE 180 AND 168 SEPARATION

Construction

DOWNTOWN 180 MEDIAN BARRIER

FRE 180  56.5/ 60.2 0C320_ 230 JOINT AND CRACK SEAL IN FRESNO COUNTY FROM JCT 99 TO CEDAR AVE (KP 90.9/96.9)  MAINT.

JOINT AND CRACK SEAL ON HWY 180S FROM JCT 99 TO CEDAR

FRE 180 T58/T61.4 39930_ 128 AC OVERLAY IN FRESNO FROM RTE 99 TO CHESTNUT AVE (KP T93.3/98.8)  CLOSEOUT

VENTURA STREET

FRE 180 R60.3/R64 34242_ 108 "4F ON NEW 8F R/W ALIGNMENT, CONSTRUCT
FREEWAY"

IN FRESNO COUNTY IN AND NEAR FRESNO FROM ROUTE 168 TO
FOWLER AVENUE FROM ROUTE 168 TO FOWLER AVENUE

Construction

FRESNO 180 EAST FREEWAY

FRE 180 R60.3/R64 34244_ 96 HIGHWAY PLANTING (MITIGATION) IN AND NEAR FRESNO FROM RTE 168 TO CLOVIS AVE (KP
R97.1/R103.1)

PS&E/RW

Sunnyside Landscape

FRE 180 R63.3/R66.5 34243_ 103 "4E ON NEW 6F R/W ALIGNMENT, 6FWY ON NEW 8FWY
R/W ALIGN, CLOVIS" TO FOWLER--4FWY ON NEW 6FWY
R/W

"IN AND NEAR FRESNO FROM 0.2 KM E OF, IN AND NEAR FRESNO
FROM CLOVIS AVE" "CLOVIS AVE TO 1.3 KM E OF, TO
TEMPERANCE AVE.  START FROM" "PA&ED (KP R101.2 TO
R106.8), TEMPERANCE AVE" (KP R101.8/R106.7)

PS&E/RW

SEQUOIA FREEWAY-SEGMENT 3

FRE 180 R65.6/R71.6 34251_ 84 2C TO 4E ON EXISTING ALIGNMENT NEAR CENTERVILLE FROM TEMPERANCE AVE TO ACADEMY AVE
START FROM PA&ED (KP R105.0/R114.6)

PS&E/RW

Kings Canyon Expressway Segment 1

FRE 180 R71.6/R75 34252_ 84 2C TO 2E ON EXISTING ALIGNMENT NEAR CENTERVILLE FROM ACADEMY AVE TO TRIMMER SPRINGS
RD START FROM PA&ED (KP R114.6/R120.0)

PS&E/RW

Kings Canyon Expressway Segment 2

FRE 180  71.6/ 137.9 0A740_ 65 INVENTORYING HISTORIC & ARCH SITES "IN MADERA, FRESNO, KINGS, TULARE," AND KERN COUNTIES   PA&ED

D6 Archaelogical study

FRE 180 R75/R78.2 34253_ 85 2C TO 2E ON NEW ALIGNMENT NEAR CENTERVILLE AND MINKLER FROM TRIMMER SPRINGS RD
TO FRANKWOOD AVE START FROM PA&ED (KP R120.0/R125.1)

PS&E/RW

Kings Canyon Expressway Segment 3

FRE 180  81/ 83 47230_ 22 BRIDGE SCOUR MITIGATION WAHTOKE CREEK BRIDGE NO. 42-0078 (KP 131.8)   Candidate

WAHTOKE CREEK BRIDGE SCOUR

FRE 180  112.1/ 121 0C470_ 231 RECESSED MARKERS IN FRE CO FRM JCT 180/145 TO TUL CO "LINE, IN TUL CO FRM FRE
CO LINE TO" 1.3 M TO BNDRY GRANT GROVE TO 2.6 M W/O BEG
TEN MILE CREEK BR (KP 180.4 "/194.7, 173.9/176.2, 176.2/178.3)"

MAINT.

RECESSED MARKETS IN FROM AND TUL 180 IN KING. CANYON NAT. FOREST
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FRE 180  113.5/ 121.1 0C100_ 209 ADA UPGRADE AT VISTA POINT IN FRESNO COUNTY AT THE MCGEE AND JUNCTION VIEW VISTA
POINTS. (KP 182.6/194.9)

MINOR

ADA UPGRADES AT VISTA POINT ON FRE 180

FRE 180  124.4/ 4664U_ 144 CONSTRUCT SIDEHILL VIADUCT AND GABION WALLS"NEAR KINGS CANYON PARK, 1.3 KM EAST" OF TEN MILE CREEK
AND 2.6 KM EAST OF TEN MILE CREEK "(KP 200.2, 201.29/204.54)"

MINOR

CONSTRUCT SIDEHILL VIADUCT/GABION WALL HWY 180 NEAR TEN MILE CREEK

FRE 180  129.8/ 48710_ 210 CONSTRUCT RETAINING WALLS IN FRESNO CO IN AND NEAR KINGS CANYON NATIONAL PARK AT
SPOT LOCATION (KP 209.0)

MINOR

FRESNO 180 RETAINING WALL

FRE 198  .6/ 1.1 48270_ 183 REPLACE GUARDRAIL IN FRESNO CO ABOUT 32.5 KM W OF COALINGA FROM 1.0 KM E OF
THE MONTEREY CO LINE TO 1.2 KM W OF WARTHAN CREEK
BRIDGE (KP 1.0/1.7)

MINOR

COALINGA GUARDRAIL REPLACEMENT

FRE 198  1.8/ 0C220_ 199 BRIDGE RAIL REPAIR 1.8 MILES EAST OF THE FRESNO/ MONTEREY COUNTY LINE AT
THE WARTHAN CREEK BRIDGE NO. 42-0019 (KP 2.9)

MINOR

WARTHAN CREEK BRIDGE RAIL REPAIR

FRE 198  4.3/ 19.1 46560_ 199 REPAIR BRIDGE SCOUR AT 3 STRUCTURES 3 BRIDGE LOCATIONS OVER HANS GRIEVE "CANYON BR#42-0179,
COALINGA HOT" "SPRINGS BR#42-0013, KOLINGO CREEK"
BR#42-0099 (KP 6.9/30.8)

MINOR

HANS GRIEVE CANYON REPAIR BRIDGE SCOUR

FRE 198 R15/R20 48620_ 217 REPLACE AND RAISE MBGR FROM 0.1 KM WEST OF WARHAN CREEK BR TO 1.4 KM EAST OF
KOLINGO CREEK BR (KP R24.1/32.2)

MAINT.

FRE 198  26.5/ 27.2 49740_ 105 "CONSTRUCT LOOP ON-RAMP, INSTALL" "SIGNALS,
CONSTRUCT RT-TURN LANES"

IN FRESNO COUNTY NEAR HARRIS RANCH AT THE ROUTE 198 /
I-5 INTERCHANGE "(KP 239,43.2)"

Construction

HARRIS RANCH signalization

FRE 198  28.9/ 0C170_ 200 CONSTRUCT MAINTENANCE TURNOUTS MINOR

CONSTRUCT TURNOUTS ON FRE 198

FRE 269  0/ 12.7 39810_ 112 WIDEN EXISTING HIGHWAY IN FRESNO COUNTY IN AND NEAR HURON FROM KINGS COUNTY
LINE TO ROUTE 198

Construction

HURON II OVERLAY

FRE 269  4.6/ 43270_ 217 INSTALL SAFETY LIGHTING NEAR HURON AT JAYNE AVE (KP 7.5)   MAINT.

JAYNE AVE SAFETY LIGHTING

FRE 269 R7.6/R12.7 39460_ 9 CONSTRUCT PERMANENT DETOUR NEAR HURON FROM GALE AVE TO RTE 198 (KP R12.3/R20.5)  PID

GALE AVE DETOUR

KER 0 L5719 39680_ 35 CONSTRUCT NEW MAINTENANCE STATION NEAR TEHACHAPI CONSTRUCT NEW  MAINTENANCE STATION.   PID

CACHE CREEK MAINTENANCE STATION

KER 0 L5703 41370_ 36 CONSTRUCT NEW MAINTENANCE STATION AT BODFISH MAINTENANCE STATION    PID

BODFISH MAINTENANCE STATION

KER 0 L5712 43680_ 250 "INSTALL SECURITY DOOR, LUB SYSTEM" AND PAINTAT DELANO MAINTENANCE STATION    MAINT.

KER 0 L5724 43810_ 36 "CONSTRUCT EQUIPMENT BUILDING, WASH" RACK AND
STORAGE BIN ROOF

EASTERN LIMITS OF CITY OF WASCO AT "201 ""J"" STREET"   PID

Wasco Equipment Bldg

KER 0 L5724 47330_ 160 PAVE PARKING LOT AND FIX DRAINAGE "IN WASCO AT 201 ""J"" ST MAINTENANCE" STATION (L5724) (KP
82.4)

MINOR

WASCO MTCE STATION PAVING

KER 0 L5707 48030_ 174 ADD TWO STORAGE BINS AND CANOPY IN KERN CO AT THE DELANO MAINT STATION (L5707)   MINOR

DELANO MAINTENANCE STATION CANOPY AND STORAGE BIN CONSTRUCTION

KER 0 L5703 47810_ 214 REMOVE/REPLACE FUEL TANKS W/ABOVE GROUND
FUEL TANKS

AT THE BODFISH MAINTENANCE STATION (KP 66.9)   MAINT.

KER 0 L5722 48340_ 79 REPLACE EQUIPMENT SHOP AND OFFICE TAFT MAINTENANCE STATION - L5722    PA&ED

Taft Maintenance Station

KER 0 L5713 48400_ 210 FENCING AND DEMOLITION MOJAVE MAINTENANCE STATION    MINOR

CACHE CREEK MAINTENANCE STATION (MOJAVE) RENCING & REPAIRS

KER 0 L5703 0C230_ 231 EXTEND OFFICE/EQUIPMENT BUILDING BODFISH MAINTENANCE STATION    MAINT.
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KER 5  0/ 4.6 46060_ 37 PANEL & SHOULDER REPLACEMENT NEAR FT. TEJON FROM THE LOS ANGELES CO. LINE TO 0.2 KM N
OF GRAPEVINE CREEK BRIDGE (KP 0.0/7.4)

PID

FRAZIER REHAB

KER 5  .8/ 0A990_ 23 SAFETY ROADSIDE REST AREA RESTORATIONIN KERN CO AT THE TEJON PASS SAFETY ROADSIDE REST
AREA (KP 21.29)

Candidate

Tejon Rest Area Rehab

KER 5  1/ 54.1 48510_ 215 REPAIR REST AREAS - ADA IN KERN CO AT VARIOUS LOCATIONS (KP 1.6/87.1)   MAINT.

KERN CO REPAIR REST AREAS

KER 5  1/ 5 49970_ 179 EMERGENCY SLAB REPLACEMENT IN KERN COUNTY ON I-5 (KP 1.6/8.0)   MINOR

SLAB REPLACEMENT KERN COUNTY I-5

KER 5  3/ 3.6 41871_ 145 ABANDONED BRAKE INSPECTION AREA CLEAN UPIN KERN CO NEAR LEBEC FROM 0.1 KM N OF CRESSEY
CATTLEPASS BR TO 0.7 KM S OF LEBEC ROAD OC (KP 4.8/5.8)
_____________________

MINOR

LEBEC BRAKE AREA CLEAN UP

KER 5  4.5/ 15 47140_ 3 8F TO 10F FROM LEBEC RD TO RTE 99  (KP 7.2/24.0)   Candidate

GRAPEVINE FREEWAY

KER 5  4.6/ 10.4 46070_ 79 PANEL REPLACEMENT & SHOULDER WORK BETWEEN 0.2 KM OF THE GRAPEVINE CREEK BRIDGE TO 0.4 KM
NORTH OF THE GRAPEVINE UNDERCROSSING (KP 7.4/16.7)

PA&ED

GRAPEVINE REHAB

KER 5 R5/R6.6 49670_ 140 RESURFACE ASPHALT CONCRETE IN KERN COUNTY NEAR GRAPEVINE FROM FORT TEJON
COVERCROSSING TO 2.6 KM NORTH OF FORT TEJON
OVERCROSSING

MINOR

FORT TEJON OC PAVEMENT REHAB.

KER 5  6.3/ 10.1 0C800_ 23 UPGRADE MEDIAN BARRIERS IN KERN COUNTY ON I-5 AT VARIOUS LOCATIONS   Candidate

KER 5  8.2/ 9.4 44370_ 37 RETROFIT RAMP 3.2 MILES N/OF FORT TEJON OC BR #50-193 (KP 13.2)  PID

OUTSIDE TRUCK ESCAPE RAMP

KER 5  8.2/ 0A220_ 232 INSTALL CLOSED-CIRCUIT TELEVISION CAMERA"IN KERN CO ON NB RTE 5, GRAPEVINE" TRUCK ESCAPE RAMPSMAINT.

"GRAPEVINE CLOSED CIRCUIT CAMERA INSTALLATION

KER 5  8.3/ 10 48290_ 211 REPLACE FENCE IN KER CO ON RTE 5 SB FROM GENERAL PETROLEUM UC TO THE
GRAPEVINE UC (KP 13.3/16.1)

MINOR

LEBEC FENCE REPLACEMENT

KER 5  8.3/ 9.1 48730_ 38 DRAINAGE MODIFICATIONS & IMPROVEMTS MINOR
PAVEMT & CONCRETE WORKTY

IN KERN CO ABOUT 11 KM S OF LEBEC FROM 2.9 KM S OF
GRAPEVINE UC TO 1.7 KM S OF GRAPEVINE UC (KP 13.4/14.6)

PID

Median Truck Escape Ramp Investigation

KER 5  10.1/ 15 0C660_ 241 GRIND NB PCC LANES IN KER CO FROM GRAPEVINE UC BRIDGE TO 0.5 MI S/O RTE 5/99
SEPARATION BRIDGE #50-240L (KP 16.3/R24.1 NB)

MAINT.

KER 5  10.2/ 15.8 49290_ 218 PCC SLAB REPLACEMENT IN KER CO ON RTE 5 FROM GRAPEVINE AVE UC TO 5/99 SEP &
NEAR BKSFLD ON RTE 99 FROM 0.7 KM N OF 7TH STANDAR RD
TO 0.2 KM S OF LERDO HWY OC "(KP 5-16.4/25.4, 99-49.9/58.6)"

MAINT.

KER 5  11.9/ 46440_ 145 OVERLAY ASPHALT CONCRETE IN KERN COUNTY AT THE GRAPEVINE TRUCK INSPECTION
STATION

MINOR

GRAPEVINE WIM REHAB

KER 5  12/ 12.4 0C140_ 24 SEISMIC RESTORATION VARIOUS BRIDGES IN KERN COUNTY    Candidate

Kern Seismic Restoration

KER 5  13.4/ 0A600_ 200 INSTALL A RED FLASHER ON TOP OF EXISTING STOP
SIGN.

IN KERN COUNTY ON INTERSTATE 5 AND WHEELER RIDGE /
LAVA ROAD OFF RAMP. (KP21.542)

MINOR

I-5 AND WHEELER RIDGE FLASHERS

KER 5  13.5/ 71.6 0A240_ 160 PLACE BRIDGE DECK TREATMENT OF METHACRYLATEIN KERN CO ON I-5 & RTE 178 AT VARIOUS LOCATIONS   MINOR

KERN COUNTY BRIDGE DECK TREATMENT AT 11 LOCATIONS.

KER 5  15/ 30.8 48980_ 38 AC OVERLAY IN KERN CO FROM 0.8 KM S OF RTE 5/99 SEPARATION TO MILLUX
ROAD OH SOUTHBOUND ONLY (KP 24.1/49.6)

PID

SOUTH KERN CAPM 

KER 5  16.3/ 73.2 45680_ 12 WIDEN 4-LANE FREEWAY TO 6-LANE FREEWAYIN KERN CO FROM RTE 99 TO 46 4F TO 6F (KP 26.2/117.8)  PID

Kern River 6-Lane

KER 5  19.4/ 62.8 44870_ 39 RAMP REALIGNMENT AND RESURFACING IN KERN CO FROM MILUX ROAD OH TO KERN RIVER UTILITY
ROAD OC. (KP 31.2/101.1)

PID

COPUS RAMP REHAB
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KER 5  21/ 22 46170_ 58 CONSTRUCT NEW BRIDGE AND RAMPS AT INTERCHANGE OF I-5/WHEELER RIDGE ROAD (KP 35.0/35.4)  Candidate

Laval Road Interchange

KER 5  36/ 45 0A020_ 180 SLAB REPLACEMENT EMERGENCY FORCE ACCOUNTIN KERN CO ON RTE I-5 BETWEEN POST MILE 36.0-45.0 (KP
57.9/72.4)

MINOR

I-5 SLAB REPLACEMENT

KER 5  36/ 54.2 0A930_ 133 SLAB REPLACEMENT UNDER DIRECTOR'S ORDERFROM 2.5 MILES NORTH OF RTE 223/5 JCT TO THE
BUTTONWILLOW STATE REST AREA

CLOSEOUT

KER 5  42.8/ 52.8 0A910_ 24 ROADWAY REHAB NEAR BAKERSFIELD AT VARIOUS LOCATIONS "(KP 68.87/84.97,
58.58/72.09," 83.84/87.22)

Candidate

Tumey Gulch Rehab

KER 5  54.1/ 46290_ 96 SRRA REHAB NB AND SB FACILITIES AT THE BUTTON WILLOW SAFETY
ROADSIDE REST AREA (KP 87.06)

PS&E/RW

Buttonwillow SRRA Rehab

KER 5  65.2/ 69.6 49730_ 91 CONSTRUCT MEDIAN BARRIER IN KERN CO NEAR LOST HILLS FROM  MERCED AVE OC TO MAIN
DRAIN RD OC (KP 104.9/111.9)

PS&E/RW

Main Drain Road Barrier

KER 5  82.3/ 87 47770_ 250 ASPHALT CONCRETE OVERLAY IN KERN AND KINGS COUNTIES NEAR KETTLEMAN CITY AT
VARIOUS LOCATIONS

MAINT.

KER 14  14.9/ 16 0C580_ 242 PME CHIP SEAL PROJECTS IN KERN COUNTY AT VARIOUS LOCATIONS "KER-14(KP 23.9/25.8,
57.6/64.7)" "KER-58(KP 9.6/34.9, 43.8/19.8)" KER-178(KP 123.9/145.5)

MAINT.

KER 14  16.2/ 26.6 40840_ 85 CONVERT TO 4 LANE EXPRESSWAY IN AND NEAR MOJAVE ON RTE 14 FROM 0.4 KM N OF THE BUS 58
JCT IN MOJAVE TO 8.6 KM N OF CALIFORNIA CITY BLVD. (KP
26.1/42.6)

PS&E/RW

NORTH MOJAVE 4-LANE

KER 14  35.5/ 37.1 43020_ 66 "RAISE GR., AC OVERLAY, WIDENING" NEAR CANTIL FROM ROGERS ROAD TO 0.3 KILOMETER SOUTH OF
CANTIL WASH BRIDGE #50-424 (KPX057.1-X059.7)

PA&ED

SOUTH REDROCK REHAB

KER 14  35.8/ 40.2 0C350_ 232 PME CHIP VARIOUS LOCATIONS    MAINT.

PME CHIPS ON RTES KER 14, 155, AND 178

KER 14  45.9/ 62.3 45710_ 66 CONSTRUCT 4 LN EXPRESSWAY W/CONTROL ACCESSNEAR RIDGECREST FROM REDROCK INYOKERN RD TO RTE 178
(KP 73.9/100.3)

PA&ED

Freeman Gulch 4-Lane

KER 14  46.2/ 50.8 39320_ 39 AC OVERLAY & WIDEN SHOULDERS NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED
ROCK-INYOKERN RD (KP 74.3/81.8)

PID

LITTLE DIXIE WASH REHAB

KER 33  0/ 7.1 0C460_ 233 RECESSED MARKERS "IN KERN, TULARE AND FRESNO COUNTIES" AT VARIOUS
LOCATIONS

MAINT.

RECESSED MARKERS IN KER 166/EE NEAR SANTIAGO CREEK

KER 33  14.4/ 17.9 46450_ 40 REHABILITATE ROADWAY AND WIDEN SHOULDERSIN AND NEAR TAFT FROM CADET ROAD TO JCT RTE 119 (KP
23.2/28.8)

PID

Taft South Rehab

KER 33  19.6/ 34.3 46460_ 40 REHABILITATE ROADWAY AND WIDEN SHOULDERSNEAR TAFT 0.1 KM N OF SANDY CREEK TO JCT RTE 58 EB (KP
31.5/55.2)

PID

TAFT-MCKITTRICK REHAB

KER 41  0/ 5 38290_ 97 AC OVERLAY AND WIDEN NEAR CHOLAME FROM SAN LUIS OBISPO COUNTY LINE TO KINGS
COUNTY LINE (KP 0.0/8.1)

PS&E/RW

COTTONWOOD CANYON

KER 43  0/ 9.2 42120_ 41 AC OVERLAY AND WIDEN SHOULDERS NEAR BAKERSFIELD FROM RTE 119 TO WEST JCT RTE 58 (KP
0.2/14.7)

PID

KERN RIVER REHAB

KER 43  1/ 6.1 0C630_ 242 AR GG IN KER CO AT VARIOUS LOCATIONS KER-43(KP 1.6/9.8)
KER-184(KP 15.4/19.5) KER-166(KP 0.6/14.5) KER-223(KP 6.5/15.9)

MAINT.

KER 43  2.1/ 45430_ 177 INSTALL FLASHING BEACON IN KER CO AT PANAMA LN AND FAMOSA (KP 3.4/ KP 10.5)   MINOR

PANAMA LN FLASHING BEACON

KER 43  16.1/ 25.1 42350_ 251 AC SURFACE IN AND NEAR WASCO FROM SANTA FE WAY TO RTE 46 (KP
25.9/40.4)

MAINT.

KER 43  16.1/ 25.1 46000_ 41 REHABILITATE PAVEMENT  AND WIDEN SHOULDERSFROM THE SOUTHEAST CITY LIMITS OF SHAFTER TO THE WEST
JCT RTE 46 IN THE CITY OF WASCO (KP 25.9/40.4)

PID

SHAFTER-WASCO Rehab
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KER 43  25.1/ 38.8 0C370_ 233 AR CHIP SEAL IN KER CO FRM JCT 43/46 TO KER/TUL "CO LINE, IN KIN CO .2 MI
W/O 19TH" AVE TO BEGIN OF 11 AVE O.C. BR. (KP 40.4/62.4) (KP
14.8/28.8)

MAINT.

AR CHIP PROJECTS  FROM JCT 43/46 NEAR 19TH AVE.

KER 43  33.5/ 34.6 41030_ 146 "CLOSE WASCO POND AVE, NB RIGHT-LANE" AT POND
ROAD

AT WASCO-POND ROAD INTERSECTION (KP 53.9/55.7)   MINOR

POND ROAD & RTE 43 CONNECTION

KER 43  37.7/ 40600_ 218 INSTALL LIGHTING NEAR POND AT CECIL AVE (KP 60.7   MAINT.

POND/CECIL LIGHTING

KER 46  0/ 7.3 35341_ 67 2-LANE CONV TO 4-LANE EXPRWY FROM SAN LUIS OBISPO CO LINE TO KECKS ROAD (KP 0.0/11.7)  PA&ED

RTE 46 EXPRESSWAY CONVERSION

KER 46  7.3/ 33.5 44250_ 67 2-LN CONVENTIONAL TO 4-LN  CONVENTIONAL EXPRWYFROM THE INTERSECTION OF KECKS ROAD TO 1.44 KM EAST OF
INTERSTATE 5 INTERCHANGE (KP 11.7/53.9)

PA&ED

KECKS RD 4-LANE

KER 46  30.5/ 0A060_ 161 INSTALL SIGNALS NEAR LOST HILLS AT THE INTERSECTION OF SR 46 AND LOST
HILLS RD / WOODWARD STR (KP 49.1)

MINOR

KERN 46 LOST HILLS  ROAD AND WOODWARD STREET SIGNALS

KER 46  32.4/ 0C060_ 161 INSTALL TRAFFIC SIGNALS STATE RTE 46 AND SB ON AND OFF RAMPS FROM AND TO I-5 IN
KERN____ COUNTY. (KP 52.13)

MINOR

ALOMA STREET SIGNALS

KER 46  32.8/ 37.2 33830_ 42 AC OVERLAY AND WIDEN IN KERN CO ON SR 46 FROM I-5 SEPARATION TO THE WEST OF
KURT ROAD (KP 52.9/59.9)

PID

KURT ROAD REHAB

KER 46  46/ 51.2 41880_ 68 WIDEN TO 4-LANE NEAR WASCO FROM 1.6 KM W OF SCHOFIELD AVE TO RTE 43 (KP
74.0/82.4)

PA&ED

WASCO 4-LANE

KER 46  51.2/ 57.8 47130_ 13 2-LANE CONV TO 4-LANE EXPRESSWAY BETWEEN WASCO AND FAMOSO FROM RTE 4 RTE 46/43 JCT TO
RTE 99/46 SEPARATION OC (KP 46-82.4/93.0 & 99-70.8/71.8)

PID

Famoso 4-Lane

KER 58  0/ 15.4 49380_ 219 SLURRY SEAL TYPE III IN KERN CO AT VARIOUS LOCATIONS (KP 58/0.0-24.8;
33-28.8/31.5;_184-1.6/6.4)

MAINT.

KER 58  21.7/ 27.2 46370_ 42 OVERLAY (CAPM) NEAR BUTTONWILLOW FROM LOKERN PUMP STATION TO 0.1 MI
WEST OF BUTTONWILLOW AVENUE (KP 34.9/43.8)

PID

Buttonwillow West CAPM

KER 58  31.5/ 51.8 0A130_ 4 ROUTE ADOPTION STUDY FROM JCT 58/I-5 TO JCT 58/99/178 SEPARATION   Candidate

KER 58  31.6/ 52.5 48780_ 68 CONSTRUCT LOCAL FREEWAY/EXPRESSWAY IN BAKERSFIELD AT VARIOUS LOCATIONS WITHIN THE ROUTE
ADOPTION LIMITS

PA&ED

WESTSIDE PARKWAY

KER 58  43.9/ 49550_ 162 INSTALL SIGNALS ON ROUTE 58 IN KERN COUNTY AT HEATH ROAD (KP 70.77)  MINOR

HEATH ROAD AND HWY 58 SIGNALS

KER 58  44.8/ 45.2 47630_ 162 INSTALL SIGNAL AND LEFT TURN CHANNELIZATIONNEAR BAKERSFIELD AT RENFRO ROAD INTERSECTION (KP
72.09-72.69)

MINOR

RENFRO ROAD SIGNAL

KER 58  45.3/ 45.7 39100_ 139 WIDEN EXISTING HIGHWAY IN KERN COUNTY NEAR BAKERSFIELD FROM 0.5 KM EAST OF
RENFRO ROAD TO 0.4 KM WEST OF VAN BUREN PLACE

MINOR

JENKINS RD. SIGNALS AND TURN LANES

KER 58  46/ 51.6 39720_ 131 ASPHALT CONCRETE OVERLAY IN KERN COUNTY IN AND NEAR BAKERSFIELD FROM VAN BUREN
PLACE TO CAMINO DEL RIO

CLOSEOUT

ALLEN OVERLAY

KER 58  46.1/ 51.6 0C200_ 234 BONDED WEARING COURSE IN KERN COUNTY NEAR BAKERSFIELD FROM ALLEN ROAD TO
CAMINO DEL RIO COURT (KP 74.2/83.0)

MAINT.

KER 58  51/ 51.7 42820_ 146 WIDEN ROADWAY IN BAKERSFIELD FROM GIBSON STREET TO ROUTE 99. (KP
82.0/83.2)

MINOR

GIBSON ST. WIDENING

KER 58  52.3/ 0C790_ 234 SEAL PARK-N-RIDE LOT IN KERN COUNTY IN THE CITY OF BAKERSFIELD ADJACENT TO
ROUTE 58 (KP 84.23)

MAINT.

KER 58 R52.4/R55.7 40390_ 129 IRRIGATION AND PLANTING UPGRADE IN KERN COUNTY IN BAKERSFIELD FROM REAL ROAD TO 0.5 KM
EAST OF COTTONWOOD ROAD UNDERCROSSING COTTONWOOD
ROAD UNDERCROSSING

CLOSEOUT

SOUTH BAKERSFIELD PLANTING
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KER 58  52.6/ 53.3 46010_ 43 CONSTRUCT 3 AUXILIARY LANES ON RTE 58 AT RTE 99 CONNECTOR TO "THE ""H"" STREET OFF
RAMP" (KP 36.5/39.7)(36.5/39.7) (84.7/85.8)

PID

Bakersfield Auxiliary Lane

KER 58  53.2/ 77.2 49260_ 147 INSTALL INTERCHANGE EXIT NUMBER SIGNS ON
FREEWAYS

"IN KERN, TULARE, & KINGS COUNTIES" "ON RTES 58, 178, & 198
AT VARIOUS" LOCATIONS

MINOR

EXIT NUMBER SIGNS HWY 58

KER 58 R55.7/R56.6 0A510_ 69 TREE PLANTING IN KERN CO NEAR BAKERSFIELD (KP 89.64/91.09)   PA&ED

KER 58 R56.4/R58.9 43580_ 113 BRIDGE WIDENING IN KERN COUNTY IN AND NEAR BAKERSFIELD AT VARIOUS
LOCATIONS

Construction

OSWELL WIDENING

KER 58  57.4/ 59.4 48260_ 201 REMOVE AND REPLACE SHOULDER IN KER CO NEAR BAKERSFIELD FROM OSWELL ST UC BR TO RTE
58/178 SEP (KP 92.4/95.6)

MINOR

OSWELL ST. REMOVED & REPLACE SHOULDER

KER 58  59.6/ 66.2 0C280_ 235 REPLACE PCC SLABS IN KER CO 0.2 MI E/O 58/184 SEP. TO 0.5 E/O TOWER LINE RD O.C.
(KP 95.9/106.5)

MAINT.

REPLACE PCC SLABS ON KER 58 NEAR TOWER LINE RD.

KER 58  67/ 77.3 46360_ 97 "COLD PLANING, REPLACE PCC," "AC OVERLAY,
CONCRETE MEDIAN BARRIER"

ON RTE 58 IN KERN CO 0.3 MILES WEST OF CALIENTE CREEK
BRIDGE TO BEAR MOUNTAIN RANCH KP 107.8/124.3)

PS&E/RW

CALIENTE REHAB

KER 58  71.9/ 74 46470_ 43 CONST TRUCK CLIMBING LANES IN KERN CO FROM 3.5 KM E OF GENERAL BEALE RD UC TO 0.3 KM
W OF BENA RD UC (KP 115.71./119.09)

PID

Beale-Bena Truck Climbing Lane

KER 58  77/ 82.6 48080_ 215 CHIP SEAL IN KERN COUNTY NEAR KEENE FROM 0.1 KM WEST OF CALIENTE
AND BEALVILLE ROAD TO TEHACHAPI CREEK BRIDGE
OVERHEAD

MAINT.

KER 58  82.7/ 90.7 48790_ 121 CONCRETE BARRIER AND ASPHALT CONCRETEConstruction

GOLDEN HILLS MEDIAN BARRIER

KER 58 R92.1/R93.2 42550_ 86 REPLACE OC W/4-LANE OC & CONSTRUCT PARTIAL
CLOVERLEAF INTERCHANGE

IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP R148.3/R150.0)  PS&E/RW

DENNISON ROAD IMPROVEMENTS

KER 58  105.5/ 0A630_ 147 IMPROVING WEIGHT STATION. IN KERN COUNTY AT THE CACHE CREEK WEIGHT STATION AT
HIGHWAY 58. (KP 169.750)

MINOR

CACHE CREEK  WEIGHT STATION IMPROVEMENTS

KER 58  109.1/ 117.1 24342_ 86 PAVEMENT REHABILITATION NEAR MOJAVE FROM 0.2 KM E OF CACHE CREEK TO 8.0 KM E OF
SOUTH JCT RTE 14 "(KP 175.5/179.5, KP 181.7 TO 188.4)"

PS&E/RW

Old 58 Relinquishment

KER 58  136.4/ 143.8 48000_ 148 RESURFACE LEFT LANES WITH A LAYER OF
RUBBERIZED ASPHALT CONCRETE

NEAR BORON FROM TWENTY MULE TEAM RD OC TO INYO CO
LINE (KP 219.5/231.4)

MINOR

BORON RESURFACE WITH RUBBERIZED ASPHALT CONCRETE

KER 58 R139/ 46300_ 98 REHAB EB AND WB SAFETY ROADSIDE REST AREASIN KERN CO AT THE BORON SAFETY ROAD SIDE REST AREA
(E/B AND W/B) (KP R223.7)

PS&E/RW

Boron SRRA Rehab

KER 58 R139/R143.8 0C430_ 235 AR GGAC PROJECTS IN KERN CO FRM BORAN REST STOP TO "KER/SAN BER CO LINE,
IN KERN CO .7M" W/O MUROC OC (EDWARDS AIR FORCE BSE ) TO
20 MULE TEAM RD OC. (KP 223.7/231.4)(KP 207.6/219.5)

MAINT.

AR GGAC ON KER 58 NEAR BORAN REST STOP

KER 65 R0/R25.2 45120_ 69 CONSTRUCT PASSING LANES AND INTERSECTION
IMPROVEMENT-CONDUCT ES

FROM RTE 99 TO THE TULARE COUNTY LINE (KP RO.0/40.5)  PA&ED

FOOTHILL EXPRESSWAY - SOUTH

KER 65  .6/ 49830_ 163 WIDEN & MODIFY INTERSECTION IN KERN COUNTY NEAR BAKERSFIELD ON RTE 65 AT SEVENTH
STANDARD RD (KP 1.08)

MINOR

SEVENTH STANDARD ROAD INTERSECTION WIDENING

KER 65  8.1/ 8.5 35391_ 107 HIGHWAY PLANTING IN KERN COUNTY NEAR BAKERSFIELD FROM 0.3 KM SOUTH TO
0.3 KM NORTH OF POSO CREEK BRIDGE

Construction

POSO CREEK MITIGATION

KER 99  0/ 57.6 48490_ 4 DEVELOP RTE 99 CORRIDOR MASTER PLAN FROM RTE 5/99 SEPARATION TO MERCED CO LINE "(KP 0.0/92.6,
0.0/R86.8, 0.0/50.9" 0.0/47.2)

Candidate

Route 99 Corridor Master Plan

KER 99  0/ 49640_ 219 REMOVE EUCALYPTUS TREES IN KERN CO ON RTE 99 AND I-5 AT VARIOUS LOCATIONS   MAINT.

EUCALYPTUS TREE REMOVAL ON HWY 99

KER 99 L.7/L2.7 0A880_ 17 CONSTRUCT MEDIAN BARRIER IN KERN CO FROM JCT RTE 99/5 SEP TO THE JCT RTE 99/166
SEP (KP L1.2/4.4)

Candidate

South Kern Median Barrier
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KER 99  2.7/ 57.5 49250_ 148 INSTALL INTERCHANGE EXIT NUMBER SIGNS ON
FREEWAYS

IN KERN & TULARE COS ON ROUTE 99 AT VARIOUS LOCATIONS
"(KP KER-4.3/92.1, TUL-0.0/86.2)"

MINOR

EXIT NUMBER SIGNS ON RTE 99

KER 99  5.3/ 10.9 0A860_ 18 CONSTRUCT MEDIAN BARRIER IN KERN CO ON RTE 99 FROM DAVID RD OC TO THE OLD US 99 OC
(KP 8.59/17.59)

Candidate

Old U. S. 99 Median Barrier

KER 99  10.6/ 21.5 0C610_ 243 JOINT SEAL PROJECT (PCC) IN KERN AND TULARE COUNTIES AT VARIOUS LOCATIONS (KP
17.1L/34.6L) (KP R70.0/R79.5) (KP 7.8/13.2)

MAINT.

KER 99  13.4/ 16.7 46480_ 91 CONSTRUCT THRIE BEAM MEDIAN BARRIER NEAR BAKERSFIELD FROM 0.0 KM NORTH OF BEAR MOUNTAIN
BLVD OC TO 2.0 KM SOUTH OF HOUGHTON RD OC (KP 21.6/26.8)

PS&E/RW

GREENFIELD BARRIER

KER 99  19.4/ 19.7 46240_ 184 HWY PLANTING RESTORATION IN KERN CO NEAR BAKERSFIELD ON RTE 99 FROM 0.3 KM S OF
PANAMA LANE OC TO 0.3 KM N OF PANAMA LANE OC (KP
31.2/31.7)

MINOR

PANAMA LANE PLANTING

KER 99  20.5/ 29.6 46410_ 117 REPLACE SLAB AND GRIND IN KERN COUNTY IN BAKERSFIELD FROM 0.1 KM SOUTH OF
PACHECHO ROAD UNDERCROSSING TO 0.3 KM SOUTH OF ROUTE
65 NORTHBOUND EXIT RAMP

Construction

Pacheco CAPM

KER 99  20.8/ 21.7 42810_ 105 MODIFY INTERCHANGE IN THE CITY OF BAKERSFIELD BETWEEN 0.5 KM SOUTH AND 1.0
KM NORTH OF WHITE LANE (KP 33.5/35.0)

Construction

WHITE LANE INTERCHANGE

KER 99  20.9/ 21.6 43450_ 118 INSTALL AUXILLARY LANE IN KERN COUNTY IN BAKERSFIELD FROM WHITE LANE
OVERCROSSING TO PLANZ ROAD OVERCROSSING

Construction

WHITE LANE AUXILIARY

KER 99  21.1/ 21.3 41970_ 113 CONSTRUCT SOUNDWALL FROM .43 KM SOUTH OF WHITE LANE OC TO .16 KM SOUTH OF
WHITE LANE OC.

Construction

WHITELANE SOUND WALL

KER 99  21.5/ 24.7 46320_ 109 HIGHWAY PLANTING RESTORATION IN KERN COUNTY IN AND NEAR BAKERSFIELD FROM PLANZ
ROAD OVERCROSSING TO 0.1 KM NORTH OF CALIFORNIA
AVENUE OVERCROSSING

Construction

Plantz Road Planting

KER 99  22.4/ 46980_ 201 INSTALL TRAFFIC SIGNALS IN BAKERSFIELD ON MING AVENUE (KP 36.0)   MINOR

MING AVE SIGNAL CROSSINGS

KER 99  22.7/ 53.3 46011_ 136 CONSTRUCT AUXILIARY LANES IN KERN CO ON SR 99 BETWEEN MING AVE AND THE N/B
CONNECTOR TO E/B RTE 58 AND WIBLE ROAD (KP 36.5/85.7)

Candidate

Bakersfield Aux Lanes

KER 99  22.7/ 53.3 46012_ 136 CONSTRUCT AUXILIARY LANES IN KERN CO ON SR 99 BETWEEN CALIFORNIA AVENUE AND THE
S/B CONNECTOR TO E/B RTE 58  AND THE STOCKDALE HWY
(36.5/85.7)

Candidate

Bakersfield Aux Lanes

KER 99  23.1/ 49190_ 220 REPLACE DAMAGED RAILING - ALKALI SILICA
REACTIVITY

IN KERN CO AT THREE LOCATIONS ON "RTES 99, 119 AND 223"
(KP 99/37.17; 119/50.3; 223/16.9)

MAINT.

KER 99  24.7/ 27.1 45160_ 122 IRRIGATION UPGRADE AND HWY PLANTING
RESTORATION.

FROM SANTA FE RAILROAD OC TO 0.2 KM NORTH OF 204/99
INTERCHANGE (KP 39.7/43.6)

Construction

North Bakersfield landscaping

KER 99  25.9/ 45060_ 44 WIDEN OFF-RAMP IMPROVEMENTSIN THE CITY OF BAKERSFIELD AT THE NB OFF RAMP AT BUCK
OWENS DRIVE. (KP41.6).

PID

BUCK OWENS DRIVE RAMP IMPROVEMENTS

KER 99  26.5/ 27.2 0A850_ 211 INSTALLATION OF TRAFFIC COUNT STATIONS"ON SR 99 IN KERN, TULARE & FRESNO" COUNTIES AT VARIOUS
LOCATIONS

MINOR

TRAFFIC COUNT STATION INSTALLATION ON RTE 99 IN KER/TUL/FRE CO.

KER 99  27.3/ 48450_ 5 EXTENSION AND CONNECTION TO RTE 204 AT 0.6 KM N/OF AIRPORT DR AND ON RTE 204 BETWEEN 0.3 KM
S/OF AIRPORT DR TO RTE 99 "(KP 43.7, 10.2/10.9)"

Candidate

Hageman Road Flyover

KER 99  27.8/ 28.1 49710_ 1 EXPAND INTERCHANGE IN BAKERSFIELD AT OLIVE DRIVE (KP 44.51/44.96)   Candidate

Olive drive/99 interchange

KER 99  28.2/ 29 0A720_ 70 AESTHETIC ENHANCEMENTS IN KERN CO NEAR THE CITY OF BAKERSFIELD (KP 45.38/46.67)  PA&ED

Oil Junction Tree Planting

KER 99 R30.5/R31.1 43350_ 87 MODIFY INTERCHANGE NEAR BAKERSFIELD ON RTE 99 AT THE 7TH STANDARD RD
INTERCHANGE (KP 49.1/50.0)

PS&E/RW

7TH STANDARD ROAD WIDENING

KER 99  36.3/ 0C250_ 202 INSTALL GUARDRAIL IN KERN CO AT THE INTERSECTION OF LERDO HWY AND THE
ON-RAMP TO SB RTE 99 (KP 58.49)

MINOR

LERADO HWY GUARDRAIL NEAR HWY 99
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KER 99 R43.5/ 43000_ 114 REPLACE BRIDGE DECK IN KERN COUNTY NEAR MC FARLAND FROM 0.8 KM NORTH OF
POSO CANAL BRIDGE TO ROUTE 46 AND 99 SEPARATION

Construction

FAMOSO DECK REHAB

KER 99  48.7/ 57.1 0C380_ 236 BOND WEARING COARSE WITH WARRANTY IN KER CO 1.3 M N/O WHISLER RD OC "TO BEGIN NO DELANO OH,
IN KER CO" FROM SHERWOOD AVE OC TO BEGIN N. DELANO OH.
(KP 78.4/91.9) (KP 79.3/91.9)

MAINT.

ADD BOND WEARING COARS ON KER 99 NEAR DELANO

KER 99  49.1/ 57.6 43150_ 114 PLANTING AND IRRIGATION IN KERN AND TULARE COUNTIES NEAR MC FARLAND AND
DELANO AT VARIOUS LOCATIONS

Construction

MC FARLAND-DELANO LANDSCAPE REHAB

KER 99  49.9/ 58.6 49300_ 220 JOINT SEALING IN KERN CO AT VARIOUS LOCATIONS "(KP 49.9/58.6, 32.2/46.7,"
71.3/79.2)

MAINT.

KER 99  56.5/ 42400_ 70 WIDEN BRIDGE IN DELANO AT CECIL AVE OC (KP 90.9)  PA&ED

CECIL AVENUE IMPROVEMENTS

KER 119  0/ 5.8 45910_ 44 "PAVEMENT REHAB, AC OVERLAY AND" SHOULDER
WIDENING

IN AND NEAR TAFT FROM JCT RTE 33/119 TO 1.4 KM E OF
AIRPORT RD (KP 0.0/9.4)

PID

Taft East Rehab

KER 119  3/ 3.2 40592_ 163 PROVIDE LEFT & RIGHT TURN CHANNELIZATIONNEAR THE CITY OF TAFT AT RTE 119/MIDWAY RD
INTERSECTION (KP 4.8/5.4)

MINOR

TAFT MIDWAY L/T & R/T

KER 119  5.5/ 13.3 42470_ 71 WIDEN FROM 2-LANE CONV TO 4-LANE EXPRESSWAYNEAR TAFT FROM CHERRY AVE TO TUPMAN RD (KP 8.9/21.4)  PA&ED

CHERRY AVENUE 4-LANE

KER 119  9.1/ 31.2 47360_ 221 MM DGAC OVERLAY AND DIGOUTS/REPLACE FROM 0.06 KM W/OF GOLF COURSE RD TO 0.13 KM E/OF TUPMAN
RD AND FROM MICHELE ST TO THE BEGINNING OF RTE 119/99
SEP BR (KP GOLF COURSE RD 14.6/21.4)(KP MICHELE ST
49.9/50.3)

MAINT.

KER 119  18.1/ 0A660_ 164 INSTALL SIGNALS IN KERN CO AT ST RTE 119/43 INTERSECTION (KP 29.25)  MINOR

SR 43 & ENOS LANE TRAFFIC SIGNALS

KER 119  19.9/ 31.2 45890_ 25 "PAVEMENT REHAB AND WIDEN SHOULDER," "SLOPE
CORRECTION, REALIGNMENT"

IN & NEAR PUMPKIN CENTER FROM RTE 119/5 SEPARATION TO
RTE 119/99 SEPARATION  (KP 32.0/50.35)

Candidate

Pumpkin Center East Rehab

KER 119  27.3/ 49490_ 164 INSTALL SIGNAL WITH LEFT-TURN PHASINGAT GOSFORD ROAD (KP 43.7)   MINOR

GOSFORD ROAD AT KERN 119 SIGNAL AND LEFT TURN PHASING

KER 119  28/ 28.6 48560_ 175 INSTALL LEFT-TURN LANES ON EB/WB ON SR 119IN KERN CO NEAR PUMPKIN CENTER AT ASHE ROAD (KP
45.1/46.1)

MINOR

ASHE ROAD LEFT TURN LANES

KER 119  29.3/ 0A410_ 149 INSTALL SIGNALS "ON RTE 119, IN KERN CO, AT STINE RD" (KP 47.19)   MINOR

119/STINE ROAD SIGNALS

KER 155 R0/R1.5 42390_ 134 ROADWAY AND BRIDGE WIDENING IN DELANO FROM RTE 99 TO BROWNING RD (KP 0.0/2.4)  Candidate

GARCES HIGHWAY 4-LANE

KER 155 R6.6/ 0A900_ 202 INSTALL FLASHING BEACONS IN KERN CO AT RTE 155/FAMOSO-PORTER VILLE ROAD
INTERSECTION (KP R10.5)

MINOR

FLASHING BEACON INSTALLATION AT 155 AND FAMOSO IN PORTERVILLE

KER 155  53.9/ 60.6 47380_ 221 25MM DGAC OVERLAY FROM 0.3KM W/OF CHARLOTT DR TO WOFFORD BLVD (KP
95.4/97.5)

MAINT.

KER 155  68/ 68 46550_ 203 PROTECTIVE SCREENING ON BRIDGE AT FRENCH GULCH IN KERN CO ALONG "RTE 155, 1.4 KM W/OF
LAKE ISABELLA" DAM (KP 110.6/110.7)

MINOR

FRENCH GULCH/KERN CO. PROTECTIVE SCREENING

KER 166  3.5/ 8.5 46760_ 203 REPLACE CULVERT FROM 2.4 KM W/OF BASIC SCHOOL RD TO 5.4 E/OF BASIC SCHOOD
RD (KP 5.6/13.6)

MINOR

BASIC SCHOOL RD/KERN CO. CULVERT REPLACEMENT

KER 166  9/ 24.6 32210_ 80 AC OVERLAY AND WIDEN SHOULDERS NEAR MARICOPA FROM 5.6 KM W OF SAN EMIGDIO CREEK TO RTE
99 (KP 14.5/39.6)

PA&ED

OLD RIVER RD OVERLAY

KER 178  0/ 48460_ 1 CONSTRUCT 8 LANE FREEWAY ON NEW ALIGNMENTON THE CENTENNIAL CORRIDOR BETWEEN RTE 99 AND RTE 178Candidate

Centennial Corridor Freeway

KER 178  .2/ .6 49390_ 2 CONSTRUCT INTERCHANGE AT OAK STR IN BAKERSFIELD FROM 0.3 KM W OF OAK STREET TO 0.3 KM E OF
OAK STREET (KP 0.3/0.9)

Candidate

Oak Street/178 Interchange
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KER 178  .3/ 1.1 48470_ 5 WIDEN TO SIX LANES "IN BAKERSFIELD ON RTE 178, BETWEEN" "OAK STR AND ""D""
STREET" (KP 0.5/1.8)

Candidate

Oak Street/178 Operational Improvements

KER 178 R1.6/R5.8 0C690_ 243 DIGOUTS IN KER CO 0.2 MI S/O EB OF RAMP TO UNION AVE TO 0.2 MI N/O
OSWELL ST OC BR #50-377 (KP R2.7/R9.3)

MAINT.

KER 178  1.7/ 6.7 40400_ 109 IRRIGATION AND PLANTING UPGRADE IN KERN COUNTY IN AND NEAR BAKERSFIELD FROM M STREET
TO 0.4 KM WEST OF FAIR FAX ROAD

Construction

BAKERSFIELD LANDSCAPE

KER 178 R1.7/R6.7 48990_ 45 CAPM - AC OVERLAY "IN BAKERSFIELD FROM ""M"" STREET" TO 1.6 KM E OF OSWELL
STREET (KP R2.7/R10.7)

PID

Oswell Overlay

KER 178 R4.5/R4.6 38880_ 149 WIDEN EASTBOUND OFF-RAMP IN KERN CO AT CITY OF BAKERSFIELD ON RTE 178 EB OFF-RAMP
AT MT. VERNON AVE INTERCHANGE (KP R7.3/R7.6)

MINOR

MT. VERNON OFF RAMP WIDENING

KER 178 R4.8/R9.5 0A160_ 6 AMEND FREEWAY AGREEMENT "FROM MT VERNON TO RTE 184 JCT," VINELAND EXIT (KP
7.72/15.28)

Candidate

KER 178 R6.1/R7.5 39520_ 98 CONSTRUCT INTERCHANGE IN BAKERSFIELD FROM 1.2 KM W TO 1.2 KM E OF FAIRFAX RD (KP
9.8/12.1)

PS&E/RW

FAIRFAX INTERCHANGE

KER 178 R6.3/R13.4 42230_ 92 AC OVERLAY/WIDENING NEAR BAKERSFIELD FROM 0.8 KM W OF FAIRFAX RD TO MOUTH
OF THE CANYON (KP R10.1/21.6)

PS&E/RW

COMANCHE REHAB

KER 178  8.7/ 30.4 48770_ 6 ROUTE ADOPTION STUDY ON NEW ALIGNMENTFROM BAKERSFIELD TO LAKE ISABELLA (KP 14.08/48.96)   Candidate

KER 178  13.7/ 13.8 48330_ 25 REPLACE GUARDRAIL WITH CONCRETE BARRIERFROM BRIDGE #50-0137 TO BRIDGE #50- 0182 (KP 22.1/22.2)  Candidate

HWY 178 GUARDRAIL REPLACEMENT

KER 178  16.5/ 20 49370_ 222 REMOVE AND REPLACE ACOG IN KERN COUNTY EAST OF  BAKERSFIELD FROM 1.2 M EAST OF
EDISON POWERHOUSE RD TO RICHBAR CAMPGROUND (KP
26.5/32.2)

MAINT.

KER 178  20/ 28.7 49340_ 222 AR CHIP SEAL "IN KERN, KINGS & FRESNO COUNTIES" AT VARIOUS LOCATIONS
(KP KER-32.2/46.2; KIN-36.1/43.9; FRE-0.0/3.6)

MAINT.

KER 178  27.2/ 30.7 29441_ 127 CONSTRUCT EASTBOUND PASSING LANE IN KERN COUNTY ABOUT 21 KM EAST OF BAKERSFIELD FROM 1.0
KM EAST OF DEMOCRAT ROAD TO 1.6 KM WEST OF KERN RIVER
BRIDGE

CLOSEOUT

DEMOCRAT PASSING LANE

KER 178  32.2/ 41.6 0C080_ 165 INSTALL GUARDRAIL VARIOUS LOCATIONS ON SR 178 IN KERN COUNTY (KP
R51.90/R67.01)

MINOR

DELONEGHA RD GUARDRAILS

KER 178  45.5/ 47.7 42240_ 45 AC OVERLAY & SHOULDER WIDENING LAKE ISABELLA
REHAB

"100 METERS W/OF LAKE ISABELLA BLVD," LAUNCHING AREA NO.
16 INTERSECTION (KP 73.2/76.8)

PID

LAKE ISABELLA REHAB

KER 178  52.6/ 57 39710_ 46 AC OVERLAY AND WIDEN SHOULDERS NEAR LAKE ISABELLA FROM ENTRADA BLVD TO KELSO VALLEY
RD (KP 84.6/91.7)

PID

KELSO OVERLAY

KER 178  72.8/ 73.1 41470_ 165 RAISE GRADE AND CONSTRUCT A WATER CUTOFF
WALL

NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W OF CHIMNEY
CREEK RD (KP 117.2/117.6)

MINOR

WALKER PASS DRAINAGE

KER 178  100.6/ 104.6 0C590_ 244 PBA OPEN GRADE A.C. IN KER CO FROM N. CHINA LAKE BLVD TO THE KERN/SAN
BERNADINO CO LINE (KP 161.9/168.3)

MAINT.

KER 184 L0/L3.6 42480_ 71 WIDEN FROM 2C TO 4C IN LAMONT 0.5 KM S OF RTE 223 TO DI GIORGIO RD AND FROM
PANAMA RD TO 0.8 KM S OF PANAMA LN (KP L0.0/1.6 & 3.5/5.7)

PA&ED

WEEDPATCH 4-LANE

KER 184  5.1/ 12.1 42260_ 46 AC OVERLAY AND WIDEN TO 40' NEAR BAKERSFIELD FROM 0.3 KM N OF HERMOSA RD TO  ROUTE
178 (KP 8.2/19.5) ______________________________

PID

HERMOSA REHAB

KER 184  8.6/ 42630_ 166 CHANNELIZATION AND SIGNALIZATION "ON ROUTE 184, IN KERN CO, AT" INTERSECTION OF MILLS DR./
BRECKENRIDGE RD. (KP 13.8)

MINOR

MILLS AND BRECKENBRIDGE ROAD LEFT TURN CONSTRUCTION & SIGNALS

KER 202  1.4/ 8.9 49360_ 236 PME CHIP SEAL & DIGOUTS IN KERN COUNTY AT VARIOUS LOCATIONS (KP 202-2.3/14.3;
43-14.5/25.7; 119-15.0/19.8; 33-14.7/17.6)

MAINT.
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KER 204  3.7/ 5.1 46420_ 47 REPLACE SLAB & GRIND (CAP-M) IN BAKERSFIELD FROM .1 KM SOUTH "OF 21ST STREET TO ""F""
STREET" (KP 5.9/8.2)

PID

Garces Circle CAPM

KER 204  3.7/ 5.1 0C390_ 237 SLAB REPLACEMENT AND GRIND IN KERN COUNTY ON ROUTE 204 FROM 0.8 KM SOUTH OF ROUTE
178/204 SEPARATION TO F AVENUE

MAINT.

KER 204 SLAB REPLACEMENT AND GRIND FROM 29TH TO "F" ST.

KER 204  4.9/ 43010_ 80 BRIDGE REPLACEMENT IN BAKERSFIELD AT CHESTER AVENUE UNDERCROSSING  BR
#50-183 (KP 7.8)

PA&ED

CHESTER AVE BRIDGE REPLACEMENT

KER 204  5.6/ 6.8 46310_ 47 HIGHWAY PLANTING RESTORATION "IN KERN CO, IN BAKERSFIELD ON ROUTE" 204 FROM THE KERN
RIVER BRIDGE TO THE ROUTE 99/204 SEPARATION (KP 9.0/10.9)

PID

Buck Owens Planting Rehab

KER 223  10.8/ 20.1 44390_ 13 2C TO 4C "NEAR CITY OF ARVIN, FROM SR 99 TO" COMANCHE DRIVE (KP
17.3/32.4)

PID

Arvin Highway

KER 223  20.2/ 21.2 46020_ 48 REHABILITATE PAVEMENT ON RTE 223 FROM COMANCHE DRIVE TO KING STREET IN THE
CITY OF ARVIN (KP 32.43/34.16)

PID

ARVIN REHAB II

KER 223  20.5/ 20.7 47690_ 140 INSTALL SIGNAL AND WHEELCHAIR RAMP IN KERN COUNTY IN ARVIN AT CAMPUS DRIVE   MINOR

ARVIN SIGNALS AT CAMPUS DRIVE

KER 223  21.1/ 31.9 0C360_ 237 AR OGAC W/WARRANTY "IN KERN CO FROM AT&T RR, ARVIN" GRADE CROSSING TO JCT
223/58. (KP 34.1/51.3)

MAINT.

0GAC AT ARVIN GRADE CROSSING

KER 269  0/ 1.3 0C440_ 238 AR OGAC PROJECTS IN KINGS CO AT RTE 269/33 TO .25M "N/O HYDRIL RD, IN FRESNO
CO AT .1 M" "S/O ENTERP. PW TO PHELPS AVE, IN" FRESNO CO
AT MONT/FRES CO LINE TO "1 M W/O HANS GRIEVE CANY BR,
ETC."

MAINT.

AR OGAC ON KER 169, FRE 33 AND FRE 198

KER 395  0/ 0C730_ 72 PROVIDE ARCHAEOLOGICAL SITE INVENTORY TO
CLOSE GAP

SITE INVENTORY ALONG US 395    PA&ED

US 395 ArchAeological survey

KER 395  14.8/ 23 44310_ 72 2C TO 4E ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO 0.3 KM S OF RTE
178 (KP 23.8/37.0)

PA&ED

INYOKERN 4-LANE

KIN 0 L5721 43640_ 251 CONSTRUCT EMULSION TANK AT LEMOORE AND KETTLEMAN CITY MAINTENANCE STATIONS   MAINT.

KIN 0 L5727 44990_ 150 CONSTRUCT NEW SAND HOUSE KETTLEMAN CITY MAINTENANCE STATION KINGS COUNTY   MINOR

KETTLEMAN CITY SAND HOUSE CONSTRUCTION

KIN 0 C5945 45690_ 87 WIDENING FROM 2 TO 4 LANES/INSTALL "TRAFFIC
SIGNALS, CURB AND GUTTER"

"IN THE CITY OF LEMOORE, AT JERSEY"  AVENUE FROM 17TH ST
TO 18TH ST IN KINGS COUNTY

PS&E/RW

Jersey Avenue Widening

KIN 0 L5712 48040_ 150 PAVE MAINTENANCE STATION IN KINGS CO IN LEMOORE AT THE LEMOORE MAINTENANCE
STATION L5712 AT AVENUE 18 AND ROUTE 198 (KP 17.0)

MINOR

LEMOORE MAINTENANCE ST. PAVING

KIN 5  0/ 46870_ 73 THREE NEW SAFETY ROADSIDE REST AREA IN KINGS CO NEAR THE KERN/KINGS CO LINE. IN FRESNO CO
NEAR KAMM AVE OC  AND IN MERCED CO NEAR THE I-5/140
"SEPARATION (KIN-5 0.0, FRE-5 61.5," MER-5 52.1)

PA&ED

I-5 Rest Area Projects

KIN 5  0/ 7 0A870_ 18 CONSTRUCT MEDIAN BARRIER IN KINGS CO FROM THE KIN/KER CO LINE TO WATERLOO AVE OC
AND IN KERN CO AT CO LINE RD OC TO THE KIN/KER CO LINE KP
KIN-0.0/14.4 & KER-140.03/140.05

Candidate

Waterloo Median Barrier

KIN 5 L0/L10 0C330_ 238 "AR OGAC, HB-FOG SHLDRS SB AND NB," R/R FAILED
AREAS

IN KIN CO FRM KER/KIN CO LINE TO 2.4M S/O UTICA AVE OC(SB).
IN KIN FRM XENIA AVE OC TO 2.4M S UTICA OC (NB) (KP 0/16.1)
(KP 7.1/16.1)

MAINT.

AR0G AC AND OTHER WORK  ON KIN 5

KIN 33  0/ 7.8 43050_ 78 AC OVERLAY AND WIDEN SHOULDERS FROM KERN COUNTY LINE TO RTE 41 (KP 0.0/12.6)   PA&ED

DEVIL'S DEN REHAB

KIN 41  0/ 4.2 32150_ 99 RAISE GRADE ON NEW ALIGNMENT NEAR KETTLEMAN CITY FROM KERN COUNTY LINE TO 0.8 KM N
OF AVENAL CREEK  BR# 45-36 (KP 0.0/6.8) START FROM PA&ED

PS&E/RW

AVENAL CREEK GRADE RAISE 

KIN 41  4.2/ 6 45840_ 10 CONSTRUCT PASSING LANES ON SR 41 FROM KERN CO LINE TO SR 33 (KP 6.7/9.6)   PID

Avenal Ranch Passing Lanes

KIN 41  4.2/ 11.5 3215U_ 127 RAISE GRADE ON NEW ALIGNMENT IN KINGS COUNTY NEAR KETTLEMAN CITY AT VARIOUS
LOCATIONS

CLOSEOUT

Sunflower I
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KIN 41  11.5/ 20.1 41590_ 73 AC OVERLAY AND WIDEN SHOULDER NEAR KETTLEMAN CITY FROM UTICA AVE TO QUAIL AVE
(KP18.5/32.3)

PA&ED

KETTLEMAN CITY REHAB

KIN 41  11.5/ 20 0A920_ 151 AC PAVEMENT REPAIR IN NORTHERN KINGS CO NEAR THE RTE 5 JCT (KP 18.6/32.3)  MINOR

EMERGENCY PAVEMENT REPAIR IN KINGS CO NEAR I-5

KIN 41  16.7/ 0A230_ 184 REMOVE & REPLACE BASE AND AC SURFACEIN KINGS CO AT RTE 41 & BERNARD RD (KP 26.9)   MINOR

RTE 41 AND BERNARD AC SURFACE REPLACEMENT

KIN 41  28.4/ 33 36460_ 99 AC OVERLAY AND WIDEN SHOULDERS "NEAR STRATFORD, FROM NEVADA AVE TO" LAUREL AVE (22ND
AVE) (KP 45.7/52.8)

PS&E/RW

STRATFORD REHAB

KIN 41  36.7/ 47920_ 166 "LEFT TURN LANE, LIGHTING" AT JERSEY AVENUE (KP 59.0)   MINOR

JERSEY AVE & 41 L/T LANE

KIN 41 R41.3/R42.1 0C810_ 167 INSTALL RUMBLE STRIPS ON SB RTE 41 VICINITY OF SOUTH HANFORD ARMONA ROAD (KP R66.46/R67.75)  MINOR

HANFORD ARMONA ROAD RUMBLE STRIPS ON SB SR 41 IN KINGS CO.

KIN 41 R42.1/R44.7 41600_ 81 REHAB ROADWAY AND WIDEN SHOULDERS NEAR LEMOORE FROM HANFORD/ARMONA RD TO 0.8 KM N OF
GRANGEVILLE BLVD (KP R67.8/R71.9)

PA&ED

HANFORD/ARMONA Rehab

KIN 43  0/ 1.5 0C420_ 239 PME CHIP PROJECTS IN KIN CO FRM TUL/KIN CO LINE TO "RTE 43/137, IN TUL CO FRM
KER/TUL" "CO LINE TO TUL/KIN CO LINE, IN TUL" CO FRM FERG
AVE TO JCT 63/201 W. (KP 0/2.4)(0.0/36.5)(15.4/30.9)

MAINT.

PME CHIPS PROJECT IN TUL/KINGS ON RTES 43/137.

KIN 43  10.1/ 10.6 0A080_ 167 INSTALL TRAFFIC SIGNALS IN KINGS CO ON RTE 43 AT KANSAS AVE (KP 16.2/16.9)   MINOR

KANSAS AVE & HWY 43 SIGNALS

KIN 43  10.4/ 45400_ 223 INSTALL FLASHING BEACONS AND LIGHTS AT KANSAS AVE (KP 16.7)   MAINT.

KANSAS AVE/KINGS CO. FLASHING BEACONS

KIN 43  19.1/ 19.6 45500_ 151 INSTALL SIGNAL WITH LEFT TURN PHASING CARDON ROUTE 43 IN KINGS COUNTY AT GRANGEVILLE BLVD   MINOR

GRANGEVILLE SIGNAL AND LEFT TURN PHASING

KIN 43  20.8/ 21.2 41280_ 168 LEFT TURN CHANNELIZATION ON SR 43 AT FARGO AVE (KP 33.4/34.1)   MINOR

FARGO AVE CHANNELIZATION

KIN 43  22.3/ 22.7 47480_ 26 SIGNALIZATION AND CHANNELIZATION NEAR THE CITY OF HANFORD ON RTE 43 AT FLINT AVE (KP
35.8/36.5)

Candidate

FLINT AVENUE INTERSECTION IMPROVEMENTS

KIN 198  0/ 1 49910_ 185 REMOVE AND REPLACE PAVEMENT IN KINGS COUNTY ON ROUTE 198 (KP 0.0/1.6)   MINOR

PAVEMENT REHAB ON RTE 198 IN KINGS CO.

KIN 198  4.8/ 43220_ 48 INSTALL CHANGEABLE MESSAGE SIGNS "AT VARIOUS LOCATIONS IN KERN," "KINGS, TULARE, FRESNO,
AND" "MADERA COUNTIES ON ROUTES 65, 198," "99, 145, & 152"
(KP VARIOUS)

PID

VARIOUS COUNTIES CMS

KIN 198  9.2/ 17.9 49000_ 49 RUBBERTIZED AC OVERLAY IN AND NEAR LEMOORE AND HANFORD FROM 0.4 KM W OF 19TH
AVE TO 11TH AVE UC BR #45-38 (KP 14.8/28.8)

PID

Lemoore/Hanford Overlay

KIN 198  9.4/ 10.2 32550_ 74 CONSTRUCT INTERCHANGE IN KINGS CO IN THE CITY OF LEMOORE FROM RTE 41 TO 18 1/2
AVE VINE STREET) (KP 15.1/16.3)

PA&ED

19TH AVE INTERCHANGE

KIN 198 R9.9/R11.1 48760_ 14 RECONSTRUCT INTERCHANGE IN KINGS COUNTY ON SR 198 IN LEMOORE FROM VINE ST TO
HOUSTON AVW (KP R15.9/R17.9)

PID

18th Avenue Interchange

KIN 198 R10.5/R14.7 0A890_ 19 CONSTRUCT MEDIAN BARRIER IN KINGS CO FROM 18TH AVE OC TO 14TH AVE UC (KP
R17.0/R23.76)

Candidate

18th Ave Median Barrier

KIN 198 R10.8/ 47410_ 141 LEFT TURN LANE SIGNAL IN KINGS COUNTY IN LEMOORE AT 18TH AVENUE OC BR #45-0076MINOR

LEMOORE 18TH AVE. SIGNALS

KIN 198 R14.7/R18 46220_ 49 REHAB 3 BRIDGE DECKS IN AND NEAR HANFORD AT THE 14TH AVE "UC,
HANFORD-ARMONA RD UC AND THE" 11TH AVENUE UC (KP
R23.7/R29.0)

PID

Hanford-Armona Bridge Rehab

KIN 198 R16.9/ 48750_ 14 RECONSTRUCT INTERCHANGE IN KINGS COUNTY ON SR 198 AT THE 12TH AVENUE
INTERCHANGE.(KP R27.2)

PID

12th Avenue Interchange
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KIN 198 R17.7/R18.5 49540_ 152 CONSTRUCT MEDIAN BARRIER "IN KINGS COUNTY, IN HANFORD FROM" 0.1 KM W OF 11TH AVE UC
TO DOUTY ST OC (KP R28.6/R29.8)

MINOR

DOUTY STREET MEDIAN BARRIER

KIN 198 R17.9/R22 0C670_ 244 AR CHIP - 12.5MM W/ WARRANTY "IN KIN CO FROM 11TH AVE TO 7TH AVE," "7TH AVE TO 1ST AVE,
TUL CO LINE" (KP R28.8/T35.4) (KP 35.9/45.6)

MAINT.

KIN 198 R19.7/R20.3 35670_ 15 CONSTRUCT INTERCHANGE IN HANFORD AT 9TH AVE INTERCHANGE AT 9TH AVE (KP
31.7/32.7)____________________

PID

9TH AVE INTERCHANGE

KIN 198 T21.5/T28.3 3568U_ 88 2C TO 4E ON NORTH SIDE NEAR HANFORD FROM 0.8 KM E OF RTE 43 TO 0.6 KM W OF RTE
99 NEAR VISALIA (KP T34.6/45.5)  (KP 0.0/R5.3)

PS&E/RW

HANFORD EXPRESSWAY

MAD 0 L5702 48020_ 152 PAVE MAINT STATION IN MADERA CO ON RTE 41 AT THE BIG CEDAR SPRINGS
MAINTENANCE STATION (L5702)

MINOR

BIG CEDAR SPRINGS SNOW REMOVAL
PAVING

MAD 0 L5705 0A620_ 223 WIRE THE BACK UP GENERATOR. IN THE CITY OF COARSEGOLD AT THE COARSEGOLD
MAINTENANCE STATION.

MAINT.

MAD 41  1.9/ 3.2 0A650_ 59 AT-GRADE INTERSECTION & WIDENING FREEWAY"IN MADERA CO, FROM AVE 11 TO AVE 12" (KP R3.2/5.2)   Candidate

Ave 11 to 12 Widening 

MAD 41  3.2/ 6.9 47730_ 224 AR ACOL - TYPE O-30 MM IN MADERA CO NEAR MADERA FROM AVE 12 TO 1.1 KM N/OF AVE
15 (KP 5.2/11.2)

MAINT.

avenue 12 ar acol

MAD 41  3.5/ 11.5 46040_ 50 CAPITAL PREVENTIVE MAINTENANCE-CAPM FROM 0.5 KM N OF AVE 12 TO 1.9 KM N OF ROAD 208 (KP 5.7/18.7)  PID

MILLS CORNER CAPM

MAD 41  4.5/ 5.3 0C030_ 168 ROADSIDE ENHANCEMENT-RESTORE VERNAL POOLSIN MADERA CO NEAR MADERA FROM 2.1 KM NORTH OF AVENUE
12 TO 0.3 KM SOUTH OF AVENUE 14 (KP 7.2/8.5)

MINOR

HWY 41 VERNAL POOL RESTORATION

MAD 41  6.1/ 6.1 0C710_ 212 REPLACE CULVERTS IN MADERA COUNTY AT ROUTE 41 (KP 13.4)   MINOR

CULVERT REPLACEMENT ON HWY 41 NEAR ROAD 15

MAD 41  6.9/ 32700_ 169 UPGRADE BRIDGE RAIL AND WIDEN      (RDP)NEAR FRESNO AT FRIANT-MAKERA CANAL BR #41-39 (KP11.0)  MINOR

FRIANT-MADERA CANAL BRIDGE RAIL UPGRADE

MAD 41  7.7/ 8.4 42790_ 169 STREAM & CULVERT REHABILITATION IN MADERA CO FROM 1.8 KM N OF AVE 12 TO 1.4 KM S OF THE JCT
RTE 145 (KP 6.9/13.5)

MINOR

STREAM AND CULVERT REHAB.

MAD 41  7.9/ 8.3 41730_ 137 REPLACE CULVERTS NEAR FRESNO AT "2.3 KM, 2.1 KM, AND 1.5 KM" S OF RTE 145 (KP
12.6/13.4)

Candidate

Replace Culverts

MAD 41  9.3/ 47720_ 170 LEFT TURN CHANNELIZATION AND LEFT TURN SIGNAL
PHASING

AT SR-145 (KP 14.9)   MINOR

MADERA SIGNALS HWY 41 & 145

MAD 41  12.5/ 15.5 49600_ 26 WIDEN SHOULDER & REHAB EXISTING PAVEMENTFROM 1.1 MILE NORTH OF ROAD 208 TO .07 MILE SOUTH OF ROAD
406 (KP 20.1/24.9)

Candidate

MAD 41 Rock Rehab

MAD 41  17.6/ 18.3 0A380_ 101 INSTALL SIGNALS AND CONSTRUCT RIGHT TURN AND
ACCELERATION LANES.

IN MAD CO ON SR 41 NEAR COARSEGOLD AT ROAD 200 (KP
28.3/29.4)

PS&E/RW

O'neals road intersection

MAD 41  17.9/ 0A370_ 204 INSTALL W7-A SIGNS W/FLASHING BEACON.STATE RPITE 41 AMD ROAD 200 (O'NEAL S RD) INTERSECTION.
(KP 28.66)

MINOR

STATE ROUTE 41 AND ROAD 200 FLASHING BEACONS

MAD 41  19.8/ 20.1 0A400_ 81 INSTALL SIGNALS AND UPGRADE RIGHT- TURN LANES."IN MADERA CO, NEAR COARSEGOLD, AT" YOSEMITE SPRINGS
PARKWAY (KP 31.8/32.4)

PA&ED

Yosemite Springs Parkway intersection

MAD 41  20/ 0A390_ 204 INSTALL W-7A SIGN WITH YELLOW FLASH ING BEACON
AND RESTRIPING.

MINOR

FLASHING BEACONS AT 41 & YOSEMITE SPRINGS PARKWAY

MAD 41  20.9/ 35.3 44900_ 92 AC OVERLAY (CAP-M) "ON RTE 41 IN MADERA CO, 0.88 KM" N OF YOSEMITE SPRINGS
PARKWAY TO FRESNO RIVER BRIDGE (KP 33.6/56.8)

PS&E/RW

YOSEMITE SPRINGS CAPM

MAD 41  23.5/ 0A820_ 205 RE-STRIPE NORTH LEG TO PROVIDE REFUGE AREA IN
THE MEDIAN

STATE RTE 41 AND ROAD 416 ('T' INTERSECTION) (KP 37.76)  MINOR

RE-STRIPE SR 41 AND ROAD 416
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MAD 41  27.8/ 28 37350_ 50 UPGRADE BRIDGE RAIL AND WIDEN IN COARSEGOLD AT COARSEGOLD CREEK  BR# 41-21
(KP44.8/45.1)

PID

COARSEGOLD BRIDGE UPGRADE

MAD 41  35.2/ 36.4 32760_ 7 2C TO 4C IN  OAKHURST FROM 0.2 KM S OF ROYAL OAKS DRIVE TO
HARTWELL ROAD (KP 56.6/58.6)

Candidate

OAKHURST 4-LANE

MAD 41  35.3/ 37.9 47010_ 216 SLURRY SEAL TYPE III IN MADERA AND FRESNO COUNTIES AT VARIOUS LOCATIONS
MAD (KP 56.8/61.0) FRE (KP 0.0/2.0) (KP 68.4/69.0)

MAINT.

MAD 41  35.4/ 35.6 30310_ 153 SIGNALS AND LIGHTING "ON RTE 41, AT THE INTERSECTION OF" SR 41 AND SR 49 IN
MADERA COUNTY (KP 56.8/57.4)

MINOR

41/49 SIGNALIZATION

MAD 41  38.5/ 48150_ 212 RETAINING WALL IN MADERA CO NEAR OAKHURST (KP 62.0)   MINOR

CONSTRUCT RETAINING WALL IN OAKHURST MADERA 41

MAD 41  38.9/ 47290_ 185 INSTALLATION OF HIGHWAY LIGHTING AT THE INTERSECTIONOF 41/222 NEAR OAKHURST (KP 62.7)  MINOR

HWY 41 AND ROAD 222 LIGHTING

MAD 99  0/ 0A560_ 153 RESURFACE AC AND REPLACE JOINTS IN FRESNO AND MADERA COUNTIES NEAR FRESNO AT SAN
JOAQUIN RIVER BRIDGE (BR #41-0008L) (KP FRE-50.9 & MAD-0.0)

MINOR

RTE 99  @ THE S.J. RIVER BRIDGE  RESURFACE

MAD 99  0/ 0C530_ 170 TRAFFIC SIGNAL INSTALLATION NEAR THE CITY OF MADERA RTE 99 SOUTHBOUND RAMPS AT
AVE 12 (GOLDEN STATE BLVD/ROAD 29 AND AVE 12
INTERSECTION)

MINOR

AVE 12 & ROAD 29 SIGNALS - SOUTHBOUND RAMPS

MAD 99  3/ 12.8 47090_ 7 4F TO 6F IN MADERA FROM AVE 12 TO AVE 16 (KP 4.8/20.5)   Candidate

Madera-99-Widening

MAD 99  6.7/ 8 0C190_ 171 AC COLDPLANE AND REPLACE 3 MILES SOUTH OF ROUTE 145/99 SEPARATION (KP 10.7/12.8)  MINOR

COTTONWOOD TO AVE 12 REHAB

MAD 99 R7.1/R7.9 47100_ 10 NEW INTERCHANGE IN MADERA CO BETWEEN 0.3 KM S OF AVE 12 OC AND 0.5 KM N
OF AVE 12 OC (KP R11.5/R12.7)

PID

Ave 12 Interchange

MAD 99 R7.2/ 48670_ 224 "INSTALL STOP SIGNS,STOP AHEAD SIGNS" AND
FLASHING BEACONS

NB OFF-RAMP TO AVE 12 (KP R11.6)   MAINT.

AVE 12/MADERA CO. STOP SIGNS AND FLASHING BEACONS

MAD 99 R7.3/R9.6 46200_ 131 ASPHALT CONCRETE OVERLAY IN MADERA COUNTY NEAR MADERA FROM AVENUE 12
OVERCROSSING TO GATEWAY DRIVE OVERCROSSING

CLOSEOUT

SOUTH MADERA 99 REHAB

MAD 99  7.4/ 0C520_ 171 TRAFFIC SIGNAL INSTALLATION NEAR THE CITY OF MADERA ROUTE 99 NORTHBOUND RAMPS AT
AVENUE 12 (KP 12.01)

MINOR

AVE 12 & ROAD 29 SIGNALS - NORTHBOUND RAMPS

MAD 99  8.9/ 10.4 40720_ 100 MODIFY INTERCHANGES IN MADERA ON RTE 99 FROM 1.0 KM S OF S. MADERA OC TO .3 KM
N OF RTE 99/145 SEP AND ON RTE 145 FROM .3 KM S TO .2 KM N
OF RTE 99/145 SEP (KP 14.7/16.8; 14.3/14.8)

PS&E/RW

GATEWAY INTERCHANGE

MAD 99  9.7/ 12.7 48220_ 205 PCC PANEL REPLACEMENT NEAR MADERA FROM SOUTH MADERA OC TO AVE 16 OC (KP
15.6/20.4)

MINOR

MADERA AVE. 16 PPC REPLACEMENT

MAD 99  12.3/ 14.3 48920_ 11 CONSTRUCT INTERCHANGE IN MADERA CO FROM NORTH OF 0.3 KM N OF CLEVELEAND AVE
TO 0.1 KM N OF AVENUE 17 (KP 19.8/23.0)

PID

Ellis St. Interchange

MAD 99  12.5/ 13.3 47910_ 180 REPLACEMENT PLANTING IN AND NEAR MADERA FROM 0.4 KM S OF AVE 16 OC TO 0.9 KM N
OF AVE 16 OC (KP 20.1/21.4)

MINOR

AVE 16/MADERA CO. PLANTING REPLACEMENT

MAD 99  12.8/ 12.9 0C510_ 175 RECONFIGURE EXISTING INTERSECTION AT THE INTERSECTION OF AVE 16 _AND SR 99 SOUTHBOUND
ON/OFF RAMP IN MADERA COUNTY (KP 20.5/20.8)

MINOR

MADERA AVE 16 & 99 RAMP RECONSTRUCTION

MAD 99 R14.2/ 42530_ 58 CONSTRUCT NEW BRIDGE NEAR MADERA AT 1.0 KM N OF AVE 16 (KP 22.9)  Candidate

ELLIS Street OC

MAD 99  19.6/ 22.6 29330_ 100 4E TO 6F WITH INTERCHANGE AT AVE 22 FROM 0.3 KM SOUTH OF AVENUE 21 TO 0.2 KM SOUTH OF 99/152
SEPARATION (KP 31.5/36.4)

PS&E/RW

FAIRMEAD INTERCHANGE

MAD 99  19.6/ 22.6 0C650_ 245 GRIND #1 AND #2 PCC LANES IN MAD CO 0.75 MI N/O SB OFF RAMP TO AVE 20 TO NB OFF-RAMP
TO RTE 152

MAINT.
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MAD 99  20.2/ 29.2 46190_ 122 CONSTRUCT MEDIAN BARRIER IN MAD CO NEAR FAIRMEAD FROM 0.4 KM S OF AVE 21 1/2 TO 1.1
KM S OF RTE 152/99 SEP & NEAR CHOWCHILLA FROM LE GRAND
AVE OC TO MAD/MER CO LINE (KP 32.5/35.5 & 45.3/47.0)

Construction

CHOWCHILLA MEDIAN BARRIER

MAD 99  22.8/ 23 41940_ 177 INSTALL LUMINARES NEAR MADERA AT RTE 99/152 SEPARATION (KP 36.7/37.0)  MINOR

99/152/MADERA LUMINARES INSTALLED

MAD 99  23.7/ 26.8 0C290_ 239 "AR ACOL-TYPE O, HB-25MM" IN MADERA CO FROM AVE OC TO BEGIN ASH SLOUGH BR. (KP
38.1/43.1)

MAINT.

AR ACOL TYPE 0 ON MAD 99 NEAR ASH SLOUGH BR.

MAD 99  26.4/ 26.4 45830_ 186 SAFETY ROADSIDE REST IN MADERA COUNTY AT ROBERTSON BLVD. (KP 42.48)   MINOR

CHOWCHILLA REST AREA PARTNERING

MAD 145 R0/R.9 40290_ 110 REPLACE BRIDGE SCOUR IN FRESNO & MADERA COUNTIES ABOUT 9 KM NORTH OF
KERMAN - FROM 0.1 KM NORTH OF BARSTOW AVE TO 0.2 KM
SOUTH OF AVENUE 6 (KP FRE-R65.6/R66.4 & MAD-R0.0/R0.9

Construction

SKAGGS BRIDGE

MAD 145  .9/ 6.7 41610_ 103 "AC OVERLAY, WIDEN SHOULDERS, AND" REPLACE
BRIDGE (SCOUR)

"NEAR MADERA, FROM AVE 5 1/2 TO" AVE 11 1/2 (KP 1.4/10.8)  PS&E/RW

COTTONWOOD CREEK OVERLAY

MAD 145  6.6/ 11 46130_ 137 REHAB-GRIND & OVERLAY FROM AVE 13 TO TOZER STREET (KP 12.9/17.7)   Candidate

DOWNTOWN MADERA REHAB

MAD 145  7.1/ 0A450_ 206 LEFT TURN PHASING SR 145 AND AVENE 12 (POLE LINE ROAD ) INTERSECTION  (KP
11.36)

MINOR

INSTALL PROTECTED LEFT TURN PHASING ON AVE. 12 AND HWY 145

MAD 145  8/ 9 0C680_ 252 DIGOUTS IN MAD CO AT AVE 13 PECAN AVE TO 145/99 SEPARATION
BR#41-47 AND FRE CO FROM 1.0 MI S/O MANNING AVE TO
CENTRAL AVE (KP 12.9/14.6)(KP 40.4/50.0)

MAINT.

MAD 145  9.8/ 9.9 47880_ 186 UPGRADE SIGNALS IN MADERA COUNTY IN MADERA AT C AND D STREET   MINOR

MADERA 'C' ST. SIGNALS

MAD 145  12.3/ 25.5 33610_ 51 AC OVERLY AND WIDEN SHOULDERS IN AND NEAR MADERA FROM 0.4 KM E OF AT&SF RR UP TO RTE
41 (KP 19.8/41.0)

PID

AT&SF OVERLAY

MAD 233 L.1/L3.6 43860_ 252 AC OVERLAY AND CHIP SEAL SHOULDERS IN AND NEAR CHOWCHILLA FROM 0.2 KM E OF RTE 152 TO
FRONTAGE AVE (KP 0.2/5.8)

MAINT.

MAD 233  1.8/ 3.5 47870_ 51 AC OVERLAY - REHAB IN THE CITY OF CHOWCHILLA FROM 0.2 KM S OF PALM PARKWAY
TO FRONT STR (KP 2.9/5.6)

PID

Robertson Blvd. Rehab

TUL 0 L5723 40740_ 130 MAINTENANCE STATION IMPROVEMENTS IN TULARE COUNTY AT THE VISALIA MAINTENANCE STATION   CLOSEOUT

VISALIA MAINTENANCE STATION

TUL 0 L5723 41570_ 253 REPAIR ROOF AT VISALIA MAINTENANCE STATION    MAINT.

TUL 0 L5717 43650_ 253 INSTALL NEW ROOF AT PIERPOINT SPRINGS MAINTENANCE STATION   MAINT.

TUL 0 L5717 45080_ 154 CONSTRUCT SAND STORAGE BUILDING IN PIERPOINT SPRINGS MAINTENANCE STATION   MINOR

PIERPOINT SPRINGS SAND STORAGE BUILDING CONSTRUCTION

TUL 0 F5946 45540_ 128 UPGRADE TRACK "IN TULARE, KINGS & FRESNO COUNTIES" FROM VISALIA TO
HURON (CROSS VALLEY RAIL CORR)

CLOSEOUT

Cross Valley Rail Corridor

TUL 43 R10.1/R19.9 47210_ 206 UPGRADE GUARDRAILS IN TUL CO ABT 12 KM S/OF CORCORAN AT VARIOUS LOCATIONS
FROM DEER CREEK BR TO TULE RIVER BR (KP R16.3/R32.9)

MINOR

DEER CREEK TO TULE RIVER GUARDRAIL UPGRADES

TUL 43 R20.6/ 47620_ 207 INSTALL FLASHING BEACONS AT AVENUE 144 (KP 33.1)   MINOR

AVE 144/TULARE CO. FLASHING BEACONS

TUL 63  0/ 5.8 33940_ 115 ASPHALT CONCRETE OVERLAY IN TULARE COUNTY IN AND NEAR TULARE AND VISALIA FROM
ROUTE 137 TO 0.4 KM SOUTH OF CALDWELL AVENUE

Construction

VISALIA SOUTH OVERLAY

TUL 63  5.8/ 8 30700_ 88 4C TO 6C AND IMPROVE CHANNELIZATION ON SR 63 IN TUL CO FROM N/SIDE OF  PACKWOOD CREEK TO
SOUTH SIDE OF SR 198 (9.3/12.9)

PS&E/RW

MOONEY BLVD. 6-LANE
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TUL 63  8/ 9.2 33950_ 115 ASPHALT CONCRETE OVERLAY IN TULARE COUNTY IN VISALIA FROM MINERAL KING AVENUE TO
HOUSTON AVENUE

Construction

DOWNTOWN VISALIA OVERLAY

TUL 63  9.2/ 10.6 49010_ 110 LANDSCAPE/STREETSCAPE IN THE CITY OF VISALIA ALONG DINUBA BLVD (SR 63) BETWEEN
HOUSTON AVE AND AVE 316. (KP 14.8/17.6)

Construction

N. Visalia B & M

TUL 63  19.8/ 30.1 44800_ 93 AC OVERLAY (CAPM) AT AND NEAR CUTLER/OROSI FROM SOUTH JCT RTE 201/63 TO
FRESNO CO LINE (KP 31.9/48.4)

PS&E/RW

CUTLER OROSI OVERLAY

TUL 63  21.5/ 24.3 49420_ 225 RUBBERIZED CHIP SEAL IN TULARE CO FROM JCT RTE 201 TO AVE 422 (KP 34.70/R29.13)  MAINT.

TULARE CO RTE 201 CHIP SEAL

TUL 63  21.9/ 23.9 40940_ 141 CONSTRUCT CURB RAMPS IN TULARE COUNTY AT VARIOUS LOCATIONS   MINOR

CURB RAMPS WOODLAKE/VISALIA

TUL 63  22.5/ 22.9 0A710_ 74 "BEAUTIFICATIOM MEASURES - SIDEWALK," "CURB,
GUTTER & TREE WELLS"

IN CUTLER-OROSI FROM AVE 408 TO ALBERT AVE (KP
36.32/36.98)

PA&ED

TUL 63 Corridor Enhancement

TUL 63  22.5/ 22.5 0C820_ 19 INSTALL SIGNALS STATE ROUTE 63 AND AVENUE 408 INTERSECTION IN TULARE
COUNTY

Candidate

TUL 63  23.2/ 49470_ 172 INSTALL SIGNAL IN TULARE CO IN OROSI AT THE INTERSECTION OF SR 63 AND
AVE 413 (KP 37.3)

MINOR

HWY 63 AND AVE. 413 SIGNALS

TUL 63  423.9/ 49110_ 207 FLASHING BEACONS AT AVENUE 419 (KP R38.53)   MINOR

TULARE 63/AVE 419 BEACONS

TUL 65  0/ 3.2 42090_ 52 AC OVERLAY AND WIDEN SHOULDERS NEAR DUCOR FROM KERN COUNTY LINE TO 0.3 KM S OF AVE 24
(KP 0.0/5.1)

PID

DUCOR OVERLAY AND WIDENING

TUL 65  0/ 18 43400_ 75 2C TO 4E TULARE/KERN CO LINE TO 0.7 KM SOUTH  OF THE RTE 65/190
SEPARATION. (KP 0.0/29.0)

PA&ED

TERRA BELLA EXPRESSWAY

TUL 65  0/ 14.1 0C450_ 240 AR GGAC PROJECTS IN TULARE CO AT KER/TUL CO LINE TO AVE 112 (KP 0.0/22.7)   MAINT.

GGAC ON TUL 65 TO AVE 112

TUL 65  15/ 17 0C310_ 240 COLDPLANE 75MM & REPLACE PAVEMENT (TW ONLY)IN TUL CO 1.0 MI N/O AVE 112 TO 0.1 MI N/O AVE 136. (KP
24.1/27.4)

MAINT.

COLDPLANE AND REPLACE PAVEMENT IN TUL CO ON HWY 65 NEAR AVE. 112

TUL 65  17.7/ 20.8 40340_ 130 IRRIGATION AND PLANTING UPGRADE IN TULARE COUNTY IN PORTERVILLE AT VARIOUS LOCATIONS   CLOSEOUT

PORTERVILLE PLANTING REHAB

TUL 65  17.8/ 18.6 0A110_ 187 INSTALL NEW ELECTRICAL SERVICE PANELS (TYPE III)IN TULARE CO IN PORTERVILLE ON RTES 65 & 190 (KP
65-28.7/30.0 & KP 190-R23.8/R25.0)

MINOR

SR 65 SERVICE EQUIPMENT INSTALLATION NEAR PORTERVILLE

TUL 65  18.7/ 21.9 0C620_ 245 IN TUL CO FROM TULE RIVER BR#46-163 TO 0.5 MI N/O NO. GRAND
"AVE., AVE. 170 & FROM ELK BAYOU" BR#46-60L TO NB ON-RAMP
FROM TAGUS (KP 30.1/R35.2) (KP 40.2/R54.7)

MAINT.

TUL 65  21/ 29 46510_ 254 RESURFACE EXISTING HIGHWAY IN TULARE COUNTY IN AND NEAR LINDSAY FROM 0.1 KM NORTH
OF LINDA VISTA AVENUE TO 0.3 KM NORTH OF HERMOSA
STREET

MAINT.

TUL 65  29.5/ 38.6 43080_ 75 CONSTRUCT 4-L EXPRESSWAY ALONG AN EXISTING
2-LANE COUNTY ROAD

ON SR 65 FROM HERMOSA AVE TO RTE 198 (KP 47.5/62.1)  PA&ED

TULARE EXPRESSWAY

TUL 99  0/ 12.9 35954_ 138 PLANTING AND IRRIGATION IN TULARE COUNTY IN AND NEAR EARLIMART FROM 0.3 KM
SOUTH TO 0.2 KM NORTH OF AVENUE 48 OVERCROSSING

MINOR

EARLIMART  99 PLANTING & IRRIGATION @ AVE 48 OVERCROSSING

TUL 99  3.1/ 47190_ 52 BRIDGE REHAB ON RTE 99 IN TUL CO NEAR EARLIMART AT AVE 24 UC BR#
46-0169L/R (KP 4.9)

PID

AVENUE 24 BRIDGE REPLACEMENT

TUL 99  4.6/ 42460_ 254 CONTRIBUTION AGREEMENT NEAR EARLIMART IN VICINITY OF WHITE RIVER CANAL (KP 7.3)  MAINT.

TUL 99  5.6/ 7.3 43170_ 123 REPLACE PLANTING AND IRRIGATION IN & NEAR EARLIMART FROM 0.9 KM S OF AVE 48 OC TO 1.2 KM N
OF AVE 56 OC; NEAR TIPTON FROM .4KM N OF RTE 190 OC TO .2
KM S OF AVE 152 OC (KP 9.0/11.7; 30.1/31.1)

Construction

EARLIMART & TIPTON LANDSCAPE
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TUL 99  9.7/ 0A270_ 154 POLYESTER CONCRETE DECK OVERLAY AND REPAIRIN TULARE CO AT TUL-99 BR #46-0170L/R (KP 15.61) AND IN
KINGS CO AT KIN-198 BR #45-0057L/R (KP 9.17)

MINOR

TUL 99 & KINGS 198 DECK OVERLAY

TUL 99  12.1/ 13.1 47900_ 76 NEW HIGHWAY PLANTING IN TULARE CO IN PIXLEY ON RTE 99 FROM 0.3 KM S OF AVE 96 OC
TO 0.3 KM N OF AVE 100 OC (KP 19.5/21.1)

PA&ED

PIXLEY HIGHWAY PLANTING

TUL 99  17.8/ 32.4 48440_ 155 INSTALL 4 CHANGEABLE MESSAGE SIGNS (CMS)TULARE AND FRESNO COUNTIES AT THREE LOCATIONS IN
TULARE CO AND ONE LOCATION IN FRESNO CO "(KP TUL-28.7,
32.6, 52.2 AND" FRE-R5.0)

MINOR

CMS INSTALLATION FRESNO-TULARE

TUL 99  21/ 25 0A950_ 187 PANEL REPLACEMENT SO OF THE AVE 200 OC NEAR TULARE (KP 33.8/40.2)   MINOR

EMERGEMCY DIRECTORS ORDER PANEL REPLACEMENT ON TUL 99

TUL 99  21.1/ 25 49920_ 188 REMOVE AND REPLACE PCC (SOUTHBOUND ONLY)IN TULARE CO NEAR TIPTON FROM 2.8 KM N OF AVE 152 OC TO
ELK BAYOU BR #46-0060L (KP 34.1/40.2)

MINOR

REPLACE PCC TULARE 99

TUL 99  22.4/ 0A970_ 27 SAFETY ROADSIDE REST AREA RESTORATIONIN TULARE CO AT THE PHILLIP S. RAINE SAFETY ROADSIDE
REST AREA (KP 36.05)

Candidate

Tipton Rest Area Rehab

TUL 99  25/ 26 0C490_ 27 BRIDGE DECK REPLACEMENT "NEAR THE CITY OF TUL, 4.1 MI NORTH" OF RTE 99/137
SEPARATION AT THE AVE 200 OC BR 49-0193 (KP 40.23/41.84)

Candidate

AVENUE 200 BRIDGE

TUL 99  25.3/ 26.3 49020_ 101 REMOVE BRIDGE IN AND NEAR THE CITY OF TULARE FROM 0.3 KM S OF AVE 200
OC TO 0.4 KM N OF AIRPORT OC (KP 40.7/42.3)

PS&E/RW

Airport Overcrossing / K Street Off-Ramp

TUL 99  25.4/ 27.6 43040_ 2 CONSTRUCT NEW INTERCHANGE IN TULARE FROM AVE 200 TO PAIGE AVE (KP 40.9/44.4)  Candidate

Ag Center Interchange 

TUL 99  25.4/ 30.5 48950_ 8 4-LANE FWY TO 6-LANE FWY FROM AVENUE 200 TO PROSPERITY AVE (KP 40.9/49.1)   Candidate

Tulare 6-Lane

TUL 99  27.7/ 31.2 43760_ 53 HIGHWAY PLANTING RESTORATION. 0.2 KM N/OF PAIGE RD OC TO 0.5 KM S OF BARDSLEY AVE OC
AND FROM 0.3 KM N/OF PROSPERITY AVE OC TO 0.9 KM S/OF
CARTMILL ROAD OC (KP 44.6/50.2)

PID

TULARE LANDSCAPE

TUL 99  28.3/ 29.9 43160_ 93 HIGHWAY PLANTING RESTORATION IN TULARE FROM 0.5 KM SOUTH OF BARDSLEY AVE TO 0.3 KM
NORTH OF CROSS AVE (KP 45.5/48.1)

PS&E/RW

TULARE LANDSCAPE REHAB

TUL 99  30.1/ 31 38820_ 132 MODIFY INTERCHANGE IN TULARE COUNTY IN TULARE FROM 0.6 KM SOUTH OF
PROSPERITY AVENUE OVERCROSSING TO 0.4 KM NORTH OF
PROSPERITY AVENUE OVERCROSSING

CLOSEOUT

PROSPERITY AVENUE INTERCHANGE

TUL 99  30.1/ 31 38821_ 89 LANDSCAPE MITIGATION IN TULARE AT PROSPERITY AVE (KP 48.4/49.8)   PS&E/RW

PROSPERITY REPLACEMENT PLANTING

TUL 99  30.6/ 41.3 36020_ 76 4F TO 6F NEAR TULARE FROM PROSPERITY AVE TO 0.3 KM N OF NORTH
GOSHEN OH  (KP 49.2/66.5)

PA&ED

TULARE-GOSHEN 6-LANE

TUL 99  30.6/ 33.9 47460_ 123 CONSTRUCT MEDIAN BARRIER FROM PROSPERITY AVE OC BR #46-161 TO TAGUS OC BR #46-194
(KP 49.2/54.6)

Construction

Tulare-Tagus Median Barrier

TUL 99  31.8/ 33.2 49930_ 188 REMOVE AND REPLACE SB #2 LANE IN TULARE CO NEAR TULARE FROM CARTMILL RD OC TO S
TAGUS OC (KP 51.2/53.4)

MINOR

PAVEMENT REHAB ON TULARE 99

TUL 99  34/ 42 45940_ 102 "CRACK SEAT, AC OVERLAY" FROM 0.2 KM N OF TAGUS AVENUE OC TO 2.1 KM N OF THE
GOSHEN OC (KP 54.7/67.6)

PS&E/RW

TAGUS-GOSHEN REHAB

TUL 99  36.1/ 36.8 48740_ 15 RECONSTRUCT INTERCHANGE ON RTE 99 IN TUL CO BETWEEN 0.31 KM S OF AVE 280
(CALDWELL AVE) OC AND 0.38 KM N OF AVE 280 OC (KP 58.1/59.2)

PID

Caldwell Interchange

TUL 99  39.4/ 42 49280_ 225 DIGOUTS/REMOVE AND REPLACE ACDG IN TULARE COUNTY IN GOSHEN FROM 0.5 KM N OF RTE 99/198
SEPARATION TO 0.8 KM S OF BETTY DR OC  (KP 63.4/67.6)

MAINT.

TUL 99  39.6/ 41.3 47150_ 16 RECONSTRUCT INTERCHANGE "ON RTE 99 IN GOSHEN, TULARE COUNTY" BETWEEN 1.7 KM S OF
THE BETTY DRIVE OC AND 1.0 KM NORTH OF THE BETTY DRIVE
OC (KP 63.8/66.5)

PID

Betty Drive Interchange

TUL 99  40.4/ 45550_ 118 CONSTRUCT PEDESTRIAN OVERCROSSING BR #46-0263IN TULARE COUNTY IN GOSHEN AT 0.64 KM SOUTH OF GOSHEN
OVERCROSSING

Construction

Goshen Pedestrian OverCrossing
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TUL 99  41.3/ 53.9 32450_ 77 WIDEN 4-LANE FREEWAY TO 6-LANES IN TULARE AND FRESNO COUNTIES NEAR KINGSBURG 0.3 KM N
OF GOSHEN OH TO 0.2 KM N OF CONEJO AVE OC "(KP
TUL-66.4/86.7, FRE-0.0/1.6)"

PA&ED

GOSHEN/KINGSBURG 6-LANE

TUL 99  43.4/ 45.7 0C070_ 20 INSTALL MEDIAN BARRIER "STATE RTE 99 FROM AVE 328 OC, BR NO" "46-198 TO CROSS
CREEK, BR NO. 46-34" IN TULARE CO (KP 69.85/73.55)

Candidate

Tulare 99 Median Barrier

TUL 99  45.7/ 51.8 47470_ 119 CONSTRUCT THRIE BEAM MEDIAN BARRIER IN TULARE COUNTY IN AND NEAR TRAVER FROM CROSS CREEK
BRIDGE TO DODGE AVENUE OVERCROSSING

Construction

Traver Median Barrier

TUL 99  47/ 53.9 45960_ 53 "AC OVERLAY, REHAB" FROM SOUTH OF MERRITT DRIVE OC TO TULARE/FRESNO
COUNTY LINE (KP 75.6/86.8)

PID

TRAVER-KINGSBURG REHAB

TUL 99  51.9/ 43200_ 94 REHABILITATE SRRA NEAR CITY OF KINGSBURG AT WARLOW SAFETY ROADSIDE
REST AREA (KP 83.5)

PS&E/RW

WARLOW REST AREA REHAB

TUL 99  52.6/ 53.4 0C270_ 241 COLDPLANE 25MM & REPLACE PAVEMENT IN TUL CO NEAR KINGSBURG FRM KINGS RIVER BR. TO
KINGS/FRESNO COUNTY LINE. (KP 84.6/85.9)

MAINT.

COLDPLANE 25 MM AND REPLACE PAVEMENT ON TUL 99

TUL 99 R53.5/R53.9 3491U_ 106 PLANTING AND IRRIGATION IN TULARE AND FRESNO COUNTIES IN "AND NEAR KINGSBURG,
SELMA AND" FOWLER AT VARIOUS LOCATIONS

Construction

KINGS/SELMA/FOWLER PLANTING

TUL 137  15/ 15.9 3937U_ 172 "MODIFY SIGNALS @ ""O"" STR & INSTALL" "SIGNAL @ ""E""
STR"

"IN TULARE AT ""E"" STR AND AT ""O"" STR" (KP R24.1 & 25.7)   MINOR

 IN THE CITY OF TULARE E AND O ST. SIGNAL MOD.

TUL 137  15.3/ 16.6 46120_ 54 PAVEMENT REHAB (RRR) "IN TULARE ON RTE 137 FROM S ""I""" STREET TO RTE 137/99
SEPARATION (KP 24.6/26.7)

PID

DOWNTOWN TULARE REHAB

TUL 137 R15.4/ 0A570_ 173 "UPGRADE TRAFFIC SIGNAL, STRIPING," CURB RAMPS &
CONSTRUCT LT-TURN LANE

"IN TULARE COUNTY, IN TULARE AT THE" INTERSECTION OF
ROUTE 137 AND SOUTH J STREET (KP 24.75)

MINOR

INSTALLATION OF DETECTION SYSTEM AT  SR 137 & "J" ST.

TUL 137  17.5/ 27.4 48930_ 135 2-LANE CONVENTIONAL HWY TO 4-LANE
CONVENTIONAL HWY

NEAR TULARE FROM SR 63 TO SR 65 (KP 28.2/44.1)   Candidate

Tulare-Lindsay 4-lane

TUL 137  20.4/ 20.9 32310_ 142 SIGNALS AND LIGHTING IN TULARE COUNTY NEAR TULARE FROM 0.4 KM WEST TO 0.4 KM
EAST OF ROAD 140

MINOR

ROAD 140  SIGNALS & LIGHTING

TUL 137  21.9/ 41680_ 155 INSTALL SIGNALS W/PROTECTED LEFT- TURN PHASINGON STATE ROUTE 137 NEAR THE CITY OF TULARE AT CO ROAD
152 INTERSECTION (KP 35.3)

MINOR

137 & 152 SIGNALS

TUL 190  0/ 8 46150_ 54 "AC OVERLAY, SHOULDER WIDENING, LEFT" TURN
CHANNELIZATION & UTIL RELOCAT

IN TULARE CO ON RTE 190 FROM 99/190 SEPARATION BRIDGE TO
ROAD 184 (KP 0.0/12.9)

PID

LAIRDS CORNER REHAB

TUL 190  8/ 15 33732_ 102 AC OVERLAY NEAR TIPTON FROM 0.8 KM W OF RD 184 TO RD 236 (KP
12.9/R24.1)

PS&E/RW

TIPTON REHAB

TUL 190  21/ 26.4 33740_ 55 AC OVERLAY FROM ROAD 284 TO TULE RIVER BRIDGE  (KP 33.8/42.5)  PID

LAKE SUCCESS REHAB

TUL 190 R32.8/ 47000_ 55 BRIDGE REPLACEMENT (SCOUR) ON RTE 190 IN TULARE CO AT NORTH FORK TULE RIVER BR
#46-0008 (KP 52.8)

PID

NORTH TULE RIVER BRIDGE

TUL 190  45.1/ 45.6 32362_ 56 ROADWAY WIDENING & SLOPE PROTECTION FROM 0.8 MILES EAST OF MOORE HOUSE CREEK TO 1.4 MILE
WEST OF PIERPOINT DRIVE (KP 72.6/73.4)

PID

MOORE HOUSE SLOPE PROTECTION

TUL 198 R4.8/R8.8 27863_ 111 PLANTING AND IRRIGATION IN TULARE COUNTY IN AND NEAR VISILIA FROM 0.4 KM EAST OF
PLAZA DRIVE TO ROUTE 198 AND 63 SEPARATION

Construction

VISALIA FREEWAY LANDSCAPING

TUL 198 R4.8/ 42370_ 77 MODIFY INTERCHANGE IN VISALIA AT ROAD 80 AT PLAZA INTERCHANGE (KP R7.7)  PA&ED

PLAZA INTERCHANGE

TUL 198  5.5/ 0C180_ 208 CONSTRUCT MAINTENANCE TURNOUTS IN TULARE COUNTY ON RTE 198 (KP 8.9)   MINOR

CONSTRUCT TURNOUTS IN TUL. CO ON RTE 198

TUL 198 R8.8/R11.9 40350_ 111 IRRIGATION AND PLANTING UPGRADE IN TULARE COUNTY IN AND NEAR VISALIA FROM MOONEY
BOULEVARD OVERCROSSING TO 0.3 KM EAST OF LOVERS LANE
UNDERCROSSING

Construction

VISALIA PLANTING REHAB
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TUL 198 R10.2/ 43950_ 89 CONSTRUCT OVERCROSSING IN VISALIA AT SANTA FE AVE (KP R16.45)  PS&E/RW

SANTA FE AVE O.C.

TUL 198 R10.2/ 47640_ 156 RAMP WIDENING AND INSTALL TRAFFIC SIGNALS AT
THE OFF-RAMP

ON SR 198 IN TUL CO AT WB OFF-RAMP TO COURT
STREET/STATE RTE 63 (KP R16.4)

MINOR

COURT ST VISALIA SIGNALS

TUL 198 R10.7/ 43960_ 90 WIDEN OC AND SIGNALIZE OFF-RAMP IN VISALIA AT BEN MADDOX WAY (KP R17.27)  PS&E/RW

Ben Maddox Way O.C.

TUL 198 R15.1/R18.9 33920_ 56 AC OVERLAY AND WIDEN NEAR VISALIA FROM 0.8 KM E OF FARMERSVILLE RD TO 0.2 KM E
OF RTE 65 (KP R24.3/R30.4)

PID

VISALIA EAST OVERLAY

TUL 198 R18.8/ 47160_ 173 "INSTALL TRAFFIC SIGNALS, LENGTHEN" EXISTING LEFT
TURNS

INTERSECTION OF SR-198 AND SR-65 (SOUTH LEG)/CO. RD 196
(NORTH LEG) _(KP R30.3)

MINOR

198 & 65 SIGNALS AND LEFT TURN LANES

TUL 198 R19.7/ 48320_ 174 SIGNAL LIGHTS/INTERSECTION REALIGN NEAR CITY OF EXETER IN CO OF TULARE AT THE
INTERSECTION OF SR 198 AND SR 245 (KP R31.8)

MINOR

EXETER 198 & 245 SIGNALS

TUL 198  21.5/ 26.7 33930_ 124 AC OVERLAY AND WIDEN IN TULARE COUNTY NEAR LEMON COVE FROM 0.4 KM WEST OF
ROAD 220 TO 0.4 KM EAST OF AVENUE 324

Construction

LEMON COVE WIDENING

TUL 198  35.3/ 36.6 45930_ 106 ROADWAY REALIGNMENT IN TULARE COUNTY AT LAKE KAWEAH FROM 2.8 KM EAST OF
HORSE CREEK BRIDGE TO 0.7 KM WEST OF SOUTH FORK
KAWEAH RIVER BRIDGE

Construction

Best Western Realignment

TUL 198  36.6/ 44.1 49350_ 226 AR ACOL TYPE G&O IN TULARE COUNTY AT VARIOUS LOCATIONS "(KP 198-57.4/71.0,
201-27.4/33.8," 99-67.6/75.6)

MAINT.

TUL 201  5.4/ 0A250_ 189 REPLACE FAILED IRRIGATION PIPE 8.5 MILES WEST OF THE RTE 63/201 JCT (KP 8.7)  MINOR

EMERGENCY PROJECT TO REPLACE FAILED IRRIGATION PIPE ON TUL 201

TUL 201  210/ 6.8 0C010_ 189 REPLACE FAILED IRRIGATION PIPE 7.2 MILES W OF THE RTE 63/201 JCT (KP 10.9)   MINOR

RTE 63 FAILED IRRIGATION PIPE REPLACEMENT

TUL 216  1.9/ 3.7 43070_ 78 WIDEN AND REALIGNMENT OF HOUSTON AVENUE (SR
216)

IN VISALIA FROM LOVERS LANE TO ROAD 152 (KP 3.1/6.0)  PA&ED

HOUSTON AVENUE 4-LANE

TUL 216  2.5/ 11.7 44670_ 57 AC OVERLAY (CAPM) RTE 216 FROM LOVERS LANE TO FRAINT- KERN CANAL (KP
3.2/18.8)

PID

LOVER'S  LANE OVERLAY

TUL 216  9.5/ 10 0A640_ 190 EMERGENCY CONTRACT-DRAINAGE 9.8 MILES EAST OF RTE 63/216 JCT (KP 15.7)   MINOR

TULARE 216 NEAR RTE 63 DRAINAGE PIPE AND ROADWAY REPAIR

TUL 216  12/ 48480_ 226 INSTALL FLASHING BEACONS AT RD 196 (KP 19.3)   MAINT.

ROAD 196/TUL CO. FLASHING BEACONS

TUL 245  0/ 12 44810_ 57 AC OVERLAY (CAPM) RTE 245 FROM RTE 198 TO RTE 201 (KP 0.0/19.3)   PID

WOODLAKE CAPM

TUL 245  1.3/ 1.5 46850_ 208 CONSTRUCT DOWNSTREAM CHECK DAM YOKOHL CREEK BRIDGE #46-0011 (KP 2.2)   MINOR

YOKOHL CREEK CRIDGE CHECK DAM CONSTRUCTION

TUL 245 R2/ 45490_ 178 INSTALL BOX CULVERT NEAR TULARE ON RTE 245 (KP 3.2)   MINOR

RTE 245/TULARE BOX CULVERT INSTALLATION

TUL 245  16/ 16.7 36140_ 119 REPLACE BRIDGE (SCOUR) IN TULARE COUNTY ABOUT 13 KM NORTH OF WOODLAKE AT
COTTONWOOD CREEK BR #46-0080

Construction

COTTONWOOD CREEK BRIDGE
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/1/2003

9/1/2003

1/1/2004 7/1/2004 9/1/2004

6/18/2004

6/30/2005
80

1 06-49710

Glenn BlakePM

Gurbhay BrarDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3106

COP CITY OF  BAKERSFIE         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  27.8/ 28.1-

PPNO

     

Project Name

OLIVE DRIVE/99 INTERCHANGE

Work Description
EXPAND INTERCHANGE 

Location Description
IN BAKERSFIELD AT OLIVE DRIVE (KP 44.51/44.96)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

PDS
Component

Funding
RIP , Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

City of Bakersfield lead agency,Project oversight City limit,Oversight by CT.  Comments sent to the City on 10/5/04.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

3/1/2002

3/1/2002

4/1/2002

4/1/2002

6/1/2002

5/24/2002

12/1/2002

11/5/2002

12/31/2004
85

2 06-48460

Glenn BlakePM

Gurbhay BrarDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3106

COP CITY OF  BKD                               

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  0/-

PPNO

3705 

Project Name

CENTENNIAL CORRIDOR FREEWAY

Work Description
CONSTRUCT 8 LANE FREEWAY ON NEW
ALIGNMENT

Location Description
ON THE CENTENNIAL CORRIDOR BETWEEN RTE
99 AND RTE 178

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

PDS
Component

Funding
RIP , Oversight

Prog Code
075.600

Project Documents

Env State 
Env Federal 

ER

ES
Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $351,000

District Est $92,000

Total Con Est $443,000

R/W Est $0

APL
List

Yes

City of Bakersfield lead agency,Oversight by CT.  Comments for the PSR (PDS) was sent to the City on 7/30/04
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/1/2002

3/1/2002

4/1/2002

4/1/2002

6/1/2002

5/24/2002

12/1/2002

11/5/2002

12/31/2004
85

3 06-49390

Glenn BlakePM

Gurbhay BrarDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3106

COP CITY OF  BAKERSFIE         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  .2/ .6-

PPNO

     

Project Name

OAK STREET/178 INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE AT OAK STR 

Location Description
IN BAKERSFIELD FROM 0.3 KM W OF OAK STREET
TO 0.3 KM E OF OAK STREET (KP 0.3/0.9)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

PDS
Component

Funding
Oversight , RIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $11,200

District Est $11,000

Total Con Est $22,200

R/W Est $0

APL
List

Yes

City of Bakersfield lead agency, Oversight by CT.  Comments sent to the City on 8/24/04

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

11/1/2000

11/1/2000

1/1/2001

3/9/2001

2/1/2001

9/15/2004

12/1/2004 6/1/2005
50

4 06-43040

Phillip SanchezPM

Rodrick LeeDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 243-3573 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  25.4/ 27.6-

PPNO

6376 

Project Name

AG CENTER INTERCHANGE 

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
IN TULARE FROM AVE 200 TO PAIGE AVE (KP
40.9/44.4)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

Component

Funding
Oversight , RIP

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $8,000

Total Con Est $8,000

R/W Est $0

APL
List

Yes

5/22/01 traffic study.  2/26/02 Draft Corridor Analysis.  11/7/03 PDT Meeting.  11/17/03 Project is active again.  8/6/04 Traffic Study.  9/15/04 PDT Meeting.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/1999

1/1/1999

2/1/1999

2/1/1999

4/16/2000

8/5/2000

4/1/2005 6/1/2005

8/6/2001
100

5 06-39210

Jim BanePM

Rodrick LeeDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bobi Ritter (559) 243-8178

(559) 243-3573 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  20.7/ 24.4-

PPNO

1645 

Project Name

ROEDING AUXILIARY LANE

Work Description
CONSTRUCT NB AND SB AUXILARY LANES 

Location Description
IN FRESNO FROM FRESNO STREET OC BR. NO.
42-170 TO CLINTON AVE OC BR. NO. 42-183  (KP
33.4/39.3)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
IIP

Prog Code
025.700

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels 57 Utilities 7

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $13,210

District Est $24,110

Total Con Est $37,320

R/W Est $69,000

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

4/3/2002

4/3/2002

6/1/2002 9/1/2002 3/1/2004 7/1/2004
5

6 06-47140

Judy AguilarPM

Khaled DaherDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3130 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  4.5/ 15-

PPNO

3092 

Project Name

GRAPEVINE FREEWAY

Work Description
8F TO 10F 

Location Description
FROM LEBEC RD TO RTE 99  (KP 7.2/24.0)   

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
IIP

Prog Code
025.700

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

The project will not be resourced for the FY 02/03 and 03/04.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7 06-0A130

Ahron HakimiPM

Scott ShaverDM

(661) 395-2802PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3118 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58-  31.5/ 51.8-

PPNO

     

Project Name

Work Description
ROUTE ADOPTION STUDY 

Location Description
FROM JCT 58/I-5 TO JCT 58/99/178 SEPARATION   

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

12/1/2001

12/1/2001

12/1/2001

12/1/2001

4/1/2002

4/1/2002

4/1/2004

4/30/2004

7/1/2005
80

8 06-48490

RandyTreece/ JimBanePM

Nicholas ChanDM

(559) 448-4153PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Christine Cox (559) 243-8151

(559) 230-3126 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  0/ 57.6-

PPNO

3575 

Project Name

ROUTE 99 CORRIDOR MASTER PLAN

Work Description
DEVELOP RTE 99 CORRIDOR MASTER PLAN 

Location Description
FROM RTE 5/99 SEPARATION TO MERCED CO
LINE "(KP 0.0/92.6, 0.0/R86.8, 0.0/50.9" 0.0/47.2)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

Yes

Pulic Participation Meetings tentatively prior to Thanksgiving holiday.  Final of Plan by July  2005
Meeting in Feb 2003 to discuss draft of first 3 chapters
Ker, Tul, Kin, Fre, Mad, Mer, Sta, SJ counties
Related Strategic Planning Workshop held 8-7-02
RTPA's have been added to team.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/1/2002

3/1/2002

4/1/2002

4/1/2002

6/1/2002

5/24/2002

12/1/2002

11/4/2002

6/1/2005
85

9 06-48450

Glenn BlakePM

Gurbhay BrarDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3106

COP CITY OF  BAKERSFIE         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  27.3/-

PPNO

3525 

Project Name

HAGEMAN ROAD FLYOVER

Work Description
EXTENSION AND CONNECTION TO RTE 204 

Location Description
AT 0.6 KM N/OF AIRPORT DR AND ON RTE 204
BETWEEN 0.3 KM S/OF AIRPORT DR TO RTE 99
"(KP 43.7, 10.2/10.9)"

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2

Total Con Est $2

R/W Est $0

APL
List

Yes

City of  Bakersfield lead, Oversight by CT.  Comments sent to the City on 12/13/04.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

3/1/2002

3/1/2002

4/1/2002

4/1/2002

6/1/2002

5/24/2002

12/1/2002

12/3/2002

12/31/2004
85

10 06-48470

Glenn BlakePM

Gurbhay BrarDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3106

COP CITY OF  BKD                               

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  .3/ 1.1-

PPNO

3706 

Project Name

OAK STREET/178 OPERATIONAL
IMPROVEMENTS

Work Description
WIDEN TO SIX LANES 

Location Description
"IN BAKERSFIELD ON RTE 178, BETWEEN" "OAK
STR AND ""D"" STREET" (KP 0.5/1.8)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
RIP , Oversight

Prog Code
075.600

Project Documents

Env State 
Env Federal 

ER

ES
Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $6,000

District Est $13,200

Total Con Est $19,200

R/W Est $0

APL
List

Yes

City of Bakersfield lead agency,Oversight by CT.  PSR/PDS.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11 06-0A160

Ahron HakimiPM

UnassignedDM

(661) 395-2802PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Unassigned
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178- R4.8/R9.5-

PPNO

     

Project Name

Work Description
AMEND FREEWAY AGREEMENT 

Location Description
"FROM MT VERNON TO RTE 184 JCT," VINELAND
EXIT (KP 7.72/15.28)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

12 06-48770

Glenn BlakePM

Khaled DaherDM

(559) 243-3456PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Bryan Apper (559) 243-8156

(559) 230-3130 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  8.7/ 30.4-

PPNO

3740 

Project Name

Work Description
ROUTE ADOPTION STUDY ON NEW
ALIGNMENT

Location Description
FROM BAKERSFIELD TO LAKE ISABELLA (KP
14.08/48.96)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
RIP

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

At the request of planning, this project is inactive until further notice. (10/22/02).Planning project
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/1999

7/1/1999

2/28/2000

2/28/2000

5/1/2000

5/15/2000

3/1/2001

3/5/2001

2/15/2003
95

13 06-32760

Jim BanePM

Rodrick LeeDM

(559) 243-3469PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3573 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  35.2/ 36.4-

PPNO

5289 

Project Name

OAKHURST 4-LANE

Work Description
2C TO 4C 

Location Description
IN  OAKHURST FROM 0.2 KM S OF ROYAL OAKS
DRIVE TO HARTWELL ROAD (KP 56.6/58.6)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
RIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels 23 Utilities 8

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $2,500

District Est $30,530

Total Con Est $33,030

R/W Est $26,880

APL
List

No

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

2/1/2002

2/1/2002

3/29/2002

3/29/2002

6/28/2002

6/28/2002

8/1/2005 10/1/2005
20

14 06-47090

Severo LopezPM

Steve SakataDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 444-2408 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99-  3/ 12.8-

PPNO

5335 

Project Name

MADERA-99-WIDENING

Work Description
4F TO 6F 

Location Description
IN MADERA FROM AVE 12 TO AVE 16 (KP 4.8/20.5)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
RIP

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $24,000

District Est $50,000

Total Con Est $74,000

R/W Est $0

APL
List

Yes

Project is a 2006 STIP.:: Project to put on hold on 08/02.:: Effort initiated again 10-01-03.sl::Project Put on Hold 3/1/04::Project initiated again 6/1/04.sl.

Friday, January 14, 2005 7



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2002

10/7/2002

12/1/2002

1/10/2003

5/1/2003

1/16/2004

1/1/2005 5/1/2005
60

15 06-48950

Phillip SanchezPM

Rodrick LeeDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 243-3573 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  25.4/ 30.5-

PPNO

6369 

Project Name

TULARE 6-LANE

Work Description
4-LANE FWY TO 6-LANE FWY 

Location Description
FROM AVENUE 200 TO PROSPERITY AVE (KP
40.9/49.1)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
IIP

Prog Code
025.700

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Conceptual Report received 10/7/02.  Project Team Kickoff Meeting 1/10/03.  06-49020K Airport Overcrossing / K Street Off Ramp is within project limits.
1/29/04 Six alternatives identified.  Alternatives include both 6-Lane and 8-Lane concepts.  PEAR 2/1/04.  EIS/EIR anticipated.  3/29/04 EA closed per
Planning's request.  Restart PID work on 7/1/04.
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Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

16 06-46730_

Brian EversonPM

Getachew EsheteDM

(559) 243-3463PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R31.4/R32.3-

PPNO

1483 

Project Name

FRIANT / AUDUBON SOUNDWALL

Work Description
CONSTRUCT SOUNDWALL 

Location Description
FROM FRIANT ROAD TO 0.9 KM SOUTH OF PERRIN
ROAD (KP R50.6/R52.0)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

Component Funding
Soundwalls , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

11/6/2001

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/6/2002

Project Rpt 3/6/2002

Current Cost Estimate

Structure Est $0

District Est $1,693

Total Con Est $1,693

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
NBSSR complete.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/6/2002 7/1/2005 8/1/2005 9/1/2006 10/1/2006 11/1/2006 12/1/2006 1/1/2007 3/1/2007 12/1/2007

A TTTTTTTTT

7/1/2005

T3/6/2002 7/1/2005 8/1/2005 9/1/2006 10/1/2006 11/1/2006 12/1/2006 1/1/2007 3/1/2007 12/1/20077/1/2005

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $1,796

Total Con Est $1,796

17 06-39460_

Brian EversonPM

Shahin MansourDM

(559) 243-3463PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8294

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 269- R7.6/R12.7-

PPNO

2184 

Project Name

GALE AVE DETOUR

Work Description
CONSTRUCT PERMANENT
DETOUR

Location Description
NEAR HURON FROM GALE AVE TO RTE 198 (KP
R12.3/R20.5)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 8

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/30/2004

Project Rpt

Current Cost Estimate

Structure Est $2,500

District Est $6,200

Total Con Est $8,700

R/W Est $879

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID complete.              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2011 8/1/2011 11/1/2011 2/1/2013 5/1/2013 7/1/2013 7/1/2013 8/12/2013 10/1/2013 10/1/2014

T TTTTTTTTT

9/1/2011

T7/1/2011 8/1/2011 11/1/2011 2/1/2013 5/1/2013 7/1/2013 7/1/2013 8/12/2013 10/1/2013 10/1/20149/1/2011

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $3,262

District Est $8,090

Total Con Est $11,352
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Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

18 06-45840_

Jim HeinenPM

Abdul BakerDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8294

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 41-  4.2/ 6-

PPNO

4235 

Project Name

AVENAL RANCH PASSING LANES

Work Description
CONSTRUCT PASSING LANES 

Location Description
ON SR 41 FROM KERN CO LINE TO SR 33 (KP
6.7/9.6)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

PDS
Component Funding

IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,202

Total Con Est $3,202

R/W Est $28

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
5/25/04- Project awaiting funding, future STIP.-JCH
12/20/02-Cost estimate is good.-JCH
11/04/02-Project waiting to be programmed.  Schedule and Cost updates by 7/03. 2004 Candidate, aka Sunflower Valley Passing Lanes Project.-JCH
PSR approved on August 31, 2001.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2009

T7/1/2009

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

19 06-47100_

Severo LopezPM

David FrankeDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8294

(559) 243-3809
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99- R7.1/R7.9-

PPNO

5346 

Project Name

AVE 12 INTERCHANGE

Work Description
NEW INTERCHANGE 

Location Description
IN MADERA CO BETWEEN 0.3 KM S OF AVE 12 OC
AND 0.5 KM N OF AVE 12 OC (KP R11.5/R12.7)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 18

Utilities 14

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/23/2003

Project Rpt

Current Cost Estimate

Structure Est $19,500

District Est $16,039

Total Con Est $35,539

R/W Est $6,513

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12-10-03:Above est for ultimate-8 ln struc over 6 ln fwy 99 alig.  Minimum long term sol is 5 ln structure over 6 lane fwy 99.  Cannot expand minimum to
ultimate.sl.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2008 12/1/2009 7/1/2009 6/1/2011 12/1/2011 2/1/2012 2/1/2012 3/14/2012 5/1/2012 10/1/2015

T TTTTTTTTT

12/1/2009

T11/1/2008 12/1/2009 7/1/2009 6/1/2011 12/1/2011 2/1/2012 2/1/2012 3/14/2012 5/1/2012 10/1/201512/1/2009

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $23,983

District Est $19,726

Total Con Est $43,708

Friday, January 14, 2005 10 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

20 06-48920_

Severo LopezPM

Ali AlqatamiDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8294

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99-  12.3/ 14.3-

PPNO

5391 

Project Name

ELLIS ST. INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN MADERA CO FROM NORTH OF 0.3 KM N OF
CLEVELEAND AVE TO 0.1 KM N OF AVENUE 17 (KP
19.8/23.0)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

PDS
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/4/2004

Project Rpt

Current Cost Estimate

Structure Est $14,100

District Est $42,000

Total Con Est $56,100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
RW estimate is $8M.3-15-04 sl::City requested that designs for alternatives be compatible with proposed Ellis Overcrossing.  2 alternatives initially required the
OC to be a throw away.  After additional effort 2 more alternatives proposed - one compatible with OC, the other puts the interchange at same location as OC
but bridge design differs from City's. 3-4-04.sl::

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2013

T11/1/2013

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

21 06-44260_

Jim BanePM

Jun XuDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bobi Ritter (559) 243-8294

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  25.6/ 31.6-

PPNO

     

Project Name

ISLAND PARK SIX LANE

Work Description
WIDEN 4-LANE FWY TO 6-LANE
FWY

Location Description
ASHLAN AVENUE TO 1.0 KM N OF AVE 7 IN
MADERA CO. (KP FRE42.7/50.9)(KP MAD 0.0/2.7)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 5

Utilities 13

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/29/2001

Project Rpt

Current Cost Estimate

Structure Est $19,400

District Est $14,235

Total Con Est $33,635

R/W Est $615

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR approved 6/29/01.  Candidate for 2004 STIP Cycle.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2009 11/1/2009 3/1/2010 7/5/2011 12/1/2011 2/1/2012 3/1/2012 5/1/2012 6/1/2012 8/30/2014

T TTTTTTTTT

10/1/2009

11/1/2009 3/1/2010 7/5/2011 2/1/2012 3/1/2012 5/1/2012 6/1/2012 8/30/201412/1/201110/1/2009 T10/1/2009

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $23,860

District Est $17,507

Total Con Est $41,367

Friday, January 14, 2005 11 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

22 06-46380_

Brian EversonPM

Emad AraimDM

(559) 243-3463PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8294

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 180-  35/ 38.6-

PPNO

1935 

Project Name

MENDOTA PASSING LANES

Work Description
ADD PASSING LANES 

Location Description
ON RTE 180 BETWEEN JAMES ROAD AND LAKE
AVENUE (KP 56.3/62.1)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 25

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/29/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,885

Total Con Est $3,885

R/W Est $1,460

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID complete

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2005 10/1/2005 10/1/2005 8/1/2006 2/1/2007 4/1/2007 4/1/2007 5/15/2007 7/1/2007 9/1/2008

T TTTTTTTTT

7/1/2005

T10/1/2005 10/1/2005 10/1/2005 8/1/2006 2/1/2007 4/1/2007 4/1/2007 5/15/2007 7/1/2007 9/1/20087/1/2005

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $4,122

Total Con Est $4,122

23 06-45680_

Mehran AkhavanPM

David SanghaDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  16.3/ 73.2-

PPNO

3089 

Project Name

KERN RIVER 6-LANE

Work Description
WIDEN 4-LANE FREEWAY TO
6-LANE FREEWAY

Location Description
IN KERN CO FROM RTE 99 TO 46 4F TO 6F (KP
26.2/117.8)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

Component Funding
IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/10/2001

Project Rpt

Current Cost Estimate

Structure Est $6,340

District Est $113,259

Total Con Est $119,599

R/W Est $47

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Environmental Mitigation for San Joaquin Kit Fox exclusion ($50,000).                                  Total Environmental Mitigation estimate is ($750,000).
Not on APL (2002, 2003, 2004)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 12/1/2008 10/1/2008 6/1/2011 8/1/2011 11/1/2011 11/1/2011 12/13/2011 1/1/2012 7/1/2015

T TTTTTTTTT

10/1/2008

T7/1/2008 12/1/2008 10/1/2008 6/1/2011 8/1/2011 11/1/2011 11/1/2011 12/13/2011 1/1/2012 7/1/201510/1/2008

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $7,797

District Est $139,294

Total Con Est $147,092

Friday, January 14, 2005 12 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

24 06-47130_

Mehran AkhavanPM

David SanghaDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 46-  51.2/ 57.8-

PPNO

     

Project Name

FAMOSO 4-LANE

Work Description
2-LANE CONV TO 4-LANE
EXPRESSWAY

Location Description
BETWEEN WASCO AND FAMOSO FROM RTE 4 RTE
46/43 JCT TO RTE 99/46 SEPARATION OC (KP
46-82.4/93.0 & 99-70.8/71.8)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 28

Utilities 11

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/30/2004

Project Rpt

Current Cost Estimate

Structure Est $9,400

District Est $57,490

Total Con Est $66,890

R/W Est $14,858

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Risk Management   pending                                                                                                                                                                                                                                                                                                PDT meeting 11-20-03
Kick off meeting held 4/4/02.
scope change (added 99/46 Interchange) scope change approved by PDT (PID was near completion when scope of project was changed)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2013 10/1/2013 2/1/2014 9/1/2015 3/1/2016 7/1/2016 7/1/2016 8/15/2016 10/1/2016 3/1/2019

T TTTTTTTTT

9/1/2013

10/1/2013 2/1/2014 9/1/2015 7/1/2016 7/1/2016 8/15/2016 10/1/2016 3/1/20193/1/20169/1/2013 T7/1/2013

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $13,402

District Est $81,967

Total Con Est $95,369

25 06-44390_

Frank MomenPM

Claudia EspinoDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3110 COP CITY OF  ARVIN                             
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 223-  10.8/ 20.1-

PPNO

3885 

Project Name

ARVIN HIGHWAY

Work Description
2C TO 4C 

Location Description
"NEAR CITY OF ARVIN, FROM SR 99 TO"
COMANCHE DRIVE (KP 17.3/32.4)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 52

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/5/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $32,360

Total Con Est $32,360

R/W Est $3,824

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR produced by URS Greiner consulting.
This is a 2004 STIP candidate.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2010 2/1/2012 4/1/2014 7/1/2014 7/1/2014 9/1/2014 12/1/2014 7/1/2017

T TTTTTTT

7/1/2011

T10/1/2010 2/1/2012 4/1/2014 7/1/2014 7/1/2014 9/1/2014 12/1/2014 7/1/20177/1/2011

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $43,489

Total Con Est $43,489

Friday, January 14, 2005 13 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

26 06-48760_

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8294

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198- R9.9/R11.1-

PPNO

4334 

Project Name

18TH AVENUE INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN KINGS COUNTY ON SR 198 IN LEMOORE FROM
VINE ST TO HOUSTON AVW (KP R15.9/R17.9)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/19/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,736

Total Con Est $2,736

R/W Est $55

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/19/04-PID Approved-JCH.
7/16/03-Constructability review-JCH
Last PDT meeting held 2-5-03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/4/2009 12/1/2009 1/1/2010 8/1/2011 1/1/2012 3/1/2012 3/1/2012 5/15/2012 6/1/2012 1/1/2014

T TTTTTTTTT

9/1/2009

T6/4/2009 12/1/2009 1/1/2010 8/1/2011 1/1/2012 3/1/2012 3/1/2012 5/15/2012 6/1/2012 1/1/20149/1/2009

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $3,365

Total Con Est $3,365

27 06-48750_

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8294

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198- R16.9/-

PPNO

4348 

Project Name

12TH AVENUE INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN KINGS COUNTY ON SR 198 AT THE 12TH
AVENUE INTERCHANGE.(KP R27.2)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 6

Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/9/2004

Project Rpt

Current Cost Estimate

Structure Est $1,300

District Est $2,597

Total Con Est $3,897

R/W Est $184

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2/9/04- PID Approved-JCH.
11/20/03- This project utilizes an aggressive schedule. The schedule excludes an 18 month Phase II study with the understanding that the schedule will be "at
risk" should any historical or prehistoric resources be found nearby or within the project limits. If this occurs, the schedule will be modified to accommodate the
required work-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/1/2009 12/1/2009 1/1/2010 8/1/2011 1/1/2012 3/1/2012 3/1/2012 5/15/2012 6/1/2012 1/1/2014

T TTTTTTTTT

9/1/2009

T5/1/2009 12/1/2009 1/1/2010 8/1/2011 1/1/2012 3/1/2012 3/1/2012 5/15/2012 6/1/2012 1/1/20149/1/2009

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $1,599

District Est $3,194

Total Con Est $4,793

Friday, January 14, 2005 14 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

28 06-35670_

Jim HeinenPM

Claudia EspinoDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8294

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198- R19.7/R20.3-

PPNO

4349 

Project Name

9TH AVE INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN HANFORD AT 9TH AVE INTERCHANGE AT 9TH
AVE (KP 31.7/32.7)____________________

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 18

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/14/2000

Project Rpt

Current Cost Estimate

Structure Est $3,400

District Est $18,200

Total Con Est $21,600

R/W Est $3,432

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not a priority for funding with local agency.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2011 7/1/2015 7/1/2015 9/1/2015 12/1/2015 10/1/2018

T TTTTT 7/1/2015 9/1/2015 12/1/2015 10/1/20187/1/201510/1/2011

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $4,706

District Est $25,193

Total Con Est $29,899

29 06-48740_

Phillip SanchezPM

Jun XuDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  36.1/ 36.8-

PPNO

6421 

Project Name

CALDWELL INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
ON RTE 99 IN TUL CO BETWEEN 0.31 KM S OF
AVE 280 (CALDWELL AVE) OC AND 0.38 KM N OF
AVE 280 OC (KP 58.1/59.2)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 3

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/19/2003

Project Rpt

Current Cost Estimate

Structure Est $5,800

District Est $12,837

Total Con Est $18,637

R/W Est $2,510

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project Proposal Form 8/12/02.  Project Team kickoff meeting 10/4/02.  PDT Meetings 1/31/03 and 8/13/03.  New structures are required.  PSR approved
11/19/03.  Ready to program.  PSR Expires 11/19/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2010 3/1/2010 7/1/2010 9/1/2011 3/1/2012 5/1/2012 7/1/2012 8/12/2012 12/1/2012 7/1/2014

T TTTTTTTTT

3/1/2010

T1/1/2010 3/1/2010 7/1/2010 9/1/2011 3/1/2012 5/1/2012 7/1/2012 8/12/2012 12/1/2012 7/1/20143/1/2010

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $7,347

District Est $16,262

Total Con Est $23,609

Friday, January 14, 2005 15 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

30 06-47150_

Phillip SanchezPM

David FrankeDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 243-3809
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  39.6/ 41.3-

PPNO

6423 

Project Name

BETTY DRIVE INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
"ON RTE 99 IN GOSHEN, TULARE COUNTY"
BETWEEN 1.7 KM S OF THE BETTY DRIVE OC AND
1.0 KM NORTH OF THE BETTY DRIVE OC (KP
63.8/66.5)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

ROW Info

Parcels 14

Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/24/2003

Project Rpt

Current Cost Estimate

Structure Est $4,300

District Est $15,575

Total Con Est $19,875

R/W Est $4,749

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project Proposal Form received 12/3/01.  PDT Meetings 8/15/02 and 8/7/03.  4 build alternatives.  9/9/03 Added Avenue 304 Ramp removals to project scope.
PSR approved 10/24/03.  Ready to program.  PSR expires 10/24/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2009 10/1/2009 3/1/2010 10/1/2011 4/1/2012 7/1/2012 8/1/2012 9/1/2012 1/1/2013 7/1/2014

T TTTTTTTTT

10/1/2009

10/1/2009 3/1/2010 10/1/2011 7/1/2012 8/1/2012 9/1/2012 1/1/2013 7/1/20144/1/201210/1/2009 T7/1/2009

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $5,447

District Est $19,730

Total Con Est $25,177

Friday, January 14, 2005 16 *Escalated at 3%



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

2/27/2003

2/27/2003

6/1/2003

6/1/2003

8/1/2004

8/1/2004

3/1/2005 5/1/2005
60

31 06-49750

Suzie HoldridgePM

Getachew EsheteDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 444-2571 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 168- R.7/R4.3-

PPNO

0055 

Project Name

FLORADORA/SHAW MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
FROM FLORADORA AVE OH BR #42-334 TO SHAW
AVE UC BR #42-342 (KP R1.25/R6.5)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,240

Total Con Est $1,240

R/W Est $0

APL
List

Yes

4/04 Waiting for policy exception to have concrete instead of thrie beam.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

4/22/2004

4/22/2004

4/22/0204

4/22/2004

9/30/2004

9/1/2004

11/30/2004 1/31/2005
60

32 06-0A880

Glenn BlakePM

Ali AlqatamiDM

(559) 243-3456PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 243-3475 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99- L.7/L2.7-

PPNO

     

Project Name

SOUTH KERN MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN KERN CO FROM JCT RTE 99/5 SEP TO THE JCT
RTE 99/166 SEP (KP L1.2/4.4)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 6

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $1,405

Total Con Est $1,405

R/W Est $6

APL
List

Yes

Friday, January 14, 2005 17



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/22/2004

4/22/2004

4/22/2004

4/22/2004

9/30/2004

9/2/2004

12/30/2004 2/28/2005
60

33 06-0A860

Glenn BlakePM

Jun XuDM

(559) 243-3456PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 243-3590 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  5.3/ 10.9-

PPNO

     

Project Name

OLD U. S. 99 MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN KERN CO ON RTE 99 FROM DAVID RD OC TO
THE OLD US 99 OC (KP 8.59/17.59)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,800

Total Con Est $2,800

R/W Est $0

APL
List

Yes

Thrie Beam Barrier

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

5/3/2004

5/3/2004

6/10/2004

6/10/2004

7/10/2004

7/10/2004

11/1/2004

11/1/2004

3/1/2005
20

34 06-0A870

Jim HeinenPM

David FrankeDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3809 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 5-  0/ 7-

PPNO

     

Project Name

WATERLOO MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN KINGS CO FROM THE KIN/KER CO LINE TO
WATERLOO AVE OC AND IN KERN CO AT CO LINE
RD OC TO THE KIN/KER CO LINE KP KIN-0.0/14.4 &
KER-140.03/140.05

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $7,100

Total Con Est $7,100

R/W Est $0

APL
List

Yes

12/09/04- Received permission to do trapping from USFWS during Jan 17-21, 2005 period-JCH.
10/28/04- Small animal burrows discovered along 1.5 mile stretch of project,  possible Tipton Kangaroo Rat.  Requesting permission from USFWS to
identify rodents by trapping.  Expect response within 60 days.  If the rat is found, formal consultation with Service is expected.  Risk of formal consultation
with Service is High probability, High Impact to project schedule.  Formal consultation may add 2 yrs to schedule.  Taking a risk that the trapping results will
be negative, we are continuing to develop PR and PS&E for construction in Aug 05-JCH.

Friday, January 14, 2005 18



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/3/2004

5/3/2004

5/27/2004

5/27/2004

6/27/2004

6/27/2004

11/1/2004

11/1/2004

5/1/2005
20

35 06-0A890

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3863 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198- R10.5/R14.7-

PPNO

     

Project Name

18TH AVE MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN KINGS CO FROM 18TH AVE OC TO 14TH AVE UC
(KP R17.0/R23.76)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 5

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,105

Total Con Est $2,105

R/W Est $120

APL
List

Yes

1/11/05- Updating earthwork calculations to finalize cost estimate-JCH.
11/24/04- USFWS has accepted wildlife crossings in the concrete median barrier proposed.  No formal consultation expected-JCH.
10/19/04- Formal Consultation required with USFWS, high impact to project schedule (1-2yrs+?).  Existing expanse of concrete barriers without openings in
this area is preventing movement of kit fox across territory.  Continuing to complete PR and PS&E concurrently with formal negotiations since this is a
SAFETY project-JCH.
8/30/04-In process of informal consultation with USFWS concerning opening for kit fox in the concrete median barrier-JCH.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

36 06-0C820

Judy AguilarPM

Shahin MansourDM

(559) 243-3457PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

(559) 230-3114 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 63-  22.5/ 22.5-

PPNO

     

Project Name

Work Description
INSTALL SIGNALS 

Location Description
STATE ROUTE 63 AND AVENUE 408
INTERSECTION IN TULARE COUNTY

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $800

Total Con Est $800

R/W Est $0

APL
List

Yes

Friday, January 14, 2005 19



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/4/2004

11/4/2004

11/4/2004

11/4/2004

12/1/2004

11/1/2004

3/1/2005 6/1/2005
60

37 06-0C070

Suzie HoldridgePM

Getachew EsheteDM

(559) 243-3432PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 444-2571 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  43.4/ 45.7-

PPNO

     

Project Name

TULARE 99 MEDIAN BARRIER

Work Description
INSTALL MEDIAN BARRIER 

Location Description
"STATE RTE 99 FROM AVE 328 OC, BR NO" "46-198
TO CROSS CREEK, BR NO. 46-34" IN TULARE CO
(KP 69.85/73.55)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,150

Total Con Est $1,150

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8-1-2004 10-20-2004 11-9-2004

3-15-2005 5-27-2005
20

38 06-0A980

Abdul El-DahabiPM

Lori ButlerDM

(559) 243-3445PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 5-  1.4/-

PPNO

     

Project Name

COALINGA REST AREA REHAB

Work Description
SAFETY ROADSIDE REST AREA RESTORATION

Location Description
IN FRESNO CO AT THE COALINGA-AVENAL
SAFETY ROADSIDE REST AREA (KP 2.25)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.250

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $0

APL
List

Yes

Scheduled field trip on 10/19/04, and PDT on 11/9/04.

Friday, January 14, 2005 20



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

11/20/2000

3/1/2001

3/1/2001

4/9/2001

4/9/2001

5/25/2001

5/25/2001

8/24/2001

8/31/2001
100

39 06-46110

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bryan Apper (559) 243-8156

(559) 243-3863 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 5-  48.8/ 56-

PPNO

1245 

Project Name

LITTLE PANOCHE REHAB

Work Description
"REHABILITATE PAVEMENT, AC OVERLAY"
"DRAINAGE IMPROVEMENTS, UPGRADE
MBGR"

Location Description
ON RTE 5 FROM 0.4 KM SOUTH OF PANOCHE
ROAD INTERCHANGE TO 0.6 KM NORTH OF
CALIFORNIA AVENUE OC (KP 78.5/90.6)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $364

District Est $20,794

Total Con Est $21,158

R/W Est $28

APL
List

Yes

10/18/04- Geotech starting wells for groundwater monitoring, drill 3 wells per week for 3 weeks-JCH.
8/31/04- Meet with Geotech onsite to discuss testing sites-JCH.
4/26/04- PDT Meeting at Mendota Maint Stn to determine approach to the subsidence issue.  Geotech will establish monitoring wells in the fall to
determine subsurface water patterns.-JCH.
7/21/03-Developing a new approach for a permanent solution to the subsidence-JCH.
1/27/03-Some work ongoing-JCH

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

11/1/2004

11/1/2004

1/1/2005

1/1/2005

9/1/2005 11/1/2005 2/1/2006
2

40 06-0C130

Jim HeinenPM

Scott ShaverDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned (559) 243-8178

(559) 230-3118 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 33-  46.7/ 68.6-

PPNO

     

Project Name

SEISMIC RESTORATION NORTH

Work Description
SIESMIC RESTORATION 

Location Description
VARIOUS BRIDGES IN FRESNO "MADERA, KINGS,
TULARE COUNTIES"

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.113

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,100

Total Con Est $2,100

R/W Est $0

APL
List

Yes

1/6/05- First order of busines will be HQ personnel to check into history of project to determine background on  why locations were entered into the STRAIN
report.   The scope of work required at each location will impact on the completion  of the Advanced Planning Studies and is linked to the PID completion
date.-JCH.
12/8/04- Project moved to new Design Squad due to workload considerations-JCH.
10/29/04- 14 locations-JCH.

Friday, January 14, 2005 21



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

41 06-45310

Brian EversonPM

Emad AraimDM

(559) 243-3463PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3844 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 41-  33.3/ 33.4-

PPNO

     

Project Name

SAN JOAQUIN RIVER BRIDGE
RELINQUISHMENT

Work Description
RELINQUISHMENT OF SAN JOAQUIN BR. 

Location Description
IN FRESNO AT SAN JOAQUIN RIVER BR #42-0112
(KP 53.6/53.8)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.160

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $426

District Est $180

Total Con Est $606

R/W Est $0

APL
List

Yes

Bridge improvements will become a major project.  All other facilities will be relinquished under separate agreements.  PID to be completed in K-phase.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1/29/2004

1/29/2004

3/1/2004

2/17/2004

8/1/2004

7/27/2004

10/1/2004

9/29/2004

12/1/2004
80

42 06-47230

Suzie HoldridgePM

Emad AraimDM

(559) 243-3432PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3844 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 180-  81/ 83-

PPNO

     

Project Name

WAHTOKE CREEK BRIDGE SCOUR

Work Description
BRIDGE SCOUR MITIGATION 

Location Description
WAHTOKE CREEK BRIDGE NO. 42-0078 (KP 131.8)   

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.111

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels 3 Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $449

District Est $1,195

Total Con Est $1,644

R/W Est $466

APL
List

Yes

4/29/03 project will be based on the critical path of the Environmental Documents and studies necessary.  4/04 K phase closed, and project is on hold.

Friday, January 14, 2005 22



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/21/2004

10/21/2004

11/15/2004

11/15/2004

1/1/2004 3/1/2004 5/1/2004
5

43 06-0A990

Jim HeinenPM

Lori ButlerDM

(559) 243-3467PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3134 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  .8/-

PPNO

     

Project Name

TEJON REST AREA REHAB

Work Description
SAFETY ROADSIDE REST AREA RESTORATION

Location Description
IN KERN CO AT THE TEJON PASS SAFETY
ROADSIDE REST AREA (KP 21.29)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.250

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $0

APL
List

Yes

12/31/04- In order to reduce over-expenditure in the PID program,  the project is closed for charging on this date-JCH.
11/1/4- Creating list of project improvements for review by maintenance-JCH.
10/21/04- Tejon SRRA mtg btwn design, Hq to determine project direction-JCH.
8/30/04- PM assigned-JCH.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

44 06-0C800

Judy AguilarPM

PendingDM

(559) 243-3457PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  6.3/ 10.1-

PPNO

     

Project Name

Work Description
UPGRADE MEDIAN BARRIERS 

Location Description
IN KERN COUNTY ON I-5 AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.020

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,415

Total Con Est $1,415

R/W Est $0

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

45 06-0C140

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3106 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  12/ 12.4-

PPNO

     

Project Name

KERN SEISMIC RESTORATION

Work Description
SEISMIC RESTORATION 

Location Description
VARIOUS BRIDGES IN KERN COUNTY    

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.113

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,100

Total Con Est $2,100

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/1/2004

10/1/2004

11/1/2004

11/1/2004

1/1/2005 3/1/2005 8/1/2005
7

46 06-0A910

Jim HeinenPM

Khaled DaherDM

(559) 243-3467PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3130 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  42.8/ 52.8-

PPNO

     

Project Name

TUMEY GULCH REHAB

Work Description
ROADWAY REHAB 

Location Description
NEAR BAKERSFIELD AT VARIOUS LOCATIONS "(KP
68.87/84.97, 58.58/72.09," 83.84/87.22)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $33,000

Total Con Est $33,000

R/W Est $0

APL
List

Yes

12/31/04- In order to reduce over-expenditure in the PID program,  the project is closed for charging on this date-JCH.
8/30/4- Request for Design Assignment pending final determination of available resource capacity-JCH.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

11/20/2000

3/1/2001

3/1/2001

4/9/2001

4/9/2001

5/25/2001

5/25/2001

7/29/2005
85

47 06-45890

Mehran AkhavanPM

Claudia EspinoDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3110 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 119-  19.9/ 31.2-

PPNO

3640 

Project Name

PUMPKIN CENTER EAST REHAB

Work Description
"PAVEMENT REHAB AND WIDEN SHOULDER,"
"SLOPE CORRECTION, REALIGNMENT"

Location Description
IN & NEAR PUMPKIN CENTER FROM RTE 119/5
SEPARATION TO RTE 119/99 SEPARATION  (KP
32.0/50.35)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 85 Utilities 11

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $17,232

Total Con Est $17,232

R/W Est $4,296

APL
List

No

Off APL 4-2004 (PID @ 85% complete) crf                                                                                                                                                                                                                      12/20/02-Requesting design exception to
eliminate shoulder widening through Pumpkin Center due to local impacts.-JCH
10/7/02-Field trip to verify alignment impacts.  Requesting deflection studies.
10/2/2- Evaluating shoulder widening requirements.-JCH
5/6/02-Reopen K phase to continue work on PID.-JCH
Completion of PID halted, K phase closed for charging.-JCH
Task Force Field Review-4/23/01-JCH

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

48 06-48330

Judy AguilarPM

Ali AlqatamiDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 243-3475 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  13.7/ 13.8-

PPNO

     

Project Name

HWY 178 GUARDRAIL
REPLACEMENT

Work Description
REPLACE GUARDRAIL WITH CONCRETE
BARRIER

Location Description
FROM BRIDGE #50-0137 TO BRIDGE #50- 0182 (KP
22.1/22.2)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

8/7/2003  PM reports project may be elevated to Major SHOPP because of construction costs.  JP
9/20/02 NEEDS RETAINING WALL UNDER GUARD RAIL. jp
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/19/2004
99.9999

49 06-47480

Jim HeinenPM

Emad AraimDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3844

COP KINGS    COUNTY         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 43-  22.3/ 22.7-

PPNO

4300 

Project Name

FLINT AVENUE INTERSECTION
IMPROVEMENTS

Work Description
SIGNALIZATION AND CHANNELIZATION 

Location Description
NEAR THE CITY OF HANFORD ON RTE 43 AT FLINT
AVE (KP 35.8/36.5)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

5/25/2004

5/25/2004

Right of Way Info

Parcels 6 Utilities 8

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $50

APL
List

Yes

12/15/04- County will purchase R/W for project.  MOU to be developed.  Critical path now Utility Relocation-JCH.
10/19/04- PR approved-JCH.
10/14/04-Project cost is divided 60% State ($720K) and 40% County ($480K).  State share within the Minor A limit-JCH.
7/1/4- Initial negotiations today.  Draft coop to be submitted for their review. By mid August we will know extent of their ability to participate.  Project #3
behind 2 other high SI projects-JCH.
6/9/2004- Currently working with the County to negotiate their R/W participation-JCH.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

7/30/2003

7/30/2003

3/1/2004

2/20/2004

12/1/2004 2/1/2005
60

50 06-49600

Suzie HoldridgePM

Jun XuDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3590 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  12.5/ 15.5-

PPNO

     

Project Name

MAD 41 ROCK REHAB

Work Description
WIDEN SHOULDER & REHAB EXISTING
PAVEMENT

Location Description
FROM 1.1 MILE NORTH OF ROAD 208 TO .07 MILE
SOUTH OF ROAD 406 (KP 20.1/24.9)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Design is working towards a PID but at this time the research is more of a feasiblity study for discussion with the County of Madera.  The final result may not
end up as a PID document.  4/04 K phase closed by planning.  Waiting for K phase o be re-opened to proceed with feasibility study.  7/04 K phase was
re-opened.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/1/2004

8/30/2004

10/1/2004

10/21/2004

12/1/2004 4/1/2005 6/1/2005
30

51 06-0A970

Phillip SanchezPM

Lori ButlerDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 230-3134 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  22.4/-

PPNO

     

Project Name

TIPTON REST AREA REHAB

Work Description
SAFETY ROADSIDE REST AREA RESTORATION

Location Description
IN TULARE CO AT THE PHILLIP S. RAINE SAFETY
ROADSIDE REST AREA (KP 36.05)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.250

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $3,200

Total Con Est $3,200

R/W Est $0

APL
List

Yes

8/30/04 New project.  10/21/04 Project Team Meeting.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

9/20/2004

12/8/2004

52 06-0C490

Phillip SanchezPM

Steve SakataDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 444-2408 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  25/ 26-

PPNO

     

Project Name

AVENUE 200 BRIDGE

Work Description
BRIDGE DECK REPLACEMENT 

Location Description
"NEAR THE CITY OF TUL, 4.1 MI NORTH" OF RTE
99/137 SEPARATION AT THE AVE 200 OC BR
49-0193 (KP 40.23/41.84)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $0

APL
List

Yes
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Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

53 06-44400_

Jim HeinenPM

Ali AlqatamiDM

(559) 243-3467PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Bobi Ritter (559) 243-8294

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 0- L5716-

PPNO

1206 

Project Name

MENDOTA MAINTENANCE STATION

Work Description
CONSTRUCT MAINTENANCE
STATION

Location Description
AT MENDOTA MTCE STATION    

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $1,589

District Est $2,806

Total Con Est $4,395

R/W Est $440

Phase Completion
PA&ED RW PS&E CON3 % % % %

Project Comments
4/14/04-Project did not make final draft of 2004 SHOPP-JCH
11/26/03- Project listed for funding on final draft of 2004 SHOPP list-JCH.
2/21/03-Project awaiting programming for construction funds.-JCH
8/6/02--not on G-13 list

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2007 11/1/2005 1/1/2006 1/1/2007 5/1/2007 7/1/2007 7/1/2007 9/1/2007 11/1/2007 10/1/2009

T TTTTTTTTT

11/1/2005

T9/1/2007 11/1/2005 1/1/2006 1/1/2007 5/1/2007 7/1/2007 7/1/2007 9/1/2007 11/1/2007 10/1/200911/1/2005

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $1,736

District Est $3,066

Total Con Est $4,803

54 06-43260_

Suzie HoldridgePM

Rodrick LeeDM

(559) 243-3432PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 243-3573
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 33-  10.6/ 11.4-

PPNO

1280 

Project Name

JACALITOS CREEK BRIDGE

Work Description
BRIDGE REPLACEMENT 

Location Description
ON SR 33 IN FRE CO 6.4 KM EAST OF THE  CITY
OF COALINGA AT JACALITOS CREEK BRIDGE
#42-72 (KP 17.1/18.3)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

ROW Info

Parcels 3

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/17/2003

Project Rpt

Current Cost Estimate

Structure Est $1,058

District Est $1,246

Total Con Est $2,304

R/W Est $80

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/30/2007 5/1/2007 7/1/2007 11/1/2008 1/1/2009 1/1/2009 3/1/2009 4/15/2009 6/1/2009 10/1/2011

T TTTTTTTTT

5/1/2007

T3/30/2007 5/1/2007 7/1/2007 11/1/2008 1/1/2009 1/1/2009 3/1/2009 4/15/2009 6/1/2009 10/1/20115/1/2007

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $1,191

District Est $1,402

Total Con Est $2,593
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Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

55 06-48380_

Severo LopezPM

Steve SakataDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bryan Apper (559) 243-8156

(559) 444-2408
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41-  20/ 33.3-

PPNO

1413 

Project Name

FRE/MAD 41 FIBER OPTICS

Work Description
FIBER OPTIC SYSTEM 

Location Description
IN FRESNO METROPOLITAN AREA FROM NORTH
AVE TO SAN JOAQUIN RIVER (KP 32.2/53.6)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/10/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,632

Total Con Est $3,632

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2006 9/1/2006 2/1/2007 4/1/2007 4/1/2007 5/13/2007 7/1/2007 10/1/2008

T TTTTTTT

10/1/2006

T3/1/2006 9/1/2006 2/1/2007 4/1/2007 4/1/2007 5/13/2007 7/1/2007 10/1/200810/1/2006

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $3,853

Total Con Est $3,853

56 06-43210_

Brian EversonPM

Roberto BandaDM

(559) 243-3463PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R25.1/R26.5-

PPNO

1428 

Project Name

SHIELDS/MC KINLEY RAMP METER

Work Description
WIDEN ON-RAMPS @ MCKINLEY &
SHIELDS & INSTALL 3 RAMP
METERING SYSTEMS

Location Description
IN FRESNO FROM 0.2 KM N OF MC KINLEY AVE TO
0.1 KM N OF SHIELDS AVE (KP R40.4/R42.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

ROW Info

Parcels 1

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/22/2003

Project Rpt

Current Cost Estimate

Structure Est $372

District Est $2,688

Total Con Est $3,060

R/W Est $1,247

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Supplemental PSR complete

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 9/1/2008 11/1/2008 7/1/2009 12/1/2009 2/1/2010 2/1/2010 3/15/2010 5/1/2010 7/1/2011

T TTTTTTTTT

9/1/2008

T7/1/2008 9/1/2008 11/1/2008 7/1/2009 12/1/2009 2/1/2010 2/1/2010 3/15/2010 5/1/2010 7/1/20119/1/2008

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $431

District Est $3,116

Total Con Est $3,547

Friday, January 14, 2005 29 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

57 06-46260_

Suzie HoldridgePM

Lori ButlerDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bryan Apper (559) 243-8156

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R29.3/R30.7-

PPNO

1460 

Project Name

BUCKWHEAT PLANTING RESTORATION

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN FRESNO FROM 0.2 KM S OF BULLARD AVE OC
TO 0.5 KM N OF HERNDON AVE UC (KP
R47.1/R49.4)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

5/17/2002

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/18/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,741

Total Con Est $1,741

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Mid-cycle 2003 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2005 1/1/2007 1/1/2007 3/1/2007 4/1/2007 6/1/2007 6/1/2011

T TTTTTT

2/1/2006

T10/1/2005 1/1/2007 1/1/2007 3/1/2007 4/1/2007 6/1/2007 6/1/20112/1/2006

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $1,847

Total Con Est $1,847

58 06-44770_

Brian EversonPM

Jack WalkerDM

(559) 243-3463PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3861
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R29.5/R30.5-

PPNO

1365 

Project Name

HERNDON AUXILIARY LANE

Work Description
CONSTRUCT NB AUXILIARY LANE. 

Location Description
NB RTE 41 BETWEEN BULLARD AVENUE AND
HERNDON AVE AND NB HERNDON OFF-RAMP.   (KP
R47.5/R49.1)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

ROW Info

Parcels 7

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/26/2002

Project Rpt

Current Cost Estimate

Structure Est $450

District Est $4,526

Total Con Est $4,976

R/W Est $167

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID Complete

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2006 5/1/2006 7/1/2006 7/1/2007 9/1/2007 1/1/2008 1/1/2008 2/12/2008 5/1/2008 7/1/2009

T TTTTTTTTT

3/1/2006

T2/1/2006 5/1/2006 7/1/2006 7/1/2007 9/1/2007 1/1/2008 1/1/2008 2/12/2008 5/1/2008 7/1/20093/1/2006

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $492

District Est $4,946

Total Con Est $5,437

Friday, January 14, 2005 30 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

59 06-45990_

Jim HeinenPM

Getachew EsheteDM

(559) 243-3467PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bobi Ritter (559) 243-8178

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 43-  0/ 9.3-

PPNO

1491 

Project Name

HIGHLAND AVENUE REHAB

Work Description
"PAVEMENT REHAB, AC OVERLAY
&" SHOULDER WIDENING

Location Description
FROM FRESNO/KINGS CO LINE TO FLORAL AVE
INTERSECTION (KP 0.0/14.9)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 34

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/18/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,105

Total Con Est $5,105

R/W Est $2,520

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
5/21/04-PID circulated as pilot project for final comments utilizing PMCS electronic review. Final signature will occur first week of June.-JCH
12/10/03-PID almost ready for circulation. Deflection report will be completed soon.-JCH.
9/16/03-Collecting resources from functional units, will prepare SB45 report by 092603.-JCH
4/23/03-Field and Constructability Reviews conducted.  Due to roadway issues and financial constraints project will proceed as a Rehab instead of a CAPM.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2009 11/1/2008 12/1/2009 7/1/2011 10/1/2011 10/1/2011 1/1/2012 2/1/2012 12/1/2013

T TTTTTTTT

7/1/2009

T12/1/2009 11/1/2008 12/1/2009 7/1/2011 10/1/2011 10/1/2011 1/1/2012 2/1/2012 12/1/20137/1/2009

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $6,279

Total Con Est $6,279

60 06-45870_

Jim BanePM

Sanku MohanDM

(559) 243-3469PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  7.1/ 10.7-

PPNO

1550 

Project Name

SELMA REHAB

Work Description
"PCCP PANEL REPLACEMENT,
GRINDING" AND JOINT SEALING
(CAPM)

Location Description
FROM 0.9 KM N/OF THE FLORAL AVE UC IN SELMA
TO 0.6 KM S/OF THE MERCED ST UC (KP
R11.4/R17.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

ROW Info

Parcels

Utilities 9

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/31/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,983

Total Con Est $2,983

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 1/1/2007 7/1/2008 7/1/2008 9/1/2008 10/1/2008 11/1/2008 11/1/2010

T TTTTTTT10/1/2006 1/1/2007 7/1/2008 7/1/2008 9/1/2008 10/1/2008 11/1/2008 11/1/2010

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $3,357

Total Con Est $3,357

Friday, January 14, 2005 31 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

61 06-48390_

Severo LopezPM

Steve SakataDM

(559) 243-3458PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 444-2408
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  16.9/ 31.6-

PPNO

1613 

Project Name

ROUTE 99 FIBER OPTICS

Work Description
FIBER OPTIC SYSTEM 

Location Description
IN FRESNO METROPOLITAN AREA FROM CEDAR
AVE TO VENTURA AVE AND FROM CLINTON AVE
TO SAN JOAQUIN RIVER (KP 27.2/32.4 & 39.3/50.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/10/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,598

Total Con Est $2,598

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2006 9/1/2006 2/1/2007 4/1/2007 4/1/2007 5/13/2007 7/1/2007 10/1/2008

T TTTTTTT

7/1/2006

T3/1/2006 9/1/2006 2/1/2007 4/1/2007 4/1/2007 5/13/2007 7/1/2007 10/1/20087/1/2006

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $2,756

Total Con Est $2,756

62 06-46140_

Jim BanePM

Steve SakataDM

(559) 243-3469PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 444-2408
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  26.2/ 26.6-

PPNO

1660 

Project Name

NB RAMP UPGRADE

Work Description
ADDITIONAL LANE FOR OFF-RAMP 

Location Description
IN FRESNO CO IN FRESNO NB RTE 99 OFFRAMP
TO ASHLAN AVENUE (KP 42.2/42.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/29/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,537

Total Con Est $1,537

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Alternative 2A without a right of way requirement is the preferred alternative.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 10/1/2008 12/1/2006 1/1/2009 3/1/2009 5/1/2009 11/1/2010

T TTTTTT10/1/2007 10/1/2008 12/1/2006 1/1/2009 3/1/2009 5/1/2009 11/1/2010

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $1,730

Total Con Est $1,730

Friday, January 14, 2005 32 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

63 06-46270_

Jim BanePM

Lori ButlerDM

(559) 243-3469PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  28.4/ 31.5-

PPNO

1737 

Project Name

ISLAND PARK LANDSCAPE

Work Description
NEW HIGHWAY PLANTING 

Location Description
IN FRESNO FROM THE HERNDON CANAL BR TO
THE SAN JOAQUIN RIVER BRIDGE (KP 45.7/50.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/11/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,796

Total Con Est $2,796

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2007 7/1/2007 9/1/2007 9/1/2007 1/1/2008 2/1/2008 6/1/2008 6/1/2011

T TTTTTTT1/1/2007 7/1/2007 9/1/2007 9/1/2007 1/1/2008 2/1/2008 6/1/2008 6/1/2011

Reg R/W
M225

APL
List

No

201.220

*Escalated Cost Estimate

Structure Est $0

District Est $3,055

Total Con Est $3,055

64 06-42040_

Jim HeinenPM

David SanghaDM

(559) 243-3467PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Bobi Ritter (559) 243-8294

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 145-  25.1/ 29.1-

PPNO

1734 

Project Name

MADERA AVENUE REHAB

Work Description
AC OVERLAY AND WIDEN TO 40' 

Location Description
NEAR KERMAN FROM MC MULLIN GRADE TO
LINCOLN AVE (KP 41.7/46.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 9

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,725

Total Con Est $2,725

R/W Est $137

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/14/04- Project waiting for funding-JCH.
12/31/02-Not on APL, no ongoing work-JCH.
2003 Candidate.  XPM has been updated to reflect 07/03 start date.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2008 2/1/2009 6/1/2010 8/1/2010 8/1/2010 9/15/2010 2/1/2011 7/1/2012

T TTTTTTT

12/1/2008

10/1/2008 2/1/2009 8/1/2010 8/1/2010 9/15/2010 2/1/2011 7/1/20126/1/201012/1/2008 T

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $3,254

Total Con Est $3,254

Friday, January 14, 2005 33 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

65 06-39790_

Jim HeinenPM

Gurbhay BrarDM

(559) 243-3467PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 145-  34.1/ 35.2-

PPNO

1769 

Project Name

KERMAN OVERLAY

Work Description
AC OVERLAY 

Location Description
SPRR BR NO 24-354 TO JCT 145/180  (KP 54.9/56.6)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/27/1998

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $894

Total Con Est $894

R/W Est $30

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/14/04-Project waiting for funding-JCH.
12/31/02-Not on APL, No ongoing work.-JCH
2003 Candidate.  XPM has been updated to reflect 07/03 start date.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2007 11/1/2007 5/1/2009 7/1/2009 7/1/2009 9/15/2009 12/1/2009 10/1/2010

T TTTTTTT

1/1/2008

T11/1/2007 11/1/2007 5/1/2009 7/1/2009 7/1/2009 9/15/2009 12/1/2009 10/1/20101/1/2008

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $1,036

Total Con Est $1,036

66 06-43230_

Suzie HoldridgePM

James EspinosaDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 168-  0/ 42.7-

PPNO

2101 

Project Name

DISTRICT 6 WEATHER STATIONS

Work Description
INSTALL WEATHER STATIONS 

Location Description
"IN FRESNO, MADERA AND TULARE" COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/27/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,706

Total Con Est $5,706

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2004 SHOPP Candidate.  DATABASE CERT COMPLETED 9/29/00

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2005 8/1/2005 10/1/2006 12/1/2006 12/1/2006 1/1/2007 2/1/2007 3/1/2009

T TTTTTTT

6/1/2005

T4/1/2005 8/1/2005 10/1/2006 12/1/2006 12/1/2006 1/1/2007 2/1/2007 3/1/20096/1/2005

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $6,053

Total Con Est $6,053

Friday, January 14, 2005 34 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

67 06-34770_

Suzie HoldridgePM

Scott ShaverDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 168-  39.4/ 40.4-

PPNO

1826 

Project Name

SHAVER LAKE WEIGH STATION

Work Description
CONSTRUCT CHAIN CONTROL
AREA AND RECONSTRUCT WEIGH
STATION

Location Description
NEAR SHAVER LAKE FROM 0.3 KM W OF
CRESSMAN RD TO 1.8 KM W OF DOGWOOD
MOUNTAIN RD (KP 63.4/65.0)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

7/30/1997

ROW Info

Parcels 4

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/12/1996

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,444

Total Con Est $1,444

R/W Est $306

Phase Completion
PA&ED RW PS&E CON96 % 10 79% % %

Project Comments
             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2006 12/1/2006 11/1/2007 12/1/2007 1/1/2008 3/1/2008 5/1/2008 6/1/2009

T TTTTTTT

8/1/2006

T7/1/2006 12/1/2006 11/1/2007 12/1/2007 1/1/2008 3/1/2008 5/1/2008 6/1/20098/1/2006

Reg R/W
M225

APL
List

No

201.321

*Escalated Cost Estimate

Structure Est $0

District Est $1,578

Total Con Est $1,578

68 06-39680_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 0- L5719-

PPNO

3095 

Project Name

CACHE CREEK MAINTENANCE STATION

Work Description
CONSTRUCT NEW MAINTENANCE
STATION

Location Description
NEAR TEHACHAPI CONSTRUCT NEW
MAINTENANCE STATION.

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

11/8/2001

ROW Info

Parcels 6

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2000

Project Rpt 5/4/2004

Current Cost Estimate

Structure Est $4,826

District Est $1,824

Total Con Est $6,650

R/W Est $957

Phase Completion
PA&ED RW PS&E CON100 % 3 40% % %

Project Comments
G13 PROJECT

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/21/2001 12/1/2006 8/1/2008 10/1/2008 10/1/2008 1/1/2009 3/1/2009 6/1/2009 12/1/2010

A TTTTTTTT

1/1/2007

T12/21/2001 12/1/2006 8/1/2008 10/1/2008 10/1/2008 1/1/2009 3/1/2009 6/1/2009 12/1/20101/1/2007

Reg R/W
M225

APL
List

Yes

201.352

*Escalated Cost Estimate

Structure Est $5,432

District Est $2,053

Total Con Est $7,485

Friday, January 14, 2005 35 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

69 06-41370_

Judy AguilarPM

Michael LimDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 0- L5703-

PPNO

3103 

Project Name

BODFISH MAINTENANCE STATION

Work Description
CONSTRUCT NEW MAINTENANCE
STATION

Location Description
AT BODFISH MAINTENANCE STATION    

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

ES
Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/8/2000

Project Rpt

Current Cost Estimate

Structure Est $2,917

District Est $1,079

Total Con Est $3,996

R/W Est $715

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/3/2-Awaiting programming for construction funds.-JCH
4/4/02-Project not listed on approved 2002 SHOPP. Waiting to be programmed in 2004 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2009 7/1/2009 10/1/2009 9/1/2010 1/1/2011 3/1/2011 3/1/2011 4/12/2011 6/1/2011 12/1/2012

T TTTTTTTTT

7/1/2009

7/1/2009 7/1/2009 10/1/2009 9/1/2010 3/1/2011 3/1/2011 4/12/2011 6/1/2011 12/1/20121/1/20117/1/2009 T

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $3,483

District Est $1,288

Total Con Est $4,771

70 06-43810_

Mehran AkhavanPM

Scott ShaverDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 0- L5724-

PPNO

3098 

Project Name

WASCO EQUIPMENT BLDG

Work Description
"CONSTRUCT EQUIPMENT
BUILDING, WASH" RACK AND
STORAGE BIN ROOF

Location Description
EASTERN LIMITS OF CITY OF WASCO AT "201 ""J""
STREET"

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

7/12/2001

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/4/2001

Project Rpt

Current Cost Estimate

Structure Est $1,600

District Est $0

Total Con Est $1,600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/2/03-Design verifying cost estimate. rd                                                                                                            Not on APL 3-2004
10/3/2-Awaiting programming for construction funds.-JCH
4/4/02-Project not listed in approved 2002 SHOPP.
10/01-Project not listed on 1st draft of 2002 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2006 8/1/2006 7/1/2008 4/1/2008 7/1/2008 7/1/2008 8/1/2008 10/1/2008 10/1/2009

T TTTTTTTT

5/1/2006

T3/1/2006 8/1/2006 7/1/2008 4/1/2008 7/1/2008 7/1/2008 8/1/2008 10/1/2008 10/1/20095/1/2006

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $1,801

District Est $0

Total Con Est $1,801

Friday, January 14, 2005 36 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

71 06-46060_

Judy AguilarPM

Scott ShaverDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  0/ 4.6-

PPNO

3084 

Project Name

FRAZIER REHAB

Work Description
PANEL & SHOULDER
REPLACEMENT

Location Description
NEAR FT. TEJON FROM THE LOS ANGELES CO.
LINE TO 0.2 KM N OF GRAPEVINE CREEK BRIDGE
(KP 0.0/7.4)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels 1

Utilities 9

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/30/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $19,592

Total Con Est $19,592

R/W Est $44

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/15/03-PSSR is circulating for final signatures. PSSR is signed on 12/15/03. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2008 2/1/2008 8/1/2008 10/1/2009 12/1/2009 2/1/2010 2/1/2010 3/15/2010 8/1/2010 8/1/2013

T TTTTTTTTT

4/1/2008

T1/1/2008 2/1/2008 8/1/2008 10/1/2009 12/1/2009 2/1/2010 2/1/2010 3/15/2010 8/1/2010 8/1/20134/1/2008

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $22,712

Total Con Est $22,712

72 06-44370_

Glenn BlakePM

David SanghaDM

(559) 243-3456PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  8.2/ 9.4-

PPNO

3221 

Project Name

OUTSIDE TRUCK ESCAPE RAMP

Work Description
RETROFIT RAMP 

Location Description
3.2 MILES N/OF FORT TEJON OC BR #50-193 (KP
13.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ER

ES
Act
Act

ROW Info

Parcels 1

Utilities 9

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $9,597

Total Con Est $9,597

R/W Est $48

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/27/03-PID will need to be revised when final strategy is determined-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2008 11/1/2008 3/1/2010 5/1/2010 8/1/2010 8/1/2010 10/1/2010 12/1/2010 11/1/2013

T TTTTTTTT

10/1/2008

10/1/2008 11/1/2008 3/1/2010 8/1/2010 8/1/2010 10/1/2010 12/1/2010 11/1/20135/1/201010/1/2008 T

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $0

District Est $11,459

Total Con Est $11,459

Friday, January 14, 2005 37 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

73 06-48730_

Glenn BlakePM

David SanghaDM

(559) 243-3456PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  8.3/ 9.1-

PPNO

3225 

Project Name

MEDIAN TRUCK ESCAPE RAMP
INVESTIGATION

Work Description
DRAINAGE MODIFICATIONS &
IMPROVEMTS MINOR PAVEMT &
CONCRETE WORKTY

Location Description
IN KERN CO ABOUT 11 KM S OF LEBEC FROM 2.9
KM S OF GRAPEVINE UC TO 1.7 KM S OF
GRAPEVINE UC (KP 13.4/14.6)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/8/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2009 1/1/2010 3/1/2010 3/1/2010 4/12/2010 7/1/2010 10/1/2011

T TTTTTT

7/1/2009

T1/1/2009 1/1/2010 3/1/2010 3/1/2010 4/12/2010 7/1/2010 10/1/20117/1/2009

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $0

District Est $1,739

Total Con Est $1,739

74 06-48980_

Frank MomenPM

Nicholas ChanDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  15/ 30.8-

PPNO

3070 

Project Name

SOUTH KERN CAPM 

Work Description
AC OVERLAY 

Location Description
IN KERN CO FROM 0.8 KM S OF RTE 5/99
SEPARATION TO MILLUX ROAD OH SOUTHBOUND
ONLY (KP 24.1/49.6)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

ROW Info

Parcels

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/8/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,407

Total Con Est $3,407

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/13/03-PSSR circulating for signatures.-RD

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2006 1/1/2008 2/1/2007 4/1/2008 7/1/2008 7/1/2008 8/15/2008 10/1/2008 7/1/2009

T TTTTTTTT

9/1/2006

T7/1/2006 1/1/2008 2/1/2007 4/1/2008 7/1/2008 7/1/2008 8/15/2008 10/1/2008 7/1/20099/1/2006

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $3,835

Total Con Est $3,835

Friday, January 14, 2005 38 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

75 06-44870_

Mehran AkhavanPM

Shahin MansourDM

(559) 243-3442PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  19.4/ 62.8-

PPNO

3083 

Project Name

COPUS RAMP REHAB

Work Description
RAMP REALIGNMENT AND
RESURFACING

Location Description
IN KERN CO FROM MILUX ROAD OH TO KERN
RIVER UTILITY ROAD OC. (KP 31.2/101.1)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

ES
Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/29/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15,293

Total Con Est $15,293

R/W Est $0

Phase Completion
PA&ED RW PS&E CON1 % % % %

Project Comments
2003 SHOPP CANDIDATE.          Not on APL FY03/04, FY04/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2005 8/1/2006 11/1/2006 1/1/2007 2/1/2007 4/1/2007 5/1/2007 7/1/2009

T TTTTTTT

1/1/2006

T10/1/2005 8/1/2006 11/1/2006 1/1/2007 2/1/2007 4/1/2007 5/1/2007 7/1/20091/1/2006

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $16,224

Total Con Est $16,224

76 06-39320_

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 14-  46.2/ 50.8-

PPNO

8045 

Project Name

LITTLE DIXIE WASH REHAB

Work Description
AC OVERLAY & WIDEN
SHOULDERS

Location Description
NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED
ROCK-INYOKERN RD (KP 74.3/81.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

1/24/2000

1/24/2000

ROW Info

Parcels 16

Utilities 1

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/3/1997

Project Rpt 1/24/2000

Current Cost Estimate

Structure Est $0

District Est $5,096

Total Con Est $5,096

R/W Est $248

Phase Completion
PA&ED RW PS&E CON100 % 100 95% % %

Project Comments
This project is PS&E complete.  The project has not been delivered to District Office Engineer.  This project is a shelf project without capital funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 39 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

77 06-46450_

Abdul El-DahabiPM

David SanghaDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 33-  14.4/ 17.9-

PPNO

3262 

Project Name

TAFT SOUTH REHAB

Work Description
REHABILITATE ROADWAY AND
WIDEN SHOULDERS

Location Description
IN AND NEAR TAFT FROM CADET ROAD TO JCT
RTE 119 (KP 23.2/28.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 5

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/1/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,973

Total Con Est $4,973

R/W Est $240

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/17/02-Working with Federal Prison consultant to determine costs of a Minor Left Turn channelization project. Requesting deflection studies-JCH
9/10/02-Checking with Federal Prisons to see if they still want to proceed with Cadet Rd Channelization as a separate project.
4/23/01-Task Force Field Review
4/27/01-Constructability Review

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2007 12/1/2007 2/1/2008 4/1/2009 6/1/2009 8/1/2009 8/1/2009 10/1/2009 12/1/2009 8/1/2011

T TTTTTTTTT

12/1/2007

T11/1/2007 12/1/2007 2/1/2008 4/1/2009 6/1/2009 8/1/2009 8/1/2009 10/1/2009 12/1/2009 8/1/201112/1/2007

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $5,765

Total Con Est $5,765

78 06-46460_

Abdul El-DahabiPM

David SanghaDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 33-  19.6/ 34.3-

PPNO

3266 

Project Name

TAFT-MCKITTRICK REHAB

Work Description
REHABILITATE ROADWAY AND
WIDEN SHOULDERS

Location Description
NEAR TAFT 0.1 KM N OF SANDY CREEK TO JCT
RTE 58 EB (KP 31.5/55.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

ROW Info

Parcels 91

Utilities 12

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/30/2003

Project Rpt

Current Cost Estimate

Structure Est $100

District Est $10,848

Total Con Est $10,948

R/W Est $3,598

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/10/02-Currently reviewing project cost estimate, requesting deflection studies.-JCH
4/23/01-Task Force Field Review
4/27/01-Constructability Review

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2007 3/1/2007 5/1/2007 3/1/2008 3/1/2009 7/1/2009 7/1/2009 9/1/2009 10/1/2009 11/1/2010

T TTTTTTTTT

3/1/2007

T3/1/2007 3/1/2007 5/1/2007 3/1/2008 3/1/2009 7/1/2009 7/1/2009 9/1/2009 10/1/2009 11/1/20103/1/2007

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $116

District Est $12,576

Total Con Est $12,692

Friday, January 14, 2005 40 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

79 06-42120_

Abdul El-DahabiPM

David FrankeDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 243-3809 RR SN JQN VLS/C & R/E         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 43-  0/ 9.2-

PPNO

3322 

Project Name

KERN RIVER REHAB

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
NEAR BAKERSFIELD FROM RTE 119 TO WEST JCT
RTE 58 (KP 0.2/14.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

6/2/2003

5/16/2003

ROW Info

Parcels 23

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt 8/27/1999

Current Cost Estimate

Structure Est $364

District Est $10,847

Total Con Est $11,211

R/W Est $704

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
1/27/03-USFWS Biologist to visit project today.-JCH
12/17/02-Biological Assessment at USFWS.  Waiting for Biological Opinion in return.
5/17/02-Project to include Signalization and Left Turn lane at Route 119 per John Liu recommendations.
4/4/02-Project not listed in approved 2002 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/2/2003 6/1/2007 8/1/2007 11/1/2008 3/1/2009 7/1/2009 7/1/2009 9/1/2009 11/1/2009 7/1/2011

A TTTTTTTTT

3/1/2007

T6/2/2003 6/1/2007 8/1/2007 11/1/2008 3/1/2009 7/1/2009 7/1/2009 9/1/2009 11/1/2009 7/1/20113/1/2007

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $422

District Est $12,575

Total Con Est $12,997

80 06-46000_

Abdul El-DahabiPM

Scott ShaverDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 43-  16.1/ 25.1-

PPNO

3325 

Project Name

SHAFTER-WASCO REHAB

Work Description
REHABILITATE PAVEMENT  AND
WIDEN SHOULDERS

Location Description
FROM THE SOUTHEAST CITY LIMITS OF SHAFTER
TO THE WEST JCT RTE 46 IN THE CITY OF WASCO
(KP 25.9/40.4)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

7/30/2001

7/30/2001

ROW Info

Parcels 2

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $11,352

Total Con Est $11,352

R/W Est $57

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/17/02-Verifying updates needed, will request deflection studies. Estimate is now $20 million.-JCH
9/10/02-Engineer available in Nov to finish work.
5/6/02-Reopen K phase to continue work on PID.
K Phase closed. Discontinue work.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2007 5/1/2007 10/1/2008 11/1/2008 12/1/2008 1/12/2009 3/1/2009 11/1/2009

T TTTTTTT

3/1/2007

T1/1/2007 5/1/2007 10/1/2008 11/1/2008 12/1/2008 1/12/2009 3/1/2009 11/1/20093/1/2007

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $12,777

Total Con Est $12,777

Friday, January 14, 2005 41 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

81 06-33830_

Mehran AkhavanPM

Shahin MansourDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 46-  32.8/ 37.2-

PPNO

3384 

Project Name

KURT ROAD REHAB

Work Description
AC OVERLAY AND WIDEN 

Location Description
IN KERN CO ON SR 46 FROM I-5 SEPARATION TO
THE WEST OF KURT ROAD (KP 52.9/59.9)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 24

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/30/2003

Project Rpt 6/30/2003

Current Cost Estimate

Structure Est $130

District Est $9,189

Total Con Est $9,319

R/W Est $2,247

Phase Completion
PA&ED RW PS&E CON68 % % % %

Project Comments
Project Stopped after PA&ED - Off APL  7-2004 crf                                             7-2003 PSSR Supplemental Approved 6/30/03
CE (complete 2-14-04) and ND Circulating for signatures for final date of 6-09-03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/30/2004 1/1/2006 7/1/2006 2/1/2008 4/1/2008 7/1/2008 7/1/2008 10/1/2008 12/1/2008 7/1/2010

A TTTTTTTTT

1/1/2006

T6/30/2004 1/1/2006 7/1/2006 2/1/2008 4/1/2008 7/1/2008 7/1/2008 10/1/2008 12/1/2008 7/1/20101/1/2006

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $146

District Est $10,342

Total Con Est $10,489

82 06-46370_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58-  21.7/ 27.2-

PPNO

3445 

Project Name

BUTTONWILLOW WEST CAPM

Work Description
OVERLAY (CAPM) 

Location Description
NEAR BUTTONWILLOW FROM LOKERN PUMP
STATION TO 0.1 MI WEST OF BUTTONWILLOW
AVENUE (KP 34.9/43.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

7/30/2001

7/30/2001

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,652

Total Con Est $1,652

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/12/03-PID approved; awaiting funding.
12/17/02-Finishing up on functional unit resource estimates.-JCH
5/6/02-Reopen K phase to continue work on PID.
Completion of PID halted, K phase closed for charging.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2005 10/1/2006 6/1/2007 7/1/2007 8/1/2007 9/1/2007 11/1/2007 9/1/2008

T TTTTTTT

10/1/2005

T10/1/2005 10/1/2006 6/1/2007 7/1/2007 8/1/2007 9/1/2007 11/1/2007 9/1/200810/1/2005

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $1,805

Total Con Est $1,805

Friday, January 14, 2005 42 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

83 06-46010_

Mehran AkhavanPM

Scott ShaverDM

(559) 243-3442PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58-  52.6/ 53.3-

PPNO

3444 

Project Name

BAKERSFIELD AUXILIARY LANE

Work Description
CONSTRUCT 3 AUXILIARY LANES 

Location Description
ON RTE 58 AT RTE 99 CONNECTOR TO "THE ""H""
STREET OFF RAMP" (KP 36.5/39.7)(36.5/39.7)
(84.7/85.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels

Utilities 19

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/4/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,029

Total Con Est $5,029

R/W Est $28

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/27/03-Not on APL, no ongoing work-JCH.
10/01-Project not listed on 1st draft of 2002 SHOPP.
Project has 3 locations and will be built in 3 phases.  This EA covers Phase 1, the location at Ker-58 (PM 52.6/53/3).   Subsequent phases 2 and 3 will address
locations 2 and 3 on Ker 99, (PM 22.7/24.7).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2008 10/1/2008 10/1/2008 10/1/2010 12/1/2010 12/1/2010 1/15/2011 2/1/2011 2/1/2012

T TTTTTTTT

11/1/2008

10/1/2008 10/1/2008 10/1/2008 12/1/2010 12/1/2010 1/15/2011 2/1/2011 2/1/201210/1/201011/1/2008 T

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $6,005

Total Con Est $6,005

84 06-46470_

Frank MomenPM

David SanghaDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58-  71.9/ 74-

PPNO

3462 

Project Name

BEALE-BENA TRUCK CLIMBING LANE

Work Description
CONST TRUCK CLIMBING LANES 

Location Description
IN KERN CO FROM 3.5 KM E OF GENERAL BEALE
RD UC TO 0.3 KM W OF BENA RD UC (KP
115.71./119.09)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 12

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/9/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,930

Total Con Est $5,930

R/W Est $90

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/9/03 - Project Study Report approved.
10/15/03-Traffic Information has been updated and incorporated into the PSR which is now circulating for signatures.
8/19/03-Project Report8/19/03-Right of Way data sheet being revised to include Envirnomental mitigation.
2/14/03-Finishing up PID, revising schedule.  Will request resources from functional units in a week.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2008 10/1/2008 2/1/2009 3/1/2010 6/1/2010 8/1/2010 8/1/2010 9/1/2010 12/1/2010 11/1/2011

T TTTTTTTTT

12/1/2008

8/1/2008 10/1/2008 2/1/2009 3/1/2010 8/1/2010 8/1/2010 9/1/2010 12/1/2010 11/1/20116/1/201012/1/2008 T

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $7,081

Total Con Est $7,081

Friday, January 14, 2005 43 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

85 06-45060_

Frank MomenPM

Khaled DaherDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  25.9/-

PPNO

3520 

Project Name

BUCK OWENS DRIVE RAMP
IMPROVEMENTS

Work Description
WIDEN OFF-RAMP IMPROVEMENTS

Location Description
IN THE CITY OF BAKERSFIELD AT THE NB OFF
RAMP AT BUCK OWENS DRIVE. (KP41.6).

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels 1

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,171

Total Con Est $1,171

R/W Est $947

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/2/03-Project is awaiting funding. rd

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2007 1/1/2008 5/1/2009 7/1/2009 7/1/2009 9/1/2009 1/1/2010 7/1/2011

T TTTTTTT

10/1/2007

T7/1/2007 1/1/2008 5/1/2009 7/1/2009 7/1/2009 9/1/2009 1/1/2010 7/1/201110/1/2007

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $1,358

Total Con Est $1,358

86 06-45910_

Abdul El-DahabiPM

Claudia EspinoDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 119-  0/ 5.8-

PPNO

3635 

Project Name

TAFT EAST REHAB

Work Description
"PAVEMENT REHAB, AC OVERLAY
AND" SHOULDER WIDENING

Location Description
IN AND NEAR TAFT FROM JCT RTE 33/119 TO 1.4
KM E OF AIRPORT RD (KP 0.0/9.4)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 11

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/2/2003

Project Rpt

Current Cost Estimate

Structure Est $1,535

District Est $9,665

Total Con Est $11,200

R/W Est $209

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID was signed by Mike Leonardo, District Director on 9-2-03.
12/17/02-awaiting deflection studies.-JCH
5/6/02-Reopen K phase to continue work on PID.
Completion of PID halted, K phase closed for charging.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 1/1/2008 1/1/2008 7/1/2009 12/1/2009 2/1/2010 2/1/2010 4/1/2010 5/1/2010 10/1/2011

T TTTTTTTTT

11/1/2007

10/1/2007 1/1/2008 1/1/2008 7/1/2009 2/1/2010 2/1/2010 4/1/2010 5/1/2010 10/1/201112/1/200911/1/2007 T

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $1,779

District Est $11,204

Total Con Est $12,984

Friday, January 14, 2005 44 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

87 06-48990_

Judy AguilarPM

David SanghaDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178- R1.7/R6.7-

PPNO

3732 

Project Name

OSWELL OVERLAY

Work Description
CAPM - AC OVERLAY 

Location Description
"IN BAKERSFIELD FROM ""M"" STREET" TO 1.6 KM
E OF OSWELL STREET (KP R2.7/R10.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,831

Total Con Est $1,831

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
CAPM PR was signed on 9/3/03. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 5/1/2007 12/1/2007 1/1/2008 2/1/2008 3/15/2008 5/1/2008 10/1/2008

T TTTTTTT

3/1/2007

T10/1/2007 5/1/2007 12/1/2007 1/1/2008 2/1/2008 3/15/2008 5/1/2008 10/1/20083/1/2007

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $2,001

Total Con Est $2,001

88 06-42240_

Judy AguilarPM

Scott ShaverDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3118 COP FOREST   SERVICE         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  45.5/ 47.7-

PPNO

3817 

Project Name

LAKE ISABELLA REHAB

Work Description
AC OVERLAY & SHOULDER
WIDENING LAKE ISABELLA REHAB

Location Description
"100 METERS W/OF LAKE ISABELLA BLVD,"
LAUNCHING AREA NO. 16 INTERSECTION (KP
73.2/76.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ER

ES
Act
Act

ROW Info

Parcels 1

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/15/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,343

Total Con Est $4,343

R/W Est $61

Phase Completion
PA&ED RW PS&E CON15 % % % %

Project Comments
Supplemental PSR is needed. Supplemental PSSR was approved on 10/15/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2011 9/1/2011 1/1/2012 9/1/2012 4/1/2013 7/1/2013 7/1/2013 9/1/2013 11/1/2013 1/1/2015

T TTTTTTTTT

9/1/2011

7/1/2011 9/1/2011 1/1/2012 9/1/2012 7/1/2013 7/1/2013 9/1/2013 11/1/2013 1/1/20154/1/20139/1/2011 T

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $5,667

Total Con Est $5,667

Friday, January 14, 2005 45 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

89 06-39710_

Judy AguilarPM

Scott ShaverDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  52.6/ 57-

PPNO

3830 

Project Name

KELSO OVERLAY

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
NEAR LAKE ISABELLA FROM ENTRADA BLVD TO
KELSO VALLEY RD (KP 84.6/91.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 13

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,708

Total Con Est $4,708

R/W Est $314

Phase Completion
PA&ED RW PS&E CON55 % % % %

Project Comments
This project is closed until further notice.  HASR completed.    

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2006 3/1/2007 5/1/2008 9/1/2008 9/1/2008 11/1/2008 1/1/2009 3/1/2010

T TTTTTTT

11/1/2006

T8/1/2006 3/1/2007 5/1/2008 9/1/2008 9/1/2008 11/1/2008 1/1/2009 3/1/201011/1/2006

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $5,299

Total Con Est $5,299

90 06-42260_

Frank MomenPM

Claudia EspinoDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 184-  5.1/ 12.1-

PPNO

3854 

Project Name

HERMOSA REHAB

Work Description
AC OVERLAY AND WIDEN TO 40' 

Location Description
NEAR BAKERSFIELD FROM 0.3 KM N OF HERMOSA
RD TO  ROUTE 178 (KP 8.2/19.5)
______________________________

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 127

Utilities 26

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $11,191

Total Con Est $11,191

R/W Est $6,629

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
This is a 2004 SHOPP candidate

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 8/1/2009 9/1/2012 12/1/2012 12/1/2012 2/1/2013 4/1/2013 7/1/2015

T TTTTTTT

3/1/2008

10/1/2007 8/1/2009 12/1/2012 12/1/2012 2/1/2013 4/1/2013 7/1/20159/1/20123/1/2008 T

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $14,176

Total Con Est $14,176

Friday, January 14, 2005 46 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

91 06-46420_

Judy AguilarPM

David SanghaDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 204-  3.7/ 5.1-

PPNO

3877 

Project Name

GARCES CIRCLE CAPM

Work Description
REPLACE SLAB & GRIND (CAP-M) 

Location Description
IN BAKERSFIELD FROM .1 KM SOUTH "OF 21ST
STREET TO ""F"" STREET" (KP 5.9/8.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

7/16/2001

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/23/2002

Project Rpt 4/23/2002

Current Cost Estimate

Structure Est $0

District Est $1,332

Total Con Est $1,332

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Task Force Field Review-4/20/01
Constructability Review-4/27/01
Project Report was approved on 4/23/02. PID is 100% complete.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2007 1/1/2008 8/1/2008 10/1/2008 10/1/2008 11/1/2008 1/1/2009 10/1/2009

T TTTTTTT

10/1/2007

T7/1/2007 1/1/2008 8/1/2008 10/1/2008 10/1/2008 11/1/2008 1/1/2009 10/1/200910/1/2007

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $1,499

Total Con Est $1,499

92 06-46310_

Judy AguilarPM

Lori ButlerDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 204-  5.6/ 6.8-

PPNO

3871 

Project Name

BUCK OWENS PLANTING REHAB

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
"IN KERN CO, IN BAKERSFIELD ON ROUTE" 204
FROM THE KERN RIVER BRIDGE TO THE ROUTE
99/204 SEPARATION (KP 9.0/10.9)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

7/24/2001

7/24/2001

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/25/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,784

Total Con Est $1,784

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8-25-03-PID approved; awaiting funding.-RD
8/12/03-Supplemental circulating for signatures.-RD
3/10/3-Requesting project to be added to APL to update PID for programming.-JCH
10/3/2-Awaiting programming for construction funds.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2007 6/1/2007 4/1/2008 7/1/2008 7/1/2008 9/1/2008 11/1/2008 1/1/2009 3/1/2012

T TTTTTTTT

5/1/2007

T4/1/2007 6/1/2007 4/1/2008 7/1/2008 7/1/2008 9/1/2008 11/1/2008 1/1/2009 3/1/20125/1/2007

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $2,008

Total Con Est $2,008

Friday, January 14, 2005 47 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

93 06-46020_

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 223-  20.2/ 21.2-

PPNO

3897 

Project Name

ARVIN REHAB II

Work Description
REHABILITATE PAVEMENT 

Location Description
ON RTE 223 FROM COMANCHE DRIVE TO KING
STREET IN THE CITY OF ARVIN (KP 32.43/34.16)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels 4

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/13/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,204

Total Con Est $3,204

R/W Est $158

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This is a 2004 SHOPP candidatec

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2005 6/1/2005 5/1/2007 7/1/2007 7/1/2007 9/1/2007 11/1/2007 7/1/2009

T TTTTTTT

4/1/2005

T1/1/2005 6/1/2005 5/1/2007 7/1/2007 7/1/2007 9/1/2007 11/1/2007 7/1/20094/1/2005

Reg R/W
M225

Past Due

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $3,501

Total Con Est $3,501

94 06-43220_

Judy AguilarPM

James EspinosaDM

(559) 243-3457PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198-  4.8/-

PPNO

     

Project Name

VARIOUS COUNTIES CMS

Work Description
INSTALL CHANGEABLE MESSAGE
SIGNS

Location Description
"AT VARIOUS LOCATIONS IN KERN," "KINGS,
TULARE, FRESNO, AND" "MADERA COUNTIES ON
ROUTES 65, 198," "99, 145, & 152" (KP VARIOUS)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

ROW Info

Parcels 1

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/8/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,578

Total Con Est $2,578

R/W Est $118

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9-8-03- PID approved; awaiting funding.
8/22/03-Supplemental is circulating for final signatures.-rd
6/2/03-Design updating cost estimate. rd
3/26/03-Two CMS locations can be shifted to avoid fairy shrimp. -JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2006 8/1/2007 7/1/2008 9/1/2008 9/1/2008 11/1/2008 2/1/2009 11/1/2010

T TTTTTTT

12/1/2006

T8/1/2006 8/1/2007 7/1/2008 9/1/2008 9/1/2008 11/1/2008 2/1/2009 11/1/201012/1/2006

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $2,902

Total Con Est $2,902

Friday, January 14, 2005 48 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

95 06-49000_

Jim HeinenPM

Khaled DaherDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198-  9.2/ 17.9-

PPNO

4333 

Project Name

LEMOORE/HANFORD OVERLAY

Work Description
RUBBERTIZED AC OVERLAY 

Location Description
IN AND NEAR LEMOORE AND HANFORD FROM 0.4
KM W OF 19TH AVE TO 11TH AVE UC BR #45-38
(KP 14.8/28.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/13/2003

6/18/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/15/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,660

Total Con Est $1,660

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/14/04-Project did not make final list for 2004 SHOPP-JCH.
12/15/03-Project not listed for funding on 2004 SHOPP list ver 45a-JCH.
11/26/03- Project not listed for funding on final draft of 2004 SHOPP list-JCH.
4/22/03-Constructability review.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 10/1/2006 5/1/2007 7/1/2007 7/1/2007 8/12/2007 12/1/2007 7/1/2008

T TTTTTTT

8/1/2006

T7/1/2004 10/1/2006 5/1/2007 7/1/2007 7/1/2007 8/12/2007 12/1/2007 7/1/20088/1/2006

Reg R/W
M225

Past Due

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $1,814

Total Con Est $1,814

96 06-46220_

Jim HeinenPM

Sanku MohanDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198- R14.7/R18-

PPNO

4340 

Project Name

HANFORD-ARMONA BRIDGE REHAB

Work Description
REHAB 3 BRIDGE DECKS 

Location Description
IN AND NEAR HANFORD AT THE 14TH AVE "UC,
HANFORD-ARMONA RD UC AND THE" 11TH
AVENUE UC (KP R23.7/R29.0)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/9/2001

Project Rpt

Current Cost Estimate

Structure Est $1,257

District Est $923

Total Con Est $2,180

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/14/04-Project waiting for funding-JCH.
12/15/03-Project not listed for funding on 2004 SHOPP list ver 45a-JCH.
11/26/03- Project not listed for funding on final draft of 2004 SHOPP list-JCH.
Constructability review held 4/24/01, task force field review held 4/25/01.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 2/1/2007 2/1/2009 5/1/2009 7/1/2009 7/1/2009 9/1/2009 11/1/2009 7/1/2011

T TTTTTTTT10/1/2006 2/1/2007 2/1/2009 5/1/2009 7/1/2009 7/1/2009 9/1/2009 11/1/2009 7/1/2011

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $1,457

District Est $1,070

Total Con Est $2,527

Friday, January 14, 2005 49 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

97 06-46040_

Suzie HoldridgePM

Thanh NguyenDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bryan Apper (559) 243-8156

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  3.5/ 11.5-

PPNO

5211 

Project Name

MILLS CORNER CAPM

Work Description
CAPITAL PREVENTIVE
MAINTENANCE-CAPM

Location Description
FROM 0.5 KM N OF AVE 12 TO 1.9 KM N OF ROAD
208 (KP 5.7/18.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/4/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,256

Total Con Est $4,256

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project Moved to 2004 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/3/2006 5/1/2006 11/1/2006 11/1/2006 1/1/2007 3/1/2007 4/1/2007 12/1/2007

T TTTTTTT

3/3/2006

T3/3/2006 5/1/2006 11/1/2006 11/1/2006 1/1/2007 3/1/2007 4/1/2007 12/1/20073/3/2006

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $4,515

Total Con Est $4,515

98 06-37350_

Suzie HoldridgePM

Martin NishikawaDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Vickie Traxler (559) 243-8294

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  27.8/ 28-

PPNO

5275 

Project Name

COARSEGOLD BRIDGE UPGRADE

Work Description
UPGRADE BRIDGE RAIL AND
WIDEN

Location Description
IN COARSEGOLD AT COARSEGOLD CREEK  BR#
41-21 (KP44.8/45.1)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $2,500

District Est $1,914

Total Con Est $4,414

R/W Est $424

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2004 SHOPP Candidate

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2008 3/1/2009 4/1/2009 8/1/2010 10/1/2010 11/1/2010 1/1/2011 2/12/2011 4/1/2011 7/1/2013

T TTTTTTTTT

1/1/2009

10/1/2008 3/1/2009 4/1/2009 8/1/2010 11/1/2010 1/1/2011 2/12/2011 4/1/2011 7/1/201310/1/20101/1/2009 T

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $2,985

District Est $2,285

Total Con Est $5,271

Friday, January 14, 2005 50 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

99 06-33610_

Suzie HoldridgePM

Ali AlqatamiDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8294

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 145-  12.3/ 25.5-

PPNO

5470 

Project Name

AT&SF OVERLAY

Work Description
AC OVERLY AND WIDEN
SHOULDERS

Location Description
IN AND NEAR MADERA FROM 0.4 KM E OF AT&SF
RR UP TO RTE 41 (KP 19.8/41.0)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

Project Rpt

Current Cost Estimate

Structure Est $1,303

District Est $11,670

Total Con Est $12,973

R/W Est $13

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
LONG LEAD
Maps to Surveys 1/1/03T

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2005 11/1/2005 1/1/2006 1/1/2007 4/1/2007 6/1/2007 7/1/2007 8/12/2007 1/1/2008 7/1/2009

T TTTTTTTTT

11/1/2005

T8/1/2005 11/1/2005 1/1/2006 1/1/2007 4/1/2007 6/1/2007 7/1/2007 8/12/2007 1/1/2008 7/1/200911/1/2005

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $1,424

District Est $12,752

Total Con Est $14,176

100 06-47870_

Severo LopezPM

Jun XuDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3590 COP CITY OF CHOWCHILLA         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 233-  1.8/ 3.5-

PPNO

5495 

Project Name

ROBERTSON BLVD. REHAB

Work Description
AC OVERLAY - REHAB 

Location Description
IN THE CITY OF CHOWCHILLA FROM 0.2 KM S OF
PALM PARKWAY TO FRONT STR (KP 2.9/5.6)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/4/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,780

Total Con Est $5,780

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
STIP Project 06-40850K and this project to be combined when funding becomes available. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2006 4/1/2006 7/1/2007 7/1/2007 10/1/2007 11/12/2007 1/1/2008 7/1/2010

T TTTTTTT

4/1/2006

T1/1/2006 4/1/2006 7/1/2007 7/1/2007 10/1/2007 11/12/2007 1/1/2008 7/1/20104/1/2006

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $6,316

Total Con Est $6,316

Friday, January 14, 2005 51 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

101 06-42090_

Judy AguilarPM

Jay HaghparastDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 65-  0/ 3.2-

PPNO

6263 

Project Name

DUCOR OVERLAY AND WIDENING

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
NEAR DUCOR FROM KERN COUNTY LINE TO 0.3
KM S OF AVE 24 (KP 0.0/5.1)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

11/27/2001

11/27/2001

ROW Info

Parcels 26

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/26/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,246

Total Con Est $5,246

R/W Est $826

Phase Completion
PA&ED RW PS&E CON32 % % % %

Project Comments
CE was signed on 11/27/01. Waiting to be programmed in 2004 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2007 1/1/2008 11/1/2009 2/1/2010 2/1/2010 4/1/2010 7/1/2010 7/1/2011

T TTTTTTT

9/1/2007

T7/1/2007 1/1/2008 11/1/2009 2/1/2010 2/1/2010 4/1/2010 7/1/2010 7/1/20119/1/2007

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $6,082

Total Con Est $6,082

102 06-47190_

Glenn BlakePM

Jun XuDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  3.1/-

PPNO

     

Project Name

AVENUE 24 BRIDGE REPLACEMENT

Work Description
BRIDGE REHAB 

Location Description
ON RTE 99 IN TUL CO NEAR EARLIMART AT AVE
24 UC BR# 46-0169L/R (KP 4.9)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

2/27/2004

2/27/2004

ROW Info

Parcels

Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/1/2004

Project Rpt

Current Cost Estimate

Structure Est $2,211

District Est $1,833

Total Con Est $4,044

R/W Est $35

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Bridge replacement required.  Project needs to be a SHOPP Candidate.  PSSR needs to be completed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2006 12/1/2006 6/1/2008 10/1/2008 12/19/2008 3/1/2009 3/1/2009 4/12/2009 7/1/2009 11/1/2010

T TTTTTTTTT

12/1/2006

T9/1/2006 12/1/2006 6/1/2008 10/1/2008 12/19/2008 3/1/2009 3/1/2009 4/12/2009 7/1/2009 11/1/201012/1/2006

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est $2,488

District Est $2,063

Total Con Est $4,552

Friday, January 14, 2005 52 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

103 06-43760_

Phillip SanchezPM

Lori ButlerDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  27.7/ 31.2-

PPNO

6391 

Project Name

TULARE LANDSCAPE

Work Description
HIGHWAY PLANTING
RESTORATION.

Location Description
0.2 KM N/OF PAIGE RD OC TO 0.5 KM S OF
BARDSLEY AVE OC AND FROM 0.3 KM N/OF
PROSPERITY AVE OC TO 0.9 KM S/OF CARTMILL
ROAD OC (KP 44.6/50.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,090

Total Con Est $1,090

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR approved 9/24/01.  Ready to program.  PSR Expiration 9/24/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2006 6/1/2007 10/1/2007 11/1/2007 12/1/2007 1/1/2008 4/1/2008 7/1/2012

T TTTTTTT12/1/2006 6/1/2007 10/1/2007 11/1/2007 12/1/2007 1/1/2008 4/1/2008 7/1/2012

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $1,191

Total Con Est $1,191

104 06-45960_

Phillip SanchezPM

Ali AlqatamiDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  47/ 53.9-

PPNO

6488 

Project Name

TRAVER-KINGSBURG REHAB

Work Description
"AC OVERLAY, REHAB" 

Location Description
FROM SOUTH OF MERRITT DRIVE OC TO
TULARE/FRESNO COUNTY LINE (KP 75.6/86.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,100

Total Con Est $7,100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Northbound only.  Design Exceptions approved 8/29/01.  Task Force Field Review 4/20/01.  Constructability Review 4/24/01.  PSR approved 9/14/01.  Ready to
program.  Project is within limits of 06-324500 6-lane.  PSSR Expiration 9/14/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 7/1/2008 10/1/2008 12/1/2008 1/1/2009 3/1/2009 6/1/2009 10/1/2010

T TTTTTTT10/1/2007 7/1/2008 10/1/2008 12/1/2008 1/1/2009 3/1/2009 6/1/2009 10/1/2010

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $7,991

Total Con Est $7,991

Friday, January 14, 2005 53 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

105 06-46120_

Glenn BlakePM

Jay HaghparastDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 137-  15.3/ 16.6-

PPNO

6479 

Project Name

DOWNTOWN TULARE REHAB

Work Description
PAVEMENT REHAB (RRR) 

Location Description
"IN TULARE ON RTE 137 FROM S ""I""" STREET TO
RTE 137/99 SEPARATION (KP 24.6/26.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 17

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,638

Total Con Est $4,638

R/W Est $284

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2008 4/1/2009 12/3/2010 3/1/2011 3/1/2011 5/1/2011 7/1/2011 10/1/2012

T TTTTTTT

2/1/2009

12/1/2008 4/1/2009 3/1/2011 3/1/2011 5/1/2011 7/1/2011 10/1/201212/3/20102/1/2009 T

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $5,538

Total Con Est $5,538

106 06-46150_

Judy AguilarPM

Jun XuDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 190-  0/ 8-

PPNO

6508 

Project Name

LAIRDS CORNER REHAB

Work Description
"AC OVERLAY, SHOULDER
WIDENING, LEFT" TURN
CHANNELIZATION & UTIL
RELOCAT

Location Description
IN TULARE CO ON RTE 190 FROM 99/190
SEPARATION BRIDGE TO ROAD 184 (KP 0.0/12.9)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 43

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/18/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $11,416

Total Con Est $11,416

R/W Est $2,585

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Waiting to be programmed 2004 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2008 6/1/2009 4/1/2011 7/1/2011 7/1/2011 9/1/2011 11/1/2011 4/1/2013

T TTTTTTT

6/1/2008

T12/1/2008 6/1/2009 4/1/2011 7/1/2011 7/1/2011 9/1/2011 11/1/2011 4/1/20136/1/2008

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $14,040

Total Con Est $14,040

Friday, January 14, 2005 54 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

107 06-33740_

Glenn BlakePM

Abdul BakerDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 190-  21/ 26.4-

PPNO

6510 

Project Name

LAKE SUCCESS REHAB

Work Description
AC OVERLAY 

Location Description
FROM ROAD 284 TO TULE RIVER BRIDGE  (KP
33.8/42.5)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

7/7/2000

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/19/2001

Project Rpt 7/7/2000

Current Cost Estimate

Structure Est $0

District Est $4,103

Total Con Est $4,103

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

108 06-47000_

Glenn BlakePM

David SanghaDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 190- R32.8/-

PPNO

6509 

Project Name

NORTH TULE RIVER BRIDGE

Work Description
BRIDGE REPLACEMENT (SCOUR) 

Location Description
ON RTE 190 IN TULARE CO AT NORTH FORK TULE
RIVER BR #46-0008 (KP 52.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Scour

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/16/2002

Project Rpt

Current Cost Estimate

Structure Est $1,175

District Est $1,542

Total Con Est $2,717

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2010 2/1/2010 2/1/2011 8/1/2011 1/1/2012 3/1/2012 3/1/2012 4/12/2012 6/1/2012 10/1/2013

T TTTTTTTTT

2/1/2010

12/1/2010 2/1/2010 2/1/2011 8/1/2011 3/1/2012 3/1/2012 4/12/2012 6/1/2012 10/1/20131/1/20122/1/2010 T

Reg R/W
M225

APL
List

No

201.111

*Escalated Cost Estimate

Structure Est $1,445

District Est $1,896

Total Con Est $3,342

Friday, January 14, 2005 55 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

109 06-32362_

Glenn BlakePM

Khaled DaherDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 190-  45.1/ 45.6-

PPNO

6514 

Project Name

MOORE HOUSE SLOPE PROTECTION

Work Description
ROADWAY WIDENING & SLOPE
PROTECTION

Location Description
FROM 0.8 MILES EAST OF MOORE HOUSE CREEK
TO 1.4 MILE WEST OF PIERPOINT DRIVE (KP
72.6/73.4)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

ROW Info

Parcels 5

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/12/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,051

Total Con Est $3,051

R/W Est $14

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2008 1/1/2009 4/1/2009 6/1/2010 8/1/2010 10/1/2010 10/1/2010 12/1/2008 4/1/2011 10/1/2012

T TTTTTTTTT

1/1/2009

10/1/2008 1/1/2009 4/1/2009 6/1/2010 10/1/2010 10/1/2010 12/1/2008 4/1/2011 10/1/20128/1/20101/1/2009 T

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $0

District Est $3,643

Total Con Est $3,643

110 06-33920_

Judy AguilarPM

Abdul BakerDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 198- R15.1/R18.9-

PPNO

6534 

Project Name

VISALIA EAST OVERLAY

Work Description
AC OVERLAY AND WIDEN 

Location Description
NEAR VISALIA FROM 0.8 KM E OF FARMERSVILLE
RD TO 0.2 KM E OF RTE 65 (KP R24.3/R30.4)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

Project Rpt

Current Cost Estimate

Structure Est $1,150

District Est $5,650

Total Con Est $6,800

R/W Est $7

Phase Completion
PA&ED RW PS&E CON34 % 15% % %

Project Comments
 Last PDT meeting held 9/20/01. Processing PCR to adjust schedule for resource recovery effort. (8-6-02) Project removed from APL, all project work has stopped
(1-13-03).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2006 7/1/2006 10/1/2006 10/1/2007 1/1/2008 3/1/2008 3/1/2008 4/15/2008 6/1/2008 4/1/2010

T TTTTTTTTT

9/1/2006

T7/1/2006 7/1/2006 10/1/2006 10/1/2007 1/1/2008 3/1/2008 3/1/2008 4/15/2008 6/1/2008 4/1/20109/1/2006

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $1,257

District Est $6,174

Total Con Est $7,431

Friday, January 14, 2005 56 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

111 06-44670_

Glenn BlakePM

Khaled DaherDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 216-  2.5/ 11.7-

PPNO

6576 

Project Name

LOVER'S  LANE OVERLAY

Work Description
AC OVERLAY (CAPM) 

Location Description
RTE 216 FROM LOVERS LANE TO FRAINT- KERN
CANAL (KP 3.2/18.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

5/19/2000

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/11/2000

Project Rpt 9/11/2000

Current Cost Estimate

Structure Est $0

District Est $3,326

Total Con Est $3,326

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/11/2000 9/1/2006 6/1/2007 9/1/2007 9/1/2007 10/13/2007 1/1/2008 7/1/2009

A TTTTTTT9/11/2000 9/1/2006 6/1/2007 9/1/2007 9/1/2007 10/13/2007 1/1/2008 7/1/2009

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $3,634

Total Con Est $3,634

112 06-44810_

Glenn BlakePM

Khaled DaherDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Bryan Apper (559) 243-8156

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 245-  0/ 12-

PPNO

6599 

Project Name

WOODLAKE CAPM

Work Description
AC OVERLAY (CAPM) 

Location Description
RTE 245 FROM RTE 198 TO RTE 201 (KP 0.0/19.3)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

5/19/2000

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/21/2000

Project Rpt 9/21/2000

Current Cost Estimate

Structure Est $0

District Est $4,306

Total Con Est $4,306

R/W Est $10

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/21/2000 12/1/2006 7/1/2007 7/1/2007 10/1/2007 12/1/2007 3/1/2008 9/1/2008

A TTTTTTT

11/1/2006

T9/21/2000 12/1/2006 7/1/2007 7/1/2007 10/1/2007 12/1/2007 3/1/2008 9/1/200811/1/2006

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $4,705

Total Con Est $4,705

Friday, January 14, 2005 57 *Escalated at 3%



 MEASURE & 100% LOCAL



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

2-11-2002

2-11-2002

2-11-2002

2-11-2002

2-18-2002

2-18-2002

12-31-2004 2-28-2005
60

113 06-46170

Glenn BlakePM

Khaled DaherDM

(559) 243-3456PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3130 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  21/ 22-

PPNO

3086 

Project Name

LAVAL ROAD INTERCHANGE

Work Description
CONSTRUCT NEW BRIDGE AND RAMPS 

Location Description
AT INTERCHANGE OF I-5/WHEELER RIDGE ROAD
(KP 35.0/35.4)

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $2,500

District Est $1,000

Total Con Est $3,500

R/W Est $0

APL
List

Yes

Local Funded, Oversight .  Kern County lead agency,Funding by Tejon Ranch

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

11/2/1998

11/2/1998

11/2/1998

11/2/1998

11/2/1998

11/2/1998

2/2/2002

2/2/2002

12/1/2005
70

114 06-42530

Severo LopezPM

Thanh NguyenDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3813

COP MADERA CO                                  

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99- R14.2/-

PPNO

5397 

Project Name

ELLIS STREET OC

Work Description
CONSTRUCT NEW BRIDGE 

Location Description
NEAR MADERA AT 1.0 KM N OF AVE 16 (KP 22.9)  

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

PSR/PR
Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

ER

FI
Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $5,000

District Est $4,380

Total Con Est $9,380

R/W Est $0

APL
List

Yes

PSR/PR Consultant Oversight. 1-27-03 Env portion of PSR/PR needs updating.   Plans for overcrossing 95% complete.sl-3-15-04::

Friday, January 14, 2005 58



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

115 06-0A800

Suzie HoldridgePM

Jack WalkerDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

(559) 243-3861 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 168- R10.2/R12.2-

PPNO

     

Project Name

168 INTERCHANGE FOOTPRINTS

Work Description
CONSTRUCT INTERCHANGE & 4-LANE FWY ON
NEW ALIGNMENT

Location Description
NEAR NEES AVE/SHEPHERD AVE INTERCHA
INTERCHANGES - NEAR CLOVIS FROM EAST OF
THE TEMPERANCE AVE UC TO EAST TOF
SHEPHERD AVE (KP 16.25/19.63)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Footprints for future interchanges at Nees and Shepherd were developed with input from the City of Clovis so they can design their street connections.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

3/1/2004 4/26/2004 4/26/2004

116 06-0A650

Severo LopezPM

Steve SakataDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 444-2408 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  1.9/ 3.2-

PPNO

5212 

Project Name

AVE 11 TO 12 WIDENING 

Work Description
AT-GRADE INTERSECTION & WIDENING
FREEWAY

Location Description
"IN MADERA CO, FROM AVE 11 TO AVE 12" (KP
R3.2/5.2)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

11/19/04 PID is not far along to establish cost estimates.  Additonal RW is not anticipated.  
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PA&ED PHASE
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Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

117
06-45510_

Dist-EA Phase

0

County-Route-Post Mile

FRE 0- F5942-

PPNO

1208 

Project Name

FRIANT ROAD WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

2000 LOCAL Programmed
Program Status

Component Funding
TCRP , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 96    Pgm Amnt   $10,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % 40% % %

Project Comments
10/6/04- PAED acheived with signing of FONSI.  Project shelved, County currently looking for funding to proceed-JCH.
10/22/04- Invoice submitted to HQ for reimbursement of Environmental and Prelim Engr expenses for $75,922.  Prev payments $382,537.  $129K left in original allocation. -JCH
8/30/4- Project to be environmentally clear in Oct-JCH.
5/25/04-FHWA still proceeding forward without protocols for kit fox. No resumption of additional TCRP allocations to date.-JCH
4/14/04-FHWA will go forward on project without USFWS BO due to their failure to respond-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

A TT1/1/2004 7/1/2005 12/1/2005 T12/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

No

Jim HeinenPM

Thanh NguyenDM

(559) 243-3467PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3813
Type Agency Name

Agreements
Date

Work Description
WIDEN TO FOUR LANES 

Location Description
FRIANT RD FROM COPPER AVENUE TO RD 206   

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels
Utilities 0

PID Appr 7/11/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15,860

Total Con Est $15,860

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $16,336

Total Con Est $16,336

118
06-45520_

Dist-EA Phase

0

County-Route-Post Mile

FRE 0- F5942-

PPNO

     

Project Name

CSUF OPERATIONAL IMPROVEMENTS
Program Information

Doc Yr

Project Phase

PA&ED

2000 LOCAL Programmed
Program Status

Component Funding
TCRP , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 97    Pgm Amnt   $10,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/28/04- CTC environmental approval for all components.  Project on their eligible  list of projects for funding.  Ready to purchase R/W.  Need $914k for R/W and $4,868k for
Constuction-JCH.
6/30/04- Project nearly ready for RW acquisition and construction.  Phase 1 Env work to end 9/15/04.  Phase 2 PSE to end 12/1/4.  Anticipate construction to start 6/1/5. Project
waiting for allocation for RW and Construction-JCH.
5/25/04- No additional TCRP actions to transfer funding to date.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

A TT8/1/2004 9/1/2004 2/1/2005 T11/1/2005

Approve
FED

M160

Delivery
Plan

APL
List

No

Jim HeinenPM

Thanh NguyenDM

(559) 243-3467PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3813
Type Agency Name

Agreements
Date

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
"FRESNO CO ON SHAW AVE, CHESTNUT AVE"
WILLOW AVE AND BARSTOW AVE NEAR CALIF
STATE UNIVERSITY AT FRESNO

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,730

Total Con Est $10,730

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 60 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

119
06-45530_

Dist-EA Phase

0

County-Route-Post Mile

FRE 0- C5942-

PPNO

     

Project Name

PEACH AVENUE WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

2000 LOCAL Programmed
Program Status

Component Funding
TCRP , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 98    Pgm Amnt   $10,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
5/24/04-Processing invoice for $5,155 for prelim engr.-JCH
4/15/03-Processing invoice for $48,660 for prelim engr.-JCH
1/15/03-Processing reimbursement invoice for $148,000 for preliminary engineering completed.-JCH
12/20/02-City has requested RW funds for Hardship RW purchase and preparing invoice for preliminary engineering work.
City of Fresno will pursue scope change to remove Pedestrian OC's.  City preparing amended application to go before CTC at Nov 2002 meeting.  ED cannot be completed until

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TT2/1/2005 4/1/2005 5/15/2005 T10/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

No

Jim HeinenPM

Jun XuDM

(559) 243-3467PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANE ARTERIAL
PEDESTRIAN OC

Location Description
BELMONT AVE TO BUTLER AVENUE    

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels
Utilities 0

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,000

Total Con Est $10,000

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

120
06-45570_

Dist-EA Phase

0

County-Route-Post Mile

FRE 0- F5942-

PPNO

     

Project Name

SAN JOAQUIN CLEAN AIR
Program Information

Doc Yr

Project Phase

PA&ED

2000 Local Programmed
Program Status

Funds Only
Component Funding

TCRP

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 100    Pgm Amnt   $25,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/16/04- Teleconference btwn HQ TCR and Air District to discuss current allocation-JCH.
10/29/04- Working with HQ to determine basis for further advances to continue the replacement program-JCH.
9/15/04- Air District has requested an additional $4.5 million advance for further work towards replacement of obsolete polluting equipment.  Peter Anderson in HQ will look at the
request-JCH.
5/24/04-All advance allocation has been expended.  No further TCRP allocations being processed at this time.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T7/1/2005

Approve
FED

M160

Delivery
Plan

APL
List

No

Jim HeinenPM

Sanku MohanDM

(559) 243-3467PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8294

(559) 243-3581 COP SJVAQMD                                    
Type Agency Name

Agreements
Date

Work Description
TRANSFER OF FUNDS ONLY-TO
REPLACE OLD DIESEL ENGINES

Location Description
IN EIGHT-COUNTY SAN JOAQUIN VALLEY REGION

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 61 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

121
06-44240_

Dist-EA Phase

0

County-Route-Post Mile

FRE 41-  0/ 7.1-

PPNO

1350 

Project Name

EXCELSIOR EXPRESSWAY
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$7,500

RIP IIP LOCAL

$3,580

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$7,500

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % 5% % %

Project Comments
R/W Support and Capital delayed to 07/08. Draft Environmental document and project report are being completed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2005 3/1/2005 7/1/2005 7/1/2007 8/1/2007

5/1/2006 9/1/2008 10/1/20084/1/2006T TTTT10/1/2005 7/1/2005 T

7/1/2010

7/1/2011 T12/1/2004 A10/1/2001 A 10/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Brian EversonPM

Thanh NguyenDM

(559) 243-3463PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Vickie Traxler (559) 243-8294

(559) 243-3813
Type Agency Name

Agreements
Date

Work Description
2-LN EXPRWY TO 4-LN EXPRWY 

Location Description
KINGS CO TO ELKHORN 2-LANE EXPRWY TO 4-LN
EXPRWY (KP 0.0/11.43)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 37

Utilities 4

PID Appr 12/1/2000

Project Rpt

Current Cost Estimate

Structure Est $2,000

District Est $31,000

Total Con Est $33,000

R/W Est $2,735

*Escalated Cost Estimate

Structure Est $2,251

District Est $34,891

Total Con Est $37,142

122
06-0A490_

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R30.7/R31.7-

PPNO

1477 

Project Name

SAN JOAQUIN RIVER GATEWAY
ENTRANCE PLANTING

Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY

$944

RIP IIP LOCAL

$367

CAPT

SUPT

OTHER

Const $$
$944

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2004 1/1/2005 1/1/2006 3/1/2006

T TTT2/1/2006 4/1/2006 3/1/2007 6/1/2007

10/1/2004

T2/1/2006

7/1/2010

T10/1/2007

9/1/2004

10/1/2005 T

7/1/2004

7/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Abdul El-DahabiPM

Lori ButlerDM

(559) 243-3445PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Work Description
CORRIDOR ENHANCEMENT 

Location Description
"IN FRESNO CO, IN THE CITY OF FRESNO" AT THE
FRIAN ROAD INTERCHANGE (KP R49.41/R51.01)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $944

Total Con Est $944

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $1,001

Total Con Est $1,001

Friday, January 14, 2005 62 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

123
06-45130_

Dist-EA Phase

0

County-Route-Post Mile

FRE 43-  0/ 9.3-

PPNO

1490 

Project Name

HIGHLAND AVENUE 4 LANE
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

Component Funding
TCRP

Prog Code
710.870

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 94    Pgm Amnt   $5,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON15 % % % %

Project Comments
4/14/04- Project has been shelved and money remaining on the project for support still pending for transfer to the Save Mart Center projects. Final action unknown due to
suspension of TCRP-JCH.
12/11/03- CTC has deferred all actions regarding TCRP pending budget resolution.-JCH
11/18/03-Approval to deprogram deferred to Dec CTC meeting.-JCH.
10/15/03-At Oct 2003 CTC mtg $2,078,000 of TCR funds will be deprogrammed.  These funds will be made available for allocation to sub-project #97.2 per TCRP Policy for

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 7/1/2003 12/1/2003 7/1/2005 7/1/2005

T TTTT10/1/2007 7/1/2007 12/1/2007 7/1/2009 7/1/2009T10/1/2007

7/1/2008

T7/1/20121/1/2007 T7/1/2000 A 8/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Jim HeinenPM

Rodrick LeeDM

(559) 243-3467PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bobi Ritter (559) 243-8294

(559) 243-3573
Type Agency Name

Agreements
Date

Work Description
2C TO 4 LN DIVIDED HIGHWAY 

Location Description
FROM KIN CO LINE TO 99 JCT  (KP 0.0/14.9)  

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 92

Utilities 6

PID Appr 5/9/2001

Project Rpt

Current Cost Estimate

Structure Est $1,000

District Est $47,000

Total Con Est $48,000

R/W Est $18,401

*Escalated Cost Estimate

Structure Est $1,159

District Est $54,486

Total Con Est $55,645

124
06-42031_

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  10.7/ 15.9-

PPNO

1593Y

Project Name Program Information

Doc Yr

Project Phase

PA&ED

2000 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TTT12/1/2005 2/1/2006 1/1/2007 3/1/2007T2/1/2006 T3/23/2012

Approve
FED

M160

Delivery
Plan

APL
List

No

Jim BanePM

UnassignedDM

(559) 243-3469PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Work Description
FUTURE NEW & REPLACEMENT
PLANTING """FOWLER OVERLAY
PLANTING"""

Location Description
IN FRESNO CO IN FOWLER FROM 0.7 KM S OF
MERCED STR UC TO CENTRAL AVE OC (KP
17.2/25.6)

Project Documents

Env State 

Env Federal 

CE Act

Act

4/25/2001

ROW Info

Parcels

Utilities 0

PID Appr 8/27/1999

Project Rpt 4/25/2001

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $1,061

Total Con Est $1,061

Friday, January 14, 2005 63 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

125
06-44270_

Dist-EA Phase

0

County-Route-Post Mile

FRE 99-  27.3/ 28.3-

PPNO

1728 

Project Name

SHAW AVENUE INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

TCRP

Prog Code
710.870

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 89    Pgm Amnt   $5,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
TCRP Only Project.  TCRP application($1.6m) for PA$ED was approved in March 28-29, 2001 CTC. PSR approved 6/12/01. Due to TCRF issues project will be suspended.    

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2004 11/1/2005 9/1/2004 7/1/2008 7/1/2008

5/1/2007 1/1/2010 1/1/20103/1/2007T TTTT1/1/2007 1/1/2007 T

9/1/2011

3/1/2013 T1/1/2006 T7/1/2000 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Jim BanePM

Jun XuDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bobi Ritter (559) 243-8294

(559) 243-3590
Type Agency Name

Agreements
Date

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN FRESNO AT SHAW AVENUE RECONSTRUCT
INTERCHANGE (KP 43.9/45.5)

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

ROW Info

Parcels 54

Utilities 2

PID Appr 6/12/2001

Project Rpt

Current Cost Estimate

Structure Est $5,500

District Est $3,575

Total Con Est $9,075

R/W Est $23,062

*Escalated Cost Estimate

Structure Est $6,376

District Est $4,144

Total Con Est $10,520

126
06-0A280_

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R.5/R8.7-

PPNO

     

Project Name

FWY 168 IN FILL LANDSCAPING
Program Information

Doc Yr

Project Phase

PA&ED

2004 MEASURE Active
Program Status

Component Funding
Reimbursed

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Coop 06-1240 with FCTA for Caltrans to design the landscape project was executed in 12/04.  Coop 06-1289 will be for FCTA to fully fund, ad, award and construct the landscape
project, and is targeted to be executed in 1/2005.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T T7/1/2004 2/1/2005 T10/1/2007

Approve
FED

M160

Delivery
Plan

APL
List

No

Suzie HoldridgePM

UnassignedDM

(559) 243-3432PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

COP FCTA                                       
Type Agency Name

Agreements
Date

Work Description
LANDSCAPE & IRRIGATION 

Location Description
IN FRESNO ADDING LANDSCAPTE ON RTE 168 -
COOP PENDING #06-1230 W/FCTA - MEASURE C

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 64 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

127
06-45140_

Dist-EA Phase

0

County-Route-Post Mile

FRE 180- R9/R54.2-

PPNO

1860 

Project Name

WESTSIDE EXPRESSWAY
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

Component Funding
TCRP

Prog Code
710.870

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 93    Pgm Amnt   $7,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
       A decison by the COFCG 180 Steering Committee is pending to move forward with this study. Old Target  date for Route Adoption Study--November 2004.

       Proposed project is PA&ED only with a CEQA (EIR) document only.
       Assume TCRP funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2004 7/1/2003 7/1/2006

T8/1/200710/1/2006 T3/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Bob HullPM

Rodrick LeeDM

(559) 243-3443PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bobi Ritter (559) 243-8178

(559) 243-3573
Type Agency Name

Agreements
Date

Work Description
RTE ADOPTION STUDY FOR A NEW
ROADWAY SEGMENT

Location Description
IN FRESNO COUNTY FROM INTERSTATE "5 TO
VALENTINE AVE, NEAR FRESNO" (KP R14.4/R87.3)

Project Documents

Env State 

Env Federal 

ND

ES
Act

Act

ROW Info

Parcels 300

Utilities 0

PID Appr 3/12/2001

Project Rpt

Current Cost Estimate

Structure Est $29,000

District Est $65,000

Total Con Est $94,000

R/W Est $3,750

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

128
06-0A740_

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  71.6/ 137.9-

PPNO

0095 

Project Name

D6 ARCHAELOGICAL STUDY
Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T T7/1/2005 9/1/2005 T12/1/20099/1/2005 T12/1/2004 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Judy AguilarPM

Abdul BakerDM

(559) 243-3457PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 444-2506
Type Agency Name

Agreements
Date

Work Description
INVENTORYING HISTORIC & ARCH
SITES

Location Description
"IN MADERA, FRESNO, KINGS, TULARE," AND KERN
COUNTIES

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,876

Total Con Est $1,876

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $1,932

Total Con Est $1,932

Friday, January 14, 2005 65 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

129
06-43020_

Dist-EA Phase

0

County-Route-Post Mile

KER 14-  35.5/ 37.1-

PPNO

0357 

Project Name

SOUTH REDROCK REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Active
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
 Pending Issues/Risks.
 B.O. by F&W Service in Ventura

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2005 6/1/2005 1/1/2007 1/1/2007

T TTT7/1/2005 4/1/2007 11/1/2008 11/1/2008

1/1/2005

T10/1/2006

7/1/2008

T7/1/2010

5/1/2002

5/1/2002 A

7/1/2000

7/1/2000 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
"RAISE GR., AC OVERLAY,
WIDENING"

Location Description
NEAR CANTIL FROM ROGERS ROAD TO 0.3
KILOMETER SOUTH OF CANTIL WASH BRIDGE
#50-424 (KPX057.1-X059.7)

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels 33

Utilities 1

PID Appr 11/3/1994

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $11,300

Total Con Est $11,300

R/W Est $909

*Escalated Cost Estimate

Structure Est $0

District Est $12,718

Total Con Est $12,718

130
06-45710_

Dist-EA Phase

0

County-Route-Post Mile

KER 14-  45.9/ 62.3-

PPNO

8042 

Project Name

FREEMAN GULCH 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$2,286 $1,520

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON35 % % % %

Project Comments
The project is programmed for PA&ED only. This project is a MOU project between the counties of Mono, Inyo, and Kern.  Funding source is a combination of IIP and RIP monies.
The State's IIP contribution is 40% or $1,524,000, and the combined counties RIP contribution is 60% or 2,286,000 for a total cost of $3,810,000 to achieve PA&ED phase. The
schedule for the remaining phases will be determined after the Alternative is selected and the funding has been identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 4/1/2008 1/1/2008 7/1/2011 7/1/2011

T10/1/2007

7/1/2008 7/1/2014

10/1/2006 T7/20/2002 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT 4 LN EXPRESSWAY
W/CONTROL ACCESS

Location Description
NEAR RIDGECREST FROM REDROCK INYOKERN
RD TO RTE 178 (KP 73.9/100.3)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 223

Utilities 4

PID Appr 9/14/2001

Project Rpt

Current Cost Estimate

Structure Est $1,208

District Est $66,186

Total Con Est $67,394

R/W Est $8,022

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 66 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

131
06-35341_

Dist-EA Phase

0

County-Route-Post Mile

KER 46-  0/ 7.3-

PPNO

3380A

Project Name

RTE 46 EXPRESSWAY CONVERSION
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

TCRP , RIP , IIP

Prog Code
075.600

Prog FY

$4,350 $150

RIP IIP LOCAL

$1,885 $1,215

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$4,500

Bill Ref# 113    Pgm Amnt   $30,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % 15% % %

Project Comments
Public Hearing held 5-07-03 @ Lost Hills
PDT  11-20-03 to present Alternatives                                                                        Meeting with LEC 11-25-03
Value Analysis complete and final report received from consultant 7-26-02

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2004 2/1/2004 7/1/2007 7/1/2007

7/1/2009 7/1/20097/1/2005T TTT1/30/2005

2/1/2005

2/1/2005 T

10/1/2010

11/1/2012 T

8/1/2001

3/6/2003 A8/1/2001 A

7/1/1999

7/1/1999 A 1/30/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

1/30/2005

Mehran AkhavanPM

Shahin MansourDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3114
Type Agency Name

Agreements
Date

Work Description
2-LANE CONV TO 4-LANE EXPRWY 

Location Description
FROM SAN LUIS OBISPO CO LINE TO KECKS ROAD
(KP 0.0/11.7)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 15

Utilities 5

PID Appr 2/3/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $28,650

Total Con Est $28,650

R/W Est $14,842

*Escalated Cost Estimate

Structure Est $0

District Est $33,213

Total Con Est $33,213

132
06-44250_

Dist-EA Phase

0

County-Route-Post Mile

KER 46-  7.3/ 33.5-

PPNO

3386 

Project Name

KECKS RD 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

TCRP , RIP , IIP

Prog Code
710.870

Prog FY

$3,780 $12,645

RIP IIP LOCAL

$7,075 $1,000

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$16,425

Bill Ref# 113    Pgm Amnt   $30,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % 25% % %

Project Comments
8/22/03 Design currently working on Segment I, PM 19.8/27.0 (7.2 Mi)
Public Hearing held 5-07-03 @ Lost Hills
PDT 11-20-03 to present Alternatives
Value Analysis Study complete and final report received from consultant 7-26-02

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 4/1/2004 3/1/2004 12/1/2006 12/1/2006

7/1/2009 7/1/20097/1/2007T TTT1/30/2005

10/1/2003

7/1/2002 A

10/1/2011

3/1/2012 T

10/1/2002

3/6/2003 A8/1/2001 A

7/1/2000

7/1/2000 A 1/30/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

1/30/2005

Mehran AkhavanPM

Shahin MansourDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3114
Type Agency Name

Agreements
Date

Work Description
2-LN CONVENTIONAL TO 4-LN
CONVENTIONAL EXPRWY

Location Description
FROM THE INTERSECTION OF KECKS ROAD TO
1.44 KM EAST OF INTERSTATE 5 INTERCHANGE
(KP 11.7/53.9)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 106

Utilities 29

PID Appr 3/7/2000

Project Rpt 7/6/2004

Current Cost Estimate

Structure Est $9,220

District Est $69,250

Total Con Est $78,470

R/W Est $72,603

*Escalated Cost Estimate

Structure Est $10,689

District Est $80,280

Total Con Est $90,968

Friday, January 14, 2005 67 *Escalated at 3%



Caltrans Central Region
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XPM Download 1/6/2005

PMCS Download 1/7/2005

133
06-41880_

Dist-EA Phase

0

County-Route-Post Mile

KER 46-  46/ 51.2-

PPNO

3412 

Project Name

WASCO 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,410

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON40 % 1% % %

Project Comments
Public Information meeting held 4-25-01
Risk Analysis c Env done 3-26-04(High impact anticipated with possible Design chgs
Delay on PA&ED anticipated with project taken off APL in Dec 2003 -                  Back on APL July 2004

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 6/1/2007 7/4/2003 1/1/2010 1/1/2010

6/1/2007 1/1/2010 1/1/20109/1/2007T TTTT10/1/2006

1/1/2007

1/1/2007 T

7/1/2012

7/1/2012 T

7/1/2004

10/1/2005 T8/1/2005 T

7/1/1997

7/1/2000 A 6/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Mehran AkhavanPM

Scott ShaverDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4-LANE 

Location Description
NEAR WASCO FROM 1.6 KM W OF SCHOFIELD AVE
TO RTE 43 (KP 74.0/82.4)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 56

Utilities 4

PID Appr 9/6/2000

Project Rpt

Current Cost Estimate

Structure Est $2,509

District Est $23,608

Total Con Est $26,117

R/W Est $4,488

*Escalated Cost Estimate

Structure Est $2,909

District Est $27,368

Total Con Est $30,277

134
06-48780_

Dist-EA Phase

0

County-Route-Post Mile

KER 58-  31.6/ 52.5-

PPNO

3415 

Project Name

WESTSIDE PARKWAY
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM No XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is not a state highway City of Bakersfield is lead agency  Oversight
From 40010-Bakersfield Freeway-Tier 2.  Approved by the CTC in April 2002.
URS is currently working on PA&ED and Right of Way

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

No

Glenn BlakePM

Gurbhay BrarDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Bryan Apper (559) 243-8156

(559) 230-3106
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT LOCAL
FREEWAY/EXPRESSWAY

Location Description
IN BAKERSFIELD AT VARIOUS LOCATIONS WITHIN
THE ROUTE ADOPTION LIMITS

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 68 *Escalated at 3%
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XPM Download 1/6/2005

PMCS Download 1/7/2005

135
06-0A510_

Dist-EA Phase

0

County-Route-Post Mile

KER 58- R55.7/R56.6-

PPNO

3463 

Project Name Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY

$765

RIP IIP LOCAL

$276

CAPT

SUPT

OTHER

Const $$
$765

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2004 1/1/2005 10/1/2005 12/1/2005

T TTT12/1/2005 2/1/2006 8/1/2006 10/15/200

12/1/2004

T12/1/2005

2/1/2010

T7/1/2011

9/1/2004

9/1/2005 T

7/1/2004

7/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Abdul El-DahabiPM

Lori ButlerDM

(559) 243-3445PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Work Description
TREE PLANTING 

Location Description
IN KERN CO NEAR BAKERSFIELD (KP 89.64/91.09)   

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $765

Total Con Est $765

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $812

Total Con Est $812

136
06-45120_

Dist-EA Phase

0

County-Route-Post Mile

KER 65- R0/R25.2-

PPNO

3494 

Project Name

FOOTHILL EXPRESSWAY - SOUTH
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

Component Funding
TCRP

Prog Code
710.870

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 114    Pgm Amnt   $12,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
TCRP Project - Passing lanes
TCRP Application was approved on 6/7/01 by CTC. Project is on hold due to the TCRP funding.
Has been removed from APL (per Mike Rastegar's instruction) 7/30/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2004 8/1/2003 1/1/2004 7/1/2005 7/1/2005

T TTTT10/1/2006 7/1/2007 3/1/2007 3/1/2009 3/1/2009T11/1/2006

7/1/2007

T7/1/201110/1/2005 T5/1/2001 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Judy AguilarPM

Scott ShaverDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT PASSING LANES AND
INTERSECTION
IMPROVEMENT-CONDUCT ES

Location Description
FROM RTE 99 TO THE TULARE COUNTY LINE (KP
RO.0/40.5)

Project Documents

Env State 

Env Federal 

ND Act

Act

ROW Info

Parcels 27

Utilities 4

PID Appr 10/9/1997

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,569

Total Con Est $7,569

R/W Est $418

*Escalated Cost Estimate

Structure Est $0

District Est $8,519

Total Con Est $8,519

Friday, January 14, 2005 69 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

137
06-0A720_

Dist-EA Phase

0

County-Route-Post Mile

KER 99-  28.2/ 29-

PPNO

3548 

Project Name

OIL JUNCTION TREE PLANTING
Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY

$434

RIP IIP LOCAL

$160

CAPT

SUPT

OTHER

Const $$
$434

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/28/04- Need to add resources prior to Jan 9 pull to give resources for the upcoming FY-JCH.
8/12/04- Support funding coming up in 5/6 fy and construction funding in 6/7-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TT1/1/2006 3/1/2007 3/1/2007T9/1/2005 T5/1/201010/1/2005 T8/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Jim HeinenPM

Lori ButlerDM

(559) 243-3467PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Work Description
AESTHETIC ENHANCEMENTS 

Location Description
IN KERN CO NEAR THE CITY OF BAKERSFIELD (KP
45.38/46.67)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $594

Total Con Est $594

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $630

Total Con Est $630

138
06-42400_

Dist-EA Phase

0

County-Route-Post Mile

KER 99-  56.5/-

PPNO

3558 

Project Name

CECIL AVENUE IMPROVEMENTS
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Active
Program Status

Component Funding
Oversight , RIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON1 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2005 10/1/2005 7/1/2007

T TTT7/1/2006 10/1/2006 7/1/2008 7/1/2008T10/1/2006

11/1/2009

T11/1/20107/1/2001 A

Approve
FED

M160

Delivery
Plan

APL
List

No

Judy AguilarPM

Martin NishikawaDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3122 COP CITY OF  DELANO         
Type Agency Name

Agreements
Date

Work Description
WIDEN BRIDGE 

Location Description
IN DELANO AT CECIL AVE OC (KP 90.9)  

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 3/2/2000

Project Rpt

Current Cost Estimate

Structure Est $3,591

District Est $11,202

Total Con Est $14,793

R/W Est $0

*Escalated Cost Estimate

Structure Est $4,042

District Est $12,608

Total Con Est $16,650

Friday, January 14, 2005 70 *Escalated at 3%



Caltrans Central Region
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XPM Download 1/6/2005

PMCS Download 1/7/2005

139
06-42470_

Dist-EA Phase

0

County-Route-Post Mile

KER 119-  5.5/ 13.3-

PPNO

3645 

Project Name

CHERRY AVENUE 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$2,317

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % 3% % %

Project Comments
Public Information meeting held 1-17-01
Project  scope changed to Bypass due to public rejecting alternatives through town
After PA&ED smaller part of project will be delivered because of lack of funding                                         PDT 3-14-02                                                                      Taken
off of APL Dec 2003                                                          Back on APL July 2004     Cultural is critical path
Draft VA charter submitted to VA Coordinator on 6-26-03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

2/1/2007 6/1/2007 6/1/2005 1/1/2010 1/1/2010

4/1/2010 8/1/2013 8/1/20137/1/2010T TTTT12/1/2009

7/1/2007

1/1/2010 T

7/1/2012

7/1/2019 T

2/2/2003

12/1/2008 T

7/1/1999

1/4/2000 A 8/1/2009 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Mehran AkhavanPM

Claudia EspinoDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3110
Type Agency Name

Agreements
Date

Work Description
WIDEN FROM 2-LANE CONV TO
4-LANE EXPRESSWAY

Location Description
NEAR TAFT FROM CHERRY AVE TO TUPMAN RD
(KP 8.9/21.4)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 31

Utilities 6

PID Appr 2/16/1999

Project Rpt

Current Cost Estimate

Structure Est $1,044

District Est $40,084

Total Con Est $41,128

R/W Est $5,271

*Escalated Cost Estimate

Structure Est $1,362

District Est $52,301

Total Con Est $53,663

140
06-42480_

Dist-EA Phase

0

County-Route-Post Mile

KER 184- L0/L3.6-

PPNO

3841 

Project Name

WEEDPATCH 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,264

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON85 % 20% % %

Project Comments
B.O. by F&W Service in Sacramento is pending. On 5/13/03 BA was submitted to F&W Services by FHWA. The project is programmed for PA&ED only.
The schedule for the remaining phases will be determined after the Alternative is selected and the funding has been identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2004 12/1/2004 10/1/2005 7/1/2008 7/1/2008

3/1/2011 7/1/20113/1/2009T TTT7/1/2005

7/1/2005

7/1/2008 T

7/1/2011

7/1/2014 T

6/30/2002

11/28/200 A

7/1/1999

7/1/1999 A 3/1/2003 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Frank MomenPM

Claudia EspinoDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3110
Type Agency Name

Agreements
Date

Work Description
WIDEN FROM 2C TO 4C 

Location Description
IN LAMONT 0.5 KM S OF RTE 223 TO DI GIORGIO
RD AND FROM PANAMA RD TO 0.8 KM S OF
PANAMA LN (KP L0.0/1.6 & 3.5/5.7)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 86

Utilities 21

PID Appr 2/16/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $17,090

Total Con Est $17,090

R/W Est $3,666

*Escalated Cost Estimate

Structure Est $0

District Est $21,019

Total Con Est $21,019

Friday, January 14, 2005 71 *Escalated at 3%



Caltrans Central Region
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XPM Download 1/6/2005

PMCS Download 1/7/2005

141
06-0C730_

Dist-EA Phase

0

County-Route-Post Mile

KER 395-  0/-

PPNO

     

Project Name

US 395 ARCHAEOLOGICAL SURVEY
Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
IIP , TEA

Prog Code
025.700

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T T7/1/2005 9/1/2005 T12/1/20099/1/2005 T12/1/2004 A

Approve
FED

M160

Delivery
Plan

APL
List

No

Judy AguilarPM

UnassignedDM

(559) 243-3457PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Work Description
PROVIDE ARCHAEOLOGICAL SITE
INVENTORY TO CLOSE GAP

Location Description
SITE INVENTORY ALONG US 395    

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $260

Total Con Est $260

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $268

Total Con Est $268

142
06-44310_

Dist-EA Phase

0

County-Route-Post Mile

KER 395-  14.8/ 23-

PPNO

8539 

Project Name

INYOKERN 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$1,200 $800

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
This project is programmed or PA&ED only.  This project is a MOU project between the counties of Mono, Inyo, and Kern.  Funding source is a combination of IIP and RIP monies.
The State's IIP contribution is 40% or $800,000, and the combined country RIP contribution is 60% or 1,200,000 for a total cost of $2,000,000 to achieve PA&ED. The schedule for
the remaining phases will be determined after the Alternative is selected and the funding has been identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 10/1/2008 5/1/2009 7/1/2012 7/1/2012

T7/1/2008

1/1/2009 7/1/20152/1/2005

7/1/2007 T

10/1/2002

10/1/2002 A

8/1/2005

7/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Frank MomenPM

Claudia EspinoDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3110
Type Agency Name

Agreements
Date

Work Description
2C TO 4E 

Location Description
ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO
0.3 KM S OF RTE 178 (KP 23.8/37.0)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 74

Utilities 4

PID Appr 9/4/2001

Project Rpt

Current Cost Estimate

Structure Est $8,000

District Est $38,800

Total Con Est $46,800

R/W Est $4,200

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 72 *Escalated at 3%
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XPM Download 1/6/2005

PMCS Download 1/7/2005

143
06-46870_

Dist-EA Phase

0

County-Route-Post Mile

KIN 5-  0/-

PPNO

4207 

Project Name

I-5 REST AREA PROJECTS
Program Information

Doc Yr

Project Phase

PA&ED

2000A SHOPP Programmed
Program Status

G13
Component Funding

Prog Code
201.260

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 12/1/2003 11/1/2003 8/1/2004

T TTTT10/1/2006 12/1/2006 11/1/2006 8/1/2007 12/1/2007T12/1/2006

12/1/2007

T12/1/201010/1/2003 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Glenn BlakePM

Emad AraimDM

(559) 243-3456PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3844
Type Agency Name

Agreements
Date

Work Description
THREE NEW SAFETY ROADSIDE
REST AREA

Location Description
IN KINGS CO NEAR THE KERN/KINGS CO LINE. IN
FRESNO CO NEAR KAMM AVE OC  AND IN MERCED
CO NEAR THE I-5/140 "SEPARATION (KIN-5 0.0,
FRE-5 61.5," MER-5 52.1)

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels
Utilities 0

PID Appr 7/2/2001

Project Rpt

Current Cost Estimate

Structure Est $12,000

District Est $2,000

Total Con Est $14,000

R/W Est $0

*Escalated Cost Estimate

Structure Est $13,113

District Est $2,185

Total Con Est $15,298

144
06-41590_

Dist-EA Phase

0

County-Route-Post Mile

KIN 41-  11.5/ 20.1-

PPNO

4248 

Project Name

KETTLEMAN CITY REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Active
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
9/29/04- Project back on APL due to time needed to finish PAED-JCH.
4/14/04- Project not picked up in final 2004 SHOPP list.  Due to deterioration in the project limits beyond the city, work will continue depending on resources available next Fiscal
Year-JCH.
12/15/03-Project listed for funding on 2004 SHOPP list ver 45a-JCH.
12/10/03- Project work to be halted after phase 1 studies are done-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2006 7/1/2006 1/1/2008 2/1/2008

T TTT9/1/2006 9/1/2006 9/1/2008 9/1/2008

5/1/2006

T7/1/2005

10/1/2009

T7/1/2010

7/1/2005

7/1/2005 T

2/1/2003

2/1/2003 A

11/1/2005

9/1/2006 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Jim HeinenPM

David SanghaDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Work Description
AC OVERLAY AND WIDEN
SHOULDER

Location Description
NEAR KETTLEMAN CITY FROM UTICA AVE TO
QUAIL AVE (KP18.5/32.3)

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels 15

Utilities 5

PID Appr 8/26/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $9,750

Total Con Est $9,750

R/W Est $925

*Escalated Cost Estimate

Structure Est $0

District Est $10,974

Total Con Est $10,974

Friday, January 14, 2005 73 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

145
06-32550_

Dist-EA Phase

0

County-Route-Post Mile

KIN 198-  9.4/ 10.2-

PPNO

4330 

Project Name

19TH AVE INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,781

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON98 % % % %

Project Comments
1/6/05- BO for the 19th Ave project (EA 06-32550) has been signed by USFWS!-JCH.
12/7/04- BO is in its 2nd revision within USFWS and will be submitted for signature by Dec. 17,2004.  It should be released to Caltrans in January 2005 timeframe-JCH.
10/21/04- Since BO of Devil's Den was completed, this project becomes 1st pri for USFWS-JCH.
8/30/04- Biological Opinion in draft review by USFWS-JCH.
5/18/04-City of Lemoore has amended their General Plan to include ultimate R/W in accordance with the design exception.  Project awaiting BO from USFWS.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

9/1/2004 2/1/2009 7/1/2003 3/1/2011 11/1/2012

2/1/2009 3/1/2012 11/1/20123/1/2009T TTTT4/1/2005

11/1/2008

11/1/2008 T

7/1/2015

7/1/2015 T4/1/2003 A 3/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

9/1/2004

Jim HeinenPM

Claudia EspinoDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8178

(559) 230-3110
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN KINGS CO IN THE CITY OF LEMOORE FROM RTE
41 TO 18 1/2 AVE VINE STREET) (KP 15.1/16.3)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 9

Utilities 6

PID Appr 6/30/1993

Project Rpt

Current Cost Estimate

Structure Est $3,058

District Est $13,937

Total Con Est $16,995

R/W Est $3,125

*Escalated Cost Estimate

Structure Est $3,874

District Est $17,655

Total Con Est $21,529

146
06-0A710_

Dist-EA Phase

0

County-Route-Post Mile

TUL 63-  22.5/ 22.9-

PPNO

6231 

Project Name

TUL 63 CORRIDOR ENHANCEMENT
Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY

$660

RIP IIP LOCAL

$251

CAPT

SUPT

OTHER

Const $$
$660

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TTT1/1/2006 11/1/2005 3/1/2007 3/1/2007T3/1/2006 T3/1/200811/1/2005 T7/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Suzie HoldridgePM

Emad AraimDM

(559) 243-3432PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3844
Type Agency Name

Agreements
Date

Work Description
"BEAUTIFICATIOM MEASURES -
SIDEWALK," "CURB, GUTTER &
TREE WELLS"

Location Description
IN CUTLER-OROSI FROM AVE 408 TO ALBERT AVE
(KP 36.32/36.98)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $911

Total Con Est $911

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $966

Total Con Est $966

Friday, January 14, 2005 74 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

147
06-43400_

Dist-EA Phase

0

County-Route-Post Mile

TUL 65-  0/ 18-

PPNO

8650 

Project Name

TERRA BELLA EXPRESSWAY
Program Information

Doc Yr

Project Phase

PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

RIP , TCRP

Prog Code
710.870

Prog FY

$2,000

RIP IIP LOCAL

$3,635

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$2,000

Bill Ref# 0    Pgm Amnt   $3,500

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON75 % % % %

Project Comments
Combined with TCRP #122 (EA 06-45210).  Dropped EA 06-45210.
TCRP application was approved on 6/7/01 by CTC.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 9/1/2005 9/1/2006 10/1/2007 10/1/2007

9/1/2005 10/1/2007 10/1/200710/1/2005T TTTT7/1/2005

10/1/2005

7/1/2005 T

7/1/2011

7/1/2011 T

10/1/2005

9/1/2004 A

7/1/2000

7/1/2000 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Judy AguilarPM

Emad AraimDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Vickie Traxler (559) 243-8294

(559) 243-3844
Type Agency Name

Agreements
Date

Work Description
2C TO 4E 

Location Description
TULARE/KERN CO LINE TO 0.7 KM SOUTH  OF THE
RTE 65/190 SEPARATION. (KP 0.0/29.0)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 99

Utilities 7

PID Appr 4/19/2000

Project Rpt

Current Cost Estimate

Structure Est $2,000

District Est $32,000

Total Con Est $34,000

R/W Est $2,287

*Escalated Cost Estimate

Structure Est $2,185

District Est $34,967

Total Con Est $37,153

148
06-43080_

Dist-EA Phase

0

County-Route-Post Mile

TUL 65-  29.5/ 38.6-

PPNO

0104 

Project Name

TULARE EXPRESSWAY
Program Information

Doc Yr

Project Phase

PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,206

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
PDS-PA&ED only 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2005 7/1/2006 6/1/2006 1/1/2010 1/1/2010

1/1/2007 1/1/2010 1/1/20104/1/2007T TTTT7/1/2006

3/1/2006

10/1/2006 T

7/1/2013

1/1/2013 T

10/1/2003

2/1/2005 T10/29/2003A

10/1/2000

7/1/2000 A 7/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Judy AguilarPM

Getachew EsheteDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 444-2571
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT 4-L EXPRESSWAY
ALONG AN EXISTING 2-LANE
COUNTY ROAD

Location Description
ON SR 65 FROM HERMOSA AVE TO RTE 198 (KP
47.5/62.1)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 119

Utilities 2

PID Appr 2/24/2000

Project Rpt

Current Cost Estimate

Structure Est $1,700

District Est $23,600

Total Con Est $25,300

R/W Est $6,441

*Escalated Cost Estimate

Structure Est $1,971

District Est $27,359

Total Con Est $29,330

Friday, January 14, 2005 75 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

149
06-47900_

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  12.1/ 13.1-

PPNO

6345 

Project Name

PIXLEY HIGHWAY PLANTING

Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY

$515

RIP IIP LOCAL

$183

CAPT

SUPT

OTHER

Const $$
$515

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON100 % 80% % %

Project Comments
Project Report approved 7/17/03.  Tree planting and irrigation system.  Pixley Redevelopment Project Area Committee is active with this project.  Supplemental Project Report
approved 12/30/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2003 11/1/2004 1/1/2005

A TT7/1/2003 1/1/2005 3/1/2005

5/1/2009

T10/1/2009

5/1/2003

5/1/2003 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Phillip SanchezPM

Lori ButlerDM

(559) 243-3466PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3134 RR UNION PACIFIC                      112904  
Type Agency Name

Agreements
Date

Work Description
NEW HIGHWAY PLANTING 

Location Description
IN TULARE CO IN PIXLEY ON RTE 99 FROM 0.3 KM
S OF AVE 96 OC TO 0.3 KM N OF AVE 100 OC (KP
19.5/21.1)

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

5/12/2003

5/12/2003

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $515

Total Con Est $515

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

150
06-36020_

Dist-EA Phase

0

County-Route-Post Mile

TUL 99-  30.6/ 41.3-

PPNO

6400 

Project Name

TULARE-GOSHEN 6-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$1,600

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
PSR approved 7/3/01. Programmed 2002 STIP.  Northbound Rte. 99 ramps reconstruction required at Cartmill Ave., Oakdale Ave., and South Tagus.  Project Team Meeting
1/17/03.  Open House on October 16, 2003.  PDT Meeting 11/20/03.  PA&ED schedule has been delayed one year due to 03/04FY STIP resource reductions.  PS&E and R/W
programming may be delayed to 2008 or later.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 9/1/2008 3/1/2008 7/1/2011 8/1/2011

9/1/2008 7/1/2011 8/1/20114/1/2009T TTTT7/1/2008

11/1/2008

11/1/2008 T

8/1/2014

8/1/2014 T

7/1/2006

8/1/2007 T

7/1/2002

1/1/2004 A

1/1/2007

2/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Phillip SanchezPM

Gurbhay BrarDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 230-3106 RR     UNIONPACIFIC                           
Type Agency Name

Agreements
Date

Work Description
4F TO 6F 

Location Description
NEAR TULARE FROM PROSPERITY AVE TO 0.3 KM
N OF NORTH GOSHEN OH  (KP 49.2/66.5)

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

ROW Info

Parcels 20

Utilities 4

PID Appr 7/3/2001

Project Rpt

Current Cost Estimate

Structure Est $9,000

District Est $63,000

Total Con Est $72,000

R/W Est $765

*Escalated Cost Estimate

Structure Est $11,069

District Est $77,482

Total Con Est $88,551

Friday, January 14, 2005 76 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

151
06-32450_

Dist-EA Phase

0

County-Route-Post Mile

TUL 99-  41.3/ 53.9-

PPNO

6480 

Project Name

GOSHEN/KINGSBURG 6-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP , Soundwalls

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$2,202

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
Project Limits Tul 99 KP 66.5/86.7 (PM 41.3/53.9), and Fre-99 KP 0.0/1.6 (PM 0.0/1.0).  Start PA&ED 7/1/01.  New southbound Kings River bridge required.  3 proposed soundwalls.
Presentation to Kingsburg City Council 7/24/02.  Open House 10/16/02.  PDT Meeting 12/11/03.  PS&E programming has been delayed.   Biological Opinion submitted from FHWA
to USFW 12/15/04.  PA&ED schedule has been extended one year to accomodate current typical long time frame needed to get USFWS Biological Opinion.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 5/1/2007 7/1/2006 11/1/2009 1/1/2010

1/1/2007 7/1/2009 8/1/20095/1/2007T TTTT10/1/2006 12/1/2006 T

7/1/2013

8/1/2013 T10/1/2004 T7/1/2001 A 7/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Phillip SanchezPM

Jun XuDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 243-3590
Type Agency Name

Agreements
Date

Work Description
WIDEN 4-LANE FREEWAY TO
6-LANES

Location Description
IN TULARE AND FRESNO COUNTIES NEAR
KINGSBURG 0.3 KM N OF GOSHEN OH TO 0.2 KM N
OF CONEJO AVE OC "(KP TUL-66.4/86.7,
FRE-0.0/1.6)"

Project Documents

Env State 

Env Federal 

ND Act

Act

ROW Info

Parcels 5

Utilities 10

PID Appr 2/2/2000

Project Rpt

Current Cost Estimate

Structure Est $22,000

District Est $76,270

Total Con Est $98,270

R/W Est $1,238

*Escalated Cost Estimate

Structure Est $25,504

District Est $88,418

Total Con Est $113,922

152
06-42370_

Dist-EA Phase

0

County-Route-Post Mile

TUL 198- R4.8/-

PPNO

6516 

Project Name

PLAZA INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

1998A LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON70 % % % %

Project Comments
LOCAL DELIVERY RESPONSIBILITY. City of Visalia is lead agency. Majority of work is on Plaza Drive.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2001 9/1/2001 10/1/2002 7/1/2005 10/1/2005

T TTT7/1/2005 10/1/2005 10/1/2006 10/1/2006

7/1/2001

T7/1/2005

7/1/2008

T10/1/2009

1/1/2001

6/1/2001 A

7/1/2000

7/1/2000 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Glenn BlakePM

Sanku MohanDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3581 COP CITY OF  VISALIA                           
Type Agency Name

Agreements
Date

Work Description
MODIFY INTERCHANGE 

Location Description
IN VISALIA AT ROAD 80 AT PLAZA INTERCHANGE
(KP R7.7)

Project Documents

Env State 

Env Federal 

ND Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 7/6/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,250

Total Con Est $2,250

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $2,387

Total Con Est $2,387

Friday, January 14, 2005 77 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

153
06-43070_

Dist-EA Phase

0

County-Route-Post Mile

TUL 216-  1.9/ 3.7-

PPNO

0106 

Project Name

HOUSTON AVENUE 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$921

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON45 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 5/1/2006 2/1/2010 2/1/2010

2/1/2010 2/1/20108/1/2007T TTT10/1/2006

1/1/2007

1/1/2007 T

10/1/2011

10/1/2011 T

10/1/2003

10/1/2005 T

7/1/2000

7/1/2000 A 10/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Glenn BlakePM

Abdul BakerDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 444-2506
Type Agency Name

Agreements
Date

Work Description
WIDEN AND REALIGNMENT OF
HOUSTON AVENUE (SR 216)

Location Description
IN VISALIA FROM LOVERS LANE TO ROAD 152 (KP
3.1/6.0)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 42

Utilities 3

PID Appr 2/22/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,043

Total Con Est $5,043

R/W Est $1,482

*Escalated Cost Estimate

Structure Est $0

District Est $5,846

Total Con Est $5,846

154
06-43050_

Dist-EA Phase

1

County-Route-Post Mile

KIN 33-  0/ 7.8-

PPNO

4203 

Project Name

DEVIL'S DEN REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,641

RW $$
$644

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON90 % 40% % %

Project Comments
12/9/04- Planning for 95% Constructability Review meeting on 9/15/05-JCH.
10/22/04- We have received the BO from USFWS!-JCH.
10/14/04- 60% Constructability meeting scheduled-JCH.
8/30/04- BO to be completed by USFWS any day now-JCH.
7/1/4- Draft BO under peer review at USFWS.  BO to Chris Nagano by end of July.  Final BO sometime in August-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 4/1/2004 10/1/2005 10/1/2005

T TTT3/1/2005 1/1/2005 3/1/2006 3/1/2006

3/1/2004

A9/15/2004

10/1/2007

T12/1/2007

10/1/2002

4/1/2003 A

7/1/2000

7/1/2000 A 2/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

8/1/2004

Jim HeinenPM

Abdul BakerDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 444-2506
Type Agency Name

Agreements
Date

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
FROM KERN COUNTY LINE TO RTE 41 (KP 0.0/12.6)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 27

Utilities 0

PID Appr 9/1/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,855

Total Con Est $5,855

R/W Est $644

*Escalated Cost Estimate

Structure Est $0

District Est $6,031

Total Con Est $6,031

Friday, January 14, 2005 78 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

155
06-48340_

Dist-EA Phase

K

County-Route-Post Mile

KER 0- L5722-

PPNO

3079 

Project Name

TAFT MAINTENANCE STATION
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.352

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,756

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/20/02-Collecting resources from functional units.  Will then prepare support costs.-JCH 9/30/02-PID will be completed for 2004 SHOPP.  -JCH
10/10/03-PSR was signed on 7/14/03, waiting to be programmed for 2004 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2005 7/1/2005 7/1/2007 7/1/2007

T TTTT7/1/2005 12/1/2005 7/1/2005 7/1/2007 7/1/2007

7/1/2005

T7/1/2005

7/1/2009

T7/1/2009

4/1/2005

4/1/2005 T

10/1/2004

10/1/2004 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Judy AguilarPM

David SanghaDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Work Description
REPLACE EQUIPMENT SHOP AND
OFFICE

Location Description
TAFT MAINTENANCE STATION - L5722    

Project Documents

Env State 

Env Federal 

CE Act

Act

6/2/2003

ROW Info

Parcels
Utilities 0

PID Appr 7/14/2003

Project Rpt

Current Cost Estimate

Structure Est $1,392

District Est $1,058

Total Con Est $2,450

R/W Est $0

*Escalated Cost Estimate

Structure Est $1,521

District Est $1,156

Total Con Est $2,677

156
06-46070_

Dist-EA Phase

0

County-Route-Post Mile

KER 5-  4.6/ 10.4-

PPNO

3096 

Project Name

GRAPEVINE REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$11,687

RW $$
$15

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Waiting to be programmed in 2004 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 3/1/2007 2/1/2008 2/1/2008

T TTT10/1/2006 3/1/2007 2/1/2008 2/1/2008

1/1/2007

T1/1/2007

11/1/2009

T11/1/2009

4/1/2006

4/1/2006 T

10/1/2004

10/1/2004 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Judy AguilarPM

Gurbhay BrarDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3106
Type Agency Name

Agreements
Date

Work Description
PANEL REPLACEMENT &
SHOULDER WORK

Location Description
BETWEEN 0.2 KM OF THE GRAPEVINE CREEK
BRIDGE TO 0.4 KM NORTH OF THE GRAPEVINE
UNDERCROSSING (KP 7.4/16.7)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels

Utilities 9

PID Appr 9/25/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,388

Total Con Est $10,388

R/W Est $15

*Escalated Cost Estimate

Structure Est $0

District Est $11,351

Total Con Est $11,351

Friday, January 14, 2005 79 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

157
06-32210_

Dist-EA Phase

0

County-Route-Post Mile

KER 166-  9/ 24.6-

PPNO

3700 

Project Name

OLD RIVER RD OVERLAY
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$13,466

RW $$
$74

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON90 % % % %

Project Comments
7-1-04 Project Back on APL crf                                                        1/27/03-CE signed on Federal
7-1-03 Project removed from APL
8-18-03 Design to tie up loose ends and shelf project .Removed from APC 7/1/2003

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2004 1/1/2005 4/1/2005 10/1/2006 11/1/2006

T TTTT7/1/2005 3/1/2005 8/1/2005 1/31/2008 1/31/2008

7/1/2004

T3/1/2005

7/1/2009

T7/1/2010

8/28/2002

8/28/2002 A

10/1/2000

10/1/2000 A

10/1/2004

5/15/2003 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Mehran AkhavanPM

Ali AlqatamiDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 243-3475
Type Agency Name

Agreements
Date

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
NEAR MARICOPA FROM 5.6 KM W OF SAN
EMIGDIO CREEK TO RTE 99 (KP 14.5/39.6)

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels 4

Utilities 4

PID Appr 8/30/1999

Project Rpt

Current Cost Estimate

Structure Est $15

District Est $12,310

Total Con Est $12,325

R/W Est $74

*Escalated Cost Estimate

Structure Est $16

District Est $13,451

Total Con Est $13,468

158
06-43010_

Dist-EA Phase

0

County-Route-Post Mile

KER 204-  4.9/-

PPNO

3876 

Project Name

CHESTER AVE BRIDGE REPLACEMENT
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,996

RW $$
$104

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
SCOPE OF PROJECT HAS BEEN CHANGED TO BRIDGE REPLACEMENT. 3/28/00
Waiting to be programmed in 2004 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 11/1/2005 3/1/2006 3/1/2008 3/1/2008

T TTTT7/1/2006 11/1/2005 3/1/2006 3/1/2008 3/1/2008

1/1/2006

T1/1/2006

2/1/2010

T2/1/2010

6/1/2005

6/1/2005 T

10/1/2004

10/1/2004 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Judy AguilarPM

Khaled DaherDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Work Description
BRIDGE REPLACEMENT 

Location Description
IN BAKERSFIELD AT CHESTER AVENUE
UNDERCROSSING  BR #50-183 (KP 7.8)

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels 2

Utilities 4

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $6,700

District Est $2,295

Total Con Est $8,995

R/W Est $104

*Escalated Cost Estimate

Structure Est $7,321

District Est $2,508

Total Con Est $9,829

Friday, January 14, 2005 80 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

159
06-41600_

Dist-EA Phase

0

County-Route-Post Mile

KIN 41- R42.1/R44.7-

PPNO

4275 

Project Name

HANFORD/ARMONA REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$13,442

RW $$
$7,332

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON53 % % % %

Project Comments
11/1/04- Original studies may be impacted by possible increase in project footprint-JCH.
8/27/04- Mtg to verify schedule and scope of project-JCH.
7/26/04- Annual Cost Update-JCH.
7/20/04- Fld trip with Design and Environmental-JCH.
5/19/04-Work will begin again on 7/1/4.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2007 3/1/2006 3/1/2008 3/1/2008

T TTT7/1/2007 3/1/2006 3/1/2008 3/1/2008

1/1/2006

T1/1/2006

12/1/2009

T12/1/2009

10/1/2006

10/1/2006 T

3/1/2005

7/1/2004 A

7/1/2007

7/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Jim HeinenPM

Steve SakataDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8178

(559) 444-2408
Type Agency Name

Agreements
Date

Work Description
REHAB ROADWAY AND WIDEN
SHOULDERS

Location Description
NEAR LEMOORE FROM HANFORD/ARMONA RD TO
0.8 KM N OF GRANGEVILLE BLVD (KP R67.8/R71.9)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 27

Utilities 2

PID Appr 10/29/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,106

Total Con Est $10,106

R/W Est $7,332

*Escalated Cost Estimate

Structure Est $0

District Est $11,043

Total Con Est $11,043

160
06-0A400_

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  19.8/ 20.1-

PPNO

5257 

Project Name

YOSEMITE SPRINGS PARKWAY
INTERSECTION

Program Information

Doc Yr

Project Phase

PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,705

RW $$
$613

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
PDT meetings on 1/8/04;1/27/04;and 3/23/04. Signalized intersection through lane has been added. Circulating draft PR/PSR on 7/27/04. 30% Constructability review on 8/12/04.
Requested R/W data sheet on 7/19/04; received R/W data sheet on 8/30/04; PSR approved on 9/23/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/15/2006 7/1/2006 9/1/2007 1/1/2008

T TTT3/15/2006 7/1/2006 9/1/2007 1/1/2008

7/1/2004

A7/1/2004

8/1/2009

T8/1/2009

11/10/2004

11/17/200 A

4/1/20044/1/2004

10/1/2004 A

1/1/2006

1/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Abdul El-DahabiPM

Sanku MohanDM

(559) 243-3445PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3581 COP COUNTY OFMADERA         
Type Agency Name

Agreements
Date

Work Description
INSTALL SIGNALS AND UPGRADE
RIGHT- TURN LANES.

Location Description
"IN MADERA CO, NEAR COARSEGOLD, AT"
YOSEMITE SPRINGS PARKWAY (KP 31.8/32.4)

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels 5

Utilities 2

PID Appr 9/23/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,515

Total Con Est $1,515

R/W Est $613

*Escalated Cost Estimate

Structure Est $0

District Est $1,655

Total Con Est $1,655

Friday, January 14, 2005 81 *Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

161 06-0A040_

Jim BanePM

UnassignedDM

(559) 243-3469PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

COP FCTA                                       
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R16.3/R17.8-

PPNO

     

Project Name

Work Description
HIGHWAY PLANTING - OVERSIGHT
ONLY

Location Description
IN FRESNO CO IN EASTON ON RTE 41 FROM 0.4
KM S OF CLAYTON AVE TO 1.03 KM N OF LINCOLN
AVE OC (KP R26.33/R28.57)

Program Information

Doc Yr

Project Phase

PS&E/RW

2005MEASURE Active
Program Status

Component Funding
Oversight , Measure

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $543

Total Con Est $543

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

   400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

162 06-49850_

Bob HullPM

Rodrick LeeDM

(559) 243-3443PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bryan Apper (559) 243-8156

(559) 243-3573 COP FRESNO   COG                               
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 180- T.2/T17.9-

PPNO

     

Project Name

180 TRAVERSABLE HIGHWAY

Work Description
AC OVERLAY AND WIDENING 

Location Description
"ON FUTURE SR 180 IN FRESNO CO," "IN AND
NEAR FIREBAUGH, ALONG NEES" AVENUE FROM
0.1 KM EAST OF I-5 TO RTE 33 (KP T0.3/T28.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002DEMO Active
Program Status

Component Funding
Reimbursed

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

3/29/2004

3/29/2004

ROW Info

Parcels 4

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/30/2004

Project Rpt 6/30/2004

Current Cost Estimate

Structure Est $2,030

District Est $12,854

Total Con Est $14,884

R/W Est $130

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
This project is split off of the 180 Westside Expressway project.
This project will take county road Nees Ave. into the State Highway System.
Route must be adopted after construction.
Proposed Funding from $35m in Federal Demo Funds

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/16/2004 3/1/2004 7/1/2004 8/12/2005 10/12/2005 10/12/2005 2/1/2006 3/15/2006 9/11/2006 3/1/2008

A TTTTTTTTT

3/1/2004

T6/30/2004 3/1/2004 7/1/2004 8/12/2005 10/12/2005 10/12/2005 2/1/2006 3/15/2006 9/11/2006 3/1/20083/1/2004

Reg R/W
M225

Past Due Past Due Past Due

APL
List

No

010.680

*Escalated Cost Estimate

Structure Est $2,091

District Est $13,240

Total Con Est $15,331

Friday, January 14, 2005 82 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

163 06-42050_

Brian EversonPM

Jun XuDM

(559) 243-3463PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bobi Ritter (559) 243-8178

(559) 243-3590 RR SJVRR    SVC   R/E         
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 180-  24.6/ 27.3-

PPNO

1875 

Project Name

MENDOTA EAST REHAB

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
NEAR MENDOTA FROM BELMONT AVE TO
WHITESBRIDGE SAN JOAQUIN VALLEY RAILROAD
CROSSING (KP 39.6/43.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2005LOCAL Active
Program Status

Component Funding
Demo , Reimbursed

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels 15

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/7/2003

Project Rpt

Current Cost Estimate

Structure Est $1,508

District Est $8,318

Total Con Est $9,826

R/W Est $661

Phase Completion
PA&ED RW PS&E CON80 % 10% % %

Project Comments
Biological opinion received from Fish and Wildlife Service.  PA&ED 4/12/04.  Expecting Federal Demo funds to complete the project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2004 7/1/2004 3/1/2004 1/1/2006 10/10/2006 11/1/2006 12/1/2006 1/15/2007 3/1/2007 7/1/2008

A TTTTTTTTA

7/1/2004

A7/12/2004 10/29/2004 2/1/2005 7/1/2006 12/1/2006 2/1/2007 3/1/2007 4/15/2007 7/1/2007 11/1/200810/1/2004

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est $1,600

District Est $8,825

Total Con Est $10,424

164 06-34233_

Bob HullPM

Thanh NguyenDM

(559) 243-3443PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Vickie Traxler (559) 243-8294

(559) 243-3813 COP CITY OF  FRESNO         
COP COUNTY OFFRESNO         
COP FCTA-CON                                   
COP FCTA-PS&E                          031302  
COP FCTA-R/W                           043003  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R53.4/R55.8-

PPNO

0089C

Project Name

FRESNO 180 WEST FREEWAY -
SEGMENT 2

Work Description
CONSTRUCT FREEWAY 

Location Description
IN AND NEAR FRESNO FROM 0.3 KM W OF
BRAWLEY AVE TO 0.2 KM E OF WEST AVE (KP
R86.0/R89.8).

Program Information

Doc Yr

Project Phase

PS&E/RW

1999MEASURE Active
Program Status

Component Funding
Measure , Reimbursed

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

3/1/2002

3/1/2002

ROW Info

Parcels 47

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/1989

Project Rpt 12/15/2004

Current Cost Estimate

Structure Est $11,500

District Est $25,050

Total Con Est $36,550

R/W Est $9,347

Phase Completion
PA&ED RW PS&E CON100 % 55% % %

Project Comments
Coop Agreement with FCTA approved  3/13/02 for PS&E Support = $2.9m.   *Need Coop Agmt. for Construction
Coop Agreement with FCTA approved  4/3/03 for  R/W Support =$1.043m and R/W Capital = $6.744m.
Environmental Reevaluation approved 11-8-04, Supplemental Project Report approved 12-15-04
Schedule has been accelerated one year, per FCTA request.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 4/1/2004 8/1/2004 5/1/2006 7/1/2006 10/1/2006 10/1/2006 11/1/2006 2/1/2007 12/1/2009

A TTTTTTTAA

4/1/2004

A3/1/2002 4/1/2004 7/1/2004 8/15/2005 11/1/2005 3/1/2006 3/1/2006 4/1/2006 7/13/2006 9/1/20082/26/2004

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est $11,845

District Est $25,802

Total Con Est $37,647

Friday, January 14, 2005 83 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

165 06-34251_

Neil BretzPM

Jun XuDM

(559) 243-3465PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Vickie Traxler (559) 243-8294

(559) 243-3590 COP FCTA                                       
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R65.6/R71.6-

PPNO

0091A

Project Name

KINGS CANYON EXPRESSWAY
SEGMENT 1

Work Description
2C TO 4E ON EXISTING
ALIGNMENT

Location Description
NEAR CENTERVILLE FROM TEMPERANCE AVE TO
ACADEMY AVE START FROM PA&ED (KP
R105.0/R114.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY

$44,650

RIP IIP LOCAL

$7,571

CAPT

SUPT

OTHER

Const $$
$33,900

RW $$
$10,750

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

4/18/1996

4/18/1996

ROW Info

Parcels 85

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/29/1989

Project Rpt 4/18/1996

Current Cost Estimate

Structure Est $0

District Est $30,546

Total Con Est $30,546

R/W Est $22,405

Phase Completion
PA&ED RW PS&E CON100 % 40 57% % %

Project Comments
2000 STIP programmed Design and RW.  2002 Candidate for Construction $'s.  CEs came through.  Environmental reevaluation in progress (Pending B.O. from
USFWS, B.A. sent to USFWS 3/2003).  Design working on controlled access highway agreement.  Partial R/W funding ($2.5 M) available for acquisition through
COOP w/ FCTA. Last PDT meeting held 8-12-04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/18/1996 1/1/2002 10/1/2002 9/1/2004 1/1/2005 3/1/2005 5/1/2005 7/1/2008

A TTTTTTAA4/18/1996 10/1/2001 2/1/2006 8/1/2006 8/1/2006 10/1/2006 2/1/2007 10/1/200910/1/2001

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $32,406

Total Con Est $32,406

166 06-34252_

Neil BretzPM

Sanku MohanDM

(559) 243-3465PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Vickie Traxler (559) 243-8294

(559) 243-3581 COP FCTA                                       
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R71.6/R75-

PPNO

0091B

Project Name

KINGS CANYON EXPRESSWAY
SEGMENT 2

Work Description
2C TO 2E ON EXISTING
ALIGNMENT

Location Description
NEAR CENTERVILLE FROM ACADEMY AVE TO
TRIMMER SPRINGS RD START FROM PA&ED (KP
R114.6/R120.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , Measure

Prog Code Prog FY

$6,210

RIP IIP LOCAL

$1,993

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$6,210

Project Documents

Env State 
Env Federal 

ER

ES
Act
Act 4/18/1996

ROW Info

Parcels 65

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/29/1989

Project Rpt 4/18/1996

Current Cost Estimate

Structure Est $0

District Est $16,274

Total Con Est $16,274

R/W Est $10,109

Phase Completion
PA&ED RW PS&E CON100 % 40 47% % %

Project Comments
2000 STIP programmed for Design and RW.  2002 Candidate for Construction $'s.  CEs came through.  Environmental reevaluation in progress (Pending B.O.
from USFWS, B.A. sent to USFWS 3/2003).  Design working on controlled access highway agreement.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/18/1996 2/1/2003 3/1/2007 7/1/2007 8/1/2007 9/1/2007 2/1/2008 11/1/2009

A TTTTTTA10/11/2002 7/1/2007 8/1/2007 9/1/2007 2/1/2008 11/1/20093/1/200710/1/2001 A4/18/1996

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $17,783

Total Con Est $17,783

Friday, January 14, 2005 84 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

167 06-34253_

Neil BretzPM

Sanku MohanDM

(559) 243-3465PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Vickie Traxler (559) 243-8294

(559) 243-3581 COP FCTA                                       
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R75/R78.2-

PPNO

0091C

Project Name

KINGS CANYON EXPRESSWAY
SEGMENT 3

Work Description
2C TO 2E ON NEW ALIGNMENT 

Location Description
NEAR CENTERVILLE AND MINKLER FROM
TRIMMER SPRINGS RD TO FRANKWOOD AVE
START FROM PA&ED (KP R120.0/R125.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , Measure

Prog Code Prog FY

$3,000

RIP IIP LOCAL

$2,107

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$3,000

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act 4/18/1996

ROW Info

Parcels 57

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/29/1989

Project Rpt 4/18/1996

Current Cost Estimate

Structure Est $3,500

District Est $12,887

Total Con Est $16,387

R/W Est $15,048

Phase Completion
PA&ED RW PS&E CON100 % 40 36% % %

Project Comments
2000 STIP programmed for Design and RW.  2002 Candidate for Construction $'s.  CEs came through.  Environmental reevaluation in progress (Pending B.O.
from USFWS, B.A. sent to USFWS 3/2003).  Design working on controlled access highway agreement.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/18/1996 3/1/2003 9/1/2007 1/1/2008 2/1/2008 3/1/2008 8/1/2008 10/1/2010

A TTTTTTTAA7/10/2002 4/12/2002 7/1/2007 1/1/2008 2/1/2008 3/1/2008 8/1/2008 10/1/20109/1/200710/1/2001 A4/18/1996

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $3,825

District Est $14,082

Total Con Est $17,907

168 06-40840_

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 14-  16.2/ 26.6-

PPNO

8010 

Project Name

NORTH MOJAVE 4-LANE

Work Description
CONVERT TO 4 LANE
EXPRESSWAY

Location Description
IN AND NEAR MOJAVE ON RTE 14 FROM 0.4 KM N
OF THE BUS 58 JCT IN MOJAVE TO 8.6 KM N OF
CALIFORNIA CITY BLVD. (KP 26.1/42.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

$31,062 $20,707

RIP IIP LOCAL

$6,398 $4,265

CAPT

SUPT

OTHER

Const $$
$44,131

RW $$
$7,638

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

1/3/2003

1/3/2003

ROW Info

Parcels 184

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/2/1999

Project Rpt 12/13/2002

Current Cost Estimate

Structure Est $4,800

District Est $40,200

Total Con Est $45,000

R/W Est $7,679

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments
Project is fully funded for Const, RW & support.  JOINTLY FUNDED (Kern, Inyo, Mono) RTIP/ITIP PROJECT. The Scope of EA 09-25430(Cal City Interchange) is
included in this project.  Project is fast tracked, Risk schedule (RW prior to ED).  Environmental has started studies and is on shedule to meet PA&ED of 10/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2004 4/1/2004 10/1/2004 6/1/2006 8/1/2006 10/1/2006 10/1/2006 12/1/2006 3/1/2007 3/1/2010

A TTTTTTAAA

11/1/2002

A1/3/2003 1/29/2002 4/1/2002 12/1/2003 4/1/2005 6/30/2005 7/1/2005 9/1/2005 12/1/2005 7/1/200811/4/2001

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $4,944

District Est $41,406

Total Con Est $46,350

Friday, January 14, 2005 85 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

169 06-42550_

Frank MomenPM

Khaled DaherDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R92.1/R93.2-

PPNO

3482 

Project Name

DENNISON ROAD IMPROVEMENTS

Work Description
REPLACE OC W/4-LANE OC &
CONSTRUCT PARTIAL
CLOVERLEAF INTERCHANGE

Location Description
IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP
R148.3/R150.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998ASTIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

$0

RIP IIP LOCAL

$1,535

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

7/28/2003

7/28/2003

ROW Info

Parcels 8

Utilities 10

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 5/19/2000

Project Rpt 6/30/2003

Current Cost Estimate

Structure Est $4,521

District Est $6,350

Total Con Est $10,871

R/W Est $632

Phase Completion
PA&ED RW PS&E CON100 % 40% % %

Project Comments
The project is programmed for PA&ED and PS&E only. The schedule for the remaining phases will be determined after the Alternative is selected and the
funding has been identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 1/1/2004 3/1/2004 2/1/2006 4/1/2006 7/1/2006 7/1/2006 9/1/2006 12/1/2006 7/1/2008

A TTA

7/1/2004

1/20/2004 2/1/2006 4/1/20064/9/2004 A7/28/2003

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

170 06-24342_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3106 COP KERN CO                                    
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  109.1/ 117.1-

PPNO

0258B

Project Name

OLD 58 RELINQUISHMENT

Work Description
PAVEMENT REHABILITATION 

Location Description
NEAR MOJAVE FROM 0.2 KM E OF CACHE CREEK
TO 8.0 KM E OF SOUTH JCT RTE 14 "(KP
175.5/179.5, KP 181.7 TO 188.4)"

Program Information

Doc Yr

Project Phase

PS&E/RW

1998ASTIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY

$2,884

RIP IIP LOCAL

$935

CAPT

SUPT

OTHER

Const $$
$2,884

RW $$
$0

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

10/12/1999

9/26/1999

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/22/2004

CTC Vote Date

PID Appr 1/15/2002

Project Rpt 1/15/2002

Current Cost Estimate

Structure Est $0

District Est $3,601

Total Con Est $3,601

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 90% % %

Project Comments
Project will bring the existing Mojave 58 to a state of good repair for relinquishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2002 5/1/2003 7/1/2003 9/1/2003 12/1/2003 12/1/2004

A TTTAAA

1/1/2002

A1/15/2002 5/5/2003 3/4/2003 7/15/2003 9/1/2005 12/1/2005 10/1/20061/15/2002

Reg R/W
M225

APL
List

Yes

025.500

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 86 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

171 06-43350_

Glenn BlakePM

Claudia EspinoDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Mike Donahue (559) 243-8157

(559) 230-3110 COP KERN CO                            061201  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99- R30.5/R31.1-

PPNO

3559 

Project Name

7TH STANDARD ROAD WIDENING

Work Description
MODIFY INTERCHANGE 

Location Description
NEAR BAKERSFIELD ON RTE 99 AT THE 7TH
STANDARD RD INTERCHANGE (KP 49.1/50.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002LOCAL Programmed
Program Status

PDS
Component Funding

TCRP , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 103    Pgm Amnt   $8,000

TCRP Info

Project Documents

Env State 

Env Federal 

ND Act

Act

7/11/2003

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/31/2000

Project Rpt 7/11/2003

Current Cost Estimate

Structure Est $1,595

District Est $12,154

Total Con Est $13,749

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 20 65% % %

Project Comments
County proceeding  W/project  W/own funds
TCRP application was approved on March 28,2001.  Kern County is the lead agency.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/11/2003 11/1/2002 2/1/2003 9/1/2004 11/1/2004 2/1/2005 2/1/2005 4/1/2005 6/1/2005 10/1/2007

A TTTTTTAAA

10/1/2002

11/1/2002 1/27/2003 9/1/2004 6/1/2006 6/1/2006 8/1/2006 10/1/2006 10/1/200811/1/200510/1/2002 A7/11/2003

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est $1,643

District Est $12,519

Total Con Est $14,161

172 06-45690_

Neil BretzPM

Abdul BakerDM

(559) 243-3465PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 0- C5945-

PPNO

     

Project Name

JERSEY AVENUE WIDENING

Work Description
WIDENING FROM 2 TO 4
LANES/INSTALL "TRAFFIC
SIGNALS, CURB AND GUTTER"

Location Description
"IN THE CITY OF LEMOORE, AT JERSEY"  AVENUE
FROM 17TH ST TO 18TH ST IN KINGS COUNTY

Program Information

Doc Yr

Project Phase

PS&E/RW

2000LOCAL Programmed
Program Status

Component Funding
TCRP , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 112    Pgm Amnt   $1,500

TCRP Info

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 2/21/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,695

Total Con Est $1,695

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
TCRP Application approved by CTC 2-21-01. $1.5 million in TCRP funds and $195,000 in Kings County funds.  EA for Tracking only - Charges are on EA
965100.
TCRP application amendment approved 4-1-02. Due to utility conflicts the construction start date will be delayed to 5-1-03.(9/25/02)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 87 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

173 06-3568U_

Neil BretzPM

Gurbhay BrarDM

(559) 243-3465PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8178

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 198- T21.5/T28.3-

PPNO

4360B

Project Name

HANFORD EXPRESSWAY

Work Description
2C TO 4E ON NORTH SIDE 

Location Description
NEAR HANFORD FROM 0.8 KM E OF RTE 43 TO 0.6
KM W OF RTE 99 NEAR VISALIA (KP T34.6/45.5)
(KP 0.0/R5.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP , TCRP

Prog Code Prog FY

$11,981 $0

RIP IIP LOCAL

$3,886 $1,600

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$11,981

Bill Ref# 111    Pgm Amnt   $14,000

TCRP Info

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

6/19/2003

6/12/2003

ROW Info

Parcels 59

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/27/1997

Project Rpt 6/30/2003

Current Cost Estimate

Structure Est $7,400

District Est $59,581

Total Con Est $66,981

R/W Est $10,750

Phase Completion
PA&ED RW PS&E CON100 % 10 63% % %

Project Comments
TCRP PROJECT. TCRP application approved by CTC 5-2-01. (#111) PA&ED-PS&E ONLY. JOINT FUNDED PROJECT-TULARE & KINGS COUNTY (3/29/00).
Value Analysis Study completed 4-05-01.  Open house held 7-10-02. R/W acquisition on hold, awaiting funding. Last PDT meeting held 11-18-04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/30/2003 5/18/2002 7/1/2002 7/1/2005 10/1/2005 12/1/2005 1/1/2006 3/1/2006 8/1/2006 10/1/2009

A TTTTTTTAA

12/17/2001

5/18/2002 9/19/2002 8/1/2006 12/1/2007 1/1/2008 3/1/2008 8/1/2008 10/1/201112/1/200612/17/2001 A6/30/2003

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $8,086

District Est $65,106

Total Con Est $73,192

174 06-30700_

Glenn BlakePM

Emad AraimDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 243-3844 COP CITY OF  VISALIA                           
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  5.8/ 8-

PPNO

6220 

Project Name

MOONEY BLVD. 6-LANE

Work Description
4C TO 6C AND IMPROVE
CHANNELIZATION

Location Description
ON SR 63 IN TUL CO FROM N/SIDE OF  PACKWOOD
CREEK TO SOUTH SIDE OF SR 198 (9.3/12.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY

$20,268

RIP IIP LOCAL

$4,744

CAPT

SUPT

OTHER

Const $$
$14,845

RW $$
$5,423

Project Documents

Env State 
Env Federal 

ER

FI
Act
Act

4/2/2002

3/25/2002

ROW Info

Parcels 84

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/28/1993

Project Rpt 5/23/2002

Current Cost Estimate

Structure Est $0

District Est $13,428

Total Con Est $13,428

R/W Est $5,411

Phase Completion
PA&ED RW PS&E CON100 % 35 35% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/1/2002 2/1/2002 4/6/2006 7/1/2006 7/1/2006 9/1/2006 12/1/2006 10/1/2008

A TTTTTTA

9/1/2001

A5/23/2002 2/25/2002 12/1/2006 3/1/2007 3/1/2007 5/1/2007 8/1/2007 8/1/20098/1/2001

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $14,246

Total Con Est $14,246

Friday, January 14, 2005 88 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

175 06-38821_

Phillip SanchezPM

Lori ButlerDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  30.1/ 31-

PPNO

6405Y

Project Name

PROSPERITY REPLACEMENT PLANTING

Work Description
LANDSCAPE MITIGATION 

Location Description
IN TULARE AT PROSPERITY AVE (KP 48.4/49.8)   

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding

Prog Code Prog FY

$155

RIP IIP LOCAL

$75

CAPT

SUPT

OTHER

Const $$
$155

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/20/2000

10/30/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/29/2004

CTC Vote Date

PID Appr

Project Rpt 7/19/2000

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments
This is a "split-off" replacement planting project form the Prosperity Avenue Interchange project 06-388203.  CE 10/31/03.  Additional trees have been
removed.  As a result, a $150,000 cost increase is necessary.  45 Working Days.  750 PE days.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 7/1/2004 8/1/2004 9/1/2004 10/13/2004 12/1/2004 12/1/2008

A TTTTAA10/31/2003 10/21/2004 7/21/2004 2/1/2005 7/1/2005 9/1/2005 7/1/2009

Reg R/W
M225

APL
List

Yes

075.600

11/1/200410/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

176 06-43950_

Glenn BlakePM

Abdul BakerDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 444-2506 COP CITY OF  VISALIA                           
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R10.2/-

PPNO

6530 

Project Name

SANTA FE AVE O.C.

Work Description
CONSTRUCT OVERCROSSING 

Location Description
IN VISALIA AT SANTA FE AVE (KP R16.45)  

Program Information

Doc Yr

Project Phase

PS&E/RW

2002LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND Act
Act

6/5/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/5/2003

Project Rpt 6/5/2003

Current Cost Estimate

Structure Est $2,440

District Est $1,419

Total Con Est $3,859

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 1 1% % %

Project Comments
City of Visalia is the lead agency.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/5/2003 10/1/2003 12/1/2003 10/1/2004 12/1/2004 3/1/2005 3/1/2005 5/1/2005 9/1/2005 12/1/2006

A TTTTTTTAA

8/1/2003

A6/5/2003 7/23/2004 11/29/2004 10/1/2005 12/1/2005 2/1/2006 2/1/2006 4/1/2006 6/1/2006 12/1/20077/26/2004

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est $2,513

District Est $1,462

Total Con Est $3,975

Friday, January 14, 2005 89 *Escalated at 3%



Caltrans Central Region
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XPM Download 1/6/2005

PMCS Download 1/7/2005

177 06-43960_

Glenn BlakePM

Abdul BakerDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 444-2506 COP CITY OF  VISALIA                           
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R10.7/-

PPNO

6535 

Project Name

BEN MADDOX WAY O.C.

Work Description
WIDEN OC AND SIGNALIZE
OFF-RAMP

Location Description
IN VISALIA AT BEN MADDOX WAY (KP R17.27)  

Program Information

Doc Yr

Project Phase

PS&E/RW

2006LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

ES
Act

Act

7/21/2003

7/21/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 12/8/2003

Current Cost Estimate

Structure Est $1,944

District Est $2,237

Total Con Est $4,181

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 1 1% % %

Project Comments
City of Visalia is the lead agency.  Waiting for a schedule from City's consultant.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2004 4/1/2004 4/1/2004 10/1/2004 12/1/2004 3/1/2005 3/1/2005 5/1/2005 9/1/2005 12/1/2006

A TTTTTTTTA

2/1/2004

A12/8/2003 7/23/2004 12/31/2004 10/1/2005 12/1/2005 2/1/2006 2/1/2006 4/1/2006 6/1/2006 12/1/200711/29/2004

Reg R/W
M225

Past Due

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est $2,002

District Est $2,304

Total Con Est $4,306

178 06-0A440_

Jim BanePM

Jun XuDM

(559) 243-3469PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3590 RR UNION PACIFIC                      031004  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  20.2/ 31.6-

PPNO

1643 

Project Name

N. FRESNO REHAB III

Work Description
REHABILITATE ROADWAY 

Location Description
IN FRESNO COUNTY IN FRESNO FROM VENTURA
STREET OVERCROSSING TO BIOLA JUNCTION
OVERHEAD AND FROM HERNDON CANAL BRIDGE
TO 1.1 KM NORTH OF HERNDON AVE
OVERCROSSING

Program Information

Doc Yr

Project Phase

PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,985

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

2/9/2004

2/9/2004

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/24/2004

CTC Vote Date
5/13/2004

PID Appr 3/22/2004

Project Rpt 3/22/2004

Current Cost Estimate

Structure Est $0

District Est $2,527

Total Con Est $2,527

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TTAAA1/2/2004 3/10/2004 6/4/2004 12/27/2004 3/1/2005 11/1/2005

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 90 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

179 06-49730_

Frank MomenPM

David SanghaDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  65.2/ 69.6-

PPNO

3045 

Project Name

MAIN DRAIN ROAD BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN KERN CO NEAR LOST HILLS FROM  MERCED
AVE OC TO MAIN DRAIN RD OC (KP 104.9/111.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,972

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

11/13/2003

11/13/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/3/2005

CTC Vote Date

PID Appr 3/30/2004

Project Rpt 3/30/2004

Current Cost Estimate

Structure Est $0

District Est $1,915

Total Con Est $1,915

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
CE approved 11-13-03
PDT meeting 10-10-03.
Constructability Review - 1-15-04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/13/2004 5/15/2004 1/1/2005 3/1/2005 3/1/2005 4/12/2005 6/30/2005 1/1/2006

A TTTTTA

4/15/2004

3/30/2004 1/4/2005 3/1/2005 3/1/2005 5/1/2005 7/1/2005 7/1/2007

Reg R/W
M225

APL
List

Yes

201.010

3/1/20053/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

180 06-46480_

Frank MomenPM

David SanghaDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  13.4/ 16.7-

PPNO

3521 

Project Name

GREENFIELD BARRIER

Work Description
CONSTRUCT THRIE BEAM MEDIAN
BARRIER

Location Description
NEAR BAKERSFIELD FROM 0.0 KM NORTH OF
BEAR MOUNTAIN BLVD OC TO 2.0 KM SOUTH OF
HOUGHTON RD OC (KP 21.6/26.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,500

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

11/8/2002

11/8/2002

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/21/2004

CTC Vote Date

PID Appr 6/11/2003

Project Rpt 6/11/2003

Current Cost Estimate

Structure Est $0

District Est $1,101

Total Con Est $1,101

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/11/2003 6/11/2003 11/1/2005 1/1/2006 1/1/2006 3/1/2006 6/1/2006 7/1/2007

A TTTTTTA

6/11/2003

A6/11/2003 6/11/2003 1/1/2005 3/1/2005 3/1/2005 4/1/2005 6/1/2005 7/1/20066/11/2003

Reg R/W
M225

Past Due

APL
List

Yes

201.010

3/1/20053/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 91 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

181 06-42230_

Judy AguilarPM

Rodrick LeeDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 243-3573 COP CITY OF  BAKERSFIE         
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 178- R6.3/R13.4-

PPNO

3745 

Project Name

COMANCHE REHAB

Work Description
AC OVERLAY/WIDENING 

Location Description
NEAR BAKERSFIELD FROM 0.8 KM W OF FAIRFAX
RD TO MOUTH OF THE CANYON (KP R10.1/21.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,409

RW $$
$56

Project Documents

Env State 

Env Federal 

CE

FI
Act

Act

5/6/2003

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,608

Total Con Est $5,608

R/W Est $19

Phase Completion
PA&ED RW PS&E CON100 % 5% % %

Project Comments
Project schedule moved out one year because of the formal consultation required to the USFWS due to the Kit Fox.  Project is currently number 10 in the queue
(2/3/03).  Awaiting on right-of-way data regarding possible right-of-way takes on a cut slope.  Current parcels shown above are not required.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2002 5/1/2002 2/1/2002 1/1/2004 3/1/2004 3/1/2004 5/1/2004 9/1/2004 7/1/2006

A TTTTTTA

2/1/2002

A5/6/2003 3/1/2003 2/1/2005 3/1/2005 3/1/2005 5/1/2005 9/1/2005 7/1/20072/1/2003

Reg R/W
M225

APL
List

Yes

201.120

3/1/20053/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

182 06-44900_

Suzie HoldridgePM

Getachew EsheteDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  20.9/ 35.3-

PPNO

5265 

Project Name

YOSEMITE SPRINGS CAPM

Work Description
AC OVERLAY (CAP-M) 

Location Description
"ON RTE 41 IN MADERA CO, 0.88 KM" N OF
YOSEMITE SPRINGS PARKWAY TO FRESNO RIVER
BRIDGE (KP 33.6/56.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$10,143

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

ES
Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/28/2004

CTC Vote Date

PID Appr 9/25/2000

Project Rpt 9/25/2000

Current Cost Estimate

Structure Est $0

District Est $7,976

Total Con Est $7,976

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
This project has 100 working days, then one year for warranty.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2005 12/1/2005 7/1/2007 7/1/2007 10/1/2007 12/1/2007 3/1/2007 9/1/2008

A TTTTTTA8/31/2004 1/1/2005 1/1/2005 2/1/2005 3/1/2005 4/1/2005 6/1/2005 7/1/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.121

8/1/2004 3/1/20052/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 92 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

183 06-44800_

Glenn BlakePM

Khaled DaherDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3130 RR TULARE VALLEY RR 102904  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  19.8/ 30.1-

PPNO

6230 

Project Name

CUTLER OROSI OVERLAY

Work Description
AC OVERLAY (CAPM) 

Location Description
AT AND NEAR CUTLER/OROSI FROM SOUTH JCT
RTE 201/63 TO FRESNO CO LINE (KP 31.9/48.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,738

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

6/19/2000

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/11/2000

Project Rpt 9/11/2000

Current Cost Estimate

Structure Est $0

District Est $4,612

Total Con Est $4,612

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/11/2000 9/1/2004 6/1/2005 9/1/2005 9/1/2005 10/13/2005 1/1/2006 7/1/2007

A TTTTATA9/11/2000 5/1/2004 1/12/2005 11/19/2004 3/1/2005 5/1/2005 7/1/2005 10/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.121

3/1/20053/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

184 06-43160_

Phillip SanchezPM

Lori ButlerDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  28.3/ 29.9-

PPNO

6386 

Project Name

TULARE LANDSCAPE REHAB

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN TULARE FROM 0.5 KM SOUTH OF BARDSLEY
AVE TO 0.3 KM NORTH OF CROSS AVE (KP
45.5/48.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,533

RW $$
$0

Project Documents

Env State 
Env Federal 

CE Act
Act

10/19/1999

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/9/2004

CTC Vote Date

PID Appr 9/3/1999

Project Rpt 11/28/2001

Current Cost Estimate

Structure Est $0

District Est $1,533

Total Con Est $1,533

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments
City Council presentation 9/17/02.  Constuctability Review 11/7/02.  200WD.  750 days PE.  RTL 1/31/03.  RTL is good for one year.  5/30/03 HQ OE sent PS&E
back to District due to lack of available funds.  Project is reprogrammed in 2004 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2001 12/1/2002 12/1/2002 2/1/2003 5/13/2003 7/1/2003 8/1/2005

A TTTTAA

10/1/2000

A11/28/2001 10/21/2004 9/30/2004 1/1/2005 8/1/2005 11/1/2005 5/1/201010/1/2001

Reg R/W
M225

Past Due

APL
List

Yes

201.210

1/1/200512/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 93 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

185 06-43200_

Phillip SanchezPM

Lori ButlerDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  51.9/-

PPNO

6476 

Project Name

WARLOW REST AREA REHAB

Work Description
REHABILITATE SRRA 

Location Description
NEAR CITY OF KINGSBURG AT WARLOW SAFETY
ROADSIDE REST AREA (KP 83.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,215

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

9/14/1999

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 1/25/2002

Current Cost Estimate

Structure Est $1,715

District Est $500

Total Con Est $2,215

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 75% % %

Project Comments
Original facility constructed in 1967.  6 month Plant Establishment.  12/8/03 last Project Team Meeting.  9/9/04 60% Constructability Review.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2002 2/3/2003 11/1/2003 3/1/2004 3/1/2004 7/1/2004 8/1/2004 12/1/2004 12/1/2006

A TTTTATTA

11/1/2001

1/25/2002 6/17/2002 12/17/2004 3/9/2005 3/16/2004 5/1/2005 8/1/2005 11/1/2005 10/1/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.250

3/21/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

186 06-35070_

Jim BanePM

Sanku MohanDM

(559) 243-3469PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3581 RR UNION PACIFIC                      092002  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99- R.7/R7.4-

PPNO

1530 

Project Name

KINGSBURG TO SELMA 6-LANE

Work Description
4F TO 6F 

Location Description
IN AND NEAR SELMA FROM RTE 99/201
SEPARATION TO 1.0 KM N OF FLORAL AVE OC KP
R1.6/11.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
IIP , Soundwalls , TCRP

Prog Code Prog FY
2006

$42,616

RIP IIP LOCAL

$4,934

CAPT

SUPT

$2,500

OTHER

$0

Const $$
$45,116

RW $$
$0

Bill Ref# 90    Pgm Amnt   $20,000

TCRP Info

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

5/17/2000

5/17/2000

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/30/2002

CTC Vote Date
6/30/2003

PID Appr 1/13/1999

Project Rpt 5/17/2000

Current Cost Estimate

Structure Est $4,571

District Est $36,563

Total Con Est $41,134

R/W Est $77

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
TCRP AND 2002 IIP CANDIDATE PROJECT.

TCRP APPLICATION APPROVED 5/2/2001.  ALLOCATION AMOUNT $3.86 MILLION OF $20 MILLION

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/17/2000 10/1/2000 11/1/2002 6/1/2002 8/1/2002 11/1/2002 12/1/2002 11/1/2003 7/1/2003 7/1/2006

A TTTAAAAA

5/1/2000

A5/17/2000 9/29/2000 7/17/2002 8/30/2002 10/31/2002 11/25/2002 5/1/2005 7/1/2005 7/1/20075/1/2000

Reg R/W
M225

APL
List

Yes

710.870

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 94 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

187 06-46280_

Jim BanePM

Lori ButlerDM

(559) 243-3469PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  21.4/ 22.4-

PPNO

1648 

Project Name

99/180 PLANT RESTORE

Work Description
HIGHWAY PLANTING AND
RESTORATION

Location Description
IN FRE CO IN FRESNO ON RTE 99 FROM EL
DORADO ST OC TO THE KERMAN BRANCH UP &
ON RTE 180 FROM RTE 99/ 180 SEP TO THE
NORTH FRESNO UC (KP 34.4/36.0)(R/90.9/R94.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,824

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

7/25/2003

7/25/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/21/2001

Project Rpt 11/4/2003

Current Cost Estimate

Structure Est $0

District Est $2,846

Total Con Est $2,846

R/W Est $0

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
PROJECT CAN BE ACCELERATED FOR 04/05FY DELIVERY.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 1/1/2004 7/1/2005 7/1/2005 9/1/2005 10/13/2005 11/1/2005 11/1/2008

A TTTTTT

1/1/2004

10/31/2003 7/1/2005 7/1/2005 9/1/2005 10/13/2005 11/1/2005 11/1/2008

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $2,931

Total Con Est $2,931

188 06-34234_

Neil BretzPM

Lori ButlerDM

(559) 243-3465PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3134 RR UNION PACIFIC                      111703  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R55.4/R56.6-

PPNO

0089B

Project Name

ROEDING PARK LANDSCAPE

Work Description
HIGHWAY PLANTING 

Location Description
"FROM TIELMAN AVE OC TO THE ""G"" STR" UC
AND ON RTE 99 FROM 0.2 KM N OF EL DORADO
STR TO NIELSEN AVE UC (KP 180-R89.9/R91.2 &
99-34.7/35.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000ASTIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2006

$1,379

RIP IIP LOCAL

$500

CAPT

SUPT

OTHER

Const $$
$1,379

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

6/24/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/27/2004

CTC Vote Date

PID Appr

Project Rpt 4/29/2004

Current Cost Estimate

Structure Est $0

District Est $1,300

Total Con Est $1,300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 99% % %

Project Comments
Supplemental Project Report approved April 29, 2004 to shorten limits. PCR approved May 6, 2004 to shorten limits and move capital funds to support budget
($500,000). CTC Placed project on Pending Allocation List 5-13-04. Capital funding will be increased $79 (@3%/yr) due to delay.
New programmed year is 2005/06. Put Back on APL 6/05.
Schedule includes 3 year plant establishment period. (750 Working Days). End of major work = 180 Working Days

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/14/2003 5/1/2003 2/1/2003 9/1/2003 12/1/2003 1/1/2004 4/12/2004 6/1/2004 7/1/2008

A TTTTATTA A7/14/2003 5/25/2003 7/15/2005 10/15/2005 11/20/2003 1/1/2006 2/1/2006 5/1/2006 7/1/201011/18/2002

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $1,339

Total Con Est $1,339

Friday, January 14, 2005 95 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

189 06-34244_

Neil BretzPM

Lori ButlerDM

(559) 243-3465PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R60.3/R64-

PPNO

0090L

Project Name

SUNNYSIDE LANDSCAPE

Work Description
HIGHWAY PLANTING (MITIGATION) 

Location Description
IN AND NEAR FRESNO FROM RTE 168 TO CLOVIS
AVE (KP R97.1/R103.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000ASTIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2006

$2,790

RIP IIP LOCAL

$982

CAPT

SUPT

OTHER

Const $$
$2,790

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

1/31/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 3/22/2004

Current Cost Estimate

Structure Est $0

District Est $2,790

Total Con Est $2,790

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 5% % %

Project Comments
Do to funding constraints project will be delayed.  All work will stop on 5/1/04 and will resume on 7/1/05. (4/22/04)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2004 1/1/1999 5/1/2004 1/1/2005 4/1/2005 7/1/2005 7/1/2005 8/12/2005 10/1/2005 10/1/2009

A TTTTTTT3/22/2004 11/1/2005 1/10/2006 3/21/2006 3/21/2006 4/18/2006 8/1/2006 8/1/2010

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $2,874

Total Con Est $2,874

190 06-46290_

Mehran AkhavanPM

Lori ButlerDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  54.1/-

PPNO

3039 

Project Name

BUTTONWILLOW SRRA REHAB

Work Description
SRRA REHAB 

Location Description
NB AND SB FACILITIES AT THE BUTTON WILLOW
SAFETY ROADSIDE REST AREA (KP 87.06)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,260

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

3/8/2004

3/8/2004

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/17/2001

Project Rpt 3/23/2004

Current Cost Estimate

Structure Est $1,550

District Est $1,324

Total Con Est $2,874

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
1/13/04-Using Division Creek Rest Area (D-9) project as a guide, PR near complete, circulation for signatures Feb 04.-RD
5/14/03-PDT, discussed tapping into existing sewer vs rehab of leach field.-RD
12/17/02-Using Warlow Rest Area project as a guide.  Plan for on-site PDT mtg in late Feb.-JCH
10/1/02-working on cost estimates, beginning site plan work.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/25/2004 9/1/2004 7/1/2004 9/1/2005 11/1/2005 11/1/2005 1/1/2006 3/1/2006 6/1/2006 12/1/2007

A TTTTTTTA

5/1/2004

3/23/2004 8/27/2004 11/1/2005 1/1/2006 1/1/2006 3/1/2006 5/1/2006 8/1/2006 7/1/2008

Reg R/W
M225

APL
List

Yes

201.250

*Escalated Cost Estimate

Structure Est $1,597

District Est $1,364

Total Con Est $2,960

Friday, January 14, 2005 96 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

191 06-38290_

Jim HeinenPM

Steven MiltonDM

(559) 243-3467PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Bobi Ritter (559) 243-8294

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 41-  0/ 5-

PPNO

3321 

Project Name

COTTONWOOD CANYON

Work Description
AC OVERLAY AND WIDEN 

Location Description
NEAR CHOLAME FROM SAN LUIS OBISPO COUNTY
LINE TO KINGS COUNTY LINE (KP 0.0/8.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$11,521

RW $$
$368

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

6/28/2002

6/28/2002

ROW Info

Parcels 10

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/28/1995

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $0

District Est $11,735

Total Con Est $11,735

R/W Est $360

Phase Completion
PA&ED RW PS&E CON100 % 55 90% % %

Project Comments
5/17/04-Project meeting at R/W to discuss issues.-JCH
4/14/04-Project listed on final 2004 SHOPP list.  Will finish PSE in 4/5 FY-JCH.
12/15/03-Project listed for funding on 2004 SHOPP list ver 45a-JCH.
11/26/03- Project not listed for funding on final draft of 2004 SHOPP list-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 8/1/2000 4/1/2003 7/1/2003 8/1/2003 10/1/2003 1/1/2004 7/1/2005

A TTTTTTAA6/27/2002 8/1/2000 4/1/2005 7/1/2005 8/1/2005 10/1/2005 1/1/2006 7/1/20076/5/2000

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $12,087

Total Con Est $12,087

192 06-46360_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  67/ 77.3-

PPNO

3460 

Project Name

CALIENTE REHAB

Work Description
"COLD PLANING, REPLACE PCC,"
"AC OVERLAY, CONCRETE MEDIAN
BARRIER"

Location Description
ON RTE 58 IN KERN CO 0.3 MILES WEST OF
CALIENTE CREEK BRIDGE TO BEAR MOUNTAIN
RANCH KP 107.8/124.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,140

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

10/7/2003

10/7/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 5/17/2002

Project Rpt 5/17/2002

Current Cost Estimate

Structure Est $0

District Est $7,189

Total Con Est $7,189

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2005 11/1/2005 1/1/2006 1/1/2006 3/1/2006 6/1/2006 10/1/2007

A TTTTAT10/7/2003 11/1/2005 9/30/2004 1/1/2006 3/1/2006 6/1/2006 10/1/2007

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $7,405

Total Con Est $7,405

Friday, January 14, 2005 97 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

193 06-46300_

Frank MomenPM

Lori ButlerDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R139/-

PPNO

3495 

Project Name

BORON SRRA REHAB

Work Description
REHAB EB AND WB SAFETY
ROADSIDE REST AREAS

Location Description
IN KERN CO AT THE BORON SAFETY ROAD SIDE
REST AREA (E/B AND W/B) (KP R223.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,131

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

3/24/2004

3/24/2004

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/15/2001

Project Rpt 8/3/2004

Current Cost Estimate

Structure Est $3,158

District Est $1,366

Total Con Est $4,524

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/26/02-No work will be done on this project during FY 03 for resource recovery.-JCH
7/15/02-Schedule moved out 1 yr to coincide with Prog FY.
4/4/02-Programmed in 2002 SHOPP, FY 5/6
12/11/01-Project listed on 2nd draft of 2002 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2004 4/1/2005 7/1/2005 9/1/2005 11/1/2005 1/1/2006 1/1/2006 3/1/2006 7/1/2006 11/1/2007

A TTTTTTTA

8/31/2004

7/29/2004 8/31/2004 10/1/2005 12/1/2005 12/1/2005 2/1/2006 4/1/2006 7/1/2006 11/1/2007

Reg R/W
M225

APL
List

Yes

201.250

7/1/2004

*Escalated Cost Estimate

Structure Est $3,253

District Est $1,407

Total Con Est $4,660

194 06-39520_

Glenn BlakePM

David SanghaDM

(559) 243-3456PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 244-2942 COP CITY OF  BKFD                      072502  
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 178- R6.1/R7.5-

PPNO

3731 

Project Name

FAIRFAX INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN BAKERSFIELD FROM 1.2 KM W TO 1.2 KM E OF
FAIRFAX RD (KP 9.8/12.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
Oversight , RIP , Local 

Prog Code Prog FY
2006

$15,000 $500

RIP IIP LOCAL

$0 $550

CAPT

SUPT

OTHER

Const $$
$15,000

RW $$
$500

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 2

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/22/1997

Project Rpt

Current Cost Estimate

Structure Est $2,313

District Est $6,525

Total Con Est $8,838

R/W Est $1,085

Phase Completion
PA&ED RW PS&E CON70 % 60% % %

Project Comments
Oversight project with the City of Bakersfield taking the lead.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 10/1/2004 11/1/2004 2/1/2006 4/1/2006 7/1/2006 8/1/2006 10/1/2006 11/1/2006 11/1/2008

A TTTTTTTAA A5/13/2003 7/1/2003 4/20/2003 12/1/2005 12/1/2005 2/1/2006 2/1/2006 4/1/2006 6/1/2006 12/1/20073/1/2003

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $2,382

District Est $6,721

Total Con Est $9,103

Friday, January 14, 2005 98 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

195 06-32150_

Jim HeinenPM

Steven MiltonDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8178

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  0/ 4.2-

PPNO

4205A

Project Name

AVENAL CREEK GRADE RAISE 

Work Description
RAISE GRADE ON NEW
ALIGNMENT

Location Description
NEAR KETTLEMAN CITY FROM KERN COUNTY
LINE TO 0.8 KM N OF AVENAL CREEK  BR# 45-36
(KP 0.0/6.8) START FROM PA&ED

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,494

RW $$
$305

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

6/28/2002

6/28/2002

ROW Info

Parcels 13

Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/1/1991

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $782

District Est $6,640

Total Con Est $7,422

R/W Est $1,129

Phase Completion
PA&ED RW PS&E CON100 % 70 90% % %

Project Comments
11/18/04- Safety Review Meeting-JCH.
8/10/04- Project listed on Randeen's email as SHOPP project under programmed for RW capital.  See excel spreadsheet "District 06- 04/05 FY Capital
Allocation with Program Issues" -JCH.
5/17/04-Project meeting at R/W to discuss issues.-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 6/5/2000 3/1/2003 3/1/2003 4/1/2003 7/1/2003 8/1/2003 10/1/2003 1/1/2004 7/1/2005

A TTTTTTTAA A6/28/2002 6/5/2000 8/18/2000 2/1/2005 4/1/2005 7/1/2005 8/1/2005 10/1/2005 1/1/2006 7/1/20072/28/2000

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $805

District Est $6,839

Total Con Est $7,645

196 06-36460_

Jim HeinenPM

Getachew EsheteDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  28.4/ 33-

PPNO

4268A

Project Name

STRATFORD REHAB

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
"NEAR STRATFORD, FROM NEVADA AVE TO"
LAUREL AVE (22ND AVE) (KP 45.7/52.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,394

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

3/20/2001

3/20/2001

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

Project Rpt 3/20/2001

Current Cost Estimate

Structure Est $0

District Est $4,009

Total Con Est $4,009

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 28% % %

Project Comments
10/13/04- Looking at issue of 1 intersection skew angle-JCH.
8/30/04- Continuing to work towards 30% constr in Dec-JCH.
5/25/04-PS&E continues,  30% constructability is 12/04.-JCH.
4/14/04-Project listed for funding on final 2004 SHOPP list-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2002 10/1/2003 12/1/2003 12/1/2003 2/1/2004 5/1/2004 10/1/2005

A TTTTTT

12/1/2002

T3/20/2001 10/1/2005 12/1/2005 12/1/2005 2/1/2006 5/1/2006 10/1/200712/1/2004

Reg R/W
M225

Past Due

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $4,129

Total Con Est $4,129

Friday, January 14, 2005 99 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

197 06-40720_

Jim BanePM

Thanh NguyenDM

(559) 243-3469PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3813 COP CITY OF  MADERA         
RR UNION PACIFIC                      062703  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  8.9/ 10.4-

PPNO

5355 

Project Name

GATEWAY INTERCHANGE

Work Description
MODIFY INTERCHANGES 

Location Description
IN MADERA ON RTE 99 FROM 1.0 KM S OF S.
MADERA OC TO .3 KM N OF RTE 99/145 SEP AND
ON RTE 145 FROM .3 KM S TO .2 KM N OF RTE
99/145 SEP (KP 14.7/16.8; 14.3/14.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
Oversight , Local  , RIP

Prog Code Prog FY
2006

$5,186 $3,594

RIP IIP LOCAL

$500 $1,562

CAPT

SUPT

OTHER

Const $$
$8,386

RW $$
$394

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

9/2/2003

2/24/2003

ROW Info

Parcels 10

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/24/1998

Project Rpt 9/2/2003

Current Cost Estimate

Structure Est $2,700

District Est $6,000

Total Con Est $8,700

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
LOCAL DELIVERY - OVERSIGHT THROUGH PS&E. STIP AMENDMENT APPROVED FOR 01/02 DELIVERY.  PROJECT IS PS&E READY. FUNDS WILL NOT
BE VOTED FROM 2002 STIP.  PROJECT TO BE REPROGRAMMED IN THE 2004 STIP CYCLE.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/1/2003 5/1/2001 1/1/2001 7/17/2002 7/1/2003 10/1/2003 10/1/2003 12/1/2003 3/1/2004 3/1/2006

A TTTTAAAAA9/2/2003 7/1/2001 1/1/2001 7/17/2002 11/14/2003 1/6/2004 10/1/2005 12/1/2005 5/1/2006 7/1/2008

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $2,781

District Est $6,180

Total Con Est $8,961

198 06-29330_

Brian EversonPM

Gurbhay BrarDM

(559) 243-3463PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 230-3106 RR     UNIONPACIFIC                           
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  19.6/ 22.6-

PPNO

5410 

Project Name

FAIRMEAD INTERCHANGE

Work Description
4E TO 6F WITH INTERCHANGE AT
AVE 22

Location Description
FROM 0.3 KM SOUTH OF AVENUE 21 TO 0.2 KM
SOUTH OF 99/152 SEPARATION (KP 31.5/36.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2006

$40,209

RIP IIP LOCAL

$8,449

CAPT

SUPT

OTHER

Const $$
$34,114

RW $$
$6,095

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

8/11/2003

8/25/2003

ROW Info

Parcels 28

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/28/1991

Project Rpt 12/31/2003

Current Cost Estimate

Structure Est $3,263

District Est $33,442

Total Con Est $36,705

R/W Est $3,537

Phase Completion
PA&ED RW PS&E CON100 % 58% % %

Project Comments
Current schedule based on R/W capital and acquisition begining July 2004.  Delay  in R/W capital will result in project delay.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2002 10/1/2001 4/1/2002 7/1/2003 3/1/2004 2/1/2004 5/1/2004 7/1/2004 10/1/2004 9/1/2006

A TTTTTTTAA A12/31/2003 10/4/2001 7/26/2002 8/1/2005 12/1/2005 1/1/2006 2/1/2006 4/1/2006 7/1/2006 9/1/200811/1/2001

Reg R/W
M225

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est $3,361

District Est $34,445

Total Con Est $37,806

Friday, January 14, 2005 100 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

199 06-49020_

Phillip SanchezPM

Rodrick LeeDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3573
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  25.3/ 26.3-

PPNO

6368 

Project Name

AIRPORT OVERCROSSING / K
STREET OFF-RAMP

Work Description
REMOVE BRIDGE 

Location Description
IN AND NEAR THE CITY OF TULARE FROM 0.3 KM
S OF AVE 200 OC TO 0.4 KM N OF AIRPORT OC
(KP 40.7/42.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,774

RW $$
$5,941

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/4/2003

Project Rpt

Current Cost Estimate

Structure Est $250

District Est $4,550

Total Con Est $4,800

R/W Est $5,941

Phase Completion
PA&ED RW PS&E CON100 % 30 80% % %

Project Comments
Bridge Inspection Report 6/17/03.  7/10/03 Permanent bridge closure notification to the City.  8/5/03 City Council presentation.  8/20/03, 9/5/03, 9/26/03,
12/5/03, and 8/19/04 PDT Meetings.  Project is on accelerated schedule.  Open House Public Information Meeting held on 3/3/04 in Tulare.  60%
Constructability Review 8/31/04.  Project Charter approved 9/1/04.  District Safety Review 10/7/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 3/1/2004 11/1/2004 10/1/2004 4/1/2005 7/1/2005 8/1/2005 9/12/2005 12/1/2005 8/1/2006

A TTTTTTAAA

3/1/2004

A9/30/2004 1/26/2004 7/28/2004 9/28/2004 3/7/2005 7/1/2005 7/1/2005 8/1/2005 11/1/2005 8/1/20063/1/2004

Reg R/W
M225

APL
List

Yes

201.110

10/1/2004

*Escalated Cost Estimate

Structure Est $258

District Est $4,687

Total Con Est $4,944

200 06-0A380_

Abdul El-DahabiPM

Sanku MohanDM

(559) 243-3445PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3581 COP COUNTY OFMADERA         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  17.6/ 18.3-

PPNO

5255 

Project Name

O'NEALS ROAD INTERSECTION

Work Description
INSTALL SIGNALS AND
CONSTRUCT RIGHT TURN AND
ACCELERATION LANES.

Location Description
IN MAD CO ON SR 41 NEAR COARSEGOLD AT
ROAD 200 (KP 28.3/29.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,474

RW $$
$65

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

4/5/2004

4/5/2004

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/5/2004

Project Rpt 6/5/2004

Current Cost Estimate

Structure Est $0

District Est $1,476

Total Con Est $1,476

R/W Est $65

Phase Completion
PA&ED RW PS&E CON100 % 35% % %

Project Comments
on 4/5/04 began circulating draft PR. Obtained CE on 4/5/04; Design Exception was signed on 5/20/04.PR/PSR to be circulated on 5/24/04.PR/PSR approved
on 6/9/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/30/2004 1/1/2005 4/1/2006 3/1/2006 7/1/2006 9/1/2006 11/1/2006 4/1/2008

A TTTTTTT

10/1/2004

A6/9/2004 1/1/2005 4/1/2006 3/1/2006 7/1/2006 9/1/2006 11/1/2006 4/1/20089/30/2004

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $0

District Est $1,566

Total Con Est $1,566

Friday, January 14, 2005 101 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

201 06-45940_

Phillip SanchezPM

Ali AlqatamiDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  34/ 42-

PPNO

6426 

Project Name

TAGUS-GOSHEN REHAB

Work Description
"CRACK SEAT, AC OVERLAY" 

Location Description
FROM 0.2 KM N OF TAGUS AVENUE OC TO 2.1 KM
N OF THE GOSHEN OC (KP 54.7/67.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$14,205

RW $$
$27

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/11/2003

6/11/2003

ROW Info

Parcels

Utilities 14

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/4/2004

Project Rpt 2/4/2004

Current Cost Estimate

Structure Est $0

District Est $13,225

Total Con Est $13,225

R/W Est $27

Phase Completion
PA&ED RW PS&E CON100 % 10% % %

Project Comments
Task Force Field Review 4/20/01.  Constructability Review 4/24/01.  CE 6/11/03.  Design Exceptions approved 9/25/03.  Project is within limits of 06-360200
6-lane project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 5/1/2005 4/1/2006 7/1/2006 8/1/2006 9/1/2006 1/1/2007 8/1/2008

A TTTTTTTT2/4/2004 5/1/2005 3/1/2006 7/1/2006 7/1/2006 8/1/2006 12/1/2006 7/1/20081/1/2005

Reg R/W
M225

Past Due

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $14,030

Total Con Est $14,030

202 06-33732_

Glenn BlakePM

Getachew EsheteDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 190-  8/ 15-

PPNO

6490A

Project Name

TIPTON REHAB

Work Description
AC OVERLAY 

Location Description
NEAR TIPTON FROM 0.8 KM W OF RD 184 TO RD
236 (KP 12.9/R24.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,165

RW $$
$4,480

Project Documents

Env State 
Env Federal 

CE

FI
Act
Act

12/23/1998

ROW Info

Parcels 90

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/31/1997

Project Rpt 3/28/2001

Current Cost Estimate

Structure Est $0

District Est $3,972

Total Con Est $3,972

R/W Est $4,481

Phase Completion
PA&ED RW PS&E CON100 % 40 40% % %

Project Comments
SPLIT FROM 33730 12/99.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2001 1/1/1999 6/23/1999 12/1/2005 3/1/2006 3/1/2006 5/1/2006 7/1/2006 12/1/2007

A TTTTTTA

8/5/1998

A3/28/2001 4/25/2002 3/8/2007 6/1/2007 6/1/2007 8/1/2007 10/1/2007 10/1/20097/27/2001

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $4,214

Total Con Est $4,214

Friday, January 14, 2005 102 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

203 06-41610_

Suzie HoldridgePM

Sanku MohanDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 145-  .9/ 6.7-

PPNO

5458 

Project Name

COTTONWOOD CREEK OVERLAY

Work Description
"AC OVERLAY, WIDEN
SHOULDERS, AND" REPLACE
BRIDGE (SCOUR)

Location Description
"NEAR MADERA, FROM AVE 5 1/2 TO" AVE 11 1/2
(KP 1.4/10.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$10,348

RW $$
$2,239

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

6/1/2004

12/17/2003

ROW Info

Parcels 70

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/13/2004

Project Rpt

Current Cost Estimate

Structure Est $1,050

District Est $7,191

Total Con Est $8,241

R/W Est $2,734

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
                

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 1/1/2005 7/1/2005 4/1/2007 9/1/2007 10/1/2007 12/1/2007 1/1/2008 3/1/2008 7/1/2009

A TTTTTTTTT

1/1/2005

A6/1/2004 2/1/2005 7/1/2005 4/1/2007 9/1/2007 10/1/2007 12/1/2007 1/1/2008 3/1/2008 7/1/200910/1/2004

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $1,147

District Est $7,858

Total Con Est $9,005

204 06-34243_

Neil BretzPM

Thanh NguyenDM

(559) 243-3465PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bobi Ritter (559) 243-8178

(559) 243-3813 COP CITY OF  FRESNO         
COP COUNTY OFFRESNO         
COP FCTA                                       
COP FMFCD                                      

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R63.3/R66.5-

PPNO

0090F

Project Name

SEQUOIA FREEWAY-SEGMENT 3

Work Description
"4E ON NEW 6F R/W ALIGNMENT,
6FWY ON NEW 8FWY R/W ALIGN,
CLOVIS" TO FOWLER--4FWY ON
NEW 6FWY R/W

Location Description
"IN AND NEAR FRESNO FROM 0.2 KM E OF, IN AND
NEAR FRESNO FROM CLOVIS AVE" "CLOVIS AVE
TO 1.3 KM E OF, TO TEMPERANCE AVE.  START
FROM" "PA&ED (KP R101.2 TO R106.8),
TEMPERANCE AVE" (KP R101.8/R106.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
TCRP , RIP

Prog Code Prog FY
2009

$36,781

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$36,781

RW $$
$0

Bill Ref# 91    Pgm Amnt   $20,000

TCRP Info

Project Documents

Env State 
Env Federal 

ER

ES
Act
Act

12/2/2003

12/13/1995

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/13/1988

Project Rpt 1/28/2004

Current Cost Estimate

Structure Est $8,403

District Est $28,438

Total Con Est $36,841

R/W Est $12,005

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
TCRP/STIP PROJECT. Public Open House held on 5/1/02. Environmental re-evaluation complete 12/2002. Last PDT meeting held 7-17-03.  Project is no
longer a candidate for GARVEE bonding (11/9/04). Programmed funding moved out to 08/09 FY in 2004 STIP. Project needs additional $20.6 M for capital
and support (11/19/04).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/13/1995 6/1/2001 12/12/2001 10/1/2003 12/1/2003 2/1/2004 3/1/2004 5/1/2004 7/1/2004 7/1/2007

A TTTAAAAAA

5/31/2001

A12/13/1995 6/1/2001 12/12/2001 10/24/2003 2/6/2004 3/25/2004 6/4/2004 2/1/2006 7/1/2006 7/1/20095/31/2001

Reg R/W
M225

APL
List

Yes

710.870

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 103 *Escalated at 3%



CONSTRUCTION PHASE
Procure Construction

(CCA Milestone)



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

205 06-34911_

Severo LopezPM

UnassignedDM

(559) 243-3458PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  0/ 19-

PPNO

6472A

Project Name

LANDSCAPE COMPLETION

Work Description
ESTABLISH EXISTING PLANTING 

Location Description
IN TULARE AND FRESNO COUNTIES AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/16/2002

CTC Vote Date
9/26/2002

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $524

Total Con Est $524

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
[05-27-03: Project on schedule]  [2-26-03:Project awarded to Daylen Inc on 2-13-03] [12-10-04: On schedule, in plant establishment] [

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/9/2002 10/25/2002 11/25/2002 2/26/2003 10/1/2005

AAAAA9/9/2002 10/25/2002 11/25/2002 2/26/2003 12/16/2004

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

206 06-45250_

Suzie HoldridgePM

Lori ButlerDM

(559) 243-3432PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller

(559) 230-3134 COP FRESNO CO                          062800  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R5.3/R12.2-

PPNO

     

Project Name

SIERRA FWY LANDSCAPING 3

Work Description
HIGHWAY PLANTING 

Location Description
IN CITY OF CLOVIS ON FWY 168 FROM BULLARD
AVE TO 0.6 KM E/OF SHEPHERD AVE (KP
R8.5/19.6)

Program Information

Doc Yr

Project Phase

Construction

2000MEASURE Active
Program Status

Component Funding
Measure , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,825

Total Con Est $3,825

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
In plant establishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/31/2001 10/31/2001 10/31/2001 10/31/2001 10/31/2001 10/15/2003

A TAAAA10/31/2001 10/31/2001 10/31/2001 10/31/2001 10/31/2001 11/1/2005

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 104 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

207 06-49740_

Judy AguilarPM

Thanh NguyenDM

(559) 243-3457PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 243-3813 COP CHEVRON                            032798  
OTH HARRIS   RANCH         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 198-  26.5/ 27.2-

PPNO

2105 

Project Name

HARRIS RANCH SIGNALIZATION

Work Description
"CONSTRUCT LOOP ON-RAMP,
INSTALL" "SIGNALS, CONSTRUCT
RT-TURN LANES"

Location Description
IN FRESNO COUNTY NEAR HARRIS RANCH AT THE
ROUTE 198 / I-5 INTERCHANGE "(KP 239,43.2)"

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

11/29/2004

11/29/2004

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/3/2004

CTC Vote Date

PID Appr 12/2/2004

Project Rpt 12/2/2004

Current Cost Estimate

Structure Est $0

District Est $3,889

Total Con Est $3,889

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/10/03 Target PA&ED: 5/1/04. The report will be PR/PSR. Env clearance: CE 10/20/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2004 7/1/2004 10/1/2004 12/1/2004 2/1/2005 2/1/2005 3/15/2005 5/1/2005 7/1/2006

A TTTAAAAA

5/1/2004

A12/2/2004 7/1/2004 10/1/2004 12/3/2004 9/1/2004 12/22/2004 3/15/2005 5/1/2005 7/1/20065/1/2004

Reg R/W
M225

APL
List

Yes

201.010

7/1/2004 2/1/20052/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

208 06-42810_

Glenn BlakePM

David SanghaDM

(559) 243-3456PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 244-2942 COP CITY OF  BKFD                              
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  20.8/ 21.7-

PPNO

3512 

Project Name

WHITE LANE INTERCHANGE

Work Description
MODIFY INTERCHANGE 

Location Description
IN THE CITY OF BAKERSFIELD BETWEEN 0.5 KM
SOUTH AND 1.0 KM NORTH OF WHITE LANE (KP
33.5/35.0)

Program Information

Doc Yr

Project Phase

Construction

2000LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

1/23/2002

1/23/2000

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/15/2000

Project Rpt 3/13/2003

Current Cost Estimate

Structure Est $881

District Est $4,666

Total Con Est $5,547

R/W Est $112

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 50% %

Project Comments
Oversight project with the City of Bakersfield taking the lead.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/19/2003 7/1/2002 3/18/2003 4/1/2003 3/1/2003 5/20/2003 5/27/2003 7/13/2003 7/1/2005

A TAAAAAAA

7/1/2002

A3/19/2003 7/1/2002 3/18/2003 4/1/2003 3/1/2003 5/20/2003 5/27/2003 7/13/2003 7/1/20057/1/2002

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 105 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

209 06-45930_

Neil BretzPM

Khaled DaherDM

(559) 243-3465PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 230-3130 COP DWR                                        
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198-  35.3/ 36.6-

PPNO

6548 

Project Name

BEST WESTERN REALIGNMENT

Work Description
ROADWAY REALIGNMENT 

Location Description
IN TULARE COUNTY AT LAKE KAWEAH FROM 2.8
KM EAST OF HORSE CREEK BRIDGE TO 0.7 KM
WEST OF SOUTH FORK KAWEAH RIVER BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2002Local Active
Program Status

Component Funding
Reimbursed

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

4/1/2003

3/31/2003

ROW Info

Parcels 7

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/22/2003

CTC Vote Date

PID Appr 4/15/2003

Project Rpt 4/15/2003

Current Cost Estimate

Structure Est $0

District Est $1,784

Total Con Est $1,784

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Linked to project 415301, Lake Kaweah Relocation.  Waiting for target date for environmental clearance from ACOE. DWR to amend existing Interagency
Agreement to include this project for funding. Per direction from DWR, design proceding with design work prior to environmental clearance.  ED will be
completed by Army Corps. Bids opened 8-19-03, 5% under engineer's estimate.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2003 12/1/2002 4/15/2003 5/1/2003 6/2/2003 6/30/2003 9/2/2003 3/1/2004

A AAAAAAAA4/15/2003 10/1/2002 4/21/2003 6/30/2003 6/30/2003 7/28/2003 9/10/2003 6/8/20048/1/2002

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

210 06-3491U_

Severo LopezPM

UnassignedDM

(559) 243-3458PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99- R53.5/R53.9-

PPNO

6472 

Project Name

KINGS/SELMA/FOWLER PLANTING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN TULARE AND FRESNO COUNTIES IN "AND NEAR
KINGSBURG, SELMA AND" FOWLER AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
1998

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,456

RW $$
$0

Project Documents

Env State 
Env Federal 

CE Act
Act

4/3/1998

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
3/31/1998

PID Appr 10/28/1996

Project Rpt 12/3/1999

Current Cost Estimate

Structure Est $0

District Est $1,732

Total Con Est $1,732

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 55% %

Project Comments
*01/10/02-Stopped plant establishment work on 10/11/01 due to contractor non-compliance and bonding company filing for bankruptcy.  Work remaining will be
completed under EA  06-349111.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/3/1999 1/1/1998 10/28/1996 3/31/1998 4/15/1998 8/24/1998 7/1/2004

A AAAAAA12/3/1999 1/1/1998 10/28/1996 3/31/1998 4/15/1998 8/24/1998 7/1/2004

Reg R/W
M225

APL
List

No

201.210

7/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 106 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

211 06-35391_

Judy AguilarPM

Lori ButlerDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 65-  8.1/ 8.5-

PPNO

3500Y

Project Name

POSO CREEK MITIGATION

Work Description
HIGHWAY PLANTING 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD FROM 0.3
KM SOUTH TO 0.3 KM NORTH OF POSO CREEK
BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$178

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

ES
Act

Act

7/27/2000

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/28/2000

CTC Vote Date
6/7/2001

PID Appr 9/25/2000

Project Rpt 9/25/2000

Current Cost Estimate

Structure Est $0

District Est $124

Total Con Est $124

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 6% %

Project Comments
5/20/02 projected completion 11/29/04. JP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/25/2000 10/1/2000 11/2/2000 1/1/2001 3/1/2001 4/12/2001 7/1/2001 10/1/2004

A AAAAAAA9/25/2000 10/1/2000 2/6/2001 12/12/2000 4/6/2001 7/2/2001 9/5/2001 12/1/2004

Reg R/W
M225

APL
List

Yes

201.111

1/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

212 06-34353_

Suzie HoldridgePM

Steven MiltonDM

(559) 243-3432PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned

(559) 230-3102 RR SAN JOAQUIN VRR 062702  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 33- R62.5/R69.5-

PPNO

1320 

Project Name

MENDOTA REHAB

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN FRESNO COUNTY IN MENDOTA AND FIREBAUGH
FROM 0.1 KM SOUTH OF BASS AVENUE TO 0.4
NORTH OF MAIN CANAL BRIDGE

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,049

RW $$
$1,011

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

12/21/2001

9/4/1997

ROW Info

Parcels 21

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/28/2002

CTC Vote Date
6/28/2002

PID Appr 4/1/1992

Project Rpt 6/19/1997

Current Cost Estimate

Structure Est $717

District Est $5,532

Total Con Est $6,249

R/W Est $935

Phase Completion
PA&ED RW PS&E CON100 % 90 100% 10% %

Project Comments
Pilot project for five year warranty, CCA date was changed to reflect the warranty period and is targeted for 10/19/08.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/1992 4/13/2000 9/1/2000 10/1/2001 3/4/2002 6/30/2002 6/30/2002 7/15/2002 9/1/2002 10/1/2003

A TAAAAAAAA6/19/1997 4/13/2000 9/7/2000 10/1/2001 3/26/2002 6/24/2002 6/27/2002 7/29/2002 10/18/2002 10/19/2008

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 107 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

213 06-40410_

Jim BanePM

Lori ButlerDM

(559) 243-3469PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134 RR UNION PACIFIC                      011001  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  19.8/ 24.2-

PPNO

1642 

Project Name

FRESNO PLANTING 2

Work Description
PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO NORTH
FRESNO UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,329

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

11/23/1999

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/1/2000

CTC Vote Date
2/22/2001

PID Appr 12/23/1999

Project Rpt 12/23/1999

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 10% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/23/1999 12/1/2000 12/1/2000 2/1/2001 5/13/2001 7/1/2001 2/1/2003

A TAAAAA12/23/1999 12/1/2000 10/13/2000 3/2/2001 4/2/2001 6/5/2001 7/1/2007

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

214 06-34242_

Neil BretzPM

Thanh NguyenDM

(559) 243-3465PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bobi Ritter (559) 243-8178

(559) 243-3813 COP                                            
COP                                            
COP CITY OF  FRESNO         
COP FCTA                                       
COP FMFCD    200K                              

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R60.3/R64-

PPNO

0090E

Project Name

FRESNO 180 EAST FREEWAY

Work Description
"4F ON NEW 8F R/W ALIGNMENT,
CONSTRUCT FREEWAY"

Location Description
IN FRESNO COUNTY IN AND NEAR FRESNO FROM
ROUTE 168 TO FOWLER AVENUE FROM ROUTE
168 TO FOWLER AVENUE

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2002

$79,863

RIP IIP LOCAL

$13,418

CAPT

SUPT

OTHER

Const $$
$56,663

RW $$
$23,200

Project Documents

Env State 
Env Federal 

ER

ES
Act
Act 12/13/1995

ROW Info

Parcels 166

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/30/1991

Project Rpt 1/23/2001

Current Cost Estimate

Structure Est $21,884

District Est $34,806

Total Con Est $56,690

R/W Est $32,358

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 75% %

Project Comments
       

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/1999 6/1/1999 4/30/2000 8/1/2001 11/5/2001 2/1/2002 2/25/2002 4/8/2002 7/1/2002 7/1/2005

A TAAAAAAAA1/1/1999 6/1/1999 4/30/2000 10/5/2001 12/4/2001 2/15/2002 2/19/2002 4/22/2002 8/15/2002 7/1/2005

Reg R/W
M225

APL
List

Yes

075.611

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 108 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

215 06-46320_

Mehran AkhavanPM

Lori ButlerDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  21.5/ 24.7-

PPNO

3514 

Project Name

PLANTZ ROAD PLANTING

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN KERN COUNTY IN AND NEAR BAKERSFIELD
FROM PLANZ ROAD OVERCROSSING TO 0.1 KM
NORTH OF CALIFORNIA AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,300

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

5/11/2001

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/10/2001

CTC Vote Date
10/4/2001

PID Appr

Project Rpt 6/18/2001

Current Cost Estimate

Structure Est $0

District Est $1,280

Total Con Est $1,280

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 50% %

Project Comments
Project in plant establishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/18/2001 8/1/2002 7/20/2001 6/21/2001 10/29/2001 12/26/2001 7/1/2004

A TAAAAAAA6/18/2001 8/1/2001 7/20/2001 6/18/2001 9/25/2001 10/29/2001 12/26/2001 11/1/20056/25/2001

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

216 06-40400_

Abdul El-DahabiPM

Lori ButlerDM

(559) 243-3445PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3134 RR UNION PACIFIC                      020502  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  1.7/ 6.7-

PPNO

3722 

Project Name

BAKERSFIELD LANDSCAPE

Work Description
IRRIGATION AND PLANTING
UPGRADE

Location Description
IN KERN COUNTY IN AND NEAR BAKERSFIELD
FROM M STREET TO 0.4 KM WEST OF FAIR FAX
ROAD

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,209

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

12/6/1999

12/11/1999

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/17/2001

CTC Vote Date
2/28/2002

PID Appr 10/28/1998

Project Rpt 1/31/2000

Current Cost Estimate

Structure Est $0

District Est $1,385

Total Con Est $1,385

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% 80% %

Project Comments
Proceeding on schedule. Under plant establishment, estimated completion date is 8/28/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/31/2000 10/1/2000 1/1/2002 1/2/2002 3/1/2002 5/1/2002 8/1/2002 8/1/2005

A TAAAAAA

10/1/2000

A1/31/2000 12/1/2001 12/17/2001 11/7/2001 3/1/2002 5/3/2002 6/14/2002 8/30/200510/1/2000

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 109 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

217 06-40290_

Suzie HoldridgePM

Shahin MansourDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 145- R0/R.9-

PPNO

5456 

Project Name

SKAGGS BRIDGE

Work Description
REPLACE BRIDGE SCOUR 

Location Description
IN FRESNO & MADERA COUNTIES ABOUT 9 KM
NORTH OF KERMAN - FROM 0.1 KM NORTH OF
BARSTOW AVE TO 0.2 KM SOUTH OF AVENUE 6
(KP FRE-R65.6/R66.4 & MAD-R0.0/R0.9

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,852

RW $$
$56

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

2/8/2001

2/8/2001

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/5/2001

CTC Vote Date
2/28/2002

PID Appr 10/15/1997

Project Rpt 7/29/1999

Current Cost Estimate

Structure Est $3,061

District Est $2,653

Total Con Est $5,714

R/W Est $41

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 60% %

Project Comments
            

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2001 10/1/1999 11/1/1999 9/1/2001 11/1/2001 1/1/2002 1/1/2002 3/1/2002 7/1/2002 10/1/2003

A TAAAAAAAA2/5/2001 10/1/1999 5/22/2000 9/1/2001 11/5/2001 12/6/2001 2/13/2002 3/25/2002 6/12/2002 12/1/2005

Reg R/W
M225

APL
List

Yes

201.111

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

218 06-49010_

Glenn BlakePM

Lori ButlerDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3134 COP CITY OF  VISALIA                   072800  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  9.2/ 10.6-

PPNO

6249 

Project Name

N. VISALIA B & M

Work Description
LANDSCAPE/STREETSCAPE 

Location Description
IN THE CITY OF VISALIA ALONG DINUBA BLVD (SR
63) BETWEEN HOUSTON AVE AND AVE 316. (KP
14.8/17.6)

Program Information

Doc Yr

Project Phase

Construction

1999ASHOPP Programmed
Program Status

Component Funding
Oversight , TEA , Local 

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$276

RW $$
$0

Project Documents

Env State 
Env Federal 

ND Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
12/10/2000

CTC Vote Date
6/7/2001

PID Appr 7/6/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $276

Total Con Est $276

R/W Est $41

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 60% %

Project Comments
City of Visalia is the lead agency

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 8/1/2001 3/15/2002 4/1/2002 8/22/2002 7/1/2002 3/1/2003

A TAAAAAAA8/12/2002 8/1/2001 6/9/2003 9/5/2003 9/5/2003 9/16/2003 11/4/2003 7/1/20055/6/2002

Reg R/W
M225

APL
List

Yes

204.736

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 110 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

219 06-27863_

Judy AguilarPM

Lori ButlerDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R4.8/R8.8-

PPNO

0330Y

Project Name

VISALIA FREEWAY LANDSCAPING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN TULARE COUNTY IN AND NEAR VISILIA FROM
0.4 KM EAST OF PLAZA DRIVE TO ROUTE 198 AND
63 SEPARATION

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2002

$2,468

RIP IIP LOCAL

$624

CAPT

SUPT

OTHER

Const $$
$2,468

RW $$
$0

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act 10/10/1991

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/23/2000

CTC Vote Date
1/18/2001

PID Appr

Project Rpt 2/2/1994

Current Cost Estimate

Structure Est $0

District Est $2,434

Total Con Est $2,434

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 75% %

Project Comments
Plant establishment should begin in December 2002. (10-8-02)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/3/1999 11/1/2000 1/1/2001 1/1/2001 2/12/2001 5/1/2001 2/1/2005

A TAAAAA12/3/1999 11/20/2000 9/15/2000 1/17/2001 2/20/2001 5/1/2001 2/2/2006

Reg R/W
M225

APL
List

Yes

075.411

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

220 06-40350_

Judy AguilarPM

Lori ButlerDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R8.8/R11.9-

PPNO

6527 

Project Name

VISALIA PLANTING REHAB

Work Description
IRRIGATION AND PLANTING
UPGRADE

Location Description
IN TULARE COUNTY IN AND NEAR VISALIA FROM
MOONEY BOULEVARD OVERCROSSING TO 0.3 KM
EAST OF LOVERS LANE UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,881

RW $$
$0

Project Documents

Env State 
Env Federal 

CE Act
Act

12/11/1998

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/21/2001

CTC Vote Date
12/13/2001

PID Appr 10/29/1998

Project Rpt 9/25/2000

Current Cost Estimate

Structure Est $0

District Est $1,653

Total Con Est $1,653

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2000 9/1/2001 9/1/2001 1/1/2002 1/1/2002 4/1/2002 11/1/2003

A TAAAAA

12/1/2000

A9/25/2000 8/23/2001 8/1/2001 12/3/2001 12/31/2001 3/5/2002 11/1/200612/1/2000

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 111 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

221 06-47890_

Brian EversonPM

Lori ButlerDM

(559) 243-3463PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  31.3/-

PPNO

1900Y

Project Name

4 MILE SLOUGH PLANTING

Work Description
MITIGATION PLANTING AND
IRRIGATION

Location Description
IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$125

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/30/2002

4/25/2002

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/22/2002

CTC Vote Date
11/7/2002

PID Appr

Project Rpt 6/26/2002

Current Cost Estimate

Structure Est $0

District Est $125

Total Con Est $125

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Mitigation planting for 06-34323 (4 Mile Slough Rehab)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2006

T7/1/2006

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

222 06-39810_

Jim HeinenPM

Getachew EsheteDM

(559) 243-3467PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 444-2571 RR SJVRR    SVC/CLAUS 120902  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 269-  0/ 12.7-

PPNO

2183 

Project Name

HURON II OVERLAY

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN FRESNO COUNTY IN AND NEAR HURON FROM
KINGS COUNTY LINE TO ROUTE 198

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,130

RW $$
$22

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

11/22/2002

11/22/2002

ROW Info

Parcels 13

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/25/2002

CTC Vote Date
5/22/2003

PID Appr 10/19/1998

Project Rpt 8/26/1999

Current Cost Estimate

Structure Est $995

District Est $7,197

Total Con Est $8,192

R/W Est $61

Phase Completion
PA&ED RW PS&E CON100 % 52 100% 35% %

Project Comments
12/7/4- The last working day for this contract will be on Wednesday Dec 22,  2004.
The Contractor will complete all the construction and the electrical punch lists  before accepting the project-JCH.
10/6/4- Need about 5 more weeks to finish, working on shoulder backing and striping-JCH.
8/31/04- Begin rac paving-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/26/1999 3/1/2001 7/1/2001 9/1/2002 11/1/2002 1/1/2003 1/1/2003 3/1/2003 7/1/2003 10/1/2004

A TAAAAAAAA

4/1/2001

A8/26/1999 3/12/2001 8/1/2001 9/13/2002 11/22/2002 3/14/2003 3/27/2003 6/9/2003 10/15/2003 2/1/20054/1/2001

Reg R/W
M225

APL
List

Yes

201.120

2/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 112 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

223 06-43580_

Abdul El-DahabiPM

Khaled DaherDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3130 RR SN JQN VLCM;S/C;CL 111402  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R56.4/R58.9-

PPNO

3458 

Project Name

OSWELL WIDENING

Work Description
BRIDGE WIDENING 

Location Description
IN KERN COUNTY IN AND NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,818

RW $$
$71

Project Documents

Env State 

Env Federal 

CE Act

Act

6/22/1999

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/15/2002

CTC Vote Date
4/3/2003

PID Appr 8/26/1999

Project Rpt 8/27/1999

Current Cost Estimate

Structure Est $2,200

District Est $1,497

Total Con Est $3,697

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100% 90% %

Project Comments
Current and recent (May and June 2004) work is, installing and repairing girders at Oswell St and two girders at Mt Vernon Ave; formwork for girger closures and
deck widening. Work is proceeding on schedule.  Work is 100% complete ( CCA date is 10/19/04 ).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/27/1999 2/1/2001 7/1/2002 10/1/2002 12/1/2002 12/1/2002 2/1/2003 5/1/2003 5/1/2004

A AAAAAAAA

3/1/2001

A8/27/1999 2/9/2001 8/2/2002 10/15/2002 11/14/2002 12/26/2002 5/12/2003 7/9/2003 10/19/20043/1/2001

Reg R/W
M225

APL
List

Yes

201.114

12/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

224 06-41970_

Glenn BlakePM

David SanghaDM

(559) 243-3456PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 244-2942 COP CITY OF  BKFLD                     043003  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  21.1/ 21.3-

PPNO

3506 

Project Name

WHITELANE SOUND WALL

Work Description
CONSTRUCT SOUNDWALL 

Location Description
FROM .43 KM SOUTH OF WHITE LANE OC TO .16
KM SOUTH OF WHITE LANE OC.

Program Information

Doc Yr

Project Phase

Construction

2002STIP Programmed
Program Status

Component Funding
Oversight , RIP

Prog Code Prog FY
2003

$750

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$750

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

1/22/2002

1/22/2002

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
3/27/2003

CTC Vote Date
5/22/2003

PID Appr 4/15/2000

Project Rpt 3/13/2003

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 30% %

Project Comments
Oversight project with the City of Bakersfield taking the lead.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 3/1/2002 12/1/2002 1/16/2003 1/16/2003 3/16/2003 2/1/2005 7/1/2005

A TAAAAAAA3/19/2003 3/1/2002 4/1/2003 3/1/2003 5/20/2003 5/27/2003 7/13/2003 7/1/20051/22/2002

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 113 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

225 06-43000_

Mehran AkhavanPM

David SanghaDM

(559) 243-3442PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 244-2942 RR UNION PACC&M,SVC 111402  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99- R43.5/-

PPNO

3561 

Project Name

FAMOSO DECK REHAB

Work Description
REPLACE BRIDGE DECK 

Location Description
IN KERN COUNTY NEAR MC FARLAND FROM 0.8
KM NORTH OF POSO CANAL BRIDGE TO ROUTE
46 AND 99 SEPARATION

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,854

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/19/1999

8/19/1999

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/8/2002

CTC Vote Date
4/3/2003

PID Appr 8/20/1999

Project Rpt 8/20/2000

Current Cost Estimate

Structure Est $0

District Est $2,261

Total Con Est $2,261

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 35% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/20/1999 2/1/2001 4/1/2001 7/1/2002 8/1/2002 12/1/2002 12/1/2002 1/12/2003 3/1/2003 7/1/2004

A TAAAAAAAA

3/1/2001

A8/20/1999 2/1/2001 4/1/2001 7/1/2002 8/1/2002 11/22/2002 11/22/2002 5/5/2003 7/11/2003 7/1/20052/1/2001

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

226 06-43150_

Mehran AkhavanPM

Lori ButlerDM

(559) 243-3442PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3134 RR UNION PACIFIC                      092002  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  49.1/ 57.6-

PPNO

3568 

Project Name

MC FARLAND-DELANO LANDSCAPE
REHAB

Work Description
PLANTING AND IRRIGATION 

Location Description
IN KERN AND TULARE COUNTIES NEAR MC
FARLAND AND DELANO AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,524

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

10/19/2000

8/22/2002

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/22/2002

CTC Vote Date
11/7/2002

PID Appr 9/7/1999

Project Rpt 12/15/2000

Current Cost Estimate

Structure Est $0

District Est $1,857

Total Con Est $1,857

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 15% %

Project Comments
Bids opened 1-22, apparent low bidder is J S Brar Company @ $1,491,702.95.
Inherited 7-2004 In Plant Establishment

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2000 9/1/2002 9/1/2002 10/1/2002 1/1/2003 3/1/2003 9/1/2006

A TAAAAA

11/1/2000

A12/15/2000 9/9/2002 7/19/2002 10/1/2002 12/16/2002 3/28/2003 9/1/20069/1/2001

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 114 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

227 06-33940_

Glenn BlakePM

Jay HaghparastDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3863 RR SANJQNVLYRXR 012303  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  0/ 5.8-

PPNO

6210 

Project Name

VISALIA SOUTH OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN TULARE COUNTY IN AND NEAR TULARE AND
VISALIA FROM ROUTE 137 TO 0.4 KM SOUTH OF
CALDWELL AVENUE

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,204

RW $$
$400

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/4/2000

3/21/2000

ROW Info

Parcels 17

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/26/2002

CTC Vote Date
5/22/2003

PID Appr 10/14/1997

Project Rpt 4/4/2000

Current Cost Estimate

Structure Est $246

District Est $6,878

Total Con Est $7,124

R/W Est $276

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 80% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/4/2000 9/1/2000 1/1/2003 3/1/2003 3/1/2003 5/1/2003 9/1/2003 5/1/2004

A TAAAAAAA4/4/2000 9/25/2000 12/31/2002 4/30/2003 4/30/2003 6/16/2003 10/16/2003 1/30/20056/29/2000

Reg R/W
M225

APL
List

Yes

201.120

12/31/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

228 06-33950_

Glenn BlakePM

Emad AraimDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  8/ 9.2-

PPNO

6240 

Project Name

DOWNTOWN VISALIA OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN TULARE COUNTY IN VISALIA FROM MINERAL
KING AVENUE TO HOUSTON AVENUE

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,122

RW $$
$631

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

6/14/2002

6/14/2002

ROW Info

Parcels

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/10/2002

CTC Vote Date
5/22/2003

PID Appr 8/30/1999

Project Rpt 8/30/1999

Current Cost Estimate

Structure Est $0

District Est $3,982

Total Con Est $3,982

R/W Est $22

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/30/1999 10/1/2000 7/1/2002 10/1/2002 10/1/2002 12/1/2002 4/1/2003 7/1/2004

A TAAAAAA8/30/1999 5/1/2002 12/16/2002 3/3/2003 4/30/2003 6/16/2003 10/15/2003 5/1/2005

Reg R/W
M225

APL
List

Yes

201.120

5/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 115 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

229 06-48600_

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  48.6/ 65.8-

PPNO

1241 

Project Name

LITTLE PANOCHE CAPM

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN FRESNO COUNTY ABOUT 11.2 KM WEST OF
FIREBAUGH FROM 0.4 KM SOUTH OF PANOCHE
ROAD OVERCROSSING TO NESS AVENUE
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,164

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

9/20/2002

9/20/2002

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/22/2003

CTC Vote Date
1/22/2004

PID Appr 12/18/2002

Project Rpt 12/18/2002

Current Cost Estimate

Structure Est $0

District Est $11,110

Total Con Est $11,110

R/W Est $6

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 8% %

Project Comments
9/22/04- Paving to continue 1 1/2 to 2 weeks.  Progress impeded by cooler night temps recently-JCH.
8/30/04- Currently paving bottom list.  Next week start top lift.  About 2 months of paving left-JCH.
6/28/04- Restricting panel replacement contractor work to off-peak hours. JCH.
6/9/4- Finishing crack sealing this week, begin panel replacement next week-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/24/2002 5/20/2003 6/2/2003 8/1/2003 8/12/2003 9/15/2003 10/1/2004

A TAAAAA12/24/2002 5/20/2003 6/2/2003 7/25/2003 2/23/2004 4/26/2004 12/1/2005

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

230 06-41960_

Brian EversonPM

Boris AyaviriDM

(559) 243-3463PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-2854 COP FMFCD                                      
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R31.1/R31.7-

PPNO

1471 

Project Name

FRIANT AUXILIARY LANE

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN FRESNO COUNTY IN FRESNO FROM 0.2 KM
NORTH OF ALLUVIAL AVENUE UNDERCROSSING
TO FRIANT ROAD UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding
TCRP

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,859

RW $$
$0

Bill Ref# 95    Pgm Amnt   $10,000

TCRP Info

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

11/12/2002

11/14/2002

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/5/2003

CTC Vote Date
2/26/2004

PID Appr 7/14/2000

Project Rpt 6/17/2003

Current Cost Estimate

Structure Est $1,970

District Est $5,889

Total Con Est $7,859

R/W Est $661

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
In Construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 8/23/2002 11/1/2002 3/1/2003 6/9/2003 8/1/2003 9/1/2003 11/1/2003 2/1/2004 1/1/2006

A TAAAAAAAA

8/13/2001

A1/15/2002 9/7/2001 1/8/2002 3/1/2003 6/9/2003 8/1/2003 9/16/2003 4/5/2004 7/12/2004 7/1/20068/13/2001

Reg R/W
M225

APL
List

Yes

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 116 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

231 06-42030_

Jim BanePM

Ali AlqatamiDM

(559) 243-3469PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 243-3475 RR UNION PACIFIC                      042803  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  10.7/ 15.9-

PPNO

1593 

Project Name

FOWLER OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN FRESNO COUNTY IN AND NEAR FOWLER FROM
0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF CENTRAL
AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$19,820

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

4/25/2001

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/26/2003

CTC Vote Date
1/22/2004

PID Appr 8/27/1999

Project Rpt 4/25/2001

Current Cost Estimate

Structure Est $3,200

District Est $14,072

Total Con Est $17,272

R/W Est $25

Phase Completion
PA&ED RW PS&E CON100 % 25 55% % %

Project Comments
             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/1/2001 11/1/2001 5/1/2001 2/1/2003 6/1/2003 8/1/2003 9/1/2003 10/13/2003 4/1/2004 12/1/2004

A TTAAAAAA

5/1/2001

4/25/2001 12/31/2001 4/30/2003 6/30/2003 9/18/2003 10/11/2004 11/8/2004 1/25/2005 7/1/2007

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

232 06-46410_

Mehran AkhavanPM

David SanghaDM

(559) 243-3442PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 244-2942 RR UNION PACIFIC                      111303  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  20.5/ 29.6-

PPNO

3552 

Project Name

PACHECO CAPM

Work Description
REPLACE SLAB AND GRIND 

Location Description
IN KERN COUNTY IN BAKERSFIELD FROM 0.1 KM
SOUTH OF PACHECHO ROAD UNDERCROSSING TO
0.3 KM SOUTH OF ROUTE 65 NORTHBOUND EXIT
RAMP

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,453

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

1/21/2003

1/21/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/22/2003

CTC Vote Date
4/8/2004

PID Appr 10/8/2001

Project Rpt 10/8/2001

Current Cost Estimate

Structure Est $0

District Est $5,143

Total Con Est $5,143

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
CE approved 1-21-03. RWCert #1 issued 12-9-03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/21/2003 3/20/2003 1/1/2004 3/1/2004 3/1/2004 4/12/2004 6/15/2004 9/1/2005

A TAAAAAA

1/21/2003

A1/21/2003 3/20/2003 1/2/2004 12/9/2003 2/13/2004 5/3/2004 7/6/2004 9/1/20051/21/2003

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 117 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

233 06-43450_

Glenn BlakePM

David SanghaDM

(559) 243-3456PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 244-2942 COP CITY OF  BKRSFLD         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  20.9/ 21.6-

PPNO

3513 

Project Name

WHITE LANE AUXILIARY

Work Description
INSTALL AUXILLARY LANE 

Location Description
IN KERN COUNTY IN BAKERSFIELD FROM WHITE
LANE OVERCROSSING TO PLANZ ROAD
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,435

RW $$
$125

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

10/19/2001

10/19/2001

ROW Info

Parcels 2

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/13/2003

CTC Vote Date
12/11/2003

PID Appr 11/20/2002

Project Rpt 11/20/2002

Current Cost Estimate

Structure Est $0

District Est $1,906

Total Con Est $1,906

R/W Est $128

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 75% %

Project Comments
(11/27) A Supplemental PSR/PR was approved 11/20/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/22/2002 3/19/2003 8/4/2003 10/29/2003 10/29/2003 12/16/2003 3/1/2004 3/1/2005

A TAAAAAA

2/19/2003

A11/22/2002 3/19/2003 8/18/2003 12/1/2003 12/1/2003 1/20/2004 3/12/2004 3/1/20052/19/2003

Reg R/W
M225

APL
List

Yes

201.310

3/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

234 06-45550_

Phillip SanchezPM

David SanghaDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 244-2942 COP TULARE CO                          010703  
COP TULARE CO                          112503  
FWY TULARE CO                          112503  
RR UNION PACIFIC                      031903  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  40.4/-

PPNO

6427 

Project Name

GOSHEN PEDESTRIAN OVERCROSSING

Work Description
CONSTRUCT PEDESTRIAN
OVERCROSSING BR #46-0263

Location Description
IN TULARE COUNTY IN GOSHEN AT 0.64 KM
SOUTH OF GOSHEN OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding
TCRP , TEA

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,981

RW $$
$0

Bill Ref# 140    Pgm Amnt   $1,500

TCRP Info

Project Documents

Env State 
Env Federal 

CE Act
Act

5/8/2001

ROW Info

Parcels 6

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/24/2003

CTC Vote Date
2/26/2004

PID Appr 10/15/2001

Project Rpt 10/15/2001

Current Cost Estimate

Structure Est $1,800

District Est $1,106

Total Con Est $2,906

R/W Est $337

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 15% %

Project Comments
Open House 4/11/01.  TCRP, CMAQ, Regional TEA, SHOPP TEA, and Safe Routes to School funding.  Last PDT meeting 8/7/03.  TCRP funding suspension
had delayed project schedule.  Safe Routes to School to fund utility relocations.  11/25/03 Freeway Agreement, Maintenance Agreement, and Construction
Coop. executed.  Construction start 8/2/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/15/2001 10/2/2001 7/24/2001 12/1/2002 2/1/2003 3/1/2003 4/1/2003 5/13/2003 8/1/2003 8/1/2004

A TAAAAAAAA

1/23/2001

A10/15/2001 10/2/2001 7/24/2001 12/1/2002 4/22/2003 6/12/2003 1/23/2004 4/5/2004 7/6/2004 10/1/20051/23/2001

Reg R/W
M225

APL
List

Yes

204.735

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 118 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

235 06-47470_

Glenn BlakePM

David FrankeDM

(559) 243-3456PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3809 RR UNION PACIFIC                      102103  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  45.7/ 51.8-

PPNO

6425 

Project Name

TRAVER MEDIAN BARRIER

Work Description
CONSTRUCT THRIE BEAM MEDIAN
BARRIER

Location Description
IN TULARE COUNTY IN AND NEAR TRAVER FROM
CROSS CREEK BRIDGE TO DODGE AVENUE
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,600

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

9/9/2003

9/9/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/30/2003

CTC Vote Date
1/29/2004

PID Appr 11/1/2002

Project Rpt 11/18/2003

Current Cost Estimate

Structure Est $0

District Est $2,606

Total Con Est $2,606

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Conceptual Report 3/15/01.  Project is within limits of 06-324500 Goshen-Kingsburg 6-lane.  THRIE BEAM WITH STEEL POSTS.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2003 1/1/2004 2/1/2004 3/15/2004 4/15/2004 7/15/2004 7/1/2005

A AAAAAA11/18/2003 12/30/2003 11/20/2003 1/28/2004 3/15/2004 4/22/2004 11/10/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

236 06-36140_

Glenn BlakePM

Emad AraimDM

(559) 243-3456PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Mike Donahue (559) 243-8157

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 245-  16/ 16.7-

PPNO

6595 

Project Name

COTTONWOOD CREEK BRIDGE

Work Description
REPLACE BRIDGE (SCOUR) 

Location Description
IN TULARE COUNTY ABOUT 13 KM NORTH OF
WOODLAKE AT COTTONWOOD CREEK BR
#46-0080

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,349

RW $$
$213

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

6/20/2002

6/20/2002

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/15/2004

CTC Vote Date
5/13/2004

PID Appr 10/12/1999

Project Rpt

Current Cost Estimate

Structure Est $549

District Est $1,132

Total Con Est $1,681

R/W Est $39

Phase Completion
PA&ED RW PS&E CON100 % 100% 1% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2002 3/1/2002 12/1/2002 11/1/2003 1/1/2004 3/1/2004 3/1/2004 5/1/2004 8/1/2004 10/1/2006

A TAAAAAAA

9/1/2002

A6/20/2002 3/12/2002 11/3/2003 2/27/2004 3/8/2004 5/13/2004 6/21/2004 8/20/2004 10/1/20069/1/2002

Reg R/W
M225

APL
List

Yes

201.111

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 119 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

237 06-43180_

Suzie HoldridgePM

Lori ButlerDM

(559) 243-3432PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134 RR UNIONPAC BURLINGTO 082503  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R22.5/R26.2-

PPNO

1411 

Project Name

FRESNO 41 LANDSCAPE REHAB

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN FRESNO CO IN FRESNO ON RTE 41 FROM
BROADWAY AVE UC TO PRINCETON AVE UC AND
ON RTE 180 FROM BELMONT AVE UC TO FIRST
STREET UC (KP R36.2/R42.2)  (KP R92.7/R95.0)

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,911

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/13/2002

8/13/2002

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/29/2003

CTC Vote Date

PID Appr 9/3/1999

Project Rpt 10/30/2002

Current Cost Estimate

Structure Est $0

District Est $1,848

Total Con Est $1,848

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2002 11/1/2003 11/1/2003 1/1/2004 2/12/2004 3/1/2004 1/1/2008

A TTTAAA

12/1/2002

10/1/2002 10/29/2003 10/27/2003 2/23/2004 4/1/2005 6/1/2005 9/1/2007

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

238 06-30370_

Brian EversonPM

Scott ShaverDM

(559) 243-3463PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  54.3/ 54.8-

PPNO

2014 

Project Name

MARKS AVENUE INTERSECTION
IMPROVEMENT

Work Description
WIDEN SHOULDERS AND SIGNAL
LIGHTS

Location Description
IN FRESNO COUNTY IN FRESNO FROM 0.5 KM
EAST OF MARKS AVENUE TO 0.5 KM WEST OF
MARKS AVENUE

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,178

RW $$
$569

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

4/8/2002

ROW Info

Parcels 10

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/30/2004

CTC Vote Date
8/19/2004

PID Appr 6/28/2002

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $0

District Est $1,106

Total Con Est $1,106

R/W Est $462

Phase Completion
PA&ED RW PS&E CON100 % 50 50% % %

Project Comments
R/W Cert. 3 received 8/17/04.  Expect upgrade to Cert. 2 10/20/04.
Risk advertising request sent to HQ OE 8/24/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/7/2003 10/14/2002 4/1/2004 7/1/2004 7/1/2004 8/1/2004 10/1/2004 7/1/2005

A TAAAAAA

10/14/2002

A1/7/2003 10/14/2002 5/3/2004 8/17/2004 8/17/2004 10/4/2004 12/17/2004 7/1/200510/14/2002

Reg R/W
M225

APL
List

Yes

201.010

7/1/20047/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 120 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

239 06-48800_

Brian EversonPM

Jun XuDM

(559) 243-3463PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R56.4/R60.1-

PPNO

0092 

Project Name

DOWNTOWN 180 MEDIAN BARRIER

Work Description
INSTALL MEDIAN BARRIER 

Location Description
IN FRESNO COUNTY IN FRESNO FROM ROUTE 99
AND 180 SEPARATION TO ROUTE 180 AND 168
SEPARATION

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,426

RW $$
$3

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

3/21/2003

3/21/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/2/2004

CTC Vote Date
8/2/2004

PID Appr 7/29/2003

Project Rpt 6/11/2004

Current Cost Estimate

Structure Est $0

District Est $1,874

Total Con Est $1,874

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project to be advertised 8/31/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2004 7/1/2004 8/1/2004 9/1/2004 10/13/2004 1/1/2005 9/1/2005

A TTAAAA3/8/2004 7/1/2004 7/12/2004 7/26/2004 8/31/2004 1/1/2005 9/1/2005

Reg R/W
M225

Past Due

APL
List

Yes

201.010

9/1/20048/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

240 06-48790_

Frank MomenPM

Martin NishikawaDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3122 RR BNSF                               090304  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  82.7/ 90.7-

PPNO

3496 

Project Name

GOLDEN HILLS MEDIAN BARRIER

Work Description
CONCRETE BARRIER AND
ASPHALT CONCRETE

Location Description

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,022

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

11/13/2003

11/13/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/30/2004

CTC Vote Date
11/8/2004

PID Appr 7/23/2003

Project Rpt 1/6/2004

Current Cost Estimate

Structure Est $0

District Est $4,775

Total Con Est $4,775

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
PID developed by Scott Shaver. PR developed by Nick Chan. PS&E developed by Martin Nishikawa.  The project is in two segments.
Segment 1-PM 82.71/R87.07
Segment 2-PM R89.75/R90.72.
The project is due to cross median accident and also due to gap closure.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2004 11/1/2004 10/1/2004 12/1/2004 1/1/2005 4/1/2005 6/1/2005 7/1/2006

A TTAAAA

10/1/2004

1/6/2004 9/30/2004 8/5/2004 11/5/2004 12/20/2004 4/1/2005 7/1/2006

Reg R/W
M225

APL
List

Yes

201.010

1/1/200512/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 121 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

241 06-45160_

Mehran AkhavanPM

Lori ButlerDM

(559) 243-3442PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  24.7/ 27.1-

PPNO

3510 

Project Name

NORTH BAKERSFIELD LANDSCAPING

Work Description
IRRIGATION UPGRADE AND HWY
PLANTING RESTORATION.

Location Description
FROM SANTA FE RAILROAD OC TO 0.2 KM NORTH
OF 204/99 INTERCHANGE (KP 39.7/43.6)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,736

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

3/19/2003

3/19/2003

ROW Info

Parcels

Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/12/2004

CTC Vote Date

PID Appr 10/19/2001

Project Rpt 4/14/2003

Current Cost Estimate

Structure Est $0

District Est $2,736

Total Con Est $2,736

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 25 25% % %

Project Comments
Request for Funds submitted to HQ 7-26-04                                           95% Constructability Review 5-24-04
No RW to acquire

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/14/2003 1/1/2004 8/1/2004 8/2/2004 10/1/2004 12/1/2004 2/1/2005 12/1/2008

A TTTAAAA

3/1/2003

A4/14/2003 1/2/2004 8/1/2004 6/9/2004 10/8/2004 12/1/2004 2/1/2005 12/1/20083/1/2003

Reg R/W
M225

Past Due

APL
List

Yes

201.210

10/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

242 06-46190_

Severo LopezPM

Emad AraimDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  20.2/ 29.2-

PPNO

5421 

Project Name

CHOWCHILLA MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MAD CO NEAR FAIRMEAD FROM 0.4 KM S OF
AVE 21 1/2 TO 1.1 KM S OF RTE 152/99 SEP &
NEAR CHOWCHILLA FROM LE GRAND AVE OC TO
MAD/MER CO LINE (KP 32.5/35.5 & 45.3/47.0)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,785

RW $$
$6

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

10/20/2003

10/20/2003

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/30/2004

CTC Vote Date
9/16/2004

PID Appr 9/4/2001

Project Rpt 12/2/2003

Current Cost Estimate

Structure Est $0

District Est $1,359

Total Con Est $1,359

R/W Est $6

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/19/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2003 1/1/2004 9/1/2004 9/1/2004 11/1/2004 1/1/2005 3/1/2005 7/1/2006

A TTTAAAA

10/1/2003

A12/2/2003 1/1/2004 9/1/2004 9/1/2004 9/1/2004 1/18/2005 3/1/2005 7/1/200612/1/2003

Reg R/W
M225

APL
List

Yes

201.010

11/1/20049/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 122 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

243 06-43170_

Phillip SanchezPM

Lori ButlerDM

(559) 243-3466PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3134 RR UNION PACIFIC                      040204  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  5.6/ 7.3-

PPNO

6322 

Project Name

EARLIMART & TIPTON LANDSCAPE

Work Description
REPLACE PLANTING AND
IRRIGATION

Location Description
IN & NEAR EARLIMART FROM 0.9 KM S OF AVE 48
OC TO 1.2 KM N OF AVE 56 OC; NEAR TIPTON
FROM .4KM N OF RTE 190 OC TO .2 KM S OF AVE
152 OC (KP 9.0/11.7; 30.1/31.1)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,800

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

10/15/2002

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt 5/22/2003

Current Cost Estimate

Structure Est $0

District Est $1,807

Total Con Est $1,807

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% % %

Project Comments
Last Project Team Meeting 9/23/02.  CE Environmental Document 10/15/02.  Constructability Review 2/19/04.  200 WD Construction.  750 WD Plant
Establishment.  950 WD total project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/22/2003 5/1/2004 6/1/2004 7/1/2004 8/1/2004 11/1/2004 7/1/2009

A TTTAAAA5/22/2003 3/29/2004 5/3/2004 4/23/2004 6/30/2004 8/1/2005 11/1/2005 7/1/2010

Reg R/W
M225

APL
List

Yes

201.210

7/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

244 06-47460_

Glenn BlakePM

Khaled DaherDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  30.6/ 33.9-

PPNO

6419 

Project Name

TULARE-TAGUS MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
FROM PROSPERITY AVE OC BR #46-161 TO
TAGUS OC BR #46-194 (KP 49.2/54.6)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,085

RW $$
$13

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

1/16/2004

1/16/2004

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/23/2004

CTC Vote Date

PID Appr 3/22/2004

Project Rpt 3/22/2004

Current Cost Estimate

Structure Est $0

District Est $1,504

Total Con Est $1,504

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % 100% % %

Project Comments

  THRIE BEAM BARRIER.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/30/2004 10/1/2004 12/1/2004 1/12/2005 4/1/2005 12/1/2005

A TTTAAA

3/1/2004

A3/22/2004 10/27/2004 10/27/2004 10/27/2004 1/12/2005 4/1/2005 12/1/20053/1/2004

Reg R/W
M225

Past Due

APL
List

Yes

201.010

12/1/200412/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 123 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

245 06-33930_

Judy AguilarPM

Getachew EsheteDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198-  21.5/ 26.7-

PPNO

6540 

Project Name

LEMON COVE WIDENING

Work Description
AC OVERLAY AND WIDEN 

Location Description
IN TULARE COUNTY NEAR LEMON COVE FROM 0.4
KM WEST OF ROAD 220 TO 0.4 KM EAST OF
AVENUE 324

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,422

RW $$
$535

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

1/28/2003

1/28/2003

ROW Info

Parcels 23

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/3/2004

CTC Vote Date
8/5/2004

PID Appr 7/2/1993

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,060

Total Con Est $3,060

R/W Est $238

Phase Completion
PA&ED RW PS&E CON76 % 42 47% % %

Project Comments
RW acquisition prior to ED. PCR approved by HQ 6/23/01. Last PDT meeting held 9/7/01. PCR District approved 12/7/01, delayed schedule for Kit Fox studies.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2003 2/9/2001 8/1/2003 1/1/2004 1/1/2004 3/1/2004 6/1/2004 7/1/2005

A TTTAAAA

8/1/2000

A1/28/2003 2/9/2001 9/3/2003 3/4/2004 3/4/2004 2/1/2005 5/1/2005 7/1/20068/1/2000

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 124 *Escalated at 3%



CLOSE-OUT PHASE
Project Close Out

(End Project Milestone)



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

246 06-49980_

Jim BanePM

UnassignedDM

(559) 243-3469PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  20.2/ 31.6-

PPNO

     

Project Name

N. FRESNO REHAB II

Work Description
REHABILITATE EXISTING
HIGHWAY

Location Description
IN FRESNO COUNTY IN FRESNO FROM VENTURA
STREET OVERCROSSING TO FRESNO AND
MATERA COUNTY LINE

Program Information

Doc Yr

Project Phase

CLOSEOUT

SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date
6/17/2003

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,600

Total Con Est $4,600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/14/2003 7/1/2004

AA7/30/2003 7/19/2004

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

247 06-34225_

James EspinosaPM

John FoxDM

(559) 243-3537PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8294

(760) 872-5207 COP CO OF FRERELINQUIS         
COP FCTA                                       
COP FCTA                                       
COP FCTA                                       
COP FCTA                                       

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R1.9/R3.4-

PPNO

0059G

Project Name

SHIELDS/GETTYSBURG FREEWAY

Work Description
CONSTRUCT FREEWAY 

Location Description
IN FRESNO COUNTY IN FRESNO FROM SHIELDS
AVENUE OVERCROSSING TO 0.1 KM NORTH OF
GETTYSBURG AVENUE UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
96 STIP , Measure

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

ES
Act
Act 8/9/1993

ROW Info

Parcels 200

Utilities 11

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date
3/5/1997

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $7,839

District Est $12,404

Total Con Est $20,243

R/W Est $8,989

Phase Completion
PA&ED RW PS&E CON% 100 % 98% %

Project Comments
          

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/3/1999 4/1/1999

AA12/3/1999 4/1/1999

Reg R/W
M225

APL
List

No

075.400

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 125 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

248 06-34222_

Suzie HoldridgePM

Jack WalkerDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3861 COP CLOVIS   (RELINQ)                          
COP FCTA                                       
COP FCTA                                       
COP FCTA                                       
COP FCTA     (CONST)                           

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R5.4/R9.3-

PPNO

0059B

Project Name

SIERRA FREEWAY - SEGMENT 4

Work Description
"4F AND 6F ON NEW 8F R/W
ALIGNMENT, 6F ON NEW 8F R/W
ALIGNMENT"

Location Description
IN CLOVIS FROM 0.1 KM N OF BULLARD AVE TO
0.6 KM E OF TEMPERANCE AVE START FROM
PA&ED (KP R8.7/R15.0)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999MEASURE Active
Program Status

Component Funding
Oversight , Measure

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act 12/31/1999

ROW Info

Parcels 54

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $21,700

District Est $33,800

Total Con Est $55,500

R/W Est $24,433

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
FCTA PROJECT  (450 Working Days)
BULLARD TO HERNDON TO OPEN JAN/FEB 2001
HERNDON TO TEMPERANCE OPEN September of 2001

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/3/1999 7/1/1991 6/29/1999 5/14/2000 1/1/2000 4/12/1999 5/24/1999 7/1/1999 11/1/2002

A AAAAAAAA12/31/1999 7/1/1991 6/29/1999 5/14/2000 1/1/2000 4/12/1999 5/24/1999 7/1/1999 2/15/2002

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

249 06-34270_

Suzie HoldridgePM

Jack WalkerDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3861 COP FCTA                               052588  
COP FCTA     (CONST)                           
COP FCTA     (R/W)                             
COP FRE CO   (RELINQ)                          

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R9.3/R12.2-

PPNO

0061 

Project Name

SIERRA EXPRESSWAY-SEGMENT 5

Work Description
4E ON NEW 6F R/W ALIGNMENT 

Location Description
NEAR CLOVIS FROM 0.6 KM E OF TEMPERANCE
AVE TO 0.6 KM E OF SHEPHERD AVE  (KP
R15.0/R19.6)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999MEASURE Active
Program Status

Component Funding
Measure , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ER

ES
Act
Act

10/17/1997

3/30/1998

ROW Info

Parcels 40

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/5/1988

Project Rpt 10/14/1997

Current Cost Estimate

Structure Est $0

District Est $9,200

Total Con Est $9,200

R/W Est $9,715

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
FCTA PROJECT
OPEN TO TRAFFIC

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/30/1998 5/25/1998 4/26/1999 4/7/1999 4/26/1999 6/8/1999 7/1/1999 12/1/2001

A AAAAAAA3/30/1998 5/25/1998 4/26/1999 4/7/1999 4/26/1999 6/8/1999 7/1/1999 2/15/2002

Reg R/W
M225

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 126 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

250 06-29441_

Frank MomenPM

UnassignedDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  27.2/ 30.7-

PPNO

0202L

Project Name

DEMOCRAT PASSING LANE

Work Description
CONSTRUCT EASTBOUND
PASSING LANE

Location Description
IN KERN COUNTY ABOUT 21 KM EAST OF
BAKERSFIELD FROM 1.0 KM EAST OF DEMOCRAT
ROAD TO 1.6 KM WEST OF KERN RIVER BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
96 STIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

8/31/1995

8/31/1995

ROW Info

Parcels 2

Utilities 1

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date
5/7/1998

PID Appr 3/19/1990

Project Rpt 9/1/1994

Current Cost Estimate

Structure Est $0

District Est $2,991

Total Con Est $2,991

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
          1996 STIP                 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

025.513

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

251 06-3215U_

Jim HeinenPM

Martin NishikawaDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8178

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  4.2/ 11.5-

PPNO

4231 

Project Name

SUNFLOWER I

Work Description
RAISE GRADE ON NEW
ALIGNMENT

Location Description
IN KINGS COUNTY NEAR KETTLEMAN CITY AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

6/26/2001

6/26/2001

ROW Info

Parcels 22

Utilities 12

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/7/2002

CTC Vote Date

PID Appr 9/2/1997

Project Rpt 6/28/2001

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $2,618

Phase Completion
PA&ED RW PS&E CON100 % 85 100% 90% %

Project Comments
9/22/04- Project accepted, Congratulations to the project team on a successful project!-JCH.
8/30/04- Paving complete.  Signal on flash for another week until a pole can be relocated-JCH.
6/3/4- Paving to finish by end of June.  Metal flashing fence put up for BNLL-JCH.
4/14/04-Will commence paving of new 41 alignment portion next week-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/28/2001 9/6/2000 8/7/2002 10/30/2002 11/1/2002 5/19/2003 7/17/2003 1/1/2006

A AAAAAAA

2/1/2000

A6/28/2001 9/6/2000 8/7/2002 10/30/2002 11/1/2002 5/19/2003 7/17/2003 9/22/20042/1/2000

Reg R/W
M225

APL
List

Yes

201.150

11/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 127 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

252 06-45540_

Glenn BlakePM

Sanku MohanDM

(559) 243-3456PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- F5946-

PPNO

     

Project Name

CROSS VALLEY RAIL CORRIDOR

Work Description
UPGRADE TRACK 

Location Description
"IN TULARE, KINGS & FRESNO COUNTIES" FROM
VISALIA TO HURON (CROSS VALLEY RAIL CORR)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000STIP Programmed
Program Status

Component Funding
TCRP , Rail , Oversight , RIP ,
Local

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 138    Pgm Amnt   $4,000

TCRP Info

Project Documents

Env State 

Env Federal 

ND Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $14,257

Total Con Est $14,257

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
TCRP application was approved in March 01 CTC Meeting (Phase one only)  The lead agency is the Cross Valley Rail Corridor Joint Powers Authority.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

253 06-39930_

Jim BanePM

Shahin MansourDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 230-3114 COP CITY OF  FRESNO 052300  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- T58/T61.4-

PPNO

2018 

Project Name

VENTURA STREET

Work Description
AC OVERLAY 

Location Description
IN FRESNO FROM RTE 99 TO CHESTNUT AVE (KP
T93.3/98.8)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Funds Only
Component Funding

Prog Code Prog FY
2000

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,493

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

5/5/1997

9/7/1999

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
9/27/1999

CTC Vote Date
6/15/2000

PID Appr 8/1/1997

Project Rpt 1/14/1999

Current Cost Estimate

Structure Est $0

District Est $1,493

Total Con Est $1,493

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 98% %

Project Comments
PROJECT PROVIDES FUNDS ONLY.  COOP, FUNDS VOTE, AND CTC RESOLUTION COMPLETE               

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/14/1999 7/1/1999 9/19/1999 5/23/2000 11/1/1999

A AAAAA1/14/1999 7/1/1999 9/19/1999 5/23/2000 11/1/1999 9/22/2000

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 128 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

254 06-34232_

Bob HullPM

Thanh NguyenDM

(559) 243-3443PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Vickie Traxler (559) 243-8294

(559) 243-3813 COP CITY OF  FRESNO 050101  
COP CITY OF  FRESNO         
COP FMFCD                              060101  
COP FMFCD                                      

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R55.4/R56.6-

PPNO

0089A

Project Name

FRESNO 180 WEST FREEWAY
SEGMENT 1

Work Description
CONSTRUCT FREEWAY 

Location Description
IN CITY OF FRESNO FROM HUGHES/WEST
DIAGONAL TO 0.6 KM EAST OF RTE 99 (KP
89.1/91.1)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2001

$31,233 $270

RIP IIP LOCAL

$6,846 $0

CAPT

SUPT

$6,000

OTHER

$0

Const $$
$31,439

RW $$
$6,064

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

8/15/1996

8/29/1996

ROW Info

Parcels 53

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/14/2001

CTC Vote Date
6/12/2003

PID Appr 9/27/1989

Project Rpt 8/11/1994

Current Cost Estimate

Structure Est $11,854

District Est $22,106

Total Con Est $33,960

R/W Est $3,914

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
Added work on Route 99
Ribboncutting = Oct 24, 2003
Open to Traffic = Jan 30, 2004
Relinquishment Agreement with City of Fresno = $699,700, executed 9-28-04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/1999 7/1/1999 1/1/2000 10/1/2000 3/1/2001 6/1/2001 6/1/2001 6/1/2002 11/1/2001 7/1/2004

A AAAAAAAAA

7/1/1999

A7/1/1999 7/1/1999 1/1/2000 1/10/2001 4/20/2001 6/20/2001 6/25/2001 7/30/2001 10/26/2001 5/10/20047/1/1999

Reg R/W
M225

APL
List

Yes

075.611

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

255 06-40390_

Abdul El-DahabiPM

Lori ButlerDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3134 RR UNION PACIFIC RR 011402  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R52.4/R55.7-

PPNO

3474 

Project Name

SOUTH BAKERSFIELD PLANTING

Work Description
IRRIGATION AND PLANTING
UPGRADE

Location Description
IN KERN COUNTY IN BAKERSFIELD FROM REAL
ROAD TO 0.5 KM EAST OF COTTONWOOD ROAD
UNDERCROSSING COTTONWOOD ROAD
UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$913

RW $$
$0

Project Documents

Env State 
Env Federal 

CE Act
Act

12/11/1998

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/13/2001

CTC Vote Date
2/28/2002

PID Appr 10/29/1998

Project Rpt 10/31/2001

Current Cost Estimate

Structure Est $0

District Est $794

Total Con Est $794

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Under plant establishment, proceeding on schedule.
Contract work is complete, CCA 6/30/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2000 7/1/2001 11/1/2001 11/1/2001 1/1/2002 5/1/2002 6/1/2002 6/1/2006

A AAAAAA

12/1/2000

A10/31/2000 11/26/2001 9/17/2001 1/22/2002 5/1/2002 6/6/2002 6/30/200412/1/2000

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 129 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

256 06-40740_

Glenn BlakePM

Shahin MansourDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- L5723-

PPNO

6012 

Project Name

VISALIA MAINTENANCE STATION

Work Description
MAINTENANCE STATION
IMPROVEMENTS

Location Description
IN TULARE COUNTY AT THE VISALIA
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,833

RW $$
$377

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

3/29/2000

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/7/2002

CTC Vote Date
6/13/2002

PID Appr 12/31/1998

Project Rpt 4/24/2000

Current Cost Estimate

Structure Est $3,047

District Est $1,009

Total Con Est $4,056

R/W Est $343

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/24/2000 7/1/2000 3/1/2001 12/1/2001 2/1/2002 3/1/2002 3/1/2002 6/1/2002 10/1/2002 2/1/2004

A AAAAAAAAA

9/1/2000

A4/24/2000 7/1/2000 4/11/2000 12/12/2001 2/20/2002 1/16/2002 5/21/2002 7/1/2002 9/9/2002 5/13/200411/1/2000

Reg R/W
M225

APL
List

Yes

201.352

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

257 06-40340_

Judy AguilarPM

Lori ButlerDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  17.7/ 20.8-

PPNO

6275 

Project Name

PORTERVILLE PLANTING REHAB

Work Description
IRRIGATION AND PLANTING
UPGRADE

Location Description
IN TULARE COUNTY IN PORTERVILLE AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,538

RW $$
$0

Project Documents

Env State 
Env Federal 

CE Act
Act

12/11/1998

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/23/2001

CTC Vote Date
1/24/2002

PID Appr 10/29/1998

Project Rpt 10/1/2000

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
HQ OE appointment: 11/5/01

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2000 10/1/2000 11/1/2001 11/1/2001 1/1/2002 1/1/2002 8/1/2002 6/1/2006

A AAAAAAA

12/1/2000

A10/1/2000 10/1/2000 11/5/2001 11/7/2001 12/31/2001 2/19/2002 4/25/2002 4/20/200412/1/2000

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 130 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

258 06-39720_

Abdul El-DahabiPM

Khaled DaherDM

(559) 243-3445PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3130 RR SAN JOAQUIN VRR 022502  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  46/ 51.6-

PPNO

3468 

Project Name

ALLEN OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN KERN COUNTY IN AND NEAR BAKERSFIELD
FROM VAN BUREN PLACE TO CAMINO DEL RIO

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,631

RW $$
$60

Project Documents

Env State 

Env Federal 

CE Act

Act

5/13/1999

ROW Info

Parcels

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/3/2002

CTC Vote Date
6/3/2002

PID Appr 8/27/1999

Project Rpt 8/27/1999

Current Cost Estimate

Structure Est $0

District Est $6,563

Total Con Est $6,563

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

Contractor repaving rejected A.C. pavement; striping and pavement markers;
 Work is complete, and Contract was Accepted on 7/15/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/27/1999 8/1/2000 11/1/2001 2/1/2002 2/1/2002 4/1/2002 8/1/2002 10/1/2003

A AAAAAA

7/1/2000

8/27/1999 11/19/2001 2/28/2002 2/28/2002 10/1/2002 12/20/2002 7/15/2004

Reg R/W
M225

APL
List

Yes

201.120

7/20/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

259 06-46200_

Severo LopezPM

Emad AraimDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3844 RR UNION PACIFIC                      071002  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99- R7.3/R9.6-

PPNO

5361 

Project Name

SOUTH MADERA 99 REHAB

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN MADERA COUNTY NEAR MADERA FROM
AVENUE 12 OVERCROSSING TO GATEWAY DRIVE
OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,308

RW $$
$0

Project Documents

Env State 
Env Federal 

CE Act
Act

5/2/2002

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/22/2002

CTC Vote Date
8/1/2002

PID Appr 9/4/2001

Project Rpt 5/2/2002

Current Cost Estimate

Structure Est $0

District Est $2,812

Total Con Est $2,812

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
05-27-03: Project on schedule

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/2/2002 1/1/2001 7/15/2002 7/15/2002 7/30/2002 8/26/2002 11/18/2002 10/1/2004

A AAAAAAA

5/2/2002

A5/2/2002 1/1/2001 7/15/2002 7/15/2002 7/30/2002 8/26/2002 11/18/2002 11/19/20035/2/2002

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 131 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

260 06-38820_

Phillip SanchezPM

Getachew EsheteDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 444-2571 COP CITY OF  TULARE         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  30.1/ 31-

PPNO

6405 

Project Name

PROSPERITY AVENUE INTERCHANGE

Work Description
MODIFY INTERCHANGE 

Location Description
IN TULARE COUNTY IN TULARE FROM 0.6 KM
SOUTH OF PROSPERITY AVENUE OVERCROSSING
TO 0.4 KM NORTH OF PROSPERITY AVENUE
OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2003

$3,134

RIP IIP LOCAL

$1,365

CAPT

SUPT

OTHER

Const $$
$2,200

RW $$
$934

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/20/2000

4/20/2000

ROW Info

Parcels 4

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/7/2002

CTC Vote Date
5/22/2003

PID Appr 3/2/1998

Project Rpt 7/19/2000

Current Cost Estimate

Structure Est $0

District Est $2,141

Total Con Est $2,141

R/W Est $742

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
Public Information Meeting 4/12/00.  Last PDT Meeting 5/3/02.  Landscape portion has been split off to EA06-388211.  Support cost overruns were amended at
vote.  100 Working Days.  Contractor = Granite Const. Co.  Construction start 4/26/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/31/2000 11/1/2000 11/1/2001 11/1/2002 11/1/2002 1/1/2003 5/1/2003 7/1/2004

A AAAAAAA7/19/2000 2/13/2001 8/13/2002 10/30/2002 11/1/2002 9/2/2003 10/17/2003 10/14/2004

Reg R/W
M225

APL
List

Yes

075.600

12/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

261 06-33661_

Jim BanePM

Lori ButlerDM

(559) 243-3469PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  18/ 20.2-

PPNO

1615Y

Project Name

JENSEN RE-PLANT

Work Description
PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY IN FRESNO FROM 1.0 KM
SOUTH OF JENSEN AVENUE UNDERCROSSING TO
0.2 KM SOUTH OF VENTURA STREET
OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$121

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

1/24/2003

3/4/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/9/2003

CTC Vote Date
1/22/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/24/2003 5/1/2003 4/9/2003 7/31/2003 8/1/2003 11/1/2003 1/1/2005

A AAAAAA1/24/2003 5/1/2003 4/9/2003 7/1/2003 2/9/2004 3/23/2004 8/19/2004

Reg R/W
M225

APL
List

Yes

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 132 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

262 06-0A930_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  36/ 54.2-

PPNO

3122 

Project Name

Work Description
SLAB REPLACEMENT UNDER
DIRECTOR'S ORDER

Location Description
FROM 2.5 MILES NORTH OF RTE 223/5 JCT TO
THE BUTTONWILLOW STATE REST AREA

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,800

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
6/17/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,800

Total Con Est $1,800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

AA6/28/2004 10/12/2004

Reg R/W
M225

APL
List

Yes

201.120

10/28/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 133 *Escalated at 3%



INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

263 06-42390_

John EnschPM

Martin NishikawaDM

(559) 243-3455PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Bryan Apper (559) 243-8156

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 155- R0/R1.5-

PPNO

3665 

Project Name

GARCES HIGHWAY 4-LANE

Work Description
ROADWAY AND BRIDGE WIDENING 

Location Description
IN DELANO FROM RTE 99 TO BROWNING RD (KP
0.0/2.4)

Program Information

Doc Yr

Project Phase

Candidate

2002STIP Inactive
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $4,280

District Est $16,073

Total Con Est $20,353

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

264 06-0A500_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41-  17.7/ 20.1-

PPNO

1295 

Project Name

RTE 41 NEAR EASTON TREE
PLANTING

Work Description
TREE PLANTING 

Location Description
"IN FRESNO CO, NEAR EASTON" (KP 28.48/32.34)   

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Inactive
Program Status

Component Funding
TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $941

Total Con Est $941

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 1/1/2007 1/1/2007 1/1/2008 1/1/2008 3/1/2008 4/12/2008 7/1/2008 7/1/2012

T TTTTTTTT

10/1/2006

T10/1/2006 1/1/2007 1/1/2007 1/1/2008 1/1/2008 3/1/2008 4/12/2008 7/1/2008 7/1/201210/1/2006

Reg R/W
M225

APL
List

No

*Escalated Cost Estimate

Structure Est $0

District Est $1,028

Total Con Est $1,028

Friday, January 14, 2005 134 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

265 06-48930_

Glenn BlakePM

Emad AraimDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 137-  17.5/ 27.4-

PPNO

6481 

Project Name

TULARE-LINDSAY 4-LANE

Work Description
2-LANE CONVENTIONAL HWY TO
4-LANE CONVENTIONAL HWY

Location Description
NEAR TULARE FROM SR 63 TO SR 65 (KP
28.2/44.1)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15,000

Total Con Est $15,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 135 *Escalated at 3%



INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

266 06-46011_

Judy AguilarPM

UnassignedDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Bryan Apper (559) 243-8156

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  22.7/ 53.3-

PPNO

     

Project Name

BAKERSFIELD AUX LANES

Work Description
CONSTRUCT AUXILIARY LANES 

Location Description
IN KERN CO ON SR 99 BETWEEN MING AVE AND
THE N/B CONNECTOR TO E/B RTE 58 AND WIBLE
ROAD (KP 36.5/85.7)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 15

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $6,600

Total Con Est $6,600

R/W Est $403

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/3/03-This is the second of 3 phases to be constructed as described in the original PSR for 06-46010.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

267 06-46012_

Judy AguilarPM

UnassignedDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Bryan Apper (559) 243-8156

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  22.7/ 53.3-

PPNO

     

Project Name

BAKERSFIELD AUX LANES

Work Description
CONSTRUCT AUXILIARY LANES 

Location Description
IN KERN CO ON SR 99 BETWEEN CALIFORNIA
AVENUE AND THE S/B CONNECTOR TO E/B RTE 58
AND THE STOCKDALE HWY (36.5/85.7)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 15

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8,400

Total Con Est $8,400

R/W Est $796

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/3/03-This is the third of 3 phases to be constructed as described in the original PSR for 06-46010.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 136 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/6/2005

PMCS Download 1/7/2005

268 06-41730_

Severo LopezPM

UnassignedDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  7.9/ 8.3-

PPNO

     

Project Name

REPLACE CULVERTS

Work Description
REPLACE CULVERTS 

Location Description
NEAR FRESNO AT "2.3 KM, 2.1 KM, AND 1.5 KM" S
OF RTE 145 (KP 12.6/13.4)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Possible major project in combination with 06-42790_.                

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

269 06-46130_

Severo LopezPM

Jay HaghparastDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 145-  6.6/ 11-

PPNO

5460 

Project Name

DOWNTOWN MADERA REHAB

Work Description
REHAB-GRIND & OVERLAY 

Location Description
FROM AVE 13 TO TOZER STREET (KP 12.9/17.7)   

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

ROW Info

Parcels 55

Utilities 5

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15,000

Total Con Est $15,000

R/W Est $211

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, January 14, 2005 137 *Escalated at 3%



MINOR A PROJECTS



Caltrans Central Region
Minor Status Report

PMCS Download 1/7/2005

6/20/03 Project is in plant  establishment  period.  SPECIAL FUNDING PROJECT WILL BE FINANCED FROM PP# 6319 AND 6320
5/20/02 projected completion 10/6/04.  JP

Project Comments

12/5/2000

PA & ED
 M200

PS&E to
Dist OE
M377

1/3/2001

 District
PS&E  to HQ

M380

1/9/2001

R/W Cert
M410

2/20/2001

RTL
M460

3/26/2001

HQ
Advertise

M480

5/17/2001

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/10/2005

PMCS Milestone
Information

270
06-35954_

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  0/ 12.9-

Project Name

EARLIMART  99 PLANTING & IRRIGATION @
AVE 48 OVERCROSSING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN TULARE COUNTY IN AND NEAR EARLIMART
FROM 0.3 KM SOUTH TO 0.2 KM NORTH OF
AVENUE 48 OVERCROSSING

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

4/24/2000
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/5/2000

CTC Vote Date
2/22/2001

PID Appr

Project Rpt 12/5/2000

Current Cost Estimate

Structure Est $0

District Est $278

Total Con Est $278

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.210

8/7/03 RE reports controller working Plan Establish started 7/17/03. jp
6/20/03 Project in Plant establishment period per L. Butler. JP

Project Comments

11/28/2001

PA & ED
 M200

PS&E to
Dist OE
M377

12/27/2001

 District
PS&E  to HQ

M380

12/10/2001

R/W Cert
M410

12/21/2001

RTL
M460

3/11/2002

HQ
Advertise

M480

4/30/2002

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/27/2006

PMCS Milestone
Information

271
06-47540_

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R21.6/R31.2-

Project Name

FRESNO CO HIGHWAY PLANTING

Work Description
HIGHWAY PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

10/19/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/10/2001

CTC Vote Date
2/28/2002

PID Appr

Project Rpt 11/28/2001

Current Cost Estimate

Structure Est $0

District Est $160

Total Con Est $160

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.220

Friday, January 14, 2005 138



Caltrans Central Region
Minor Status Report

PMCS Download 1/7/2005

6/20/2003 Bid opening date 6/24/03.
0/11/02 R/W cert waiting on Coop only.  95% review on 10/11/02. JP
Cooperative agreement approved by the County. JP

Project Comments

11/10/2002

PA & ED
 M200

PS&E to
Dist OE
M377

3/10/2003

 District
PS&E  to HQ

M380

11/27/2002

R/W Cert
M410

4/9/2003

RTL
M460

6/2/2003

HQ
Advertise

M480

7/29/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2000 6/1/2003 8/1/2002 1/15/2003 12/16/2002 8/16/2003 9/24/2004

PMCS Milestone
Information

272
06-39100_

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3110 COP KERN CO                            121702  $85,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  45.3/ 45.7-

Project Name

JENKINS RD. SIGNALS AND TURN LANES

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD FROM 0.5
KM EAST OF RENFRO ROAD TO 0.4 KM WEST OF
VAN BUREN PLACE

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

9/26/2000

9/26/2000

Right of Way Info

Parcels 14 Utilities 5

XPM No

Funds Req Date
2/20/2003

CTC Vote Date
5/22/2003

PID Appr

Project Rpt 11/10/2002

Current Cost Estimate

Structure Est $0

District Est $767

Total Con Est $767

R/W Est $360

APL
List

Yes

Begin
Project Report

 M040

Prog Code

3/31/2000

Reg R/W
M225

Amount

201.010

Emergency Project not on regular allocation plan. JP 5/17/04.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

5/21/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/21/2004 1/2/2006

PMCS Milestone
Information

273
06-0A550_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  49/ 49.2-

Project Name

SHAVER LAKE ROAD RECONSTRUCTION

Work Description
"EMBANKMENT/ROADWAY
RECONSTRUCTION," EROSION CONTROL

Location Description
ON ST RTE 168 (KP 78.9/79.2)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
1/15/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $2

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.130

Friday, January 14, 2005 139



Caltrans Central Region
Minor Status Report

PMCS Download 1/7/2005

AADD Project                      CTC Vote 2/25&26/2004            Advertise 3/29/04                      Bid Opening 4/21/04                 Contract Awarded 4/30/04

Project Comments

11/7/2003

PA & ED
 M200

PS&E to
Dist OE
M377

3/2/2004

 District
PS&E  to HQ

M380

10/7/2003

R/W Cert
M410

12/1/2003

RTL
M460

3/29/2004

HQ
Advertise

M480

5/12/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2003 3/2/2004 10/1/2003 12/1/2003 3/29/2004 5/12/2004 10/30/2004

PMCS Milestone
Information

274
06-49670_

Mehran AkhavanPM

Gurbhay BrarDM

(559) 243-3442PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5- R5/R6.6-

Project Name

FORT TEJON OC PAVEMENT REHAB.

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN KERN COUNTY NEAR GRAPEVINE FROM FORT
TEJON COVERCROSSING TO 2.6 KM NORTH OF
FORT TEJON OVERCROSSING

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

5/7/2003
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
11/17/2003

CTC Vote Date
2/26/2004

PID Appr

Project Rpt 11/7/2003

Current Cost Estimate

Structure Est $0

District Est $744

Total Con Est $744

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

1/10/2004

11/15/03 ready for Dec. CTC vote.

Project Comments

7/23/2003

PA & ED
 M200

PS&E to
Dist OE
M377

8/4/2003

 District
PS&E  to HQ

M380

7/15/2003

R/W Cert
M410

11/17/2003

RTL
M460

1/12/2004

HQ
Advertise

M480

3/25/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 8/1/2003 7/15/2003 11/17/2003 1/20/2004 3/20/2004 1/30/2005

PMCS Milestone
Information

275
06-47690_

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 243-3863 COP CITY OF  ARVIN                             $150,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 223-  20.5/ 20.7-

Project Name

ARVIN SIGNALS AT CAMPUS DRIVE

Work Description
INSTALL SIGNAL AND WHEELCHAIR RAMP 

Location Description
IN KERN COUNTY IN ARVIN AT CAMPUS DRIVE   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

7/21/2003

7/21/2003

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date
8/28/2003

CTC Vote Date
12/11/2003

PID Appr

Project Rpt 7/23/2003

Current Cost Estimate

Structure Est $0

District Est $348

Total Con Est $348

R/W Est $5

APL
List

Yes

7/28/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Friday, January 14, 2005 140



Caltrans Central Region
Minor Status Report

PMCS Download 1/7/2005

8/14/03 District OE 10/15/03. JP

Project Comments

8/7/2003

PA & ED
 M200

PS&E to
Dist OE
M377

1/21/2004

 District
PS&E  to HQ

M380

1/20/2004

R/W Cert
M410

2/24/2004

RTL
M460

3/29/2004

HQ
Advertise

M480

6/7/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/15/2003 11/7/2002 1/15/2004 3/25/2004 5/30/2004 4/10/2005

PMCS Milestone
Information

276
06-47410_

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 230-3110 COP CITY OF  LEMOORE 102103  $110,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 198- R10.8/-

Project Name

LEMOORE 18TH AVE. SIGNALS

Work Description
LEFT TURN LANE SIGNAL 

Location Description
IN KINGS COUNTY IN LEMOORE AT 18TH AVENUE
OC BR #45-0076

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

10/11/2002

8/13/2003

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
1/8/2004

CTC Vote Date
2/26/2004

PID Appr

Project Rpt 8/7/2003

Current Cost Estimate

Structure Est $0

District Est $848

Total Con Est $848

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

11/15/2002

SPECIAL FUNDED                 

Project Comments

11/6/2003

PA & ED
 M200

PS&E to
Dist OE
M377

1/22/2004

 District
PS&E  to HQ

M380

11/3/2003

R/W Cert
M410

1/22/2004

RTL
M460

3/15/2004

HQ
Advertise

M480

5/19/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 12/14/2003 2/15/2004 3/15/2004 6/1/2004 12/1/2005

PMCS Milestone
Information

277
06-40940_

David SanghaPM

David SanghaDM

(559) 244-2942PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  21.9/ 23.9-

Project Name

CURB RAMPS WOODLAKE/VISALIA

Work Description
CONSTRUCT CURB RAMPS 

Location Description
IN TULARE COUNTY AT VARIOUS LOCATIONS   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A , ADA

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

10/1/2003

10/1/2003

Right of Way Info

Parcels Utilities 8

XPM No

Funds Req Date
11/3/2003

CTC Vote Date
2/26/2004

PID Appr

Project Rpt 11/6/2003

Current Cost Estimate

Structure Est $0

District Est $578

Total Con Est $578

R/W Est $10

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.361

Friday, January 14, 2005 141



Caltrans Central Region
Minor Status Report

PMCS Download 1/7/2005

Voted on April 7/8, 2004; advertised 4/19/04;bid opened on 5/11/04; award recommended on 5/18/04; Prejob meeting on 7/2/04. First working day is
9/30/04 (75 calendar days to order traffic signal apparatus).

Project Comments

8/26/2003

PA & ED
 M200

PS&E to
Dist OE
M377

12/8/2003

 District
PS&E  to HQ

M380

2/25/2004

R/W Cert
M410

2/25/2004

RTL
M460

4/19/2004

HQ
Advertise

M480

6/15/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/3/2003 2/15/2004 2/15/2004 4/30/2004 7/15/2004 3/30/2005

PMCS Milestone
Information

278
06-32310_

Abdul El-DahabiPM

Martin NishikawaDM

(559) 243-3445PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3122 RR SAN JOAQUIN VRR 112403  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 137-  20.4/ 20.9-

Project Name

ROAD 140  SIGNALS & LIGHTING

Work Description
SIGNALS AND LIGHTING 

Location Description
IN TULARE COUNTY NEAR TULARE FROM 0.4 KM
WEST TO 0.4 KM EAST OF ROAD 140

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/14/2003

8/14/2003

Right of Way Info

Parcels Utilities 3

XPM No

Funds Req Date
11/25/2003

CTC Vote Date
4/8/2004

PID Appr

Project Rpt 8/26/2003

Current Cost Estimate

Structure Est $0

District Est $442

Total Con Est $442

R/W Est $29

APL
List

Yes

Begin
Project Report

 M040

Prog Code

4/1/2003

Reg R/W
M225

Amount

201.010

10/15/2003

Project Report approved on 4/24/04.

Project Comments

4/29/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/26/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2004 10/1/2004 12/1/2003 2/15/2005 4/1/2005 6/1/2005

PMCS Milestone
Information

279
06-47300_

Suzie HoldridgePM

Bill MosesDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5708-

Project Name

PINE ST. MTCE  STATION CREW BLDG

Work Description
EXTEND EXISTING CREW/EQUIPMENT BLDG 

Location Description
FRESNO PINE STREET MAINTENANCE "STATION,
FRESNO COUNTY"

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

10/31/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 4/29/2004

Current Cost Estimate

Structure Est $0

District Est $285

Total Con Est $285

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

8/1/2004

8/16/2004
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Project Comments

1/6/2003

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/30/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002 1/1/2005 2/1/2003 3/1/2005 4/1/2005 5/1/2005

PMCS Milestone
Information

280
06-48410_

Rodrick LeePM

Rodrick LeeDM

(559) 243-3573PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3573
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 0-  0/-

Project Name

FRESNO CO. SIGN NUMBERING

Work Description
INTERCHANGE EXIT SIGNS ON FREEWAYS 

Location Description
"IN FRESNO CO ON ROUTES 5, 41, 99," 168 & 180
AT VARIOUS LOCATIONS AND IN MADERA CO ON
ROUTES 41 & 99 AT VARIOUS LOCATIONS

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

9/5/2002
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/14/2004

CTC Vote Date

PID Appr

Project Rpt 1/6/2003

Current Cost Estimate

Structure Est $0

District Est $743

Total Con Est $743

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

7/30/04 Sept vote list. jp
PS&E Complete, Pending vote list. Resubmitted the Funds Request on 7/22/04. Target date of CTC vote is 9/15/04.

Project Comments

12/9/2003

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/29/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/9/2003 12/19/2003 1/15/2004 2/15/2005 3/15/2005 6/14/2005 12/29/2005

PMCS Milestone
Information

281
06-49690_

Abdul El-DahabiPM

Getachew EsheteDM

(559) 243-3445PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41-  .6/ 3-

Project Name

HARLAN AVE PAVEMENT REHAB.

Work Description
AC PAVEMENT REHABILITATION 

Location Description
IN FRESNO NEAR RIVERDALE FROM 1.0 KM N OF
KINGS/FRESNO CO LINE TO HARLAN AVE (KP
1.0/4.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

5/13/2003
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/22/2004

CTC Vote Date

PID Appr

Project Rpt 12/9/2003

Current Cost Estimate

Structure Est $0

District Est $694

Total Con Est $694

R/W Est $0

APL
List

Yes

5/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

12/1/2003
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Caltrans is entering into a contribution coop with the City of Fresno.  The City will process the project through the Local Assistance program. 

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/23/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2005

PMCS Milestone
Information

282
06-0A810_

Suzie HoldridgePM

Diana GomezDM

(559) 243-3432PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Unassigned

(559) 488-4163 COP                                            $0
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 99-  21.4/ 30.4-

Project Name

CITY OF FRESNO FIBER OPTICS

Work Description
INSTALL FIBER OPTIC 

Location Description
IN FRESNO CO BETWEEN EL DORADO ST AND
GRANTLAND AVE UC (42-127) (KP 34.54/49.05)

Program Information

Doc Yr
2005MINOR Active

Program Status

Funds Only
Component Funding

A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 8/10/2004

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

12/28/04 this EA was formed by merging EA's 06-46640_ and 06-48700_.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2005 2/1/2005 3/1/2005 5/1/2005 9/1/2005 5/1/2006

PMCS Milestone
Information

283
06-4664U_

Suzie HoldridgePM

Abdul BakerDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  124.4/-

Project Name

CONSTRUCT SIDEHILL VIADUCT/GABION
WALL HWY 180 NEAR TEN MILE CREEK

Work Description
CONSTRUCT SIDEHILL VIADUCT AND GABION
WALLS

Location Description
"NEAR KINGS CANYON PARK, 1.3 KM EAST" OF
TEN MILE CREEK AND 2.6 KM EAST OF TEN MILE
CREEK "(KP 200.2, 201.29/204.54)"

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
1/3/2005

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $577

Total Con Est $577

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

12/1/2004

12/10/2004

Friday, January 14, 2005 144



Caltrans Central Region
Minor Status Report

PMCS Download 1/7/2005

PS&E complete, pending vote list. Resubmitted the Funds Request on 7/22/04. Target date of CTC vote is 9/15/04.

Project Comments

10/31/2003

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/29/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2003 10/15/2003 10/15/2003 2/15/2005 3/15/2005 6/15/2005 12/29/2005

PMCS Milestone
Information

284
06-41871_

Abdul El-DahabiPM

Claudia EspinoDM

(559) 243-3445PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  3/ 3.6-

Project Name

LEBEC BRAKE AREA CLEAN UP

Work Description
ABANDONED BRAKE INSPECTION AREA
CLEAN UP

Location Description
IN KERN CO NEAR LEBEC FROM 0.1 KM N OF
CRESSEY CATTLEPASS BR TO 0.7 KM S OF
LEBEC ROAD OC (KP 4.8/5.8)
_____________________

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/21/2003

4/21/2003

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
7/20/2004

CTC Vote Date

PID Appr

Project Rpt 10/31/2003

Current Cost Estimate

Structure Est $0

District Est $511

Total Con Est $511

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.240

6/15/2003

12/10/04- Design working on modifications per meeting in October.  Delivery to occur this FY to coincide with funding-JCH.
10/26/04- Mtg on site with CHP to verify scope and schedule-JCH.
7/14/04- Project is #7 on priority for funding on WIM program list.  In Jan 2005 timeframe funding may be available based on award of higher pri projects.
Before Jan 2005 need to coordinate with CHP for closing of station for work-JCH.
6/15/04-Received assignment-JCH.

Project Comments

12/7/2001

PA & ED
 M200

PS&E to
Dist OE
M377

9/17/2002

 District
PS&E  to HQ

M380

1/3/2002

R/W Cert
M410

3/22/2002

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

285
06-46440_

Jim HeinenPM

Gurbhay BrarDM

(559) 243-3467PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  11.9/-

Project Name

GRAPEVINE WIM REHAB

Work Description
OVERLAY ASPHALT CONCRETE 

Location Description
IN KERN COUNTY AT THE GRAPEVINE TRUCK
INSPECTION STATION

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A , WIM

Project Documents

Env State 
Env Federal 

CE Act
Act

10/25/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
4/23/2002

CTC Vote Date
6/13/2002

PID Appr

Project Rpt 12/7/2001

Current Cost Estimate

Structure Est $0

District Est $319

Total Con Est $319

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150
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7/30/2004 PR approved on 7/21/2004. jp
Draft PR circulated on 2/13/04; Circulated PR on 3/17/04; change in scope delaying PR approval; Met with Kern's COG on 4/12/04; open house on
5/4/04 to discuss alternatives and impact with the affected public;safety review on 6/3/04.Design exception signed on 6/28/04; circulating PR on
6/29/04; PR approved on 7/21/04.

Project Comments

7/21/2004

PA & ED
 M200

PS&E to
Dist OE
M377

12/15/2004

 District
PS&E  to HQ

M380

12/3/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/29/2004 12/13/2004 1/1/2005 2/7/2005 4/15/2005 6/20/2005 12/1/2005

PMCS Milestone
Information

286
06-41030_

Abdul El-DahabiPM

Shahin MansourDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3114 COP COUNTY OFKERN         $87,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  33.5/ 34.6-

Project Name

POND ROAD & RTE 43 CONNECTION

Work Description
"CLOSE WASCO POND AVE, NB RIGHT-LANE"
AT POND ROAD

Location Description
AT WASCO-POND ROAD INTERSECTION (KP
53.9/55.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/3/2004

6/3/2004

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date
12/14/2004

CTC Vote Date

PID Appr

Project Rpt 7/21/2004

Current Cost Estimate

Structure Est $0

District Est $223

Total Con Est $223

R/W Est $34

APL
List

Yes

4/1/2003

Begin
Project Report

 M040

Prog Code

3/29/2004

Reg R/W
M225

Amount

201.010

10/15/2004

7/14/04 Total contribution from CT = $400,000 for construction capital and City of Bakersfield contributing $934,000 for construction capital & support.  jp

COOPERATIVE PROJECT WITH CITY OF BAKERSFIELD.

Project Comments

3/5/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

287
06-42820_

Glenn BlakePM

Martin NishikawaDM

(559) 243-3456PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3122 COP CITY OF  BKD                       011404  $934,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  51/ 51.7-

Project Name

GIBSON ST. WIDENING

Work Description
WIDEN ROADWAY 

Location Description
IN BAKERSFIELD FROM GIBSON STREET TO
ROUTE 99. (KP 82.0/83.2)

Program Information

Doc Yr
2005MINOR Active

Program Status

Funds Only
Component Funding

A

Project Documents

Env State 
Env Federal 

ND Act
Act

3/5/2004
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
3/22/2004

CTC Vote Date
5/13/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,334

Total Con Est $1,334

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310
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Project Comments

1/17/2003

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/5/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/31/2004 12/30/2002 1/1/2005 4/15/2005 4/15/2005

PMCS Milestone
Information

288
06-49260_

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  53.2/ 77.2-

Project Name

EXIT NUMBER SIGNS HWY 58

Work Description
INSTALL INTERCHANGE EXIT NUMBER SIGNS
ON FREEWAYS

Location Description
"IN KERN, TULARE, & KINGS COUNTIES" "ON RTES
58, 178, & 198 AT VARIOUS" LOCATIONS

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

11/20/2002
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/29/2004

CTC Vote Date

PID Appr

Project Rpt 1/17/2003

Current Cost Estimate

Structure Est $0

District Est $745

Total Con Est $745

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.170

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

289
06-0A630_

Bill MosesPM

Headquarters staffDM

(559) 445-6514PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  105.5/-

Project Name

CACHE CREEK  WEIGHT STATION
IMPROVEMENTS

Work Description
IMPROVING WEIGHT STATION. 

Location Description
IN KERN COUNTY AT THE CACHE CREEK WEIGHT
STATION AT HIGHWAY 58. (KP 169.750)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A , WIM

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $260

Total Con Est $260

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.321
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Circulating PR on 4/1/04 for signature; Task force field review on 4/21/04; Safety review meeting on 5/18/04; PR approved on 6/8/04.

Project Comments

6/8/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

9/16/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/3/2004 10/1/2004 10/1/2004 12/1/2004 2/1/2005 5/1/2005 12/15/2005

PMCS Milestone
Information

290
06-48000_

Abdul El-DahabiPM

Khaled DaherDM

(559) 243-3445PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  136.4/ 143.8-

Project Name

BORON RESURFACE WITH RUBBERIZED
ASPHALT CONCRETE

Work Description
RESURFACE LEFT LANES WITH A LAYER OF
RUBBERIZED ASPHALT CONCRETE

Location Description
NEAR BORON FROM TWENTY MULE TEAM RD OC
TO INYO CO LINE (KP 219.5/231.4)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

11/18/2003
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
10/20/2004

CTC Vote Date

PID Appr

Project Rpt 6/8/2004

Current Cost Estimate

Structure Est $0

District Est $734

Total Con Est $734

R/W Est $0

APL
List

Yes

4/1/2003

Begin
Project Report

 M040

Prog Code

6/1/2003

Reg R/W
M225

Amount

201.120

8/1/2004

Project Comments

12/20/2002

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/22/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/31/2004 12/23/2004 1/1/2005 4/1/2005

PMCS Milestone
Information

291
06-49250_

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  2.7/ 57.5-

Project Name

EXIT NUMBER SIGNS ON RTE 99

Work Description
INSTALL INTERCHANGE EXIT NUMBER SIGNS
ON FREEWAYS

Location Description
IN KERN & TULARE COS ON ROUTE 99 AT
VARIOUS LOCATIONS "(KP KER-4.3/92.1,
TUL-0.0/86.2)"

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

11/20/2002
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/29/2004

CTC Vote Date

PID Appr

Project Rpt 12/20/2002

Current Cost Estimate

Structure Est $0

District Est $731

Total Con Est $731

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.170
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Project Comments

9/30/2004

PA & ED
 M200

PS&E to
Dist OE
M377

12/3/2004

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/3/2004 1/1/2005 3/1/2005 4/1/2005 6/1/2005 8/1/2005 12/1/2005

PMCS Milestone
Information

292
06-0A410_

Suzie HoldridgePM

Martin NishikawaDM

(559) 243-3432PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3122 COP COUNTY OFKERN 120204  $170,000
COP STATE OF CA                                $32,000

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  29.3/-

Project Name

119/STINE ROAD SIGNALS

Work Description
INSTALL SIGNALS 

Location Description
"ON RTE 119, IN KERN CO, AT STINE RD" (KP
47.19)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/1/2004

6/1/2004

Right of Way Info

Parcels Utilities 14

XPM No

Funds Req Date
12/2/2004

CTC Vote Date

PID Appr

Project Rpt 9/30/2004

Current Cost Estimate

Structure Est $0

District Est $340

Total Con Est $340

R/W Est $64

APL
List

Yes

3/11/2004

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

10/1/2004

Project Comments

7/14/2004

PA & ED
 M200

PS&E to
Dist OE
M377

10/14/2004

 District
PS&E  to HQ

M380

3/16/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/2/2004 10/14/2004 6/1/2004 12/1/2004 2/1/2005 3/15/2005 6/15/2005

PMCS Milestone
Information

293
06-38880_

Jim BanePM

Scott ShaverDM

(559) 243-3469PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178- R4.5/R4.6-

Project Name

MT. VERNON OFF RAMP WIDENING

Work Description
WIDEN EASTBOUND OFF-RAMP 

Location Description
IN KERN CO AT CITY OF BAKERSFIELD ON RTE
178 EB OFF-RAMP AT MT. VERNON AVE
INTERCHANGE (KP R7.3/R7.6)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

9/10/2003

9/10/2003

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date
9/1/2004

CTC Vote Date
12/9/2005

PID Appr

Project Rpt 7/14/2004

Current Cost Estimate

Structure Est $0

District Est $749

Total Con Est $749

R/W Est $1

APL
List

Yes

8/1/2002

Begin
Project Report

 M040

Prog Code

9/10/2003

Reg R/W
M225

Amount

201.010
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Project Comments

12/30/2003

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/4/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 2/1/2005 1/15/2005 3/15/2005 5/1/2005 7/15/2005 12/9/2005

PMCS Milestone
Information

294
06-44990_

Marco SanchezPM

Marco SanchezDM

(559) 444-2559PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned

(559) 444-2559
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 0- L5727-

Project Name

KETTLEMAN CITY SAND HOUSE
CONSTRUCTION

Work Description
CONSTRUCT NEW SAND HOUSE 

Location Description
KETTLEMAN CITY MAINTENANCE STATION KINGS
COUNTY

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

8/28/2000
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/30/2003

Current Cost Estimate

Structure Est $0

District Est $220

Total Con Est $220

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

12/15/2004

PS&E to OE 12/1/03  Project is AADD
9/12/03   Project will be PS&E ready and shelved to be advertised 8/15/04. JP

Project Comments

9/8/2003

PA & ED
 M200

PS&E to
Dist OE
M377

6/30/2004

 District
PS&E  to HQ

M380

7/19/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/15/2003 12/1/2003 8/9/2004 9/6/2004 11/10/2004 4/15/2005

PMCS Milestone
Information

295
06-48040_

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 0- L5712-

Project Name

LEMOORE MAINTENANCE ST. PAVING

Work Description
PAVE MAINTENANCE STATION 

Location Description
IN KINGS CO IN LEMOORE AT THE LEMOORE
MAINTENANCE STATION L5712 AT AVENUE 18
AND ROUTE 198 (KP 17.0)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

4/29/2003
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
8/6/2004

CTC Vote Date

PID Appr

Project Rpt 9/8/2003

Current Cost Estimate

Structure Est $0

District Est $344

Total Con Est $344

R/W Est $0

APL
List

Yes

3/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

3/31/2004
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

296
06-0A920_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  11.5/ 20-

Project Name

EMERGENCY PAVEMENT REPAIR IN KINGS
CO NEAR I-5

Work Description
AC PAVEMENT REPAIR 

Location Description
IN NORTHERN KINGS CO NEAR THE RTE 5 JCT (KP
18.6/32.3)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

Met with Kings County on 4/7/04 and discussed coop agreement; Safety review meeting on 5/27/04; Constructability review meeting on 6/3/04;
Request for variance (LEC) meeting on 6/24/04; Variance Request to HQs on 7/20/04.Variance Request approved on  9/30/04, and Design exception
approved on 9/30/04.A new R/W data sheet is needed, because more R/W is required. New R/W DS on 11/5/04.

Project Comments

12/10/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/15/2004 2/28/2005 3/15/2005 4/15/2005 6/1/2005 8/1/2005 5/30/2006

PMCS Milestone
Information

297
06-45500_

Abdul El-DahabiPM

Michael LimDM

(559) 243-3445PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 230-3138 RR SJ VALLEY RR                       090304  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 43-  19.1/ 19.6-

Project Name

GRANGEVILLE SIGNAL AND LEFT TURN
PHASING

Work Description
INSTALL SIGNAL WITH LEFT TURN PHASING
CARD

Location Description
ON ROUTE 43 IN KINGS COUNTY AT
GRANGEVILLE BLVD

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

5/21/2003

5/21/2003

Right of Way Info

Parcels 4 Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/10/2004

Current Cost Estimate

Structure Est $0

District Est $716

Total Con Est $716

R/W Est $107

APL
List

Yes

Begin
Project Report

 M040

Prog Code

3/5/2004

Reg R/W
M225

Amount

201.010

1/3/2005
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8/14/03  Candidate for potholing variance.  No other R/W issues. jp

Project Comments

6/28/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

7/2/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/15/2004 8/15/2004 6/15/2004 10/30/2004 11/15/2004 1/15/2005 10/15/2005

PMCS Milestone
Information

298
06-49540_

Glenn BlakePM

Jay HaghparastDM

(559) 243-3456PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3863 RR BURLINGTON NORTHER 021104  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 198- R17.7/R18.5-

Project Name

DOUTY STREET MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
"IN KINGS COUNTY, IN HANFORD FROM" 0.1 KM W
OF 11TH AVE UC TO DOUTY ST OC (KP
R28.6/R29.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

12/2/2003

12/2/2003

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
10/20/2004

CTC Vote Date
12/9/2004

PID Appr

Project Rpt 6/28/2004

Current Cost Estimate

Structure Est $0

District Est $521

Total Con Est $521

R/W Est $0

APL
List

Yes

8/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

6/15/2004

7/14/04 project was shelved project but delivered.  Project is on priority list #2 for the District in 04/05.  Project may move out of Minor Funding.
PS&E to Dist OE 12/1/03 Project is AADD.

Project Comments

7/21/2003

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/25/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2003 8/9/2004 12/1/2003 10/4/2004 11/1/2004 1/9/2005 8/15/2005

PMCS Milestone
Information

299
06-48020_

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 0- L5702-

Project Name

BIG CEDAR SPRINGS SNOW REMOVAL
PAVING

Work Description
PAVE MAINT STATION 

Location Description
IN MADERA CO ON RTE 41 AT THE BIG CEDAR
SPRINGS MAINTENANCE STATION (L5702)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

1/27/2003
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 7/21/2003

Current Cost Estimate

Structure Est $0

District Est $172

Total Con Est $172

R/W Est $0

APL
List

Yes

2/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/1/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2002 1/15/2005 12/1/2004 2/1/2005 3/15/2005 6/1/2005 10/1/2006

PMCS Milestone
Information

300
06-30310_

Severo LopezPM

Rodrick LeeDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3573
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  35.4/ 35.6-

Project Name

41/49 SIGNALIZATION

Work Description
SIGNALS AND LIGHTING 

Location Description
"ON RTE 41, AT THE INTERSECTION OF" SR 41
AND SR 49 IN MADERA COUNTY (KP 56.8/57.4)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

1/29/2004

1/29/2004

Right of Way Info

Parcels 6 Utilities 0

XPM Yes

Funds Req Date
12/30/2004

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $747

Total Con Est $747

R/W Est $457

APL
List

Yes

7/1/2000

Begin
Project Report

 M040

Prog Code

7/1/2004

11/15/1991

Reg R/W
M225

Amount

201.010

Field Review on 3/15/04; PDT meeting on 3/24/04; Safety review meeting on 5/18/04. Circulating Project report on 5/28/04.Structure & Dist. PS&E to
Dist.OEs on 6/1/2004.Constructability review on 6/16/04; PR signed on 6/24/04.Engr's est $749,000;Funds request to HQs on 7/1/04.PS&E to HQs OEs
on 7/13/04.R/W Cert on 7/19/04.

Project Comments

6/23/2004

PA & ED
 M200

PS&E to
Dist OE
M377

8/9/2004

 District
PS&E  to HQ

M380

7/19/2004

R/W Cert
M410

8/23/2004

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2004 7/15/2004 9/15/2004 10/15/2004 2/15/2005 3/15/2005 12/15/2005

PMCS Milestone
Information

301
06-0A560_

Abdul El-DahabiPM

Emad AraimDM

(559) 243-3445PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3844 RR UNION PACIFIC RR 062204  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  0/-

Project Name

RTE 99  @ THE S.J. RIVER BRIDGE
RESURFACE

Work Description
RESURFACE AC AND REPLACE JOINTS 

Location Description
IN FRESNO AND MADERA COUNTIES NEAR
FRESNO AT SAN JOAQUIN RIVER BRIDGE (BR
#41-0008L) (KP FRE-50.9 & MAD-0.0)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

6/3/2004
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
7/1/2004

CTC Vote Date

PID Appr

Project Rpt 6/23/2004

Current Cost Estimate

Structure Est $533

District Est $216

Total Con Est $749

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

6/1/2004
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PS&E 100% complete, shelved project.  Marco used different funding for this project (storm water funds). Project fully executed (Approved) on 7/7/04, and
prejob scheduled for 8/2/04.

Project Comments

8/23/2000

PA & ED
 M200

PS&E to
Dist OE
M377

12/26/2002

 District
PS&E  to HQ

M380

5/22/2002

R/W Cert
M410

2/10/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/23/2000 12/26/2002 5/22/2002 2/18/2003 1/18/2005

PMCS Milestone
Information

302
06-45080_

Abdul El-DahabiPM

Marco SanchezDM

(559) 243-3445PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 444-2559
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- L5717-

Project Name

PIERPOINT SPRINGS SAND STORAGE
BUILDING CONSTRUCTION

Work Description
CONSTRUCT SAND STORAGE BUILDING 

Location Description
IN PIERPOINT SPRINGS MAINTENANCE STATION   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

8/28/2000
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/24/2002

CTC Vote Date

PID Appr

Project Rpt 8/23/2000

Current Cost Estimate

Structure Est $240

District Est $0

Total Con Est $240

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

6/1/2002

Environmental CE on 7/6/04.R/W data sheet request on 7/14/04. Received R/W data sheet on 7/28/04. PR approved on 9/3/04.  Structures will submit
Struct PS&E to Dist OEs on 11/22/04 in lieu of 9/1/04.

Project Comments

9/3/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/20/2004 1/17/2005 12/10/2004 3/14/2005 4/13/2005 7/15/2005

PMCS Milestone
Information

303
06-0A270_

Abdul El-DahabiPM

Khaled DaherDM

(559) 243-3445PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 230-3130 RR UNION PACIFIC RR 121304  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  9.7/-

Project Name

TUL 99 & KINGS 198 DECK OVERLAY

Work Description
POLYESTER CONCRETE DECK OVERLAY AND
REPAIR

Location Description
IN TULARE CO AT TUL-99 BR #46-0170L/R (KP
15.61) AND IN KINGS CO AT KIN-198 BR
#45-0057L/R (KP 9.17)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

7/6/2004

7/6/2004

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 9/3/2004

Current Cost Estimate

Structure Est $522

District Est $200

Total Con Est $722

R/W Est $2

APL
List

Yes

4/1/2004

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

11/22/2004
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Project Comments

12/23/2002

PA & ED
 M200

PS&E to
Dist OE
M377

11/22/2004

 District
PS&E  to HQ

M380

10/18/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/16/2002 12/20/2002 10/31/2003 2/1/2005 3/1/2005 4/1/2005 9/1/2005

PMCS Milestone
Information

304
06-48440_

Thanh NguyenPM

Thanh NguyenDM

(559) 243-3813PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  17.8/ 32.4-

Project Name

CMS INSTALLATION FRESNO-TULARE

Work Description
INSTALL 4 CHANGEABLE MESSAGE SIGNS
(CMS)

Location Description
TULARE AND FRESNO COUNTIES AT THREE
LOCATIONS IN TULARE CO AND ONE LOCATION IN
FRESNO CO "(KP TUL-28.7, 32.6, 52.2 AND"
FRE-R5.0)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

10/28/2002

10/28/2002

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
11/17/2004

CTC Vote Date

PID Appr

Project Rpt 12/23/2002

Current Cost Estimate

Structure Est $0

District Est $749

Total Con Est $749

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

6/24/03 dm REPORT DESIGN WORK IS DELAYED TO LATER FY, AWAITING INFORMATION FROM PLANNING. JP

Project Comments

9/1/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2004 11/1/2004 1/1/2005 1/1/2005 2/1/2005 3/1/2005 9/1/2006

PMCS Milestone
Information

305
06-41680_

Judy AguilarPM

David SanghaDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 244-2942 COP TULARE   COUNTY         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 137-  21.9/-

Project Name

137 & 152 SIGNALS

Work Description
INSTALL SIGNALS W/PROTECTED LEFT- TURN
PHASING

Location Description
ON STATE ROUTE 137 NEAR THE CITY OF
TULARE AT CO ROAD 152 INTERSECTION (KP
35.3)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

3/1/2004

3/1/2004

Right of Way Info

Parcels 1 Utilities 3

XPM Yes

Funds Req Date
12/30/2004

CTC Vote Date

PID Appr

Project Rpt 9/1/2004

Current Cost Estimate

Structure Est $0

District Est $941

Total Con Est $941

R/W Est $52

APL
List

Yes

2/1/2004

Begin
Project Report

 M040

Prog Code

6/21/2002

6/21/2002

Reg R/W
M225

Amount

201.010

10/1/2004

Friday, January 14, 2005 155
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7/7/04 The amount of $451,000 is the total construction costs.  The City will contribute $172, 000, and State share is $279 000 from District Minor A
Allocation. PS&E complete; Coop approved on 2/13/04; Pending vote list; Resubmitted funds request on 7/7/04, and CTC vote target date 9/15/04.

Project Comments

11/5/2003

PA & ED
 M200

PS&E to
Dist OE
M377

12/16/2003

 District
PS&E  to HQ

M380

2/13/2004

R/W Cert
M410

2/13/2004

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2003 12/1/2003 1/15/2004 9/15/2004 11/1/2004 1/14/2005 7/1/2005

PMCS Milestone
Information

306
06-47640_

Abdul El-DahabiPM

Jun XuDM

(559) 243-3445PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3590 COP CITY OF  VISALIA                           $172,000
RR SAN JOAQUIN VALRR 010404  $0

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R10.2/-

Project Name

COURT ST VISALIA SIGNALS

Work Description
RAMP WIDENING AND INSTALL TRAFFIC
SIGNALS AT THE OFF-RAMP

Location Description
ON SR 198 IN TUL CO AT WB OFF-RAMP TO
COURT STREET/STATE RTE 63 (KP R16.4)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

10/28/2002

10/28/2002

Right of Way Info

Parcels 3 Utilities 0

XPM No

Funds Req Date
7/6/2004

CTC Vote Date

PID Appr

Project Rpt 11/5/2003

Current Cost Estimate

Structure Est $0

District Est $451

Total Con Est $451

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

11/5/2003

Reg R/W
M225

Amount

201.310

11/1/2003

Plans are expected from OSA in September of 2004.  

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2005 11/1/2005 10/1/2005 12/1/2005 1/1/2006 3/1/2006 8/12/2006

PMCS Milestone
Information

307
06-48130_

Suzie HoldridgePM

Marco SanchezDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 444-2559
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5718-

Project Name

HUNTINGTON LAKE SAND STORAGE
CONSTRUCTION

Work Description
REPLACE SAND STORAGE 

Location Description
AT THE SATELITE MTCE STATION ON RTE 168
HUNTINGTON LAKE

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

11/15/2002
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

10/1/2005

Friday, January 14, 2005 156
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2005 9/1/2005 12/1/2005 1/1/2006 2/1/2006 10/1/2006 6/1/2007

PMCS Milestone
Information

308
06-0A840_

Suzie HoldridgePM

Jay HaghparastDM

(559) 243-3432PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  44.7/ 45.1-

Project Name

TUMEY GULCH BRIDGES MITIGATE BRIDGE
APPROACH

Work Description
ROADWAY RECONSTRUCTION 

Location Description
ROADWAY RECONSTRUCTION ON I-5 (KP 71.9/72.6)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

7/1/2004

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

7/1/2005

7/30/2004 PR circulating, 95% 7/22/04.
11/25/03 PM reportsw County of Fresno stated they were unsure if they had funding for this project.   Project is not to be delivered until Coop funding is
available.
8/7/2003 meeting with Fresno County to discuss coop funding scheduled for 8/7/2003. jp
6/19/03 Preliminary meeting held to discuss project.  4/04 Design is working but County will not agree to participate at this time.

Project Comments

7/29/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2004 5/1/2005 6/1/2005 7/1/2005 9/1/2005 11/1/2005 5/1/2006

PMCS Milestone
Information

309
06-49480_

Suzie HoldridgePM

Jay HaghparastDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3863 COP COUNTY OFFRESNO         $152,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- M5.9/M6.2-

Project Name

HWY 41 & ELKHORN SIGNALS

Work Description
INSTALL TRAFFIC SIGNAL 

Location Description
IN FRESNO COUNTY AT ELKHORN AVE (KP
M9.5/R10.0)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

4/26/2004

4/26/2004

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date
12/7/2004

CTC Vote Date

PID Appr

Project Rpt 7/29/2004

Current Cost Estimate

Structure Est $0

District Est $304

Total Con Est $304

R/W Est $24

APL
List

Yes

5/8/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

3/1/2005

Friday, January 14, 2005 157
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Design working on project.  County will not agree to participate 4/04.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2005 1/2/2006 1/2/2006 3/1/2006 5/1/2006 7/1/2006 2/1/2007

PMCS Milestone
Information

310
06-49460_

Suzie HoldridgePM

Jay HaghparastDM

(559) 243-3432PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 243-3863 COP COUNTY OFFRESNO         $200,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  5.3/-

Project Name

CONEJO AVE SIGNALS FRESNO CO.

Work Description
"INSTALL SIGNAL, LEFT-TURN"
"CHANNELIZATION, ADD FLASHING BEACON"

Location Description
AT CONEJO AVENUE (KP 8.593)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 5 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $740

Total Con Est $740

R/W Est $215

APL
List

Yes

5/8/2003

Begin
Project Report

 M040

Prog Code

5/1/2005

Reg R/W
M225

Amount

201.010

11/25/03 PM reports County of Fresno may not have funding for this project for the 2005 Doc Year.   Project is not to be PS&E ready until we have signed
coop from the County of Fresno, and funds are available.JP

Project Comments

6/9/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2004 5/1/2005 6/1/2005 7/1/2005 9/1/2005 11/1/2005 5/1/2006

PMCS Milestone
Information

311
06-49400_

Suzie HoldridgePM

Jay HaghparastDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3863 COP COUNTY OFFRESNO         $224,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  7.1/ 7.5-

Project Name

MOUNTAIN VIEW SIGNAL-FRESNO CO.

Work Description
"INSTALL SIGNAL, WARNING BEACONS," &
LEFT-TURN CHANNELIZATION

Location Description
IN FRESNO CO NEAR SELMA AT MOUNTAIN VIEW
AVENUE (KP 11.5/12.1)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

12/23/2003

12/23/2003

Right of Way Info

Parcels Utilities 2

XPM Yes

Funds Req Date
11/23/2004

CTC Vote Date

PID Appr

Project Rpt 6/9/2004

Current Cost Estimate

Structure Est $0

District Est $557

Total Con Est $557

R/W Est $58

APL
List

Yes

5/8/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

3/1/2005

Friday, January 14, 2005 158
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

312
06-0C240_

Suzie HoldridgePM

Jun XuDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  14.5/ 15-

Project Name

SHEPARD AND  RTE 168 CURVE
IMPROVEMENTS IN FRE CO.

Work Description
"CONSTRUCT PAVED SHOULDER, INSTALL"
YELLOW FLASHERS & CHEVRONS

Location Description
STATE ROUTE 168 AT SHEPARD AVE (EAST) (KP
23.2/24.0)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

12/9/2004 Waiting for structures estimate and plans.  Will reschedule project when structures info is received.  Info was due to Dist 9/1/04, should rec.
2/1/05.
9/28/2004 Received design exception for not widening the shoulders.
7/20/2004 waiting for a design exception.
8/7/2003 H.Q. Structures to discuss estimate from H.Q. jp

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/2/2004

R/W Cert
M410

RTL
M460

1/1/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2004 5/1/2005 6/1/2005 7/1/2005 8/1/2005 11/1/2005

PMCS Milestone
Information

313
06-33370_

Suzie HoldridgePM

Getachew EsheteDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  58.1/ 58.8-

Project Name

TAMARACK CREEK BRIDGE RAIL

Work Description
UPGRADE BRIDGE RAIL 

Location Description
NEAR SHAVER LAKE AT SOUTHFORK OF
TAMARACK CREEK BR# 42-111    (KP93.0-94.1)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

3/1/2005

Friday, January 14, 2005 159
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Project Report approved on 4/1/03. Need R/W funds for one parcel (one acre).  Discussed the new schedule with Scott Shaver, Design Senior on 9/7/04,
and Scott concurred with the revised target dates ( PS&E to Dist OEs 10/11/04; PS&E to HQs OEs 12/6/04; RTL 2/1/05)

Project Comments

4/1/2003

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2003 11/15/2005 1/1/2006 1/15/2006 2/15/2006 5/15/2006 10/1/2006

PMCS Milestone
Information

314
06-47330_

Abdul El-DahabiPM

Scott ShaverDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5724-

Project Name

WASCO MTCE STATION PAVING

Work Description
PAVE PARKING LOT AND FIX DRAINAGE 

Location Description
"IN WASCO AT 201 ""J"" ST MAINTENANCE"
STATION (L5724) (KP 82.4)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

9/21/2001
Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 4/1/2003

Current Cost Estimate

Structure Est $0

District Est $288

Total Con Est $288

R/W Est $40

APL
List

Yes

Begin
Project Report

 M040

Prog Code

4/1/2003

4/1/2003

Reg R/W
M225

Amount

201.352

9/1/2005

Project Comments

12/3/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/15/2004 5/15/2005 3/15/2005 7/15/2005 8/15/2005 10/15/2005 7/1/2006

PMCS Milestone
Information

315
06-0A240_

Abdul El-DahabiPM

Gurbhay BrarDM

(559) 243-3445PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  13.5/ 71.6-

Project Name

KERN COUNTY BRIDGE DECK TREATMENT
AT 11 LOCATIONS.

Work Description
PLACE BRIDGE DECK TREATMENT OF
METHACRYLATE

Location Description
IN KERN CO ON I-5 & RTE 178 AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

10/1/2004
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/3/2004

Current Cost Estimate

Structure Est $134

District Est $289

Total Con Est $423

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

3/15/2005

Friday, January 14, 2005 160
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                                                                                       M225   12-1-04 A

Project Comments

8/18/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2004 5/1/2005 12/15/2005 12/15/2005 2/15/2006 3/15/2006 11/15/2006

PMCS Milestone
Information

316
06-0A060_

Mehran AkhavanPM

David SanghaDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 244-2942 COP COUNTY OFKERN         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 46-  30.5/-

Project Name

KERN 46 LOST HILLS  ROAD AND
WOODWARD STREET SIGNALS

Work Description
INSTALL SIGNALS 

Location Description
NEAR LOST HILLS AT THE INTERSECTION OF SR
46 AND LOST HILLS RD / WOODWARD STR (KP
49.1)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/15/2004

4/15/2004

Right of Way Info

Parcels 2 Utilities 5

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 8/18/2004

Current Cost Estimate

Structure Est $0

District Est $435

Total Con Est $435

R/W Est $82

APL
List

Yes

7/31/2004

Begin
Project Report

 M040

Prog Code

3/15/2005

12/1/2004

Reg R/W
M225

Amount

201.010

3/1/2005

12/21/04- Field Trip planned,  PS&E to DOE in the May 2005 timeframe -JCH.
8/19/04- Kickoff mtg planned for 9/22-JCH.
8/17/04- PM assigned-JCH.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

317
06-0C060_

Jim HeinenPM

Shahin MansourDM

(559) 243-3467PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 46-  32.4/-

Project Name

ALOMA STREET SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
STATE RTE 46 AND SB ON AND OFF RAMPS FROM
AND TO I-5 IN KERN____ COUNTY. (KP 52.13)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Friday, January 14, 2005 161
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                                                           M200 12/20/04               M224  10/15/04  A

Project Comments

12/20/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2004 8/30/2005 12/12/2005 12/12/2005 1/28/2006 3/1/2006 7/1/2007

PMCS Milestone
Information

318
06-49550_

Mehran AkhavanPM

Gurbhay BrarDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3106 COP                                            $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  43.9/-

Project Name

HEATH ROAD AND HWY 58 SIGNALS

Work Description
INSTALL SIGNALS 

Location Description
ON ROUTE 58 IN KERN COUNTY AT HEATH ROAD
(KP 70.77)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/4/2004

8/4/2004

Right of Way Info

Parcels 1 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/20/2004

Current Cost Estimate

Structure Est $0

District Est $621

Total Con Est $621

R/W Est $46

APL
List

Yes

7/1/2003

Begin
Project Report

 M040

Prog Code

3/21/2005

Reg R/W
M225

Amount

201.010

6/30/2005

Co-op Agreement with Kern County to share the cost.  2/1/04 - Target date for M224.    3/3/04 - Actual date for M224.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2004 11/1/2005 1/1/2006 1/1/2006 3/1/2006 6/1/2006 1/1/2007

PMCS Milestone
Information

319
06-47630_

Frank MomenPM

Khaled DaherDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3130 COP COUNTY OFKERN         $544,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  44.8/ 45.2-

Project Name

RENFRO ROAD SIGNAL

Work Description
INSTALL SIGNAL AND LEFT TURN
CHANNELIZATION

Location Description
NEAR BAKERSFIELD AT RENFRO ROAD
INTERSECTION (KP 72.09-72.69)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

8/14/2003

8/14/2003

Right of Way Info

Parcels 13 Utilities 8

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr 1/12/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $787

Total Con Est $787

R/W Est $634

APL
List

Yes

12/1/2002

Begin
Project Report

 M040

Prog Code

7/1/2004

6/28/2004

Reg R/W
M225

Amount

201.010

Friday, January 14, 2005 162
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Kern County lead agency, Oversight by CT.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

320
06-49830_

Glenn BlakePM

Getachew EsheteDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

(559) 444-2571 COP COUNTY OFKERN         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 65-  .6/-

Project Name

SEVENTH STANDARD ROAD INTERSECTION
WIDENING

Work Description
WIDEN & MODIFY INTERSECTION 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD ON RTE 65
AT SEVENTH STANDARD RD (KP 1.08)

Program Information

Doc Yr
2006MINOR Active

Program Status

Funds Only
Component Funding

A , Oversight

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $413

Total Con Est $413

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

8/19/03 PM reports project is an AADD project.
6/9/2003  The Environmental unit requested a change in the delivery dates per J. Haghparast. JP
9/26/02 15 mo. lead time for environmental study started 2/02. (Kit fox area).  New R/W is required (in progress)

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2005 1/1/2006 3/1/2006 3/1/2006 5/1/2006 7/1/2006 1/1/2007

PMCS Milestone
Information

321
06-40592_

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  3/ 3.2-

Project Name

TAFT MIDWAY L/T & R/T

Work Description
PROVIDE LEFT & RIGHT TURN
CHANNELIZATION

Location Description
NEAR THE CITY OF TAFT AT RTE 119/MIDWAY RD
INTERSECTION (KP 4.8/5.4)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

Right of Way Info

Parcels 2 Utilities 5

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 9/3/2002

Current Cost Estimate

Structure Est $0

District Est $479

Total Con Est $479

R/W Est $70

APL
List

Yes

3/1/2003

Begin
Project Report

 M040

Prog Code

6/2/2005

5/12/2003

Reg R/W
M225

Amount

201.010

11/1/2005

Friday, January 14, 2005 163
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

322
06-0A660_

Glenn BlakePM

Michael LimDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  18.1/-

Project Name

SR 43 & ENOS LANE TRAFFIC SIGNALS

Work Description
INSTALL SIGNALS 

Location Description
IN KERN CO AT ST RTE 119/43 INTERSECTION (KP
29.25)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

The project was moved from Claudia Espino to Dave Sangha in January 2004.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2004 1/1/2005 2/1/2005 3/1/2005 5/1/2005 8/1/2005 7/1/2006

PMCS Milestone
Information

323
06-49490_

Frank MomenPM

David SanghaDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 244-2942 COP COUNTY OF KERN         $159,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  27.3/-

Project Name

GOSFORD ROAD AT KERN 119 SIGNAL AND
LEFT TURN PHASING

Work Description
INSTALL SIGNAL WITH LEFT-TURN PHASING

Location Description
AT GOSFORD ROAD (KP 43.7)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

6/8/2004

6/8/2004

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $323

Total Con Est $323

R/W Est $45

APL
List

Yes

10/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

11/1/2004
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12/15/04- Scope has been modified to eliminate unnessary locations, anticipate April 2005 to DOE-JCH.
9/17/04- Fld trip with Design, Traffic, Maintenance, PM-JCH.
8/17/04- PM assigned-JCH.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

324
06-0C080_

Jim HeinenPM

Khaled DaherDM

(559) 243-3467PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  32.2/ 41.6-

Project Name

DELONEGHA RD GUARDRAILS

Work Description
INSTALL GUARDRAIL 

Location Description
VARIOUS LOCATIONS ON SR 178 IN KERN COUNTY
(KP R51.90/R67.01)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $560

Total Con Est $560

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

                

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2004 9/4/2004 1/15/2005 2/15/2005

PMCS Milestone
Information

325
06-41470_

Judy AguilarPM

Michael LimDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  72.8/ 73.1-

Project Name

WALKER PASS DRAINAGE

Work Description
RAISE GRADE AND CONSTRUCT A WATER
CUTOFF WALL

Location Description
NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W
OF CHIMNEY CREEK RD (KP 117.2/117.6)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

APL
List

Yes

7/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

7/1/2004
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   The project was moved from Claudia Espino to Martin Nishikawa in January 2004.         

Project Comments

12/22/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2004 8/1/2005 10/1/2005 10/1/2005 12/1/2005 2/1/2006 10/1/2006

PMCS Milestone
Information

326
06-42630_

Frank MomenPM

Martin NishikawaDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3122 COP                                            $0
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 184-  8.6/-

Project Name

MILLS AND BRECKENBRIDGE ROAD LEFT
TURN CONSTRUCTION & SIGNALS

Work Description
CHANNELIZATION AND SIGNALIZATION 

Location Description
"ON ROUTE 184, IN KERN CO, AT" INTERSECTION
OF MILLS DR./ BRECKENRIDGE RD. (KP 13.8)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

11/9/2004

11/9/2004

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/22/2004

Current Cost Estimate

Structure Est $0

District Est $751

Total Con Est $751

R/W Est $194

APL
List

Yes

10/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

6/1/2005

Biological Assessment to FHWA on 1/23/04; FHWA sent recommendation to U.S.F&W on 3/15/04; Met with Kings County on 4/7/04 to discuss coop
agreement. Constructability Review on 5/26/04; Safety Review Meeting on 6/3/04;

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/15/2005 12/15/2005 2/15/2006 3/15/2006 8/15/2005 10/15/2005 7/1/2006

PMCS Milestone
Information

327
06-47920_

Abdul El-DahabiPM

Abdul BakerDM

(559) 243-3445PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 41-  36.7/-

Project Name

JERSEY AVE & 41 L/T LANE

Work Description
"LEFT TURN LANE, LIGHTING" 

Location Description
AT JERSEY AVENUE (KP 59.0)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 3 Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $737

Total Con Est $737

R/W Est $55

APL
List

Yes

Begin
Project Report

 M040

Prog Code

7/2/2004

Reg R/W
M225

Amount

201.010

10/15/2005

Friday, January 14, 2005 166
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

328
06-0C810_

Suzie HoldridgePM

Sanku MohanDM

(559) 243-3432PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41- R41.3/R42.1-

Project Name

HANFORD ARMONA ROAD RUMBLE STRIPS
ON SB SR 41 IN KINGS CO.

Work Description
INSTALL RUMBLE STRIPS ON SB RTE 41 

Location Description
VICINITY OF SOUTH HANFORD ARMONA ROAD (KP
R66.46/R67.75)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Project Comments

6/28/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2004 6/1/2005 8/1/2005 8/1/2005 10/1/2005 12/1/2005 6/1/2006

PMCS Milestone
Information

329
06-0A080_

Glenn BlakePM

Claudia EspinoDM

(559) 243-3456PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 230-3110 COP KINGS CO 100%LOCAL         $16,000
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 43-  10.1/ 10.6-

Project Name

KANSAS AVE & HWY 43 SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN KINGS CO ON RTE 43 AT KANSAS AVE (KP
16.2/16.9)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

3/23/2004

3/23/2004

Right of Way Info

Parcels 1 Utilities 6

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 6/28/2004

Current Cost Estimate

Structure Est $0

District Est $720

Total Con Est $720

R/W Est $16

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Friday, January 14, 2005 167
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4/29/03 Project requires 24month R/W time due to acquisition of Residential Property and  other parcels.  Project moved out to 2006 to allow R/W enough
lead time to complete acquisition. jp
FY 2002.

Project Comments

10/4/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2005 11/1/2005 1/1/2006 1/15/2006 2/15/2006 4/15/2006 7/1/2007

PMCS Milestone
Information

330
06-41280_

Jim BanePM

Emad AraimDM

(559) 243-3469PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 43-  20.8/ 21.2-

Project Name

FARGO AVE CHANNELIZATION

Work Description
LEFT TURN CHANNELIZATION 

Location Description
ON SR 43 AT FARGO AVE (KP 33.4/34.1)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/26/2004

4/26/2004

Right of Way Info

Parcels 5 Utilities 5

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 10/4/2004

Current Cost Estimate

Structure Est $0

District Est $745

Total Con Est $745

R/W Est $193

APL
List

Yes

6/5/2003

Begin
Project Report

 M040

Prog Code

10/1/2004

10/4/2004

Reg R/W
M225

Amount

201.310

11/19/04--Environmental Manager is Gail Miller

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

331
06-0C030_

Severo LopezPM

Lori ButlerDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 41-  4.5/ 5.3-

Project Name

HWY 41 VERNAL POOL RESTORATION

Work Description
ROADSIDE ENHANCEMENT-RESTORE VERNAL
POOLS

Location Description
IN MADERA CO NEAR MADERA FROM 2.1 KM
NORTH OF AVENUE 12 TO 0.3 KM SOUTH OF
AVENUE 14 (KP 7.2/8.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.240

Friday, January 14, 2005 168
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11/19/04 Burea of reclamation wants a combined NEPA/CEQA document - project will be an ND-Fonsi due to historical bridge mitigation requirements.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2005 7/1/2005 8/1/2005 8/1/2005 9/15/2005 11/15/2005

PMCS Milestone
Information

332
06-32700_

Severo LopezPM

Rodrick LeeDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3573
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  6.9/-

Project Name

FRIANT-MADERA CANAL BRIDGE RAIL
UPGRADE

Work Description
UPGRADE BRIDGE RAIL AND WIDEN      (RDP)

Location Description
NEAR FRESNO AT FRIANT-MAKERA CANAL BR
#41-39 (KP11.0)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $300

District Est $0

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.114

5/1/2005

CE achieved on 11-2-04.  Three culverts removed from the project to achieve CE.  Project will be a Minor B.  

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2004 11/1/2004 11/1/2004 12/15/2004 2/1/2005 5/1/2005 6/15/2005

PMCS Milestone
Information

333
06-42790_

Severo LopezPM

Jun XuDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  7.7/ 8.4-

Project Name

STREAM AND CULVERT REHAB.

Work Description
STREAM & CULVERT REHABILITATION 

Location Description
IN MADERA CO FROM 1.8 KM N OF AVE 12 TO 1.4
KM S OF THE JCT RTE 145 (KP 6.9/13.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

ND

ES
Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.151

10/1/2004

Friday, January 14, 2005 169
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 Project is likely a Major SHOPP, but need to have a good estimate before moved out to SHOPP Major.  JP

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2005 11/1/2005 3/1/2006 4/1/2006 5/1/2006 6/1/2006

PMCS Milestone
Information

334
06-47720_

Severo LopezPM

Jun XuDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3590 COP COUNTY OFMADERA         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 41-  9.3/-

Project Name

MADERA SIGNALS HWY 41 & 145

Work Description
LEFT TURN CHANNELIZATION AND LEFT TURN
SIGNAL PHASING

Location Description
AT SR-145 (KP 14.9)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 4 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $473

APL
List

Yes

Begin
Project Report

 M040

Prog Code

11/1/2005

Reg R/W
M225

Amount

201.010

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

335
06-0C530_

Severo LopezPM

Michael LimDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 99-  0/-

Project Name

AVE 12 & ROAD 29 SIGNALS - SOUTHBOUND
RAMPS

Work Description
TRAFFIC SIGNAL INSTALLATION 

Location Description
NEAR THE CITY OF MADERA RTE 99
SOUTHBOUND RAMPS AT AVE 12 (GOLDEN STATE
BLVD/ROAD 29 AND AVE 12 INTERSECTION)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $375

Total Con Est $375

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

Friday, January 14, 2005 170
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

336
06-0C190_

Severo LopezPM

Jun XuDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  6.7/ 8-

Project Name

COTTONWOOD TO AVE 12 REHAB

Work Description
AC COLDPLANE AND REPLACE 

Location Description
3 MILES SOUTH OF ROUTE 145/99 SEPARATION
(KP 10.7/12.8)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

11/18/04 - Right of way may not be required

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

337
06-0C520_

Severo LopezPM

Michael LimDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 99-  7.4/-

Project Name

AVE 12 & ROAD 29 SIGNALS - NORTHBOUND
RAMPS

Work Description
TRAFFIC SIGNAL INSTALLATION 

Location Description
NEAR THE CITY OF MADERA ROUTE 99
NORTHBOUND RAMPS AT AVENUE 12 (KP 12.01)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $345

Total Con Est $345

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310
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Caltrans Central Region
Minor Status Report

PMCS Download 1/7/2005

5/14/04 R/W lead is 18 months, Mike Rastegar will discuss it with Tony Mcdowell sometime next week. Design and Ben's unit are waiting on the support
cost. Couldn't get the support cost before the schedule is set. (LH)

Project Comments

9/7/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/30/2004 7/1/2005 9/1/2005 9/1/2005 11/1/2005 1/1/2006 10/1/2007

PMCS Milestone
Information

338
06-49470_

Judy AguilarPM

Martin NishikawaDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3122 COP CO OF    TULARE                            $92,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  23.2/-

Project Name

HWY 63 AND AVE. 413 SIGNALS

Work Description
INSTALL SIGNAL 

Location Description
IN TULARE CO IN OROSI AT THE INTERSECTION
OF SR 63 AND AVE 413 (KP 37.3)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

9/2/2004

9/2/2004

Right of Way Info

Parcels 3 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 9/7/2004

Current Cost Estimate

Structure Est $0

District Est $397

Total Con Est $397

R/W Est $92

APL
List

Yes

7/1/2003

Begin
Project Report

 M040

Prog Code

7/1/2004

9/7/2004

Reg R/W
M225

Amount

201.010

5/1/2005

7/6/2004 Project Includes the following breakdown of funding State Share = $553,000 Local Share equals $174,000 for total Construction Capital of $727,000.6/10/2004 RISK SCHEDULE DUE TO R/W FUNDING (NOT
ON FUNDING LIST).6/24/03 pm REPORTED SURVEYS RECEIVED FROM THE CITY OF TULARE AND WILL BEGIN WORK.PROJECT ON SCHEDULE TO DELIVER IN 2005. 9/20/02 MAY NEED TO
RESCOPE PROJECT.MINOR A  STANDBY 405701 AND 393701 COMBINED TO MAKE 3937U1  jp Design Exception for shoulder width and X-SLOPE approved on 4/29/04. Draft PR on 6/17/04; Construcability
review on 6/30/04 & Safety review on  7/1/04. PR approved on 9/1/04

Project Comments

9/1/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/17/2004 11/29/2004 1/1/2005 3/15/2005 5/15/2005 7/15/2005 12/1/2005

PMCS Milestone
Information

339
06-3937U_

Abdul El-DahabiPM

David SanghaDM

(559) 243-3445PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 244-2942 COP CITY OF  TULARE         $180,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 137-  15/ 15.9-

Project Name

 IN THE CITY OF TULARE E AND O ST.
SIGNAL MOD.

Work Description
"MODIFY SIGNALS @ ""O"" STR & INSTALL"
"SIGNAL @ ""E"" STR"

Location Description
"IN TULARE AT ""E"" STR AND AT ""O"" STR" (KP
R24.1 & 25.7)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

5/10/2004

5/10/2004

Right of Way Info

Parcels 4 Utilities 7

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 9/1/2004

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $50

APL
List

Yes

1/12/2004

Begin
Project Report

 M040

Prog Code

7/1/2004

9/1/2004

Reg R/W
M225

Amount

201.310

10/4/2004

Friday, January 14, 2005 172
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Met with city of Tul on 5/13/04; R/W data sheet request submitted on 5/17/04. Design exception might be needed due to substandard curb ramp.Railroad
R/W is involved.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2005 11/1/2005 1/15/2006 3/1/2006 4/1/2006 7/1/2006 2/25/2007

PMCS Milestone
Information

340
06-0A570_

Abdul El-DahabiPM

David SanghaDM

(559) 243-3445PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 244-2942 COP CITY OF  TULARE         $125,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 137- R15.4/-

Project Name

INSTALLATION OF DETECTION SYSTEM AT
SR 137 & "J" ST.

Work Description
"UPGRADE TRAFFIC SIGNAL, STRIPING," CURB
RAMPS & CONSTRUCT LT-TURN LANE

Location Description
"IN TULARE COUNTY, IN TULARE AT THE"
INTERSECTION OF ROUTE 137 AND SOUTH J
STREET (KP 24.75)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

3/3/2004

3/3/2004

Right of Way Info

Parcels 5 Utilities 6

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $643

Total Con Est $643

R/W Est $268

APL
List

Yes

Begin
Project Report

 M040

Prog Code

11/1/2004

Reg R/W
M225

Amount

201.010

9/1/2005

CE was approved on 2/4/04

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2004 5/1/2005 7/1/2005 7/1/2005 9/15/2005 11/15/2005 5/1/2006

PMCS Milestone
Information

341
06-47160_

Judy AguilarPM

Rodrick LeeDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3573 COP COUNTY OFTULARE         $186,000
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 198- R18.8/-

Project Name

198 & 65 SIGNALS AND LEFT TURN LANES

Work Description
"INSTALL TRAFFIC SIGNALS, LENGTHEN"
EXISTING LEFT TURNS

Location Description
INTERSECTION OF SR-198 AND SR-65 (SOUTH
LEG)/CO. RD 196 (NORTH LEG) _(KP R30.3)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

2/4/2004

2/4/2004

Right of Way Info

Parcels Utilities 6

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $747

Total Con Est $747

R/W Est $13

APL
List

Yes

Begin
Project Report

 M040

Prog Code

7/1/2004

Reg R/W
M225

Amount

201.310

3/1/2005

Friday, January 14, 2005 173
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2004 8/18/2005 10/1/2005 10/1/2005 12/1/2005 2/1/2006 11/1/2006

PMCS Milestone
Information

342
06-48320_

Glenn BlakePM

Jun XuDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3590 COP COUNTY OFTULARE         $97,000
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 198- R19.7/-

Project Name

EXETER 198 & 245 SIGNALS

Work Description
SIGNAL LIGHTS/INTERSECTION REALIGN 

Location Description
NEAR CITY OF EXETER IN CO OF TULARE AT THE
INTERSECTION OF SR 198 AND SR 245 (KP R31.8)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A , RIP

Project Documents

Env State 

Env Federal 

CE Act

Act

11/6/2002
Right of Way Info

Parcels Utilities 5

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $387

Total Con Est $387

R/W Est $78

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/24/2002 11/15/2006 10/1/2006 1/10/2007 2/14/2007 4/15/2007 7/8/2007

PMCS Milestone
Information

343
06-48030_

Marco SanchezPM

Marco SanchezDM

(559) 444-2559PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 444-2559
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5707-

Project Name

DELANO MAINTENANCE STATION CANOPY
AND STORAGE BIN CONSTRUCTION

Work Description
ADD TWO STORAGE BINS AND CANOPY 

Location Description
IN KERN CO AT THE DELANO MAINT STATION
(L5707)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

9/13/2002
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $270

Total Con Est $270

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

10/1/2006

Friday, January 14, 2005 174
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Street lights are on State Right of Way - no need for Maintenance Agrmt  or Coop                                M224 1-13-2004                   M377   7/1/04
RW progress delayed because of lack of RW funding

Project Comments

12/23/2003

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/15/2003 9/1/2004 7/1/2006 7/1/2006 9/1/2006 12/1/2006 12/1/2007

PMCS Milestone
Information

344
06-48560_

Mehran AkhavanPM

Claudia EspinoDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  28/ 28.6-

Project Name

ASHE ROAD LEFT TURN LANES

Work Description
INSTALL LEFT-TURN LANES ON EB/WB ON SR
119

Location Description
IN KERN CO NEAR PUMPKIN CENTER AT ASHE
ROAD (KP 45.1/46.1)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

9/4/2003

9/4/2003

Right of Way Info

Parcels 14 Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/23/2003

Current Cost Estimate

Structure Est $0

District Est $745

Total Con Est $745

R/W Est $376

APL
List

Yes

10/1/2002

Begin
Project Report

 M040

Prog Code

8/1/2004

6/23/2004

Reg R/W
M225

Amount

201.310

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

345
06-0C510_

Severo LopezPM

Thanh NguyenDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 99-  12.8/ 12.9-

Project Name

MADERA AVE 16 & 99 RAMP
RECONSTRUCTION

Work Description
RECONFIGURE EXISTING INTERSECTION 

Location Description
AT THE INTERSECTION OF AVE 16 _AND SR 99
SOUTHBOUND ON/OFF RAMP IN MADERA COUNTY
(KP 20.5/20.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $640

Total Con Est $640

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

Friday, January 14, 2005 175
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

346
06-48100_

Diana GomezPM

Diana GomezDM

(559) 488-4163PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

(559) 488-4163
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41-  0/-

Project Name

SHAW AVE SIGN STRUCTURE

Work Description
FURNISH LIGHTWEIGHT SIGN STRUCTURE
AND SIGN PANEL

Location Description
IN THE CITY OF FRESNO O SHAW AVENUE AT
FRESNO STREET

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $14

Total Con Est $14

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.170

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

347
06-44470_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  .2/ 3-

Project Name

SHAW/CHESTNUE CURB RAMPS

Work Description
CONSTRUCT CURB RAMPS 

Location Description
IN THE CITY OF FRESNO 168(SHAW AVE) FROM
FRE 41 TO CHESTNUE AVE (KP 0.5/4.8)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $34

Total Con Est $34

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.361

Friday, January 14, 2005 176
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2000

PMCS Milestone
Information

348
06-45430_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  2.1/-

Project Name

PANAMA LN FLASHING BEACON

Work Description
INSTALL FLASHING BEACON 

Location Description
IN KER CO AT PANAMA LN AND FAMOSA (KP 3.4/
KP 10.5)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $45

Total Con Est $45

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

MINOR B - 2001 FY                 

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

349
06-41940_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 99-  22.8/ 23-

Project Name

99/152/MADERA LUMINARES INSTALLED

Work Description
INSTALL LUMINARES 

Location Description
NEAR MADERA AT RTE 99/152 SEPARATION (KP
36.7/37.0)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

350
06-45490_

Frank GonzalezPM

Claudia EspinoDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 245- R2/-

Project Name

RTE 245/TULARE BOX CULVERT
INSTALLATION

Work Description
INSTALL BOX CULVERT 

Location Description
NEAR TULARE ON RTE 245 (KP 3.2)   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

351
06-49170_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  20.2/ 31.6-

Project Name

HWY 99 INLET MODIFICATIONS FRESNO

Work Description
EMERGENCY DRAIN INLET MODIFICATIONS 

Location Description
IN FRESNO ALONG THE IN-TOWN RTE 99
CORRIDOR (KP 32.5/50.9)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
11/22/2002

CTC Vote Date
11/26/2002

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120
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TEA Project

Project Comments

5/31/2001

PA & ED
 M200

PS&E to
Dist OE
M377

11/30/2001

 District
PS&E  to HQ

M380

11/25/2002

R/W Cert
M410

3/21/2003

RTL
M460

4/21/2003

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2002 2/17/2007

PMCS Milestone
Information

352
06-45320_

Jim BanePM

Lori ButlerDM

(559) 243-3469PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134 COP CFCOG                                      $0
RR UNION PACIFIC                      010302  $0

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  24.2/ 26.7-

Project Name

CENTRAL FRESNO LANDSCAPE

Work Description
PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY IN FRESNO FROM NORTH
FRESNO UNDERCROSSING TO 0.1 KM NORTH OF
ASHLAN AVENUE OVERCROSSING

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

3/15/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
11/30/2001

CTC Vote Date

PID Appr

Project Rpt 5/31/2001

Current Cost Estimate

Structure Est $0

District Est $162

Total Con Est $162

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

204.735

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

353
06-49970_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  1/ 5-

Project Name

SLAB REPLACEMENT KERN COUNTY I-5

Work Description
EMERGENCY SLAB REPLACEMENT 

Location Description
IN KERN COUNTY ON I-5 (KP 1.6/8.0)   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

354
06-0A020_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  36/ 45-

Project Name

I-5 SLAB REPLACEMENT

Work Description
SLAB REPLACEMENT EMERGENCY FORCE
ACCOUNT

Location Description
IN KERN CO ON RTE I-5 BETWEEN POST MILE
36.0-45.0 (KP 57.9/72.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

11/14/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

355
06-47910_

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134 RR UNION PACIFIC                      082602  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  12.5/ 13.3-

Project Name

AVE 16/MADERA CO. PLANTING
REPLACEMENT

Work Description
REPLACEMENT PLANTING 

Location Description
IN AND NEAR MADERA FROM 0.4 KM S OF AVE 16
OC TO 0.9 KM N OF AVE 16 OC (KP 20.1/21.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.210
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

5/30/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

356
06-48240_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  51.5/ 52.5-

Project Name

MENDOTA DIGOUTS AND OVERLAY

Work Description
DIGOUTS AND OVERLAY 

Location Description
IN FRESNO CO NEAR MENDOTA FROM 3.5 KM N
OF FLORAL AVE TO 1.45 KM S OF ADAMS AVE (KP
82.9/84.5)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

357
06-0A070_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Unassigned

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41-  6/-

Project Name

ELKORN FLASHERS

Work Description
INSTALL YELLOW FLASHING BEACONS 

Location Description
IN FRESNO CO ON RTE 41 AT THE INTERSECTION
OF SR 41 & ELKHORN AVE (KP
M9.767/M9.768)____________

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $20

Total Con Est $20

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

358
06-0A300_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  6.5/-

Project Name

REHAB CULVERT ON FRE 43 NEAR SELMA

Work Description
CULVERT REHAB 

Location Description
CONSOLIDATED IRRIGATION DISTRICT CANAL IN
SELMA AT ROUTE 43 (KP 10.46)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70,000

Total Con Est $70,000

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

PROJECT COMBINED WITH 409900 TO MAKE 4099U0                

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

359
06-42910_

Ali AlqatamiPM

Ali AlqatamiDM

(559) 243-3475PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 145-  33.6/ 35.1-

Project Name

CHURCH AVE CURB RAMPS

Work Description
RECONSTRUCT CURB RAMPS (TITLE 24
COMPLIANCE)

Location Description
FROM 0.06 KM SOUTH OF CHURCH AVE TO 0.01
KM NORTH OF SAN JOAQUIN AVE (KP 54.07/58.49)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.371
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

360
06-0A360_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  25.7/ 26.9-

Project Name

RTE 180 PAVEMENT REPAIR

Work Description
PAVEMENT REPAIR 

Location Description

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/12/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

361
06-48270_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 198-  .6/ 1.1-

Project Name

COALINGA GUARDRAIL REPLACEMENT

Work Description
REPLACE GUARDRAIL 

Location Description
IN FRESNO CO ABOUT 32.5 KM W OF COALINGA
FROM 1.0 KM E OF THE MONTEREY CO LINE TO
1.2 KM W OF WARTHAN CREEK BRIDGE (KP
1.0/1.7)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

11/27/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/7/2005

PMCS Milestone
Information

362
06-46240_

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  19.4/ 19.7-

Project Name

PANAMA LANE PLANTING

Work Description
HWY PLANTING RESTORATION 

Location Description
IN KERN CO NEAR BAKERSFIELD ON RTE 99 FROM
0.3 KM S OF PANAMA LANE OC TO 0.3 KM N OF
PANAMA LANE OC (KP 31.2/31.7)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.210

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

363
06-0A230_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Kirsten Helton (559) 243-8222

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  16.7/-

Project Name

RTE 41 AND BERNARD AC SURFACE
REPLACEMENT

Work Description
REMOVE & REPLACE BASE AND AC SURFACE

Location Description
IN KINGS CO AT RTE 41 & BERNARD RD (KP 26.9)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $3

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.620
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

364
06-49910_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Kirsten Helton (559) 243-8222

(559) 488-4348 RR SAN JOAQUIN VALL 010405  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 198-  0/ 1-

Project Name

PAVEMENT REHAB ON RTE 198 IN KINGS
CO.

Work Description
REMOVE AND REPLACE PAVEMENT 

Location Description
IN KINGS COUNTY ON ROUTE 198 (KP 0.0/1.6)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

365
06-47290_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

(559) 488-4348 COP COUNTY OFMADERA         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  38.9/-

Project Name

HWY 41 AND ROAD 222 LIGHTING

Work Description
INSTALLATION OF HIGHWAY LIGHTING 

Location Description
AT THE INTERSECTIONOF 41/222 NEAR
OAKHURST (KP 62.7)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

Friday, January 14, 2005 185



Caltrans Central Region
Minor Status Report

PMCS Download 1/7/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2004 7/1/2004 7/1/2004 9/1/2004

PMCS Milestone
Information

366
06-45830_

Glenn BlakePM

Emad AraimDM

(559) 243-3456PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99-  26.4/ 26.4-

Project Name

CHOWCHILLA REST AREA PARTNERING

Work Description
SAFETY ROADSIDE REST 

Location Description
IN MADERA COUNTY AT ROBERTSON BLVD. (KP
42.48)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,000

Total Con Est $7,000

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.170

5/27/03 Begin construction in 1/1/2004.  The schedule has been modified to satisfy construction constraints set by the City of Madera. JP
Submit PS&E to District OE NCT 11/4/02

Project Comments

12/23/2002

PA & ED
 M200

PS&E to
Dist OE
M377

7/31/2003

 District
PS&E  to HQ

M380

1/3/2003

R/W Cert
M410

9/10/2003

RTL
M460

10/20/2003

HQ
Advertise

M480

12/17/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/30/2002 12/31/2002 1/3/2003 8/20/2003 9/17/2003 11/17/2003 8/15/2004

PMCS Milestone
Information

367
06-47880_

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3863 COP CITY OF  MADERA         $108,500
RR UNION PACIFIC                      021003  $0

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 145-  9.8/ 9.9-

Project Name

MADERA 'C' ST. SIGNALS

Work Description
UPGRADE SIGNALS 

Location Description
IN MADERA COUNTY IN MADERA AT C AND D
STREET

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B , IIP

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

10/30/2002

10/30/2002

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/23/2002

Current Cost Estimate

Structure Est $0

District Est $193

Total Con Est $193

R/W Est $6

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

7/31/2003
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/16/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/15/2004

PMCS Milestone
Information

368
06-0A110_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  17.8/ 18.6-

Project Name

SR 65 SERVICE EQUIPMENT INSTALLATION
NEAR PORTERVILLE

Work Description
INSTALL NEW ELECTRICAL SERVICE PANELS
(TYPE III)

Location Description
IN TULARE CO IN PORTERVILLE ON RTES 65 & 190
(KP 65-28.7/30.0 & KP 190-R23.8/R25.0)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.170

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

369
06-0A950_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  21/ 25-

Project Name

EMERGEMCY DIRECTORS ORDER PANEL
REPLACEMENT ON TUL 99

Work Description
PANEL REPLACEMENT 

Location Description
SO OF THE AVE 200 OC NEAR TULARE (KP
33.8/40.2)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/26/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

370
06-49920_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  21.1/ 25-

Project Name

REPLACE PCC TULARE 99

Work Description
REMOVE AND REPLACE PCC (SOUTHBOUND
ONLY)

Location Description
IN TULARE CO NEAR TIPTON FROM 2.8 KM N OF
AVE 152 OC TO ELK BAYOU BR #46-0060L (KP
34.1/40.2)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/26/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

371
06-49930_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  31.8/ 33.2-

Project Name

PAVEMENT REHAB ON TULARE 99

Work Description
REMOVE AND REPLACE SB #2 LANE 

Location Description
IN TULARE CO NEAR TULARE FROM CARTMILL RD
OC TO S TAGUS OC (KP 51.2/53.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

372
06-0A250_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 201-  5.4/-

Project Name

EMERGENCY PROJECT TO REPLACE FAILED
IRRIGATION PIPE ON TUL 201

Work Description
REPLACE FAILED IRRIGATION PIPE 

Location Description
8.5 MILES WEST OF THE RTE 63/201 JCT (KP 8.7)  

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $35

Total Con Est $35

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

373
06-0C010_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 201-  210/ 6.8-

Project Name

RTE 63 FAILED IRRIGATION PIPE
REPLACEMENT

Work Description
REPLACE FAILED IRRIGATION PIPE 

Location Description
7.2 MILES W OF THE RTE 63/201 JCT (KP 10.9)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.130

Friday, January 14, 2005 189



Caltrans Central Region
Minor Status Report

PMCS Download 1/7/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

374
06-0A640_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 216-  9.5/ 10-

Project Name

TULARE 216 NEAR RTE 63 DRAINAGE PIPE
AND ROADWAY REPAIR

Work Description
EMERGENCY CONTRACT-DRAINAGE 

Location Description
9.8 MILES EAST OF RTE 63/216 JCT (KP 15.7)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

375
06-0A780_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 0-  0/-

Project Name

QUICK CHANGE SIGN POST SUPPORT
INSTALLATION IN FRE/KIN/TUL/KER CO.

Work Description
INSTALL QUICK CHANGES SIGN POST (SIGN
POST SUPPORT SYSTEM)

Location Description
"IN FRESNO, MADERA, KINGS, TULARE" AND KERN
COUNTIES AT VARIOUS LOCATIONS (KP VARIOUS)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $117

Total Con Est $117

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

376
06-49050_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  5.2/-

Project Name

JAYNE AVE FLASHER

Work Description
INSTALL YELLOW FLASHER 

Location Description
AT JAYNE AVE (KP 8.44)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/18/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 8/1/2002

PMCS Milestone
Information

377
06-48540_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  39.8/ 40.2-

Project Name

SR 33 AC OVERLAY

Work Description
AC OVERLAY 

Location Description
IN FRESNO COUNTY NEAR MENDOTA AT RTE 5/33
SEPARATION (KP 64.1/64.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/3/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

378
06-0C050_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41-  6.1/-

Project Name

FLASHING BEACONS AT FRE 41  NEAR
CONEJO

Work Description
INSTALL ADVANCE FLASHING BEACONS 

Location Description
IN FRESNO CO NEAR CONEJO AT RTE 41/
ELKHORN AVE INTERSECTION

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

379
06-0A830_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41-  14.1/-

Project Name

MANNING AND HWY 41 LT PHASING

Work Description
INSTALL PROTECTIVE LEFT-TURN PHASING

Location Description
SR 41 AND MANNING AVE INTERSECTION (KP 22.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/12/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

380
06-49840_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R17/-

Project Name

HWY 41 & LINCOLN WELL INSTALLATION

Work Description
INSTALL NEW WELL AS PART OF REQUIRED
LANDSCAPE MITIGATION

Location Description
IN FRESNO COUNTY IN EASTON ON ROUTE 41 AT
0.1 KM SOUTH OF LINCOLN AVENUE OC (KP
R27.43)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $117

Total Con Est $117

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.210

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

2/25/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

381
06-49880_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  .9/ 2.3-

Project Name

HWY 43 REPLACE PAVEMENT

Work Description
REMOVE AND REPLACE NB LANE 75MM 

Location Description
IN FRESNO COUNTY ON ROUTE 43 (KP 1.4/3.8)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

382
06-49860_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  8.8/ 9.3-

Project Name

PAVEMENT REHAB ON RTE 43 IN FRE CO

Work Description
REMOVE AND REPLACE SB #2 LANE 105MM 

Location Description
IN FRESNO COUNTY ON ROUTE 43 (KP 14.2/15.0)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

TEA Project  with matching Minor B funding.
$586 Total cost    (minus -)     $74   Minor B    (equal  =)      $512 Local  Regional TEA

Project Comments

8/6/2001

PA & ED
 M200

PS&E to
Dist OE
M377

8/12/2004

 District
PS&E  to HQ

M380

8/4/2004

R/W Cert
M410

10/14/2004

RTL
M460

11/22/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2002 5/1/2002 10/1/2002 11/1/2002 2/1/2003 10/1/2006

PMCS Milestone
Information

383
06-45860_

Jim BanePM

Lori ButlerDM

(559) 243-3469PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134 COP CFCOG                              091002  $512,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  12.2/ 14.5-

Project Name

SOUTHERN GATEWAY PLANTING

Work Description
HIGHWAY PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY NEAR FOWLER FROM 0.2 KM
SOUTH OF CLOVIS AVENUE UNDERCROSSING TO
AMERICAN AVENUE OVERCROSSING

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

5/2/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 8/6/2001

Current Cost Estimate

Structure Est $0

District Est $586

Total Con Est $586

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

204.736

7/1/2002
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/16/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

384
06-49080_

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Unassigned

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  14.7/ 18.5-

Project Name

FRESNO COUNTY LANDSCAING

Work Description
ESTABLISH EXISTING PLANTING 

Location Description
IN FRESNO CO AT VARIOUS LOCATIONS "(KP
23.66/29.77, 41.85/42.65)"

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $51

Total Con Est $51

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

20.80.020.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

385
06-0C040_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  22.2/-

Project Name

MEDIAN BARRIER AT RTE 99 NEAR HWY 180

Work Description
INSTALL MEDIAN BARRIER 

Location Description
"IN THE CITY OF FRESNO, SB OFF-RAMP" FROM
SR 99 TO EB SR 180S (KP 35.76).

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

386
06-0A210_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  23.3/-

Project Name

FRESNO DISTRICT OFFICE MCC UPGRADE

Work Description
UPGRADE MCC COMMUNICATIONS SYSTEM 

Location Description
"FRESNO DISTRICT OFFICE, MOBILE" COMMAND
CENTER (KP 37.52)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $35

Total Con Est $35

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

9/17/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

387
06-49410_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 488-4348 RR UNION PACIFIC                      013003  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  24.2/ 24.5-

Project Name

CLINTON AVE AND 99 MAINTENANCE
ACCESS

Work Description
FREEWAY MAINTENANCE ACCESS 

Location Description
IN FRESNO FROM N FRESNO UC TO 0.1 KM N OF
CLINTON AVE OC AND FROM 0.2 KM S TO 0.2 KM
N OF ASHLAN AVE OC "(KP 38.9/39.4, 42.5/43.0)"

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.230
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

388
06-0C780_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  26.3/ 26.4-

Project Name

DRAINAGE CORRECTION ON HWY 99 AT
ASHLAN

Work Description
DRAINAGE CORRECTION 

Location Description
IN FRESNO ON SOUTHBOUND RTE 99 AT ASHLAN
AVE (KP 42.4/42.5)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

389
06-49090_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Unassigned

(559) 488-4348 COP CITY OF  KERMAN         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 145-  34.9/-

Project Name

STANISLAUS AVE KERMAN SIGNAL

Work Description
INSTALL TRAFFIC SIGNAL 

Location Description
IN THE CITY OF KERMAN AT THE INTERSECTION
OF RTE 145 & STANISLAUS AVE (KP 56.17)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010
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Caltrans Central Region
Minor Status Report

PMCS Download 1/7/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/13/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

390
06-49100_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 145-  35.6/-

Project Name

CULVERT REHAB ON FRE 145 FID CANAL @
NEILSON AVE.

Work Description
CULVERT REHABILITATION 

Location Description
FRESNO IRRIGATION DISTRICT CANAL AT
NEILSON AVE (KP 57.37)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

391
06-39350_

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Unassigned

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  56.2/-

Project Name

LANDSCAPE MITIGATION PROJECT FOR
BROOKS HOUSE IN FRESNO

Work Description
LANDSCAPE PLANTING 

Location Description
IN THE CITY OF FRESNO AT THE BROOKS HOUSE
LOCATED AT 224/244 N FULTON
STREET-**HISTORIC HOME** (KP 90.4)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $110

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/10/2004

PMCS Milestone
Information

392
06-0C220_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 198-  1.8/-

Project Name

WARTHAN CREEK BRIDGE RAIL REPAIR

Work Description
BRIDGE RAIL REPAIR 

Location Description
1.8 MILES EAST OF THE FRESNO/ MONTEREY
COUNTY LINE AT THE WARTHAN CREEK BRIDGE
NO. 42-0019 (KP 2.9)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/20/2004

R/W Cert
M410

RTL
M460

11/1/2003

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2001 1/1/2002

PMCS Milestone
Information

393
06-46560_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 198-  4.3/ 19.1-

Project Name

HANS GRIEVE CANYON REPAIR BRIDGE
SCOUR

Work Description
REPAIR BRIDGE SCOUR AT 3 STRUCTURES 

Location Description
3 BRIDGE LOCATIONS OVER HANS GRIEVE
"CANYON BR#42-0179, COALINGA HOT" "SPRINGS
BR#42-0013, KOLINGO CREEK" BR#42-0099 (KP
6.9/30.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.111
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PMCS Download 1/7/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

394
06-0C170_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 198-  28.9/-

Project Name

CONSTRUCT TURNOUTS ON FRE 198

Work Description
CONSTRUCT MAINTENANCE TURNOUTS 

Location Description

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.230

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

395
06-0A600_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  13.4/-

Project Name

I-5 AND WHEELER RIDGE FLASHERS

Work Description
INSTALL A RED FLASHER ON TOP OF
EXISTING STOP SIGN.

Location Description
IN KERN COUNTY ON INTERSTATE 5 AND
WHEELER RIDGE / LAVA ROAD OFF RAMP.
(KP21.542)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10

Total Con Est $10

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/20/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

396
06-48260_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 445-6514 RR UNIONPAC BURLINGTO 082003  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  57.4/ 59.4-

Project Name

OSWELL ST. REMOVED & REPLACE
SHOULDER

Work Description
REMOVE AND REPLACE SHOULDER 

Location Description
IN KER CO NEAR BAKERSFIELD FROM OSWELL ST
UC BR TO RTE 58/178 SEP (KP 92.4/95.6)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

397
06-46980_

Khaled DaherPM

Khaled DaherDM

(559) 230-3130PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3130 COP CITY OF  BAKERSFLD         $103,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  22.4/-

Project Name

MING AVE SIGNAL CROSSINGS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN BAKERSFIELD ON MING AVENUE (KP 36.0)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $154

Total Con Est $154

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Friday, January 14, 2005 201
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

398
06-0C250_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  36.3/-

Project Name

LERADO HWY GUARDRAIL NEAR HWY 99

Work Description
INSTALL GUARDRAIL 

Location Description
IN KERN CO AT THE INTERSECTION OF LERDO
HWY AND THE ON-RAMP TO SB RTE 99 (KP 58.49)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

399
06-0A900_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 155- R6.6/-

Project Name

FLASHING BEACON INSTALLATION AT 155
AND FAMOSO IN PORTERVILLE

Work Description
INSTALL FLASHING BEACONS 

Location Description
IN KERN CO AT RTE 155/FAMOSO-PORTER VILLE
ROAD INTERSECTION (KP R10.5)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

5/7/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

400
06-46550_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 155-  68/ 68-

Project Name

FRENCH GULCH/KERN CO. PROTECTIVE
SCREENING

Work Description
PROTECTIVE SCREENING ON BRIDGE 

Location Description
AT FRENCH GULCH IN KERN CO ALONG "RTE 155,
1.4 KM W/OF LAKE ISABELLA" DAM (KP
110.6/110.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

401
06-46760_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 166-  3.5/ 8.5-

Project Name

BASIC SCHOOL RD/KERN CO. CULVERT
REPLACEMENT

Work Description
REPLACE CULVERT 

Location Description
FROM 2.4 KM W/OF BASIC SCHOOL RD TO 5.4
E/OF BASIC SCHOOD RD (KP 5.6/13.6)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

402
06-0A370_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  17.9/-

Project Name

STATE ROUTE 41 AND ROAD 200 FLASHING
BEACONS

Work Description
INSTALL W7-A SIGNS W/FLASHING BEACON.

Location Description
STATE RPITE 41 AMD ROAD 200 (O'NEAL S RD)
INTERSECTION. (KP 28.66)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
11/5/2003

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/3/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

403
06-0A390_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Kirsten Helton (559) 243-8222

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  20/-

Project Name

FLASHING BEACONS AT 41 & YOSEMITE
SPRINGS PARKWAY

Work Description
INSTALL W-7A SIGN WITH YELLOW FLASH ING
BEACON AND RESTRIPING.

Location Description

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

404
06-0A820_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  23.5/-

Project Name

RE-STRIPE SR 41 AND ROAD 416

Work Description
RE-STRIPE NORTH LEG TO PROVIDE REFUGE
AREA IN THE MEDIAN

Location Description
STATE RTE 41 AND ROAD 416 ('T' INTERSECTION)
(KP 37.76)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10

Total Con Est $10

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

4/28/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

405
06-48220_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  9.7/ 12.7-

Project Name

MADERA AVE. 16 PPC REPLACEMENT

Work Description
PCC PANEL REPLACEMENT 

Location Description
NEAR MADERA FROM SOUTH MADERA OC TO AVE
16 OC (KP 15.6/20.4)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

406
06-0A450_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 145-  7.1/-

Project Name

INSTALL PROTECTED LEFT TURN PHASING
ON AVE. 12 AND HWY 145

Work Description
LEFT TURN PHASING 

Location Description
SR 145 AND AVENE 12 (POLE LINE ROAD )
INTERSECTION  (KP 11.36)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

407
06-47210_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 43- R10.1/R19.9-

Project Name

DEER CREEK TO TULE RIVER GUARDRAIL
UPGRADES

Work Description
UPGRADE GUARDRAILS 

Location Description
IN TUL CO ABT 12 KM S/OF CORCORAN AT
VARIOUS LOCATIONS FROM DEER CREEK BR TO
TULE RIVER BR (KP R16.3/R32.9)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $32

Total Con Est $32

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

408
06-47620_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 445-5407 COP COUNTY OFTULARE         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 43- R20.6/-

Project Name

AVE 144/TULARE CO. FLASHING BEACONS

Work Description
INSTALL FLASHING BEACONS 

Location Description
AT AVENUE 144 (KP 33.1)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

409
06-49110_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  423.9/-

Project Name

TULARE 63/AVE 419 BEACONS

Work Description
FLASHING BEACONS 

Location Description
AT AVENUE 419 (KP R38.53)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

410
06-0C180_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198-  5.5/-

Project Name

CONSTRUCT TURNOUTS IN TUL. CO ON RTE
198

Work Description
CONSTRUCT MAINTENANCE TURNOUTS 

Location Description
IN TULARE COUNTY ON RTE 198 (KP 8.9)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.230

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

3/16/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

411
06-46850_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 245-  1.3/ 1.5-

Project Name

YOKOHL CREEK CRIDGE CHECK DAM
CONSTRUCTION

Work Description
CONSTRUCT DOWNSTREAM CHECK DAM 

Location Description
YOKOHL CREEK BRIDGE #46-0011 (KP 2.2)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B , Scour

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $100

District Est $0

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.111
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

412
06-0C090_

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  36/-

Project Name

VISTA POINT UPGRADES NEAR MCGEE
JUNCTION

Work Description
ADA UPGRADE AT VISTA POINT 

Location Description
IN FRESNO COUNTY AT THE MUNGER VISTA
POINT (KP 58.0)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.240

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

413
06-0C100_

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  113.5/ 121.1-

Project Name

ADA UPGRADES AT VISTA POINT ON FRE
180

Work Description
ADA UPGRADE AT VISTA POINT 

Location Description
IN FRESNO COUNTY AT THE MCGEE AND
JUNCTION VIEW VISTA POINTS. (KP 182.6/194.9)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.240
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

414
06-48710_

Abdul BakerPM

Abdul BakerDM

(559) 444-2506PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  129.8/-

Project Name

FRESNO 180 RETAINING WALL

Work Description
CONSTRUCT RETAINING WALLS 

Location Description
IN FRESNO CO IN AND NEAR KINGS CANYON
NATIONAL PARK AT SPOT LOCATION (KP 209.0)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

415
06-48400_

Bart DelacruzPM

Bart DelacruzDM

(760) 872-0630PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(760) 872-0630
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5713-

Project Name

CACHE CREEK MAINTENANCE STATION
(MOJAVE) RENCING & REPAIRS

Work Description
FENCING AND DEMOLITION 

Location Description
MOJAVE MAINTENANCE STATION    

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels 5 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $816

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352
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8/7/2003  360 approved this date. JP

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/26/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

416
06-48290_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  8.3/ 10-

Project Name

LEBEC FENCE REPLACEMENT

Work Description
REPLACE FENCE 

Location Description
IN KER CO ON RTE 5 SB FROM GENERAL
PETROLEUM UC TO THE GRAPEVINE UC (KP
13.3/16.1)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

3/19/2003

3/19/2003

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $112

Total Con Est $112

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.245

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

417
06-0A850_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  26.5/ 27.2-

Project Name

TRAFFIC COUNT STATION INSTALLATION ON
RTE 99 IN KER/TUL/FRE CO.

Work Description
INSTALLATION OF TRAFFIC COUNT STATIONS

Location Description
"ON SR 99 IN KERN, TULARE & FRESNO"
COUNTIES AT VARIOUS LOCATIONS

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $104

Total Con Est $104

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

418
06-0C710_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  6.1/ 6.1-

Project Name

CULVERT REPLACEMENT ON HWY 41 NEAR
ROAD 15

Work Description
REPLACE CULVERTS 

Location Description
IN MADERA COUNTY AT ROUTE 41 (KP 13.4)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.151

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

419
06-48150_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  38.5/-

Project Name

CONSTRUCT RETAINING WALL IN OAKHURST
MADERA 41

Work Description
RETAINING WALL 

Location Description
IN MADERA CO NEAR OAKHURST (KP 62.0)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/21/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

420
06-47600

UnassignedPM

UnassignedDM

PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  7/ 10-

Project Name

Work Description
REMOVE AND REPLACE TRAFFIC STRIPE AND
PAVEMENT MARKERS

Location Description
0.79 KM NORTH OF FLORAL AVENUE UC  BR TO
1.35 KM N/OF MANNING AVE (KP 11.3/16.1)

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding
B

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

$0

APL
List

No

Prog Code
20.80.040.

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

421
06-47840
_

UnassignedPM

UnassignedDM

PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5725-

Project Name

Work Description
REMOVE/REPLACE FUEL TANKS WITH ABOVE
GROUND FUEL TANKS

Location Description
AT THE WEST AVE MAINTENANCE STATION (KP
37.5)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

$0

APL
List

No

Prog Code
201.330

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

422
06-47850

UnassignedPM

UnassignedDM

PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  53.9/-

Project Name

Work Description
REPAIR REST AREAS - ADA 

Location Description
"IN FRESNO, KERN AND TULARE COUNTIES" AT
VARIOUS LOCATIONS "(KP 86.9, 2.4, 83.4, 2.0,
36.3," "35.9, 7.6, 87.3)"

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $294

Total Con Est $294

$0

APL
List

No

Prog Code
201.362

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

423
06-47810
_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5703-

Project Name

Work Description
REMOVE/REPLACE FUEL TANKS W/ABOVE
GROUND FUEL TANKS

Location Description
AT THE BODFISH MAINTENANCE STATION (KP
66.9)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

$0

APL
List

No

Prog Code
201.330

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

424
06-48510

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  1/ 54.1-

Project Name

KERN CO REPAIR REST AREAS

Work Description
REPAIR REST AREAS - ADA 

Location Description
IN KERN CO AT VARIOUS LOCATIONS (KP 1.6/87.1)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $82

Total Con Est $82

$0

APL
List

No

Prog Code
020.070

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

7/3/2003

 District
PS&E  to HQ

M380

6/11/2003

R/W Cert
M410

7/2/2003

RTL
M460

7/28/2003

HQ
Advertise

M480

3/17/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003

PMCS Milestone
Information

Maps to
Survey
M224

425
06-48080
_

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  77/ 82.6-

Project Name

Work Description
CHIP SEAL 

Location Description
IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD TO
TEHACHAPI CREEK BRIDGE OVERHEAD

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

$0

APL
List

No

Prog Code
010.010

RR UNION PACIFIC RR 061803  $0
Type Agency Name

Agreements
Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

8/17/2001

 District
PS&E  to HQ

M380

3/30/2004

R/W Cert
M410

RTL
M460

12/20/2001

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001

PMCS Milestone
Information

Maps to
Survey
M224

426
06-47010

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  35.3/ 37.9-

Project Name

Work Description
SLURRY SEAL TYPE III 

Location Description
IN MADERA AND FRESNO COUNTIES AT VARIOUS
LOCATIONS MAD (KP 56.8/61.0) FRE (KP 0.0/2.0)
(KP 68.4/69.0)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $325

Total Con Est $325

$0

APL
List

No

Prog Code
010.010

RR UNION PACIFIC                      032304  $0
Type Agency Name

Agreements
Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

427
06-45390
_

Frank GonzalezPM

Ali AlqatamiDM

(559) 445-5407PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 243-3475

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  5.3/-

Project Name

CONEJO BEACONS AND LIGHTING

Work Description
INSTALL FLASHING BEACONS AND LIGHTING

Location Description
AT CONEJO AND GALE AVENUE "(KP 8.6, 12.3, 7.5)"

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $81

Total Con Est $81

$0

APL
List

No

Prog Code
201.010

COP COUNTY OFFRESNO         $0
Type Agency Name

Agreements
Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

428
06-48620

UnassignedPM

UnassignedDM

PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

FRE 198- R15/R20-

Project Name

Work Description
REPLACE AND RAISE MBGR 

Location Description
FROM 0.1 KM WEST OF WARHAN CREEK BR TO 1.4
KM EAST OF KOLINGO CREEK BR (KP R24.1/32.2)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding
A

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $225

Total Con Est $225

$0

APL
List

No

Prog Code
040.130

Type Agency Name
Agreements

Date Amount

MINOR B - 2001 FY  SI = 270               
Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

429
06-43270
_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 445-5407

Dist-EA Phase

1

County-Route-Post Mile

FRE 269-  4.6/-

Project Name

JAYNE AVE SAFETY LIGHTING

Work Description
INSTALL SAFETY LIGHTING 

Location Description
NEAR HURON AT JAYNE AVE (KP 7.5)   

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

$0

APL
List

No

Prog Code
201.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

4/15/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

430
06-49290

James EspinosaPM

James EspinosaDM

(559) 243-3537PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 243-3537

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  10.2/ 15.8-

Project Name

Work Description
PCC SLAB REPLACEMENT 

Location Description
IN KER CO ON RTE 5 FROM GRAPEVINE AVE UC
TO 5/99 SEP & NEAR BKSFLD ON RTE 99 FROM 0.7
KM N OF 7TH STANDAR RD TO 0.2 KM S OF LERDO
HWY OC "(KP 5-16.4/25.4, 99-49.9/58.6)"

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

$0

APL
List

No

Prog Code
010.020

RR UNION PACIFIC                      042604  $0
Type Agency Name

Agreements
Date Amount

MINOR B - 2001 FY SI = 695                
Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

431
06-40600
_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 445-6514

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  37.7/-

Project Name

POND/CECIL LIGHTING

Work Description
INSTALL LIGHTING 

Location Description
NEAR POND AT CECIL AVE (KP 60.7   

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

$0

APL
List

No

Prog Code
201.310

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

12/14/2004

 District
PS&E  to HQ

M380

9/2/2004

R/W Cert
M410

11/20/2004

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

432
06-49380

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  0/ 15.4-

Project Name

Work Description
SLURRY SEAL TYPE III 

Location Description
IN KERN CO AT VARIOUS LOCATIONS (KP
58/0.0-24.8; 33-28.8/31.5;_184-1.6/6.4)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

RR TULARE VALLEY RR 111004  $0
Type Agency Name

Agreements
Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

433
06-49640
_

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  0/-

Project Name

EUCALYPTUS TREE REMOVAL ON HWY 99

Work Description
REMOVE EUCALYPTUS TREES 

Location Description
IN KERN CO ON RTE 99 AND I-5 AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

$0

APL
List

No

Prog Code
20.80.020.

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

434
06-49190

UnassignedPM

Martin NishikawaDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Kirsten Helton (559) 243-8222

(559) 230-3122

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  23.1/-

Project Name

Work Description
REPLACE DAMAGED RAILING - ALKALI SILICA
REACTIVITY

Location Description
IN KERN CO AT THREE LOCATIONS ON "RTES 99,
119 AND 223" (KP 99/37.17; 119/50.3; 223/16.9)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

$0

APL
List

No

Prog Code

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

2/11/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

435
06-49300
_

James EspinosaPM

UnassignedDM

(559) 243-3537PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  49.9/ 58.6-

Project Name

Work Description
JOINT SEALING 

Location Description
IN KERN CO AT VARIOUS LOCATIONS "(KP
49.9/58.6, 32.2/46.7," 71.3/79.2)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

$0

APL
List

No

Prog Code
010.020

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

436
06-47360

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 445-6514

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  9.1/ 31.2-

Project Name

Work Description
MM DGAC OVERLAY AND DIGOUTS/REPLACE 

Location Description
FROM 0.06 KM W/OF GOLF COURSE RD TO 0.13
KM E/OF TUPMAN RD AND FROM MICHELE ST TO
THE BEGINNING OF RTE 119/99 SEP BR (KP GOLF
COURSE RD 14.6/21.4)(KP MICHELE ST 49.9/50.3)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $605

Total Con Est $605

$0

APL
List

No

Prog Code
201.120

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/21/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

437
06-47380
_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 445-6514

Dist-EA Phase

1

County-Route-Post Mile

KER 155-  53.9/ 60.6-

Project Name

Work Description
25MM DGAC OVERLAY 

Location Description
FROM 0.3KM W/OF CHARLOTT DR TO WOFFORD
BLVD (KP 95.4/97.5)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $415

Total Con Est $415

$0

APL
List

No

Prog Code
201.120

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

3/8/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

438
06-49370

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  16.5/ 20-

Project Name

Work Description
REMOVE AND REPLACE ACOG 

Location Description
IN KERN COUNTY EAST OF  BAKERSFIELD FROM
1.2 M EAST OF EDISON POWERHOUSE RD TO
RICHBAR CAMPGROUND (KP 26.5/32.2)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/11/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

439
06-49340
_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  20/ 28.7-

Project Name

Work Description
AR CHIP SEAL 

Location Description
"IN KERN, KINGS & FRESNO COUNTIES" AT
VARIOUS LOCATIONS (KP KER-32.2/46.2;
KIN-36.1/43.9; FRE-0.0/3.6)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

440
06-45400

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 445-5407

Dist-EA Phase

1

County-Route-Post Mile

KIN 43-  10.4/-

Project Name

KANSAS AVE/KINGS CO. FLASHING
BEACONS

Work Description
INSTALL FLASHING BEACONS AND LIGHTS 

Location Description
AT KANSAS AVE (KP 16.7)   

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $45

Total Con Est $45

$0

APL
List

No

Prog Code
201.010

COP COUNTY OFKINGS         $0
Type Agency Name

Agreements
Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

441
06-0A620
_

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

MAD 0- L5705-

Project Name

Work Description
WIRE THE BACK UP GENERATOR. 

Location Description
IN THE CITY OF COARSEGOLD AT THE
COARSEGOLD MAINTENANCE STATION.

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

4/3/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

442
06-47730

Scott ShaverPM

Scott ShaverDM

(559) 230-3118PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 230-3118

Dist-EA Phase

0

County-Route-Post Mile

MAD 41-  3.2/ 6.9-

Project Name

AVENUE 12 AR ACOL

Work Description
AR ACOL - TYPE O-30 MM 

Location Description
IN MADERA CO NEAR MADERA FROM AVE 12 TO
1.1 KM N/OF AVE 15 (KP 5.2/11.2)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $530

Total Con Est $530

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

443
06-48670
_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

(559) 445-5407

Dist-EA Phase

1

County-Route-Post Mile

MAD 99- R7.2/-

Project Name

AVE 12/MADERA CO. STOP SIGNS AND
FLASHING BEACONS

Work Description
"INSTALL STOP SIGNS,STOP AHEAD SIGNS"
AND FLASHING BEACONS

Location Description
NB OFF-RAMP TO AVE 12 (KP R11.6)   

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $35

Total Con Est $35

$0

APL
List

No

Prog Code
201.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

444
06-49420

UnassignedPM

UnassignedDM

PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  21.5/ 24.3-

Project Name

TULARE CO RTE 201 CHIP SEAL

Work Description
RUBBERIZED CHIP SEAL 

Location Description
IN TULARE CO FROM JCT RTE 201 TO AVE 422 (KP
34.70/R29.13)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding
B

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

$0

APL
List

No

Prog Code
201.121

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/11/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

445
06-49280
_

James EspinosaPM

James EspinosaDM

(559) 243-3537PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3537

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  39.4/ 42-

Project Name

Work Description
DIGOUTS/REMOVE AND REPLACE ACDG 

Location Description
IN TULARE COUNTY IN GOSHEN FROM 0.5 KM N
OF RTE 99/198 SEPARATION TO 0.8 KM S OF
BETTY DR OC  (KP 63.4/67.6)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $255

Total Con Est $255

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Friday, January 14, 2005 225



Caltrans Central Region
Maintenance Status Report
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

12/14/2004

 District
PS&E  to HQ

M380

7/6/2004

R/W Cert
M410

11/8/2004

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

446
06-49350

UnassignedPM

UnassignedDM

PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

TUL 198-  36.6/ 44.1-

Project Name

Work Description
AR ACOL TYPE G&O 

Location Description
IN TULARE COUNTY AT VARIOUS LOCATIONS "(KP
198-57.4/71.0, 201-27.4/33.8," 99-67.6/75.6)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,310

Total Con Est $1,310

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002

PMCS Milestone
Information

Maps to
Survey
M224

447
06-48480
_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 445-5407

Dist-EA Phase

1

County-Route-Post Mile

TUL 216-  12/-

Project Name

ROAD 196/TUL CO. FLASHING BEACONS

Work Description
INSTALL FLASHING BEACONS 

Location Description
AT RD 196 (KP 19.3)   

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

$0

APL
List

No

Prog Code
201.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

448
06-0C900

PM

DM

PH#

CM

EM

PH#

PH#

PH#

Dist-EA Phase County-Route-Post Mile

- -

Project Name

Work DescriptionLocation Description

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est 

District Est 

Total Con Est 

APL
List

No

Prog Code
020.050

Type Agency Name
Agreements

Date Amount

Project Comments

2/20/2003

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

11/21/2002

Struc PS&E
to Dist
M378

2/6/2003

 District
PS&E  to HQ

M380

7/2/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/21/2002 1/31/2003 12/16/2002 5/1/2003 6/2/2003 6/30/2003 8/22/2003

PMCS Milestone
Information

Maps to
Survey
M224

449
06-44200
_

Marco SanchezPM

Marco SanchezDM

(559) 444-2559PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 444-2559

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5721-

Project Name

SHAVER LAKE/HUNTINGTON LAKE MTCE
STATIONS ROOF REMODEL

Work Description
REMODEL ROOFS 

Location Description
FRESNO COUNTY AT SHAVER LAKE
MAINTENANCE STATION (L5721)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding
A

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

11/5/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
1/29/2003

CTC Vote Date

PID Appr

Project Rpt 2/20/2003

Current Cost Estimate

Structure Est $0

District Est $196

Total Con Est $196

$0

APL
List

No

Prog Code

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/2/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

450
06-0C260

UnassignedPM

UnassignedDM

PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  16.2/ 16.5-

Project Name

COLDPLANE AND REPLACE PAVEMENT ON
FRE 33 NEAR COALINGA

Work Description
COLDPLANE 75MM & REPLACE PAVEMENT 

Location Description
IN FRESNO CO NEAR COALINGA FROM BAKER
STREET TO 0.1 MI S/O CAMBRIDGE AVENUE. (KP
26.1/26.5)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

10/27/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

451
06-0C340
_

UnassignedPM

UnassignedDM

PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  22.2/ 28.9-

Project Name

PALMER AVE ON RTE 33 AND RTE 145 AR
CHIP 12.5 MM

Work Description
AR CHIP - 12.5 MM 

Location Description
IN FRESNO CO 0.3 MI N/O PALMER AVE TO JCT
RTE 33/5 ABD RTE 145 (KP 35.7/46.5)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/17/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

452
06-0C300

UnassignedPM

UnassignedDM

PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  61.2/ 62.3-

Project Name

SLURRY SEAL IN FRE CO. ON RTS 33 AND
180

Work Description
SLURRY SEAL TYPE II AND III 

Location Description
IN FRE CO .3 M S/O BELMNT AVE TO .1 "M S/O
SPRR NO. MENDOTA GR. XING, IN" FRE CO JCT
RTE 33/180 DERRICE AVE TO BELMNT AVE & 1ST
ST TO BRAWL. AV
KP(98.5/100.2)(37.8/39.6)(68.2/86.4

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

453
06-0C550
_

UnassignedPM

UnassignedDM

PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

FRE 42-  0/-

Project Name

Work Description
REMODEL RESTROOM FACILITIES 

Location Description
IN FRESNO CO IN THE TOWN OF MENDOTA AT
THE MENDOTA MAINTENANCE STATION (L5716)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

10/8/2004

Reg R/W
M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002 7/1/2003

PMCS Milestone
Information

8/3/2004

Maps to
Survey
M224

454
06-46250

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  26.7/-

Project Name

Work Description
REPAIR BRIDGE PILES W/NEW SPIRAL STEEL
AND COVER W/SHOTCRETE

Location Description
KINGS SLOUGH OVERFLOW BR #42-0040 (KP 42.9)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 5

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $160

Total Con Est $160

$5

APL
List

No

Prog Code
20.80.030.

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

1/4/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

455
06-0C320
_

UnassignedPM

UnassignedDM

PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  56.5/ 60.2-

Project Name

JOINT AND CRACK SEAL ON HWY 180S FROM
JCT 99 TO CEDAR

Work Description
JOINT AND CRACK SEAL 

Location Description
IN FRESNO COUNTY FROM JCT 99 TO CEDAR AVE
(KP 90.9/96.9)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

$0

APL
List

No

Prog Code
010.020

RR UNION PACBNSF 010405  $0
Type Agency Name

Agreements
Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

456
06-0C470

UnassignedPM

UnassignedDM

PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  112.1/ 121-

Project Name

RECESSED MARKETS IN FROM AND TUL 180
IN KING. CANYON NAT. FOREST

Work Description
RECESSED MARKERS 

Location Description
IN FRE CO FRM JCT 180/145 TO TUL CO "LINE, IN
TUL CO FRM FRE CO LINE TO" 1.3 M TO BNDRY
GRANT GROVE TO 2.6 M W/O BEG TEN MILE
CREEK BR (KP 180.4 "/194.7, 173.9/176.2,
176.2/178.3)"

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.130

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

457
06-0C230
_

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5703-

Project Name

Work Description
EXTEND OFFICE/EQUIPMENT BUILDING 

Location Description
BODFISH MAINTENANCE STATION    

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

$0

APL
List

No

Prog Code
201.353

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

458
06-0A220

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Unassigned

(559) 488-4348

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  8.2/-

Project Name

"GRAPEVINE CLOSED CIRCUIT CAMERA
INSTALLATION

Work Description
INSTALL CLOSED-CIRCUIT TELEVISION
CAMERA

Location Description
"IN KERN CO ON NB RTE 5, GRAPEVINE" TRUCK
ESCAPE RAMPS

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding
B

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

$0

APL
List

No

Prog Code
020.030

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/2/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

459
06-0C350
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 14-  35.8/ 40.2-

Project Name

PME CHIPS ON RTES KER 14, 155, AND 178

Work Description
PME CHIP 

Location Description
VARIOUS LOCATIONS    

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

12/8/2004

 District
PS&E  to HQ

M380

11/24/2004

R/W Cert
M410

11/24/2004

RTL
M460

1/3/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

460
06-0C460

UnassignedPM

UnassignedDM

PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 33-  0/ 7.1-

Project Name

RECESSED MARKERS IN KER 166/EE NEAR
SANTIAGO CREEK

Work Description
RECESSED MARKERS 

Location Description
"IN KERN, TULARE AND FRESNO COUNTIES" AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $105

Total Con Est $105

$0

APL
List

No

Prog Code
040.130

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

11/10/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

461
06-0C370
_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  25.1/ 38.8-

Project Name

AR CHIP PROJECTS  FROM JCT 43/46 NEAR
19TH AVE.

Work Description
AR CHIP SEAL 

Location Description
IN KER CO FRM JCT 43/46 TO KER/TUL "CO LINE,
IN KIN CO .2 MI W/O 19TH" AVE TO BEGIN OF 11
AVE O.C. BR. (KP 40.4/62.4) (KP 14.8/28.8)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

12/14/2004

 District
PS&E  to HQ

M380

10/21/2004

R/W Cert
M410

11/10/2004

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

462
06-0C200

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  46.1/ 51.6-

Project Name

Work Description
BONDED WEARING COURSE 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD FROM
ALLEN ROAD TO CAMINO DEL RIO COURT (KP
74.2/83.0)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding
A

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $660

Total Con Est $660

$0

APL
List

No

Prog Code
010.010

RR BNSF RR                            102004  $0
Type Agency Name

Agreements
Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

463
06-0C790
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  52.3/-

Project Name

Work Description
SEAL PARK-N-RIDE LOT 

Location Description
IN KERN COUNTY IN THE CITY OF BAKERSFIELD
ADJACENT TO ROUTE 58 (KP 84.23)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

$0

APL
List

No

Prog Code
020.070

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/2/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

464
06-0C280

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  59.6/ 66.2-

Project Name

REPLACE PCC SLABS ON KER 58 NEAR
TOWER LINE RD.

Work Description
REPLACE PCC SLABS 

Location Description
IN KER CO 0.2 MI E/O 58/184 SEP. TO 0.5 E/O
TOWER LINE RD O.C. (KP 95.9/106.5)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

$0

APL
List

No

Prog Code
010.020

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/8/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

465
06-0C430
_

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R139/R143.8-

Project Name

AR GGAC ON KER 58 NEAR BORAN REST
STOP

Work Description
AR GGAC PROJECTS 

Location Description
IN KERN CO FRM BORAN REST STOP TO "KER/SAN
BER CO LINE, IN KERN CO .7M" W/O MUROC OC
(EDWARDS AIR FORCE BSE ) TO 20 MULE TEAM
RD OC. (KP 223.7/231.4)(KP 207.6/219.5)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

466
06-0C380

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  48.7/ 57.1-

Project Name

ADD BOND WEARING COARS ON KER 99
NEAR DELANO

Work Description
BOND WEARING COARSE WITH WARRANTY 

Location Description
IN KER CO 1.3 M N/O WHISLER RD OC "TO BEGIN
NO DELANO OH, IN KER CO" FROM SHERWOOD
AVE OC TO BEGIN N. DELANO OH. (KP 78.4/91.9)
(KP 79.3/91.9)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

467
06-49360
_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 202-  1.4/ 8.9-

Project Name

Work Description
PME CHIP SEAL & DIGOUTS 

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS (KP
202-2.3/14.3; 43-14.5/25.7; 119-15.0/19.8;
33-14.7/17.6)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/17/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

468
06-0C390

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 204-  3.7/ 5.1-

Project Name

KER 204 SLAB REPLACEMENT AND GRIND
FROM 29TH TO "F" ST.

Work Description
SLAB REPLACEMENT AND GRIND 

Location Description
IN KERN COUNTY ON ROUTE 204 FROM 0.8 KM
SOUTH OF ROUTE 178/204 SEPARATION TO F
AVENUE

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

$0

APL
List

No

Prog Code
010.020

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

1/6/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

469
06-0C360
_

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 223-  21.1/ 31.9-

Project Name

0GAC AT ARVIN GRADE CROSSING

Work Description
AR OGAC W/WARRANTY 

Location Description
"IN KERN CO FROM AT&T RR, ARVIN" GRADE
CROSSING TO JCT 223/58. (KP 34.1/51.3)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $688

Total Con Est $688

$0

APL
List

No

Prog Code
010.010

RR TULARE VALLEY RR 112904  $0
Type Agency Name

Agreements
Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

470
06-0C440

UnassignedPM

UnassignedDM

PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 269-  0/ 1.3-

Project Name

AR OGAC ON KER 169, FRE 33 AND FRE 198

Work Description
AR OGAC PROJECTS 

Location Description
IN KINGS CO AT RTE 269/33 TO .25M "N/O HYDRIL
RD, IN FRESNO CO AT .1 M" "S/O ENTERP. PW TO
PHELPS AVE, IN" FRESNO CO AT MONT/FRES CO
LINE TO "1 M W/O HANS GRIEVE CANY BR, ETC."

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $885

Total Con Est $885

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

1/3/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

471
06-0C330
_

UnassignedPM

UnassignedDM

PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KIN 5- L0/L10-

Project Name

AR0G AC AND OTHER WORK  ON KIN 5

Work Description
"AR OGAC, HB-FOG SHLDRS SB AND NB," R/R
FAILED AREAS

Location Description
IN KIN CO FRM KER/KIN CO LINE TO 2.4M S/O
UTICA AVE OC(SB). IN KIN FRM XENIA AVE OC TO
2.4M S UTICA OC (NB) (KP 0/16.1) (KP 7.1/16.1)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

10/27/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

472
06-0C420

Suzie HoldridgePM

UnassignedDM

(559) 243-3432PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KIN 43-  0/ 1.5-

Project Name

PME CHIPS PROJECT IN TUL/KINGS ON
RTES 43/137.

Work Description
PME CHIP PROJECTS 

Location Description
IN KIN CO FRM TUL/KIN CO LINE TO "RTE 43/137,
IN TUL CO FRM KER/TUL" "CO LINE TO TUL/KIN CO
LINE, IN TUL" CO FRM FERG AVE TO JCT 63/201 W.
(KP 0/2.4)(0.0/36.5)(15.4/30.9)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $826

Total Con Est $826

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

473
06-0C290
_

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  23.7/ 26.8-

Project Name

AR ACOL TYPE 0 ON MAD 99 NEAR ASH
SLOUGH BR.

Work Description
"AR ACOL-TYPE O, HB-25MM" 

Location Description
IN MADERA CO FROM AVE OC TO BEGIN ASH
SLOUGH BR. (KP 38.1/43.1)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

10/25/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

474
06-0C450

UnassignedPM

UnassignedDM

PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  0/ 14.1-

Project Name

GGAC ON TUL 65 TO AVE 112

Work Description
AR GGAC PROJECTS 

Location Description
IN TULARE CO AT KER/TUL CO LINE TO AVE 112
(KP 0.0/22.7)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/17/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

475
06-0C310
_

UnassignedPM

UnassignedDM

PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  15/ 17-

Project Name

COLDPLANE AND REPLACE PAVEMENT IN
TUL CO ON HWY 65 NEAR AVE. 112

Work Description
COLDPLANE 75MM & REPLACE PAVEMENT
(TW ONLY)

Location Description
IN TUL CO 1.0 MI N/O AVE 112 TO 0.1 MI N/O AVE
136. (KP 24.1/27.4)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $350

Total Con Est $350

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

10/27/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

476
06-0C270

UnassignedPM

UnassignedDM

PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Kirsten Helton (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  52.6/ 53.4-

Project Name

COLDPLANE 25 MM AND REPLACE
PAVEMENT ON TUL 99

Work Description
COLDPLANE 25MM & REPLACE PAVEMENT 

Location Description
IN TUL CO NEAR KINGSBURG FRM KINGS RIVER
BR. TO KINGS/FRESNO COUNTY LINE. (KP
84.6/85.9)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

477
06-0C660
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  10.1/ 15-

Project Name

Work Description
GRIND NB PCC LANES 

Location Description
IN KER CO FROM GRAPEVINE UC BRIDGE TO 0.5
MI S/O RTE 5/99 SEPARATION BRIDGE #50-240L
(KP 16.3/R24.1 NB)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $348

Total Con Est $348

$0

APL
List

No

Prog Code
010.020

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

478
06-0C580

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 14-  14.9/ 16-

Project Name

Work Description
PME CHIP SEAL PROJECTS 

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS
"KER-14(KP 23.9/25.8, 57.6/64.7)" "KER-58(KP
9.6/34.9, 43.8/19.8)" KER-178(KP 123.9/145.5)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

479
06-0C630
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  1/ 6.1-

Project Name

Work Description
AR GG 

Location Description
IN KER CO AT VARIOUS LOCATIONS KER-43(KP
1.6/9.8) KER-184(KP 15.4/19.5) KER-166(KP 0.6/14.5)
KER-223(KP 6.5/15.9)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

480
06-0C610

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  10.6/ 21.5-

Project Name

Work Description
JOINT SEAL PROJECT (PCC) 

Location Description
IN KERN AND TULARE COUNTIES AT VARIOUS
LOCATIONS (KP 17.1L/34.6L) (KP R70.0/R79.5) (KP
7.8/13.2)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.020

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

481
06-0C690
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 178- R1.6/R5.8-

Project Name

Work Description
DIGOUTS 

Location Description
IN KER CO 0.2 MI S/O EB OF RAMP TO UNION AVE
TO 0.2 MI N/O OSWELL ST OC BR #50-377 (KP
R2.7/R9.3)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

482
06-0C590

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  100.6/ 104.6-

Project Name

Work Description
PBA OPEN GRADE A.C. 

Location Description
IN KER CO FROM N. CHINA LAKE BLVD TO THE
KERN/SAN BERNADINO CO LINE (KP 161.9/168.3)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $720

Total Con Est $720

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

483
06-0C670
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KIN 198- R17.9/R22-

Project Name

Work Description
AR CHIP - 12.5MM W/ WARRANTY 

Location Description
"IN KIN CO FROM 11TH AVE TO 7TH AVE," "7TH
AVE TO 1ST AVE, TUL CO LINE" (KP R28.8/T35.4)
(KP 35.9/45.6)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Friday, January 14, 2005 244



Caltrans Central Region
Maintenance Status Report

PMCS Download 1/7/2005

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

484
06-0C650

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  19.6/ 22.6-

Project Name

Work Description
GRIND #1 AND #2 PCC LANES 

Location Description
IN MAD CO 0.75 MI N/O SB OFF RAMP TO AVE 20
TO NB OFF-RAMP TO RTE 152

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $282

Total Con Est $282

$0

APL
List

No

Prog Code
010.020

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

485
06-0C620
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  18.7/ 21.9-

Project Name

Work DescriptionLocation Description
IN TUL CO FROM TULE RIVER BR#46-163 TO 0.5 MI
N/O NO. GRAND "AVE., AVE. 170 & FROM ELK
BAYOU" BR#46-60L TO NB ON-RAMP FROM TAGUS
(KP 30.1/R35.2) (KP 40.2/R54.7)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
201.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

486
06-43690

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5719-

Project Name

Work Description
REPLACE CEILING TILE 

Location Description
AT PINEHURST MAINTENANCE STATION    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4

Total Con Est $4

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

487
06-43730
_

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5725-

Project Name

Work Description
REPLACE ROLLUP DOORS 

Location Description
AT WEST AVE MAINTENANCE STATION    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/11/1995

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

488
06-3804U

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  40.7/ 58.7-

Project Name

Work Description
REPLACE JOINT SEALS 

Location Description
AT VARIOUS LOCATIONS    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $22

Total Con Est $22

$0

APL
List

No

Prog Code
030.080

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

489
06-39250
_

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R23.5/-

Project Name

Work Description
JOINT SEALS AND LENGTHEN CULVERT 

Location Description
IN FRESNO AT TULARE ST OC AND IN TULARE AT
PAIGE RD OC                   (KPR37.1)(KP44.5)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $62

Total Con Est $62

$0

APL
List

No

Prog Code
030.100

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

8/10/2004

 District
PS&E  to HQ

M380

6/23/2004

R/W Cert
M410

7/19/2004

RTL
M460

9/7/2004

HQ
Advertise

M480

10/19/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

490
06-49200

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  7.4/-

Project Name

Work Description
RESURFACE BRIDGE DECKS 

Location Description
IN FRESNO AND MADERA COUNTIES AT VARIOUS
LOCATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

$0

APL
List

No

Prog Code

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

491
06-41850
_

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  16/-

Project Name

Work Description
REPLACE OVERHEAD SIGN STRUCTURE 

Location Description
NEAR FRESNO AT CENTRAL AVE OFF-RAMP (KP
25.8)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

$0

APL
List

No

Prog Code

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

492
06-42800

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  16/ 16.1-

Project Name

Work Description
REPLACE OVERHEAD SIGN AND STRUCTURE 

Location Description
1.6 KM S/O THE FRESNO CITY LIMITS (KP
28.3/28.5)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

$0

APL
List

No

Prog Code

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

6/22/1999

 District
PS&E  to HQ

M380

5/3/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

493
06-43380
_

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  16.1/-

Project Name

Work Description
REPLACE SIGN 

Location Description
NEAR FRESNO 2.0 KM S OF CITY LIMITS   

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

5/18/1999
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $35

Total Con Est $35

$0

APL
List

No

Prog Code
040.130

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

494
06-43680

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5712-

Project Name

Work Description
"INSTALL SECURITY DOOR, LUB SYSTEM" AND
PAINT

Location Description
AT DELANO MAINTENANCE STATION    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

3/19/2004

 District
PS&E  to HQ

M380

3/2/2004

R/W Cert
M410

3/16/2004

RTL
M460

4/19/2004

HQ
Advertise

M480

5/26/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

495
06-47770
_

James EspinosaPM

UnassignedDM

(559) 243-3537PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  82.3/ 87-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN KERN AND KINGS COUNTIES NEAR KETTLEMAN
CITY AT VARIOUS LOCATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,355

Total Con Est $1,355

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

496
06-42350

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  16.1/ 25.1-

Project Name

Work Description
AC SURFACE 

Location Description
IN AND NEAR WASCO FROM SANTA FE WAY TO
RTE 46 (KP 25.9/40.4)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $125

Total Con Est $125

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

497
06-43640
_

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KIN 0- L5721-

Project Name

Work Description
CONSTRUCT EMULSION TANK 

Location Description
AT LEMOORE AND KETTLEMAN CITY
MAINTENANCE STATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

498
06-0C680

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

MAD 145-  8/ 9-

Project Name

Work Description
DIGOUTS 

Location Description
IN MAD CO AT AVE 13 PECAN AVE TO 145/99
SEPARATION BR#41-47 AND FRE CO FROM 1.0 MI
S/O MANNING AVE TO CENTRAL AVE (KP
12.9/14.6)(KP 40.4/50.0)

Program Information

Doc Yr
MAINTENANCE Active
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

1/26/2000

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

499
06-43860
_

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

MAD 233- L.1/L3.6-

Project Name

Work Description
AC OVERLAY AND CHIP SEAL SHOULDERS 

Location Description
IN AND NEAR CHOWCHILLA FROM 0.2 KM E OF RTE
152 TO FRONTAGE AVE (KP 0.2/5.8)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $155

Total Con Est $155

$0

APL
List

No

Prog Code
010.010

RR UNION PACIFIC                      122399  $0
Type Agency Name

Agreements
Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/29/1998

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

500
06-41570

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- L5723-

Project Name

Work Description
REPAIR ROOF 

Location Description
AT VISALIA MAINTENANCE STATION    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $12

Total Con Est $12

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

501
06-43650
_

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- L5717-

Project Name

Work Description
INSTALL NEW ROOF 

Location Description
AT PIERPOINT SPRINGS MAINTENANCE STATION

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8

Total Con Est $8

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount

Friday, January 14, 2005 253



Caltrans Central Region
Maintenance Status Report

PMCS Download 1/7/2005

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

10/31/2001

 District
PS&E  to HQ

M380

4/19/2001

R/W Cert
M410

11/26/2001

RTL
M460

12/24/2001

HQ
Advertise

M480

4/2/2002

Appr Const
Cont

M500

9/8/2003

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

502
06-46510

UnassignedPM

UnassignedDM

PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  21/ 29-

Project Name

Work Description
RESURFACE EXISTING HIGHWAY 

Location Description
IN TULARE COUNTY IN AND NEAR LINDSAY FROM
0.1 KM NORTH OF LINDA VISTA AVENUE TO 0.3
KM NORTH OF HERMOSA STREET

Program Information

Doc Yr
MAINTENANCE Archive
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

11/17/2000
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,316

Total Con Est $1,316

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

PREPARATION OF CONTRIBUTION AGREEMENT WITH DELANO-EARLIMART IRRIGATION DISTRICT TO INSTALL SEVERAL STREAM MEASURING
DEVICES.

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

503
06-42460
_

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  4.6/-

Project Name

Work Description
CONTRIBUTION AGREEMENT 

Location Description
NEAR EARLIMART IN VICINITY OF WHITE RIVER
CANAL (KP 7.3)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

$0

APL
List

No

Prog Code

COP IRRIGATION   DIST.         $0
Type Agency Name

Agreements
Date Amount

Friday, January 14, 2005 254


	CANDIDATE: CANDIDATES


